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Action Taken Report of Haryana in matter of OA No. 673 of 2018 “More River 

Stretches are critically now polluted: CPCB”, reg. Yamuna action plan for the 

month of October, 2019. 

The State of Haryana has already submitted Action Plan for control of pollution in River 

Yamuna before Hon’ble NGT. The progress of the action plan is being reviewed every 

month by the river Rejuvenation Committee every month. The cumulative action taken 

report for the month of October, 2019 is summarised in the following paras. Each 

heading has two parts i.e. A and B. The actions already completed are mentioned in 

part-A and the action pending or not taken so far have been mentioned in part-B of each 

heading.  

1. Identification of points for untreated discharge.  

A. The Irrigation Department has identified all the subdrains joining main drains. These 

main drains are discharging into River Yamuna. The Latitude/longitude of the points has 

been given. 

B. ROs were already directed in the last meeting to get the quantum of effluent assessed 

corresponding to various deptt./ agencies at each point given by the Irrigation Department 

and the quantum of effluent along with the name of responsible department should also 

be informed. The Irrigation Department was also requested to direct the officers to 

complete the exercise. So, that the matter could be taken up with the respective HODs of 

the concerned Departments. It was also recommended that the District Task Forces may 

link it with the plan prepared for each source and if any point is missing then the plan be 

prepared. Report received from RO FBD, BDH and SNP. ROs have been directed to take 

up the matter with task forces and ensure topping of illegal discharge if found any. 

 (Relates to Irrigation Department and HSPCB) 

2. Flow of rivers 

A. The monthly flow of drains joining river is being measured. The directions have been 

issued to the Irrigation Department to give the monthly flow for river Yamuna. The 

locations of drains meeting to rivers, from where the flow is desired have been sent to 

the Irrigation Deptt. The report for monthly flow for river Yamuna for the month of 

October, 2019 is received from Irrigation Department.  

(Relates to Irrigation Department) 

3. Provisions for measurement of flows in all the drain  

       A. Presently the flow in all the drains/rivers is being measured manually.  

B. Permanent flow monitoring stations in all the drains before it outfalls into the river 

Yamuna and Ghaggar or its tributaries in all the State are to be installed to know the 

contribution of discharge into the River Yamuna and Ghaggar or their tributaries and 

record shall be maintained by the concerned department in order to evolve further 

strategies if required. This direction was issued by the Executive Committee and a 

reasoned/ justified report is to be submitted to Executive Committee/ NGT. 

 (Relates to Irrigation Deptt.) 
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4. Dredging & de-silting/ uncovering of drains in the cities. 

A. Action plan has been submitted by Irrigation Department, GMDA and ULBD on this 

issue. The progress report regarding desilting of drains received from Irrigation Deptt. 

B. The departments of Irrigation, GMDA and ULB have given the Action Plans for de-

silting of drain but the monthly progress reports are not submitted. The Officers of 

departments of Irrigation, GMDA and ULBD were advised to submit the same by 5th of 

every month. The Solid Waste is seen dumped in many drains, for which concerned 

Deptt. have to take preventative and punitive action. The Department was asked to 

submit ATR in this regard. Further, the Officers of GMDA informed that the storm water 

drain passing through habitated area is being covered due to safety reasons and they 

have no plan to uncover the drain in Gurugram. The Officer from GMDA informed that 

the problems regarding uncovering of the Badshahpur Drain were submitted in Hon'ble 

NGT.  

(Relates to Irrigation Department, GMDA and ULBD) 

5.  Laying of Sewerage in Approved Colonies 

A. The monthly action plan for laying of sewerage has already been submitted to Hon’ble 

NGT for 31 towns in the catchment of river Yamuna. The targets have already been 

achieved for Palwal, Panipat, Jhajjar, Hassanpur, town upto October, 2019. 

B. The monthly plan has not been received for laying of sewerage in Beri, Gannaur and 

Kharkhoda  town.  The progress has been delayed at Gohana, Jagadhari, Nilokheri, 

Rohtak, Punhana and Hodal. The monthly progress report for the month of October, 

2019 is not received for any of the towns except Ferozpur Jhirka, Kalanaur, Samalkha, 

Gharaunda, Tarori and Karnal. The Concerned Departments i.e. PHED and ULBD have 

been directed to ensure the submission of their monthly progress reports by the River 

Rejuvenation Committee but the same is not being received even after multiple 

reminders. 

The work should be executed on priority in the areas where there is actual release of 

sewerage and the effluent from such areas needs to be tapped first and diverted to 

exiting sewers. The estimated cost of the project is not received for Asandh, Beri, 

Gohana, Indri, Nilokheri, Firozpur Zirkha, Nuh, Punhana, Hodal, Kalanaur, Kharkhoda, 

Ladwa, Samalkha, Sampla, Hathin and Hassanpur. The progress report regarding the 

utilization of funds have not been submitted for Asand, Bahadurgarh, Beri, Gohana, Indri, 

Nilokheri, Rohtak, Firozpur Jhirka, Tarou, Yamuna Nagar, Nuh, Punhana, Hodal, Jhajjar, 

Kalanaur, Ladwa, Samalkha, Sampla, Sohna, Hathin and Hassanpur, Nissing, 

Gharaunda, Tarori, Faridabad, Karnal, Gurugram.  

(Relates to ULBD & PHED) 
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6. Tapping of Sewage of unapproved colonies to existing sewers.   

A. The action plan has already been submitted to Hon’ble NGT and the Progress is 

as under: 

Progress regarding Tapping of Sewage(excluding Gurugram) 

Sr. 
No.  

Name of 
city MC 

No. of 
location 

Quantum 
of 

effluent 
to  be 

diverted 
MLD 

No. of 
location 

work 
complet

ed 

Quamt
um 

diverte
d  

No. Of 
location 
where 
work is 
under 

process 

No. of 
location 
delayed 

No. of 
location 

work 
not 

started 

1 Yamuna 
Nagar 

12 14.81 1 0 7 0 4 

2 Rohtak  2 8 0 0 0 0 2 

3 Sonepat 9 8.8 1 1.83 5 0 3 

4 Kharkhoda 1 12.25 1 12.25 0 0 0 

5 Tarori 6 0.83 These points falls in approved areas where sewer 
line has already been laid by PHED Department so 
the sewerage of these points is to be tapped by 
PHED Department. 

6 Gohana 3 12.43 2 7.53 0 0 1 

7 Jhajjar 6 3.55 6 3.55 0 0 0 

8 Hodal 4 2.3 2 1.5 0 0 2 

9 Nilokheri 2 1.3 2 1.3 0 0 0 

10 Panipat 58 19.45 30 7.295 0 0 28 

11 Bahadurgarh 17 6.16 5 0.99 0 0 12 

12 Gharaunda 5 0.09 5 0.09 0 0 0 

13 Palwal 29 2.5 0 0 29 0 0 

14 Ganaur 2 0 0 0 2 0 0 

15 Radaur 1 0 0 0 1 0 0 

16 Sampla 4 1.3 4 1.3 0 0 0 

    161 93.77 59 37.635 44 0 52 

 

B. The Nodal Officer from ULBD has intimated that they have updated the list of 

locations/ points for tapping of sewage of unapproved colonies of towns in the catchment 

of River Yamuna. He was further directed to ensure that all such points have been 

included in the Action Plan. Further, the monthly progress is desired from ULBD along 

with the quantum of sewage diverted and connected to existing sewer urgently. Further, 

tapping of sewage should not be misunderstood with laying of sewers. The tapping is 

temporary measure and such points should be completed within 3-6 months. 

(Relates to ULBD) 

      7. Action Plan for STPs 

A. Total 22 STPs are proposed to be constructed in the catchment of river Yamuna as 

per the action plan submitted to Hon’ble NGT. The construction of STP has been 

completed as per proposed plan at Radaur road, Yamuna Nagar, Baddi Majra, 

Gharaunda, RK Puram and Ferozpur Jhirka.  
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Sr. 
No. 

Name of 
Department 

No. of STPs under 
construction 

Capacity(in MLD) 

1 PHED 5 50 

2 ULBD 16 168.5 

3 HSVP 1 7.5 

 Total 22 226 

 

B. The construction of STPs has not started at Peerbodhi, Rohtak and Jhazgarh 

(Khiwari) as per monthly progress received upto October, 2019.  The work has been 

delayed at Garhi Bohar Rohtak. The monthly plan has not been received for under 

construction STPs of Sihi, Ghata, Sector-21 Faridabad, Faridabad, Ferozpur Jhirka.     

The report regarding the progress of work upto October, 2019 has not been received for 

any of the towns where STPs to be constructed except at Sarai Alwardi, Garoli Kalan, 

Baliawas (Gwalphadi) Mohmadpur Jharsa and Darbaripur. The details regarding the 

estimated cost for construction of STPs is not provided for STPs to be constructed at 

Radaur Road Yamuna Nagar, Baddi Majra, Gharaunda, Sarai Alawardi, Faridabad and 

Firozpur Jhirka.  

The monthly progress regarding the utilization of funds for construction of STPs is 

required for STPs to be constructed at Radaur Road Yamuna Nagar, Baddi Majra, 

Gharaunda, Faridabad and Firozpur Jhirka. The officers of ULBD & HSVP were asked to 

provide the same urgently. Moreover, the monthly progress of the fund utilization shall 

also be submitted by the concerned departments.  

 (Relates to PHED, ULBD and HSVP) 

8.  Untreated effluent during maintenance/ break down in working of STPs 

A. No progress report. 

B. Monitoring Committee has flagged an issue that sewage is being by passed during 

maintenance/ breakdown of STPs and therefore, there should be provisions/ 

arrangements so that effluent is not bypassed at any time. Officers of ULBD/ PHED 

were directed to submit the reports after conducting inspection within 15 days in the 

previous meeting. The plan for un-interrupted operation of STPs during maintenance be 

given by ULBD/ PHED. 

      (Relates to ULBD/ PHED) 

    9.  Agriculture Practices 

      A. No progress report. 

B. It was decided in the meetings of the River Rejuvenation Committee that Agriculture 

and Horticulture Departments have to frame a comprehensive plan for crop 

diversification and water conserving practices in Agriculture. The outcome of which could 

be seen on monthly/quarterly basis. The comprehensive plan is required from Agricultute 

Deptt. and Horticulture Department.   

(Relates to Agriculture Deptt. and Horticulture Department) 
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10. Disposal of sewage through tankers  

A. The disposal of sewage through tankers is being done in Rohtak, Palwal, 

Kharkhoda, Bhiwani, Gohana, Jhajjar, Samalkha and Sampla. Progress is as under:- 

Sr.

No

. 

Name of MC Septage 

Manage

ment 

Notified 

or not 

No. of 

private 

Tanker

s 

 No. 

of 

tanke

rs of 

MC 

 No. 

of 

tanke

rs 

with 

GPF 

Oct 19 Nov 19 Dec 19 

1 Radaur Yes 2 Nil Nil 5000 ltr -- 5000 ltr 

2 Gannaur Yes 3 1 Nil 25 KLD 24 KLD 20 KLD 

3 Gurugram Yes 10 8 Nil 28 MLD 23 MLD 17 MLD 

4 Kharkhoda Yes 4 Nil Nil 28 KLD 27 KLD 19 KLD 

5 Meham Yes 4 Nil Nil 23 KLD 29 KLD 24 KLD 

6 Rohtak Yes 13 Nil Nil 26000 ltr 24000 ltr 36000 ltr 

7 Kalanaur Yes 4 Nil Nil 20 KLD 30 KLD 30 KLD 

8 Gharaunda Yes Nil Nil Nil Nil Nil Nil 

9 Palwal Yes 7 1 Nil 520 KL 510 KL 525 KL 

10 Gohana Yes 4 Nil Nil 52000 ltr 20000 ltr Nil 

11 Haily Mandi Yes 1 Nil Nil 10000 ltr 5000 ltr 5000 ltr 

12 Hodal Yes 1 Nil Nil Nil Nil Nil 

13 Samalkha Yes 2 Nil Nil 5 3 6 

14 Jhajjar Yes 6 Nil Nil 25 KLD 20 KLD 20 KLD 

15 Beri Yes 1 Nil Nil 10000 ltr 10000 ltr 5000 ltr 

16 Yamunanagar Yes 6 Nil Nil 53500 ltr 46500 ltr 43500 ltr 

17 Karnal 
Yes 8 Nil Nil 

113 

KLD 
134 KLD 112 KLD 

18 Faridabad 
Yes 20 18 Nil - 

1746 

KLD 

1674 

KLD 

19 Sonepat 

Yes 
MC Sonepat has notified its policy of septage management 

on 09.01.2020. 

(Relates to ULBD) 

11.  Area having no plan for installation of STPs/ CETPs   

A HSVP has submitted plan for installation of CETP for Sector-24, Sector-25 Part-1, 

Part-2 and Sector-29 Part-1, HSVP, Panipat and it shall be commissioned by 2023. 

Presently, the discharge of these sectors is being treated in the STP of PHED.  

B. There is still no clarity between GMDA, HSVP and HSIIDC on who has to prepare the 

plan for Sector-37, 18 and IDC, Gurugram. Also no plan has been submitted for 

Industrial area of Hathin. The matter is unresolved from past many months & GMDA/ 

HSVP/ HSIIDC to expedite the matter and submit report after decision. The 

representative of Director, Industry was also asked to get matter decided through ACS, 

Industry as per directions of CS, Haryana. 
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 The MCF had intimated that CETPs to be constructed for Sector-27, A, B, C & D, 

Sector-24 & 25 at Faridabad by HSIIDC. Further, NIT Faridabad, New Industrial 

Township, Faridabad is also not having any plan for treatment of industrial effluent and 

presently the effluent is leading to STP of PHED at Partapgarh. It was advised that the 

Action Plan for these area be submitted by HSIIDC/ MCF but no report is received, so 

far. 

HSIIDC have taken the decision to transfer the land to MCG for STP of 2 MLD at 

Mohmadpur. The action plan is to be submitted by MCG. 

The HSIIDC has prepared a DPR for the area near Delhi Border in Sonepat District. The 

same has been sent to Deputy Commissioner, Sonepat for getting it examined and 

implemented on ground. But no report has been received yet. Now work is to be 

executed by HSVP. They have not submitted time bound action plan. 

MCF has not started work on ground for construction of STPs and everything is on paper 

so far i.e. Badshahpur, Mirzapur, Badkhal etc. The matter should be expedited. 

       (Relates to ULBD, HSIIDC and HSVP) 

     12.   Organizing Health Camps 

A. Report of health camps organized for the month of October, 2019 is as under:- 

Sr. No. Name of Task 
Force 

No. of Health 
Camp  

Remarks 

1. Faridabad 0 Not submitted 

2 Karnal 0 Not submitted 
3. Panipat 0 Not submitted 
4. Sonepat 1 62 patients at village Ghasoli examined.  
5. Yamuna Nagar 6 30 patients at village Ghodo Pipli, 

Sabapur, 20 patients at village Mandi, 
Sabapur, 15 patients at village Mandi, 
Sabapur, 22 patients at village Khurdi, 
Naharpur, 28 patients at village Ghodo 
Pipli, Sabapur, 21 patients at village 
Lapra, Sabapur examined.  

6. Nuh 0 Not submitted 
7. Rohtak 0 Not submitted 
8. Jhajjar 0 Not submitted 
9 Gurugram 0 Not submitted 
10 Palwal  Not submitted 

11 Kurukshetra (Ladwa 
Block) 

0 Not submitted 

 Total 7  
 

B. The work of health study is pending at part of Health Department. 

(Relates to Health Department) 
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13. Treatment of sewage in villages. 

A. 277 villages are identified in the catchment of river Yamuna by Panchayats 

Departments. Action plan has been prepared for all the 277 villages with the target date 

31.12.2020. Work of diversion/treatment of sewage completed in 21 villages out of total 

277. 

B. The ATR regarding transfer of land by Panchayat Department to GMDA for the 

construction of work of STPs at Dhankot is desired from the Panchayat Department.  

(Relates to Panchayat Department) 

14.  ISWM 

A. There are 7 clusters in the catchment of River Yamuna i.e . Gurugram, Sonepat, 

Ambala- Karnal, Rohtak, Yamuna Nagar and Farukhnagar.  Action plan for all the 

clusters has been submitted to Hon’ble NGT. Progress is as under:- 

Sr. 
No. 

Cluster Name Name of ULBs 
within clusters 

Status of Bidding 

 Phase-I Singed Concession Agreement 

1. Faridabad-Gurugram 
(Waste to Energy)-
1500 TPD 

Faridabad & 
Gurgaon 

Completed under Implementation (project is 
awarded to M/s Ecogreen Energy Gurugram 
Fardiabad Pvt. Ltd., on 14.07.2017). Door to door 
collection and transportation is being done by the 
concessionaire. 
Environmental Clearance is Granted on 01.11.2019 
and construction is likely to start soon and is 
expected to be completed by January 2021. 

2. Sonipat-Panipat 
(Waste to Energy)- 
500 TPD 

Gannaur, 
Samalkha, 
Panipat & 
Sonepat 

Completed 
Under Construction (project is awarded to M/s JPM 
Environment Management Pvt. Ltd., on 26th Sep 
2017). Door to door collection and transportation is 
being done by the concessionaire. 
EC is Granted on June 2019 and Plant is under 
construction and is expected to be completed by 
September 2020. 

3. Punhana (Waste to 
Compost/RDF)- 175 
TPD 

Punhana, 
F/Jhirkha, Hathin, 
Palwal & Hodal 

Under Bidding process, bids submission end date 
was 19.11.2019. single bids are received for Rewari 
(Waste to Compost/RDF), Fatehabad. 
(Waste to Compost/RDF) and Punhana 
(Waste to Compost/RDF) and No Bid have been 
received for Bhiwani (Waste to Compost/RDF). 

 Phase-IV Bids to be invited after 31st October 2019 

4. Rohtak (Waste to 
Energy ) – 532 TPD 

Bahadurgarh, 
Beri, Gohana, 
Jhajjar, Julana, 
Kalanaur, 
Kharkhoda, 
Meham, Kundli 
Rohtak & Sampla 

No bids have been received in the earlier invited 
tender in August 2019. Amendments are proposed in 
the bid documents and submitted for approval from 
CoSI. 

5. Ambala – Karnal 
(Waste to Energy ) – 
815 TPD 

Ambala, Cheeka, 
Pehowa, 
Shahabad, 
Ismailabad 
&Thanesar 
Karnal & Nissing, 

No bids have been received in the earlier invited 
tender in August 2019. Amendments are proposed in 
the bid documents and submitted for approval from 
CoSI. 
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Sr. 
No. 

Cluster Name Name of ULBs 
within clusters 

Status of Bidding 

Indri, Nilokheri, 
Gharaunda, 
Pundri, Bassi 

 Phase-V Bidding will be initiated after November 2019 

6. Yamuna Nagar 
(Waste to 
Compost/RDF)- 365 
TPD 

Yamuna Nagar-
Jagadhari, 
Ladwa, Sadhura 

Tenders shall be invited after finalization of above 
issued tenders 

7. Farukhnagar (Waste 
to Compost/RDF)- 89 
TPD 

Farukh Nagar, 
Haily Mandi, 
Pataudi, Sohna, 
Taoru & Nuh 

Tenders shall be invited after finalization of above 
issued tenders 

 (Relates to ULBD) 

15. Non submission of ATR by the SESTF/ District Level Task force 

A. The ATR of DSTFs in the catchment of River Yamuna is received & observations in 

the ATRs have been conveyed to the SESTFs. 

Sr. 
No. 

Name of Task Force October 

1. Yamuna Nagar  Not Submitted   

2 Kurukshetra  
(Ladwa Block) 

Submitted   

3. Karnal  Not Submitted 

4. Panipat Submitted 

5. Sonepat Not     Submitted 

6. Jhajjar Submitted 

7. Rohtak Submitted 

8. Gurugram Submitted  

9. Faridabad Submitted 

10 Palwal Submitted 
11. Nuh Submitted 

(Relates to ROs/ STFs)  

16. Ground Water    

A. Sampling of ground water for designated points is being done.  

B. Unregulated abstraction of groundwater by the general public as well as the industry 

is being observed and thereby causing sewage generation and also leading to depletion 

of groundwater resources. Also, all the industries located in the catchment of river 

Yamuna should be allowed to use ground water abstraction for commercial use only with 

the approval of the Central Ground Water Authority and such industries also be 

suggested to explore alternate water supply sources (including adoption of low water 

consuming technologies) without depending on the natural ground water resources. 

Where, there is ground water depletion in such areas, the abstraction of ground water 

resources should be banned in consultation with the Central Ground Water Authority. 



9 
 

The regulation of ground water abstraction is not being done and a file is being submitted 

to the Chief Secretary in this regard.  

The status regarding collection of ground water samples by HSPCB is as under:- 

Collection of samples of Ground Water 

Sr. 
No.  

 District No. of Ground 
water samples 

No. of Points 
sample 
collected 

No. of points 
sample not 
collected 

1 Ambala 10 7 3 

2 Panipat 9 7 2 

3 Faridabad 7 7 0 

4 Dharuhera 7 7 0 

5 Sonepat 13 13 0 

6 Ballabagarh 12 12 0 

7 Bahadurgarh 7 3 4 

8 Gurgaon South 8 8 0 

9 Gurgaon North 8 8 0 

10 Yamuna Nagar 3 3 0 

  Total  84 75 9 
      One Ground Water shall be treated as not collected if last sample ATR is older than 6 

months. Generally sample should be in month of April-June and Oct. to Dec. of the year. 
 (Relates to STFs, CGWA) 

17. Plan for E-Waste Management 

A. The Action Plan for E-Waste Management has been incorporated in the Yamuna 

Action Plan. 

B. But the monthly progress is not submitted by the Waste Management Cell, HSPCB. 

The Branch Incharge, Waste Management Cell was directed to submit the monthly 

progress report immediately. Further, the quantum is not river stretch wise.  

(Relates to HSPCB) 

18. Plan for Plastic Waste Management 

A. The ULBD has framed a policy for Plastic Waste Management but the action on the 

ground should be reported.  

B. Further, the monthly progress or Action Taken is not provided by ULBD.  

(Relates to ULBD) 

19. Pond Development Authority 

Pond Development Authority has submitted an Action Plan for restoration / 

rejuvenation of 16350 water bodies/ponds of Haryana State in compliance of the order of 

the Hon’ble NGT in OA No. 325/2015 in the matter of Lt. Col. Sarvadaman Singh Oberoi 

Vs UOI. (Copy enclose is Annexure) 
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 (Relates to Pond Development Authority) 

20. Regular inspection of common walls of Drain No. 6 & 8 

The Officers from Irrigation Department informed that the common wall has been 

strengthened and inspections are being done regularly.  

  (Relates to Irrigation Department) 

21. Initiation of Civil/ Criminal Cases against the violator 

The Hon'ble NGT has directed for initiation of civil/ criminal proceeding against the 

violators. Executing Committee has observed that more than 95 % environmental related 

cases are pending in acquittal whereas hardly less than 5% end in conviction, this may 

be for want of sufficient evidence, or lack of awareness of procedures in the staff. The 

orders of prosecution have been issued and status is as under:-  

Details of Prosecution initiated against non-complying units 

Sr. 
No. 

Region Name Number of orders  
issued from HO to 
initiate prosecution 

No. of sanction of 
prosecution issued 

No. of prosecution 
filed in Court 

  

    Before 
01.08.18 

After 
01.08.18 

Before 
01.08.18 

After 
01.08.18 

Before 
01.08.18 

After 
01.08.18 

Pending 

1 Gurgaon North 4 6 4 6 4 1 5 
2 Gurgaon South 3 4 3 4 3 1 3 
3 Faridabad 45 2 45 2 45 2 0 
4 Ballabgarh 17 14 17 14 17 9 5 
5 Panipat 3 64 3 64 0 25 42 
6 Sonipat 3 22 3 22 3 13 9 
7 Yamuna Nagar 0 136 0 44 0 38 98 
8 Karnal 0 19 0 13 0 11 2 
9 Bahadurgarh 0 18 0 18 0 3 15 
  Total 75 285 75 187 72 103 179 

  Grand Total 362 264 174 180 

(Relates to HSPCB) 

22. Installation of Online Monitoring Devices  

A. 370 industries out of requisite no. of 360 have already installed Continuous Online 

Effluent Monitoring Devices. Status of OMDs in STPs is as under:- 

Status of installation of  Water OMD in Yamuna Catchment.  

Region Name No. Of 

Industry 

required 

to installed 

OMD 

No. Of 

Industry 

installed 

OMD 

No. Of 

Industry 

not 

installed 

OMD 

Recomme

nded for 

closure 

Closed 

by 

Board/ 

by own 

Prosecuti

on Action 

initiated 

Under 

SCN 

Not 

Closed 

1 2 3 4 5 6 7 8 9 

Gurgaon North 33 33 0 0 0 0 0 0 

Gurgaon South 111 110 1 1 0 0 0 0 

Total 144 143 1 1 0 0 0 0 

                  

Faridabad 20 20 0 0 0 0 0 0 

Ballabgarh 48 48 0 0 0 0 0 0 

Total 68 68 0 0 0 0 0 0 

                  

Panipat 23 21 2 1 1 0 0 0 
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Status of installation of  Water OMD in Yamuna Catchment.  

Region Name No. Of 

Industry 

required 

to installed 

OMD 

No. Of 

Industry 

installed 

OMD 

No. Of 

Industry 

not 

installed 

OMD 

Recomme

nded for 

closure 

Closed 

by 

Board/ 

by own 

Prosecuti

on Action 

initiated 

Under 

SCN 

Not 

Closed 

Sonipat 38 36 2 0 2 0 0 0 

Total 61 57 4 1 3 0 0 0 

                  

Yamuna Nagar 35 34 1 0 0 1 0 0 

Karnal 24 23 1 0 1 0 0 0 

Dhruhera - - - - - - - - 

Total 59 57 2 0 1 1 0 0 

                  

Panchkula 11 11 0 0 0 0 0 0 

Total 11 11 0 0 0 0 0 0 

                  

Bahadurgarh 27 24 3 0 1 0 0 2 

Hisar 0 0 0 0 0 0 0 0 

Jind 0 0 0 0 0 0 0 0 

Total 27 24 3 0 1 0 0 2 

Grand Total 370 360 10 2 5 1 1 2 

 

Status of Online Monitoring Devices (STPs) 

Out of total 62 STPs located in the catchment of River Yamuna, 47 STPs have installed 

online monitoring devices and 38 are connected with HSPCB server. 

Sr. 

No.  

Departments  Total STPs  No. of STPs Connected 

to HSPCB server  

1.  PHED  43  30  

2.  HSVP  5 2  

3.  GMDA  5 4  

4.  ULBD  9  2 

 Total  62 38 

 

B. Out of total 13 CETPs located in the catchment of River Yamuna, 11 CETPs are 

connected with HSPCB server. 

Sr. 

No.  

Departments  Total 

CETPs  

No. of CETPs 

Installed 

OMDs  

No. of CETPs 

Connected to 

HSPCB server  

1.  HSIIDC  8 8  7 

2.  HSVP  2 2  2  

3.  Private 

Party  

2 2  2 

4  GMDA  1  1  0  

 Total  13  13 11  

 

PHED has intimated that OMD could not be installed on STPs/Oxidation ponds of small 

capacities but the reasons of PHED are not acceptable and do not confirm to the Water 

Act, 1974 and EP Act, 1986. 
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 (Relates to ROs, PHED, HSIIDC and HSVP) 

23. Environmental compensation for violation 

A. The NGT has desired that the Environmental compensation be collected from the 

violators on the "polluters pay principle". The Board has issued policy order on 29.4.2019 

for levying Environmental Compensation on the polluting units based on polluter pays 

principal and to use the same for restoration of Environmental damages. A team has 

been constituted at the Head Office level for dealing the matter regarding imposition of 

Environment Compensation on the polluting units and weekly meetings are being 

conducted at the Head Quarter. The compensation shall be recovered from the 

industries as per the guidelines prepared by the Central Pollution Control Board. A total 

amount of Rs. 42,47,500/- has already been imposed on 6 units in Yamuna Nagar and 

Panipat Regions. 

B. The STFs have to send the proposal for the Environmental compensation. The ROs 

have been directed to sensitize the District Level Task Forces in this regard. 

Sr. 
No. 

Name & Address of unit Concerned 
Region 

Date of 
imposing 

compensation 

Compensation 
Imposed (Rs.) 

Compensation 
collected 

1.  M/s M. S. Washing, 
Village Aitmadpur Kuta 
Farm Faridabad. 

Faridabad 11.10.2019 248563 0 

2.  M/s Shree Jagdamba 
Sovent, Village Panori 
Road, Gharaunda, Karnal. 

Yamuna 
Nagar 

23.10.2019 412500 0 

3.  M/s Sino India Textiles 
Pvt. Ltd., Plot No. 687, 
PH-2, Barhi, Sonepat. 

Sonepat 30.10.2019 506250 0 

(Relates to ROs/ STFs) 

24. Online Portal for submission of monthly ATR on Yamuna  

A. The Board has developed online portal for submission of monthly ATR on Action 

Plans for Yamuna. All the concerned departments have been provided login ID to upload 

the monthly ATR for the activity in respect of their departments. They should depute 

concerned field level officers to have training for uploading information online.  

B. The departments are not uploading their reports  

STPs Under construction: 

 Progress not submitted for the month of October,2019:- Garoli Kalan, 

Gwaliphadi, Kitwadi, Jodhpur road Palwal, Ferozpur Palwal, Peer Bodhi Rohtak, 

Sarai Alwardi. 

 Both the plan and progress not submitted:- Faridabad, Ferozpur Jhirka, Garoli 

Khurd, Ghata, Karnal, Suketri, Sihi. 

 



13 
 

Laying of sewerage: 

 Progress not submitted for the month of October,2019:-  Ferozpur Jhirka, 

Nuh.  

 Both the plan and progress not submitted:- Ganaur, Hassanpur, Julana, 

Kalanaur, Karnal, Ladwa, Mandi Dabwali, Meham, Nilokheri, Nissing, Sampla, 

Taraori, Palwal. 

(Relates to PHED, ULBD, HSIIDC, HSVP, Panchayat Deptt., Irrigation & 

GMDA) 

25.  Providing Sewerage connection to households 

A. No progress report so far. 

B. The PHED and ULBD have to ensure that all the households are connected to sewers 

for all MCs. The Authorities should also make arrangements to prevent the entry of Solid 

Waste into sewerage network. The mechanism prepared in this regard need to be 

submitted by the PHED and ULBD. 

(Relates to PHED and ULBD) 

26. Action Plan for CETPs 

A. Sampling of effluent of CETPs is being done by HSPCB. 

B. The CETPs at Panipat and Kundli do not meet with prescribed standards. The 

details of shortcomings alongwith Action Plan to remove them is required. 

The HSIIDC has given action plan for upgradation of CETPs the industries situated in 

industrial area is operating without consent. The list of industries along with their product 

is required from HSIIDC for each industrial area so that it could be matched with list of 

HSPCB to find any industry operating without consent of HSPCB. 

(Relates to HSIIDC and HSVP) 

27. Industries in non confirming areas 

A. HSVP has planned STPs for Sector-25 Part-I & II at Panipat. 

B. Industrial effluent generated from the industries operating in confirming and non 

conforming areas of Yamuna Nagar ( Jagadhari Industrial Area), Panipat (Old Industrial 

Area), Sonepat (Kundli), Faridabad (Sector-27A, B, C, D, Sector32, 33, DLF industrial 

area, Sector-24, 25, 58, 59), Gurugram (Sector-34, 37, Behrampur Industrial Area) are 

not being owned by any of the agencies. Urgent time bound action is required. 

It is pertinent to add here that the Haryana State Industrial Infrastructure Development 

Corporation do not have any Rules or Acts for the installation, operation of CETPs. 

There is no agreement executed between HSIIDC and those partner industries in the 

HSIIDC Industrial Estates. The ROs need to provide list of industries existing in 

residential area. Report awaited. 
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(Relates to Industries Deptt.) 

28. Bio Diversity Monitoring & Indexing of Rivers 

HSPCB has to launch Bio Diversity Monitoring and Indexing of the rivers to assess the 

efficacy of river clearing program apart from carrying out regular hygienic surveys of the 

rivers with respect to Faecal Coliform  and Faecal Streptococci. 

(Relates to HSPCB) 

29. Green/ Plantation on both sides of Rivers/ catchment 

B. Report regarding already existing Biodiversity parks was sought from Forest 

Departments.  But if hasn’t been submitted. Further, the Geo coordinates of the 

plantation area not provide by Forest Department so far. 

(Relates to Forest Department) 

30. Open defecation 

A. Plan has been submitted.  

B. Latest status along updated plan is required from ULBD. 

(Relates to ULBD) 

31. Policy regard to utilization of treated sewage 

The policy with regard to the utilization of treated sewage for beneficial use which 

includes agriculture, construction activity and green development so as to reduce 

abstraction and consumption of the ground water resources has been notified by the 

Govt. vide notification dated 05.11.2019. 

The PHED has already submitted an Action Plan for reuse of treated sewage in Hon’ble 

NGT in the matter of OA No. 114/2016 (MA No. 686/2017) Mahesh Chandra Saxena Vs 

South Delhi MC & Ors.  

(Relates to PHED) 

32. Installation of real time water quality of monitoring stations  

A. The decision conveyed to concerned.  

B. Installation of real time water quality of monitoring stations at all the outfalls of the 

drains and at the salient points of the river Yamuna to its tributaries and display of such 

data in public domain by all the concerned State Governments. 

(Relates to HSPCB) 

33. Inspection to be conducted by SESTFs 

A.  Special Environment Surveillance Task Forces (SESTFs) has been constituted by the 

State Government vide order dated 08.011.2018 incompliance to direction of Hon’ble 

NGT vide orders dated 20.09.2018 in the matter of OA No. 673 of 2018 “More River 
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stretches are critically polluted now: CPCB”.  It is the mandate of SESTFs as per the 

order to identify all person, responsible for violation of law and norms relating to pollution 

in Yamuna River and the drains joining it and to initiate civil and criminal action against 

the violators as well as those who fail to perform their duties in this regard and shield the 

culprits 

B. Details of inspection carried out by SESTFs are not submitted by respective task forces.  

34. Collection of samples of Drains 

The quarterly samples of the drains are being collected by Board. The status is as 

under:- 

Sr. 
No. 

Name of Region No. of Total 
Points 

No. of Points 
sample collects 

No. of points sample 
not collected 

1 Hisar 13 0 13 

2 Panchkula 46 39 (18 River Dry) 7 

3 Jind 21 21 21 

4 Sonepat 4 1 3 

5 Gurugram South 4 0 4 

6 Gurugram North 11 1 10 

7 Bahadurgarh 3 0 3 

8 Panipat 9 0 9 

9 Faridabad 9 9 0 

10 Yamuna Nagar 9 9 0 

11 Ballabgarh 12 12 0 

12 Dharuhera 2 0 2 

 Total 141 69 72 

(Relates to HSPCB) 

 

 


