
HARYANA STATE POLLUTION CONTROL BOARD
C-11, SECTOR-6, PANCHKULA

Ph. 0172-2577870-73
E-mail:hspcbho@gmail.com

  HSPCB                                                                                              Date:- 03/05/2021
To

1. The Director General, Environment Department, Govt. of Haryana,
Chandigarh

2. The Director General, Industries Department, Haryana, Chandigarh.
3. The Director, Urban Local Bodies Department, Govt. of Haryana,

Panchkula.
 
Sub:- Proceedings of 11t h River Rejuvenation Committee (RRC)
meeting held on 28.04.2021 at 11:30 AM to review the progress of
Yamuna Action Plan and Ghaggar Action Plan in OA No. 673/2018, OA
No. 06/2012, OA No. 138 of 2016 and OA No. 148/2016-Reg .
 
Sir,
        Kindly refer to the subject noted above.
        In this connection, I have been directed to enclose herewith the copy of
proceedings of 11t h River Rejuvenation Committee (RRC) meeting held on
28.04.2021 at 11:30 AM to review the progress of Yamuna Action Plan and
Ghaggar Action Plan in OA No. 673/2018, OA No. 06/2012, OA No. 138 of 2016
and OA No. 148/2016-Reg for your information and further necessary action
please.        

    
            Sr. Env. Engineer (HQ)

For Chairman

Endst No.
            A copy of the above is forwarded to the following for information
please.

1. Additional Chief Secretary, Environment Deptt, Govt of Haryana.
2. Additional Chief Secretary, Irrigation Department, Govt. of Haryana.
3. Additional Chief Secretary, Public Health Engineering Deptt, Govt of

Haryana.
4. Additional Chief Secretary, Mining and Geology Department, Govt. of

Haryana
5.  Additional Chief Secretary, Development & Panchayat Dept, Govt of

Haryana.
6. Additional Chief Secretary, Urban Local Bodies Dept, Govt of Haryana
7. Chief Executive Officer, GMDA, Gurugram.
8. Additional Chief Secretary, Agriculture Department, Govt. of Haryana.
9. Principal Secretary, Forest Department, Govt. of Haryana.

10. Principal Secretary, Town and Country Planning Deptt, Govt of Haryana.
11. Principal Secretary, Industries Deptt, Govt of Haryana.
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Endst No.
           
      A copy of the above is forwarded to all the Regional Officers, HSPCB for
information and further necessary action please.
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Proceedings of 11th River Rejuvenation Committee (RRC) meeting held on 
28.04.2021 at 11:30 AM to review the progress of Yamuna Action Plan and 
Ghaggar Action Plan in OA No. 673/2018, OA No. 06/2012, OA No. 138 of 2016 and 
OA No. 148/2016-Reg. 

As per the directions of Hon’ble NGT vide order dated 21.09.2020 OA No. 
673/2018 “More river stretches are now critically polluted: CPCB” the execution of 
action plans as monitored by River Rejuvenation Committee (RRC) in the meeting held 
on 28.04.2021 and Sh S Narayanan, IFS, MS, HSPCB, Sh Ashok Kumar Meena IAS, 
Director, ULBD, Sh Ashwini Kumar Singh, Additional Director, Industries Department 
(on behalf of Director Industries) and Dr R S Chauhan, Joint Director, Environment 
Department (on behalf of DG, Environment) attended the meeting. 

At the outset, MS, HSPCB welcomed all the participants and briefly outlined the 
agenda of the meeting on behalf of ACS (Env) who couldn’t take part in the meeting due 
to unavoidable official engagement. MS, HSPCB informed the significance of the RRC 
and Integrated Drain Management Committee (IDMC), on the dissolution of Yamuna 
Monitoring Committee and Executing Committee, which were earlier reviewing the 
progress as per the directions of NGT and in the absence of the same, RRC is the main 
body to review the progress and submit the same to Chief Secretary, who is answerable 
to NGT and Ministry of Jal Shakti (MoJS) in this regard. Members were also informed 
that all the stakeholders departments have been advised to submit their monthly 
progress reports to HSPCB by 7th of every month, for compilation of Monthly Progress 
Report (MPR) at State level and onward submission to NMCG and CPCB before 10 th of 
every month. The agenda items (Annexure A), already circulated along with the status 
of various activities of stakeholders Department was taken up for discussion. 

1. Shifting of Industrial units from non-conforming areas in Yamuna Nagar 

Industry Department informed that the IIT Roorkee Team has conducted the field 
visits and sent a report in Dec 2020 with its recommendations for construction of CETP 
at Yamuna Nagar, which is under consideration of the Department. Additional Director, 
Industries also raised the issue relating to construction of CETP separately and to carry 
the effluent through tankers for treatment in the area. He also indicated the pending visit 
of the team of officers to Ludhiana for inspecting the methodology and technology 
adopted for treatment of effluent in a CETP, by carrying it separately through tankers, 
as advised by Chief Secretary.  MS, HSPCB informed that the said direction of Chief 
Secretary has already been sent to the ACS (PHED) who has been advised by CS to 
carry out the task.  MS, HSPCB further informed that, the technology adopted by 
Ludhiana CETP is no different from any other CETP, and the issue to be addressed is 
whether it can be permitted legally or not, as per the provisions of Water Act.  He further 
informed that he discussed the matter with MS of PPCB and MS of CPCB who both 
have agreed that there are no legal provisions in the Act for such transport through 
tankers and it is not a scientifically accepted method either.  MS, HSPCB also explained 
that since the effluent are highly dangerous and toxic, in case of any accident, there is 
no justifiable reason for such permission, if granted.  



After detailed discussion, it was decided that the Industries Department shall 
send a note on the recommendations of the team alongwith ATR and proposed actions. 
It was decided that status of shifting of industries in Faridabad, Panipat, Rohtak and 
Sonepat may also be included in the note by Industries Department. 

2. Review of status of Under Construction/upgradation/proposed STPs 

While reviewing the status of STPs under construction / upgradation / proposed, 
it was observed that the target dates of some of STPs are far from the target date fixed 
by NGT (i.e. Mar, 21). After reviewing the progress RRC was of the opinion that 
timelines should be compressed and necessary instructions be sent to all Departments 
to monitor their projects for fast track construction, as directed by Chief Secretary in the 
last meeting.  

3. Laying of Sewer Lines 

Slow progress of laying of sewerage network at Ambala city- Ambala Sadar, Kaithal, 
Jakhal Mandi, Hisar, Jagadhari-Yamuna Nagar, Palwal, Rohtak, Faridabad, Karnal and 
Bahadurgarh was noted by RRC. Timelines of Panipat are far from targets fixed by NGT 

and thus needs to be shortened, observed the Committee. ULBD and PHED should be 
advised to achieve the monthly targets and ensure completion of the projects as per 
timelines, it was decided. 

4. Construction of CETPs 

It has been observed that as per the decision taken in the meeting held on 
11.08.2020 under the Chairmanship of ACS/Finance, CETPs at Faridabad and 
Gurugram are to be constructed by MCs concerned. MCF started preparation for DPRs 
for CETPs at Partapgarh and Badshahpur, Faridabad. Administrative approval 
accorded. Director, ULBD informed that serious efforts are being taken up by ULBD with 
GMDA on the issue of construction of CETP in Gurugram, which has been unresolved 
for a considerable time now, in which Chief Secretary has also issued specific 
instructions to expedite. He further informed that there is no issue of funding in this case 
and the matter is expected to be resolved at the earliest.  Since GMDA has the 
expertise and jurisdictional control over the area, it would be a feasible option, if they 
take over the same and the same is being finalized with the agency, he further stated. 
RRC desired that the issue may be taken up on top priority as it has already been 
delayed considerably. 

5. Interception of sewage in unapproved areas 

RRC observed that out of 42.25 MLD (at 56 locations) effluent to be tapped in 
Ghaggar catchment area, only 21.08 MLD (at 28 locations) has been diverted so far.  
Work has not started at 14 locations. No progress has been received from Railways and 
Panchayats Departments on the interception of above mentioned locations and HSVP 
has informed that interception of sewage from Rajiv Indira Colony to be transferred  to 



MC, Panchkula, it was apprised. RRC, after going through the details recommended 
that HSVP and ULBD may resolve the issue at the earliest and Panchayats and 
Railways Department to be requested to submit the progress within 3 days. 

Similarly, in Yamuna catchment area, out of 100.5 MLD (at 155 locations) only 48.15 
MLD (at 90 locations) has been diverted so far and the work has not yet been started at 
18 locations by ULBD at Panipat. It was advised that the remaining work be expedited 
on top priority and GMDA, ULBD, PHED, HSVP and Panchayats Department shall send 
the status for their respective points to HSPCB.  

6. Interception of Najafgarh Drain/ Badshahpur Drain in Gurugram 

RRC was apprised that out of 145 MLD to be diverted from Leg-I, Leg-II & Leg-III 
only 104 MLD has been diverted so far (41 MLD yet to be diverted). Work is at survey 
stage/ not allotted at 4 locations in Leg-I, 4 locations in Leg-II and 13 locations in Leg-
III.  RRC recommended that the work needs to be expedited and GMDA to pay attention 
for obtaining the permission from NHAI as it has not been received for a long period and 
also to place matter before CS on separate file. The areas of Manesar and Naharpur 
Kasan, earlier managed by PHED, have recently been transferred to MC whose 
progress is also awaited from ULBD, it was observed.  ULBD was requested to send the 
same on priority. 

7. Action plan for the Pollution Sources 

RRC reviewed the progress on preparation and implementation of action plans for 
control of pollution at pollution sources identified by the Irrigation Department and the 
stakeholder Departments, concerned. It was apprised that NGT has directed a 
compensation of 5 lakh / month/ drain for flow of untreated effluent from the concerned 
departments. It was observed that out of 126 locations identified along Yamuna, action 
plan is pending for 34 locations. Similarly, out of 255 locations identified along Ghaggar 
action plan is pending for 69 locations. 

Additional Director, Industries expressed that the survey work should not be assigned 
solely to Industries Department and the other stakeholder Departments like Irrigation, 
PHED, ULBD and HSVP should be involved for effective identification and preparation 
of plans. MS, HSPCB, agreeing in principle to the involvement of all stakeholder 
Departments in the exercise, informed that since the survey has already been 
completed, and in the present phase, action plans have to be prepared and acted upon 
by the stakeholder Departments. After discussion, it was decided that all departments 
shall be requested to send updated status/plan for each point pertaining to them.  

8. Septage Management  and Action Plan for Non-Point sources 

RRC was apprised on the issue of Ammonia in river Yamuna, which is being 
raised time and again by Delhi Jal Board, which is presently heard by Supreme Court, 
and the stance of the State Irrigation Department and HSPCB conveyed to MoJS and 
Delhi Government.  CPCB’s monitoring and coordinating role and the State 



Government’s assurance to check illegal disposal of septage through tankers in 
Sonepat, Panipat and Karnal districts were explained. The directions of Chief Secretary 
for immediate implementation of septage management (at non-point sources through 
tankers) and District level drives to be conducted on regular basis were again reiterated 
by RRC and Director, ULBD assured that regular inspection drives to check illegal 
discharge through tankers in Sonepat, Panipat and Karnal will be done in coordination 
with District Administrations concerned. MS, HSPCB emphasized that the deterrent 
actions should be taken against the violators including confiscation of vehicles and 
registration of cases under relevant provisions of different Acts, besides Water Act. 

9. Display of online data by the STPs/CETPs 

MS, HSPCB informed that some of the STPs are still not connected to HSPCB/ 
CPCB servers and many are offline, implying that there are manipulations at field level, 
as has been confirmed by the field visits of HSPCB and HYMC.  He further informed 
that since these are serious lapses, HSPCB has taken cognizance of the same and the 
Departments concerned should immediately address the issues on top priority. 

10. Progress on Closed Conduit Pipeline 

The progress on the proposed establishment of the closed conduit pipeline by 
Irrigation Department to avoid mixing of water of DD 8 at Sonepat was reviewed by 
RRC and RRC desired that the Irrigation Department be advised to expedite the work. 
                            

Meeting ended with thanks to the all participants. 

-o0o- 
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11th Review of the progress of Yamuna Action Plan and Ghaggar Action Plan 
by River Rejuvenation Committee (RRC) in OA No. 673/2018, OA No. 6/2012, 
OA No. 138 of 2016 and OA No. 148/2016 – Reg. 

 As per the directions of Hon’ble NGT vide order dated 21.09.2020 OA No. 673/2018 
“More river Stretches are now critically polluted: CPCB” the execution of action plans is to 
be monitored by River Rejuvenation Committee (RRCs) as already directed. 10 reviews 
have been held at RRC level, so far to review the status. The progress made by different 
departments with regard to the actions proposed in the plans, are being reviewed in this 
11th review by RRC.  

Department wise review is as under:- 

Public Health Engineering Department 

 
1. Actual utilization by Existing STPs.  

River Ghaggar 

Sr. 
No. 

Name and Region of STPs Existing 
STP and 
Capacity 

(MLD) 

A/R No. and 
date 

Latest 
Compliance 

Status 

1 3.00 MLD STP Naya Gaon ,  Unit.I , 
Ambala City  by PHED in Janurary,  
2011 

3 709 dt. 
30.03.2021 
 

Complying 
except Faecal 
Coliform 

2 3.25 MLD STP Naya Gaon ,  Unit.II 
Ambala City  by PHED in 1.4.2016 

3.25 744 dt. 
07.04.2021 

Complying 
except Faecal 
Coliform 

3 5 MLD Baldev Nagar , Unit.I , 
Ambala City by PHED 1.12.2012 

5 743 dt. 
07.04.2021 

Complying 
except Faecal 
Coliform 

4 3.25 Baldev Nagar ,  Unit.II ,Ambala 
City by PHED in 1.4.2016 

3.25 705 dt. 
30.03.2021 

Complying 
except Faecal 
Coliform 

5 5 MLD Moti Nagar,  Unit.I ,  Ambala 
City by PHED in June 2010 

5 745 dt. 
07.04.2021 

Complying 
except Faecal 
Coliform 

6 5 MLD STP Moti Nagar , Unit.II , 
Ambala City by PHED Ambala in 
1.8.2016 

5 708 dt. 
30.03.2021 

Complying 
except Faecal 
Coliform 

7 6 MLD STP Modal Town,  Ambala 
City by PHED in 1.7.2012 

6 748 dt. 
07.04.2021 

Complying 
except Faecal 
Coliform 

8 3.25 Nasirpur Ambala City by PHED 
in  31.9.2016 

3.25 746 dt. 
07.04.2021 

Complying 
except Faecal 
Coliform 

9 0.25 MLD Sadopur , Ambala  PHED 
in  31.12.2016 

0.25 706 dt. 
30.03.2021 

Complying  

10 3.25 MLD Devi Nagar , Ambala City 
by PHED   on 31.5.2013 

3.25 707 dt. 
30.03.2021 

Complying 
except Faecal 
Coliform 

11 3 MLD STP Nariangarh ,  Ambala by 
PHED in 1.7.2014 

3 729 dt. 
02.04.2021 

Complying 
except Faecal 
Coliform 
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Sr. 
No. 

Name and Region of STPs Existing 
STP and 
Capacity 

(MLD) 

A/R No. and 
date 

Latest 
Compliance 

Status 

12 25 MLD STP Thanesar, Kurukshetra 
by PHED in 31.05.2019 

25 670 dt. 
25.03.2021 

Complying 
except Faecal 
Coliform 

13 8 MLD STP Model Town , Pehowa 
Kurukshetra by PHED in May dt.  
2015 

8 669 dt. 
25.03.2021 

Complying 
except Faecal 
Coliform 

14 11.5 MLD STP Ladwa Road ,  
Shahbad Kurukshetra by PHED in 
May, 2016 

11.5 673 dt. 
25.03.2021 

Complying 
except Faecal 
Coliform 

15 4.5 MLD Kalka Panchkula by PHED 
in 30.3.2015 

4.5 603 dt. 
24.03.2021 

Complying 
except Faecal 
Coliform 

16 0.25 MLD Kalka Panchkula by PHED 
in 28.5. 2017 

0.25 600 dt. 
24.03.2021 

Complying 
except Faecal 
Coliform 

17 5 MLD STP Nalagarh Road,  
Manakpur,  Pinjore Panchkula by 
PHED 31.1.2015 

5 604 dt. 
24.03.2021 

Complying  

18 15 MLD STP by PHED  Jind in Jan,  
2009 

15 1301-1302 
dt. 
22.02.2021 

Complying 
except Faecal 
Coliform 

19 3.5 MLD Patiala Road , Narwana by 
PHED in Jan ,  2011 

3.5 1489-1490 dt. 
26.03.2021 

Complying 
except Faecal 
Coliform 

20 3.75 MLD STP Narwana Jind by 
PHED in Jan , 2011 

3.75 1491-1492 dt. 
26.03.2021 

Complying 
except Faecal 
Coliform 

21 02 MLD STP, PHED , Dablain Road, 
Narwana,  Jind (24.5.2017) 

2 1493-1494 
dt. 
26.03.2021 

Complying 
except Faecal 
Coliform 

22 2 MLD STP Uchana Jind by PHED in 
22.2.2012 

2 1487-1488 
dt. 
26.03.2021 

Complying 
except Faecal 
Coliform 

23 1.5 MLD Uchana by PHED in 
31.5.2013 

1.5 1497-1498 
dt. 
26.03.2021 

Complying 
except Faecal 
Coliform 

24 5 MLD STP Jind by PHED in 
1.4.2016 

5 1485-1486 dt. 
25.03.2021 

Complying 
except Faecal 
Coliform 

25 7 MLD STP, Jind by PHED in 
30.11.2019 

7 1483-1484 dt. 
25.03.2021 

Complying 
except Faecal 
Coliform 

26 9 MLD STP Safidon , Jind by PHED 
in 31.05.2018 

9 1520-1521 dt. 
31.03.2021 

Complying 
except Faecal 
Coliform 

27 10 MLD STP Cheeka,  Kaithal by 
PHED in 1.4.2013 

10 1522-1523 dt. 
31.03.2021 

Complying 
except Faecal 
Coliform 
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Sr. 
No. 

Name and Region of STPs Existing 
STP and 
Capacity 

(MLD) 

A/R No. and 
date 

Latest 
Compliance 

Status 

28 10 MLD STP , Jind Road Kaithal by 
PHED in September ,  2012 

10 1423-1424 dt. 
16.03.2021 

Complying 
except Faecal 
Coliform 

29 10 MLD STP Manas Road, Kaithal by 
PHED in June , 2006 (MBBR) 

10 1421-1422 dt. 
16.03.2021 

Complying 
except Faecal 
Coliform 

30 10 MLD Manas Road,Kaithal bby 
PHED in Sep ,  2012 (SBR) 

10 1419-1420 dt. 
16.03.2021 

Complying 
except Faecal 
Coliform 

31 5 MLD STP Kalayat , Kaithal by 
PHED in 1.4.2014 

5 1526-1527 dt. 
31.03.2021 

Complying 
except Faecal 
Coliform 

32 3.5 Pundri Kaithal by PHED in 
4.7.2014 

3.5 1524-1525 
dt. 
31.03.2021 

Complying 
except Faecal 
Coliform 

33 15 MLD STP Azad Nagar,  Rajgarh 
Road  Hisar by PHED in 31.12.2014 

15 1427-1428 
dt. 
17.03.2021 

Complying 
except Faecal 
Coliform 

34 40 MLD STP Rishi Nagar , Hisar by 
PHED in 02.12.2017 

40 1429-1430 
dt. 
17.03.2021 

Complying 
except Faecal 
Coliform 

35 4 MLD STP Narnaund, Hisar by 
PHED 

4 1417-1418 
dt. 
15.03.2021 

Complying 
except Faecal 
Coliform 

36 4 MLD STP Kaimri Road, Hisar by 
PHED in 2018 

4 1536-1537 
dt. 
02.04.2021 

Non-Complying  

37 15 MLD STP,  Shamsabad patti , 
Kalania Road,  Sirsa by PHED in 
1.7.2012 

15 39-40 dt. 
15.04.2021 

Complying 
except Faecal 
Coliform 

38 5 MLD STP ,Vill. Nattar 1 , Sirsa by 
PHED in 1.5.2013 

5 
35-36 dt. 
15.04.2021 

Complying 
except Faecal 
Coliform 

39 5 MLD STP , Vill. Nattar 2 ,  Sirsa by 
PHED in 14.09.17 

5 
37-38 dt. 
15.04.2021 

Complying 
except Faecal 
Coliform 

40 7.5 MLD STP Ellenabad Sirsa by 
PHED in 11.5.2015 

7.5 1447-1448 
dt. 
18.03.2021 

Complying 
except Faecal 
Coliform 

41 9.5 MLD STP, Daddu 
Road,Kalanwali ,  Sirsa by PHED in 
17.02.2018 

9.5 1445-1446 
dt. 
18.03.2021 

Complying 
except Faecal 
Coliform 

42 6 MLD STP Rania  Sirsa by PHED in 
30.6.2017 

6 1502-1503 
dt. 
26.03.2021 

Complying 
except Faecal 
Coliform 

43 16.5  MLD STP   Dabwali, Sirsa  by 
PHED in 04.12.2017 

16.5 1449-1450 
dt. 
18.03.2021 

Complying 
except Faecal 
Coliform 
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Sr. 
No. 

Name and Region of STPs Existing 
STP and 
Capacity 

(MLD) 

A/R No. and 
date 

Latest 
Compliance 

Status 

44 20 MLD STP at Kelnia Sirsa by 
PHED  

20 1500-1501 
dt. 
26.03.2021 

Complying 
except Faecal 
Coliform 

45 10 MLD STP Vill. Bhodia Khera,  
Bhattu Road,Fatehabad by PHED in 
1.4.2013 

10 11-12 dt. 
12.04.2021 

Non-Complying  

46 10 MLD STP Vill.Amani, Tohana, 
Distt. Fatehabad by PHED in 
1.4.2013 

10 25-26 dt. 
15.04.2021 

Complying 
except Faecal 
Coliform 

47 6.5 MLD STP Ratia , Fatehabad by 
PHED in 1.9.2014 

6.5 29-30 dt. 
15.04.2021 

Complying 
except Faecal 
Coliform 

48 5 MLD STP Kharati Khera Road, 
Fatehabad by PHED in 31.10.2018 

5 13-14 dt. 
12.04.2021 

Complying 
except Faecal 
Coliform 

49 3 MLD STPJhakhal Mandi, 
Fatehabad by PHED in 30.9.2019 

3 
27-28 dt. 
15.04.2021 

Complying 
except Faecal 
Coliform 

 
River Yamuna 

Sr. 
No
.  

Name of the STP Capacity  A/R No. and 
Date 

Latest 
compliance 

status 

1  Radaur Road, Yamuna Nagar by 
PHED   

20 753 dt. 
09.04.2021 

Complying  

2 Radaur Road, Yamuna Nagar  by 
PHED 

25 751 dt. 
09.04.2021 

Complying 

3 Baddimajra, Yamuna Nagar by 
PHED* 

10 752 dt. 
09.04.2021 

Complying 

4  Parwaloo, Jagadhri Yamuna Nagar  
by PHED  

24 754 dt. 
09.04.2021 

Complying 

5  Chhachhrauli Yamuna Nagar  by 
PHED 

3 755 dt. 
09.04.2021 

Complying 

6 Radaur Yamuna Nagar  by PHED 3.5 756 dt. 
09.04.2021 

Complying 

7  Indri Road, Ladwa Kurukshetra  by 
PHED  

7 672  dt. 
25.03.2021 

Complying except 
Faecal Coliform 

8  Indri, Karnal by PHED* 4 4538 dt. 
16.12.2020 

Complying except 
Faecal Coliform 

9 Nilokheri, Karnal  by PHED  6 765 dt. 
12.04.2021 

Complying except 
Faecal Coliform 

10 Nissing Karnal  by PHED  4 721 dt. 
31.03.2021 

Complying 

11 Tarori Karnal  by PHED  5.5 764 dt. 
12.04.2021 

Complying except 
Faecal Coliform 

12 Gharaunda, Karnal  by PHED 7 652 dt. 
24.03.2021 

Complying  

13 Sewah, Panipat   by PHED 35 737 dt. Non Complying 
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Sr. 
No
.  

Name of the STP Capacity  A/R No. and 
Date 

Latest 
compliance 

status 

07.04.2021 (10 BOD) 

14 Sewah, Panipat   Panipat  by PHED 25 738 dt. 
07.04.2021 

Non Complying 
(10 BOD) 

15  Jattal Road, Panipat  by PHED 20 741 dt. 
07.04.2021 

Non Complying 
(10 BOD) 

16  Jattal Road, Panipat  by PHED  10 742 dt. 
07.04.2021 

Non Complying 
(10 BOD) 

17 Samalkha  by PHED  5 734 dt. 
07.04.2021 

Complying except 
Faecal Coliform 

18 Kharkhoda Sonepat  by PHED  4.5 451 dt. 
05.03.2021 

Complying except 
Faecal Coliform 

19 Ganaur Sonepat   7 658 dt. 
25.03.2021 

Complying except 
Faecal Coliform 

20  Gohana Sonepat  by PHED  3 656 dt. 
25.03.2021 

Complying except 
Faecal Coliform 

21 Gohana Sonepat  by PHED  8.3 657 dt. 
25.03.2021 

Complying except 
Faecal Coliform 

22 PGI Rohtak   by PHED 19.5 1510-1511 
dt. 
31.03.2021 

Complying except 
Faecal Coliform 

23 Sonaria, Rohtak   by PHED 40 1320-1321 
dt. 
22.02.2021 

Non Complying 
(30 BOD) 

24 Kalanaur Rohtak   by PHED 3.5 1514-1515 
dt. 
31.03.2021 

Complying except 
Faecal Coliform 

25  Meham Rohtak   by PHED 5 1512-1513 
dt. 
31.03.2021 

Complying except 
Faecal Coliform 

26  Singhpura, Rohtak   by PHED 14 1508-1509 
dt. 
31.03.2021 

Complying except 
Faecal Coliform 

27  Sampla Rohtak  by PHED 4 1383-1384 
dt. 
08.03.2021 

Non Complying 

28 Jhajjar   by PHED 5 1479-1480 
dt. 
25.03.2021 

Complying except 
Faecal Coliform 

29 Jhajjar   by PHED 5.5 1481-1482 
dt. 
25.03.2021 

Complying except 
Faecal Coliform 

30  Beri Jhajjar  by PHED 2 1313-1314 
dt. 
22.02.2021 

Complying except 
Faecal Coliform 

31 Line Par, Bahadurgarh  by PHED  18 1415-1416 
dt. 
12.03.2021 

Non Complying  

32 Najafgarh road Bahadurgarh  by 
PHED  

36 1381-1382 
dt. 

Non Complying 
(10 BOD) 
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Sr. 
No
.  

Name of the STP Capacity  A/R No. and 
Date 

Latest 
compliance 

status 

08.03.2021 

33 Tarou  by PHED  4.5 6 dt. 
09.04.2021 

Complying except 
Faecal Coliform 

34  Punhana by PHED  4.5 9  dt. 
09.04.2021 

Complying except 
Faecal Coliform 

35  Nuh  by PHED  3.6 8 dt. 
09.04.2021 

Complying except 
Faecal Coliform 

36 Ferozpur Jhirka   by PHED 5 7 dt. 
09.04.2021 

Complying except 
Faecal Coliform 

37  Hassanpur   by PHED 3 3 dt. 
09.04.2021 

Non Complying 
(10 BOD) 

38  Hathin   by PHED 4.5 4 dt. 
09.04.2021 

Complying except 
Faecal Coliform 

39  Hodal   by PHED 9 5 dt. 
09.04.2021 

Non Complying 
(10 BOD) 

40  Palwal   by PHED 9 546 dt. 
10.03.2021 

Complying except 
Faecal Coliform 

 
2. Under Construction STPs 

 
River Ghaggar 

Sr. 
No.  

Name of the 
Town/city 

Capacity (in 
MLD) 

Timelines Progress 
upto Feb,    

2021 

Progress 
upto Mar,    

2021 

In progress    
1 Bhuna 8 31.03.2021 92% 95% 

 
 
 
River Yamuna 

Sr. 
No. 

Name of town/city Capacity (MLD) Timelines  
  

Progress 
upto Feb,    

2021 

Progress 
upto Mar,    

2021 
In progress    

1 Baddi Majra, 
Yamuna Nagar 

10 30.06.2021 98% 98% 

 
3. Under upgradation STPs 

River Ghaggar 
 

PHED has not given the justification for extension of timeline in case of upgradation of 
STP at Uchana. 

Sr. 
No
.  

Name 
of the 
towns/

city 

Present 
capacit

y (in 
MLD) 

Propose
d 

capacity 
after 

upgrada
tion (in 
MLD) 

Technology  
of present 
STP and 

proposed 
technology 

after 
upgradatio

n 

Timelines Extended 
date in 
view of 

COVID-19 

Progres
s upto 
Feb,    
2021 

Progress 
upto Mar,    

2021 

1 Jind  15 15 MBBR                    30.06.2020 30.04.2021 85% 90% 
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Sr. 
No
.  

Name 
of the 
towns/

city 

Present 
capacit

y (in 
MLD) 

Propose
d 

capacity 
after 

upgrada
tion (in 
MLD) 

Technology  
of present 
STP and 

proposed 
technology 

after 
upgradatio

n 

Timelines Extended 
date in 
view of 

COVID-19 

Progres
s upto 
Feb,    
2021 

Progress 
upto Mar,    

2021 

MBBR+TT 
2 Kaithal 10 10 MBBR                    

MBBR+TT 
30.06.2020 Completed Complet

ed and 
under 

trial run 

Complete
d 

3 Pundri 3.5 3.5 MBBR                    
MBBR+TT 

30.06.2020 Completed Complet
ed and 
under 

trial run 

Complete
d 

4 Ellanab
ad 

7.5 7.5 MBBR                    
MBBR+TT 

31.12.2020 28-02-2021 95% Complete
d 

5 Fateha
bad 

10 10 MBBR                    
MBBR+TT 

31.12.2020 31-07-2021 65% 70% 

6 Ratia 6.5 6.5 MBBR                    
MBBR+TT 

31.12.2020 30-06-2021 70% 75% 

7 Tohan
a 

10 10 MBBR                    
MBBR+TT 

31.12.2020 30-09-2021 60% 65% 

8 Sirsa 15 15 MBBR                    
MBBR+TT 

31.12.2020 28-02-2021 95% Complete
d 

9 Uchan
a 

2 2 MBBR                    
MBBR+TT 

31.03.2022 31.03.2022 15% 25% 
Complete
d– Work 
delayed 
due to 
COVID 
19. Efforts 
are being 
to 
completed 
by due 
date. 

  Total  79.5 79.5           
 
Work not awarded for 17 STPs and land not available for 2 STPs for upgradation. EC 
advised that these 19 STPs to be upgraded by 30.06.2021. 
 
List of STPs where work not awarded  for upgradation. 

Sr. 
No. 

Name of town Technology  Capacity Remarks 

1 Ambala city MBBR 3 DPR Approved/under tendering 
process.  

2 Ambala city MBBR 3.25 DPR Approved/under tendering 
process.  

3 Ambala city MBBR 5 DPR Approved/under tendering 
process.  

4 Ambala city MBBR 5 DPR Approved/under tendering 
process.  

5 Ambala city MBBR 3 DPR Approved/under tendering 
process.  
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Sr. 
No. 

Name of town Technology  Capacity Remarks 

6 Ambala city MBBR 3.25 DPR Approved/under tendering 
process.  

7 Ambala city MBBR 5 DPR Approved/under tendering 
process.  

8 Ambala city MBBR 3.25 DPR Approved/under tendering 
process.  

9 Naraingarh MBBR 3 DPR Approved/under tendering 
process.  

10 Jind MBBR 5 DPR Approved/under tendering 
process.  

11 Narwana MBBR 3.5 DPR Approved/under tendering 
process.  

12 Narwana MBBR 3.75 DPR Approved/under tendering 
process.  

13 Narwana MBBR 2 DPR Approved/under tendering 
process.  

14 Uchana MBBR 1.5 DPR Approved/under tendering 
process.  

15 Pehowa MBBR 8 DPR Approved/under tendering 
process.  

16 Sirsa MBBR 5 DPR Approved/under tendering 
process.  

17 Sirsa MBBR 5 DPR Approved/under tendering 
process.  

   Total   67.5   

1 Kalka MBBR 4.5 Land issue resolved by 
adjusting structures within 
the available land. DPR 

approved.  

2 Ambala city MBBR 6 

      10.5   
 
River Yamuna 

RYMC reported urgent updgradation / replacement in 2 STPs of Rohtak (40 MLD) and 
Bahadurgarh (18 MLD). Plan may be provided by PHED for these STPs. 

Work is in progress for upgradation of STP at Beri. 
 

Sr. 
No. 

Name of 
town/city 

Present 
capacity 
(in MLD) 

Propose
d 

capacity 
after 

upgradati
on (in 
MLD) 

Technology 
of present 
STP and 
proposed 

technology 
after 

upgradation 

Timelines Progress 
upto Feb, 
2021 

Progr
ess 
upto 
Mar,    
2021 

Remarks 

In progress       

1 Beri 2 3 Oxidation 
pond/SBR 

31.03.2022 30% 40% Work 
delayed 
due to 

arrangem
ent of 

land and 
COVID-

19 

 
 

4. Laying of sewerage  
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River Ghaggar 
 

Work already lagging behind the timelines at Pinjore as the target date has already 

passed. Work will be delayed at Jakhal Mandi. Needs to be expedited.  

 

Sr. 
No
. 

Name of 
town 

Timelines Length to be 
laid (in 
meters) 

Progress 
upto Feb, 

2021 

Progress upto 
Mar,    2021 

% age of work 
done (upto 

Feb, 21)  

1 Jakhal 
Mandi 

31.03.2022 46861 10500 13300 28.38% 

2 Mandi 
Dabwali 

31.08.2021 15000 14100 14100 94.00% 

 

5. Interception/diversion of sewage in the un-approved areas 
River Ghaggar 
Sr. 
No.  

Name of 
city MC 

No. of 
locati

on 

Quantum 
of 

effluent 
to  be 

diverted 
MLD 

Work Completed  Work in 
progress 

Work not started 

No. of 
location  

Quant
um 

(MLD)   

No. of 
locatio

n  

Quant
um  

(MLD) 

No. of 
locati

on  

Quantu
m (MLD)  

1 Pehowa 2 0.005 0 0 2 0.005 0 0 

2 Panchkula 15 13.21 6 5.9 1 1.23 8 6.08 

 
The list is enclosed is as under:- 

Location of interception of sewage along river Ghaggar 

Sr. 
No 

Name 
of MC 

Name of 
Location 

Quantum 
of 
sewerage 
to be 
diverted 
(in MLD) 

Timeline Progress 
upto Feb, 

2021 

Progress 
upto Mar, 

2021 

Remarks 

1  Pehow
a 
  

Near 
Pooja 

Colony, 
Back side 

of girl 
school  

0.002 31.12.2021 Work just 
started 

Not received This point is proposed 
to be connected to IPS 
of PHED which has 
been allotted now and 
will be completed as 
per given timeline.  

2 Near 
Mehant 
Dairy 

0.003 31.12.2021 Work just 
started 

Not received This point is proposed 
to be connected to IPS 
of PHED which has 
been allotted now and 
will be completed as 
per given timelines.  

    Total 0.005        

1 

Panchk
ula 

Jhajjara 
river side 

end of 
Khurana 
colony  

1.23 31.12.2021 In progress Not received However, the revise 
estimate for laying of 
sewer line in Khurana 
colony is under 
preparation and the 
likely date of 
completion will be 
31.12.2021.  

2 Sukhna 
river side 

near 
bridge 

0.31 31.12.2021 Not started. 
(Estimate 

under 
preparation

Not received  Estimate under 
preparation and will be 
completed by 
31.12.2021. 
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Sr. 
No 

Name 
of MC 

Name of 
Location 

Quantum 
of 
sewerage 
to be 
diverted 
(in MLD) 

Timeline Progress 
upto Feb, 

2021 

Progress 
upto Mar, 

2021 

Remarks 

Khatik 
Mohalla/ 
Handiya 
Mohalla 

) 

3 Near 
Railway 
washing 
centre 
Kalka 

0.39 Dec, 20 Not started Not received It relates to Railway 
Department due to 
washing of Train 
Engine etc. The letter 
is written to Railway 
Department.   

4 Abad 
area to 

river 
Ghaggar 

0.31 Dec, 20 Not started Not received The area is Chandi 
Mandir. So the area 
relates to 
Development & 
Panchayat 
Department. The letter 
is written to 
Development & 
Panchayat 
Department.    

5 Abadi 
area to 

river 
Ghaggar  

0.34 June, 21 Not started Not received The area is Surajpur 
So the area relates to 
Development & 
Panchayat 
Department. The letter 
is written to 
Development & 
Panchayat 
Department.     

6 river 
Ghaggar 

0.53 Dec, 20 Not started Not received The area is Bir 
Ghaggar. So the area 
relates to 
Development & 
Panchayat 
Department. The letter 
is written to 
Development 
&Panchayat 
Department.    

7 River end 
of 

Khetpurali 
village  

0.06 Dec, 20 Not started Not received The Khetpurali Village 
relates to 
Development & 
Panchayat 
Department. The letter 
is written to 
Development 
&Panchayat 
Department.   

8 Near 
Bridge of 

river 
Tangri 

0.14   Not started Not received The area relates 
Development & 
Panchayat 
Department.  

9 Drain of 
Manakpur 

Thakur 
Das 

4   Not started Not received The 
MankpurThakurdas 
relates to 
Development 
&Panchayat 
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Sr. 
No 

Name 
of MC 

Name of 
Location 

Quantum 
of 
sewerage 
to be 
diverted 
(in MLD) 

Timeline Progress 
upto Feb, 

2021 

Progress 
upto Mar, 

2021 

Remarks 

Department. 

  Total 7.31     

 
River Yamuna 
Status of diversion of sewage in Leg-III. 

The action needs to be expedited.  

Sr. 
No. 

Location where 
waste 
waterfalls into 
leg No. III 

Disc
harg
e in 
MLD 

Target Date Progress upto Feb, 
2021 

Progress upto 
Mar, 2021 

1 Manesar 2.5 31.08.2021 Work is in progress & 20 
% work completed. 
Sewer line of this village 
already conncted to 
CETP of HSIIDC. Now, 
this area falls under 
jurisdiction MC, 
Manesar.  

Not received 

2 Naharpur Kasan 3.85 31.08.2021 Work is in progress and 
90 % work of sewer line 
is completed. Permission 
from HSIIDC was 
required which has now 
been obtained, however, 
work is being held up 
due to COVID 19. Now, 
this area falls under 
jurisdiction MC, 
Manesar. 

Not received 

 
6. Action plan for achieving standards for faecal Coliform  

HSPCB has issued orders for fixing up the new standards for STPs as per directions of 
NGT vide letter dated 02.07.2020 and all STPs have to comply with the same and the 
Departments should submit action plan for each STP. The timelines to achieve the Faecal 
Coliform standards are longer whereas the standards are applicable even today.  
17 STPs in Yamuna catchment and 21 STPs in Ghaggar catchment have been upgraded 
to achieve F. Coliform  standards , so far.  
Further, the monthly plan and progress of upgradation of STPs to achieve the 
standards of Faecal Coliform is not provided. The format for providing  the monthly 
action plan is enclosed as Annexure-1  

Yamuna Catchment 

Department Total 
No. 
of 
STPs 

Already achieved 
Faecal Coliform 
standards 100 
MPN/100  

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2021 

Likely date of 
achieving Faecal 
Coliform 
standards 100 
MPN/100 ml by 
2022 

PHED 41 17 2 22 
 
Ghaggar Catchment 
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Department Total 
No. of 
STPs 

Already achieved 
Faecal Coliform 
standards 100 
MPN/100 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2021 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2022 

PHED 49 21 8 20 
 

7. Survey of sources of pollution. 
River Ghaggar 
Sr. 
No. 

Department 
Name 

Department 
Points 

Action plan not 
required/completed 

Received 
Action Plan 

Pending Points 

1 PHED 43 10 15 18 

 
River Yamuna 
Sr. 
No. 

Department 
Name 

Department 
Points 

Action plan not 
required/complete

d 

Received Action 
Plan 

Pending Points 

1 PHED 12 9 1 2 

 
8. Reward for good work/ Adverse Entries in ACRs of non performing officials.  

The NGT has given specific directions in this regard. Any adverse entry or reward given 
for successful accomplishment of any project may be informed. The timelines are being 
extended without fixing the responsibility.  
 
The action taken in this regard be apprised.  

 
9. Phyto-Bio Remediation of drains.  

The Nodal Department for execution of Bio/Phyto- Remediation idenfied. The SPV 
also asked the Department to submit the locations where the phyto remediation/bio-
remediation wherever feasible. Chief Secretary, during the review meeting held, 
has also directed that all concerned Departments shall expedite the work on 
Bio/Phyto-Remediation and also wrote DO letter to Administrative Secretaries, 
ULB, PHED, HSVP and D&P. 

PHED has undertaken the in-situ phyto/bio remediation in its new STPs at Indri and 
Beri.   

RYMC reported no significant work has been done.  It has been emphasized in 
NGT orders that phyto/bio remediation works to be takenup as an interim measure 
till the construction of STPs/ sewerage network is completed. But, the progress in 
this field is almost nil.  
 

10. Household Connections 

The status of pending household’s connections with sewer are as under:- 
 

Catchment  No. of 
households   

No. of sanctioned 
connections upto  

Feb, 2021  

No. of sanctioned 
connections upto  

Mar, 2021  

Pending 
household 

connections 

Ghaggar   374575 215590 Not received 159985 

Yamuna  341134 195731 Not received 145403 
Monthly plan and progress for providing household connections with sewer is to be 
provided. 
 

11. Reuse of treated sewage 

PHED has submitted its plan to CPCB.  
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The monthly action plan for reuse of treated sewage may be provided. Monthly 

plan and progress may be submitted by PHED being the Nodal Department for each 
STP.  
 

The monthly progress of the treated effluent being reused (where plan completed) is to 
be provided on the following format.  

 

Sr. 
No. 

Name 
and 
Address 
of STPs 

Deptt. Capacity Flow 
of 
inlet 
(in 
MLD) 

Treated 
Effluent 
(in MLD) 

Quantum of 
Treated 
Effluent 
being 
reused (in 
MLD) 

Mode of re-use 
(Irrigation/ 
Horticulture/ 
Industrial use/ 
any others) 

        

 
12. Inspection of HYMC.  

RYMC has recommended action against the defaulting officers who provided wrong 
information. The ATR be given for the same. The letters already issued on 27.11.2020 by 
HSPCB.  
 

Sr. 
No.  

Date of 
inspection 
by HYMC/ 
Name and 
Address of 
STP 

Deficiencies Observed by 
HYMC 

Action Taken 
Report 

Remarks 

1  13.10.2020 
 
36 MLD STP 
at Najafgarh 
road, 
Bahadurgarh. 
PHED 

1. SCADA system was not 
working properly as oxygen 
level decreased upto 0.8 
mg/l which is not 
acceptable. 

1. SCADA system 
is working 
properly now 
and DO 
measurement 
at time of site 
visit was during 
the setting 
cycle in which 
anoxic 
condition 
prevail 
generally and 
DO levels are 
0.5 to 1.0 mg/l. 

Keeping in the 
above fact, 36 
MLD STP may 
please be 
treated in 
complying 
position, as the 
same is running 
smoothly as per 
norms of 
Hon’ble NGT.  

 

2. Dissolved Oxygen sensors 
were not properly as at one 
place the reading was 3.8 
mg/l and at the same time 
the reading at other place in 
the same Aeration Basin 
was 0.7 mg/l. 

2.  Dissolved 
Oxygen 
sensors were 
sent for repairs 
and now are full 
working and in 
place.  

3. Screening grit was not 
proper as a lot of plastic 
garbage was visible in the 
Aeration Basin. 

3. Plastic garbage 
which escapes 
the fine screens 
is manually 
cleaned every 
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Sr. 
No.  

Date of 
inspection 
by HYMC/ 
Name and 
Address of 
STP 

Deficiencies Observed by 
HYMC 

Action Taken 
Report 

Remarks 

day. 

4. Dissolved Oxygen sensors 
were not installed on 2nd 
SBR basin. 

4. The flow at the 
STP is around 
10 MLD 
whereas the 
plant is 
designed for 36 
MLD hence 
second SBR 
basin is not in 
use however 
DO sensors 
have been 
installed in 2nd 
SBR basin as 
well. 

5. Exercise infusion of 
recycling sludge which 
results in low bacterial 
activity thus results in low 
MLSS. 

5. MLSS is 
maintained at 
2800 to 3000 
mg/l now. 

6. Functional bypass 
arrangement is existing 
which is being used in odd 
hours.  

6. Functional 
bypass 
arrangement is 
used during 
emergency only 
that too with 
permission from 
Competent 
Authority as 
well during 
emergency 
repairs. 

7. Inadequate sludge 
generation as compared to 
the existing inflow of 
sewage.        
Status of STPs submitted 
as complying to HYMC. 
Actions be initiated 
against the officers giving 
misleading information 

7. Sludge 
generated at 
STP is around 
1100 to 1400 
Kg/per day, 
which is 
disposed 
outside 
regularly.  
 

2 13.10.2020 
 

1. Grit channel was not 
working properly. 

1. Grit is being 
removed 

However, 
regular 
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Sr. 
No.  

Date of 
inspection 
by HYMC/ 
Name and 
Address of 
STP 

Deficiencies Observed by 
HYMC 

Action Taken 
Report 

Remarks 

18 MLD STP 
Linepar, 
Bahadurgarh 
PHED 

regularly and 
filtrate is being 
sent back to 
MPS.. 

industrial 
waste for 4-5 
hours is 
observed 
everday in 
influent. This 
may be due 
to the dyeing 
units near 
the STP 
whose 
effluent  are 
discharged 
untreated 
into the 
sewer line. 
The inlet 
COD is very 
high based 
on grab 
sampling 
during the 
period., 
general 
countrywide 
lockdown no 
industrial 
influent was 
observed 
(Newspaper 
clippings 
attached) 
Keeping in 
the above 
facts, 18 
MLD STP 
may please 
be treated in 
complying 
position, as 
the same is 
running 
smoothly as 
per norms of 
Hon’ble 
NGT. 

2. Anaerobic Digestion 
System (UASB) was not 
working properly. 

2. UASB has 
efficiency of 
around 60% in 
terms of BOD 
removal (HCPB 
reports 
attached). 

3. Biomethanization was not 
working properly as there 
ws no methane (CH-14) 
formation and sludge 
blanket was also not visible. 

3. Biogas is being 
regularly 
produced and 
sludge is being 
removed 
regularly, 
however sludge 
blanket being 
submerged in 
waste water 
deep around 3 
meters is not 
visible by naked 
eyes. 

4. Absence of DHS media in 
bio water.  

4. 2 layers of Bio 
Tower are 
already filled with 
media.  

5. Exercise foam formation. 5. As there is 
surface aeration 
in the ponds 
sulphides are 
converted into 
sulphates thus 
reducing the foul 
odor and causes 
foaming.  

6. Online Monitoring System 
was not installed at inlet.   

6. Online 
monitoring 
system is 
installed at outlet 
inlet parameters 
are being 
analyzed in 
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Sr. 
No.  

Date of 
inspection 
by HYMC/ 
Name and 
Address of 
STP 

Deficiencies Observed by 
HYMC 

Action Taken 
Report 

Remarks 

laboratory at site.  
 

7. It is pertinent to mention 
here that the Tech Bulls 
Research and Engineering 
Consultants LLP in 
association with Research 
Group from Jamia Millia 
Islamia, New Delhi had 
submitted a detailed report 
indicating structural and 
operational 
deficiencies existing in the 
18 MLD STP of PHED at 
Line Par Bahadurgarh. The 
PHED without considering 
the proposed 
modification/upgradations 
in the existing STP, they 
submitted that the STP is 
complying. Actions be 
initiated against the 
officers giving misleading 
information.           

 

 

3 10.11.2020 
 
09 MLD STP 
at Hodal and 
09 MLD STP 
at Palwal       
 PHED 

1. 9 MLD STP at Hodal 
 Sludge Removal facility 

found non operational 
because  Sludge 
Pump stolen from the site 
since the last 2 years.  

 Both the MBBR Aeration 
Basins are not functional.  

 Improper Aeration and lac 
of desired quantity of 
MBBR Media 

 
  2.   9 MLD STP at Palwal 

 The STP was found 
operating properly.  

 

  

4 11.11.2020  
 
20 MLD STP 

1. DO sensor was found non 
operational at time of 
inspection and was 
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Sr. 
No.  

Date of 
inspection 
by HYMC/ 
Name and 
Address of 
STP 

Deficiencies Observed by 
HYMC 

Action Taken 
Report 

Remarks 

at Radaur 
Road, 
Yamuna 
Nagar, 25 
MLD STP at 
Radaur Road 
Yamuna 
Nagar.  
PHED 

displaying Faulty message.  
2. Excess sludge is being 

recycled to manipulate 
MLSS level. 

3. Dead sludge is being 
recycled in Aeration Tank to 
manipulate Aeration. 

4. By pass provision was found 
there. And as per operator 
Bypass of Inlet effluent is 
done without prior approval 
of competent Authority. 

5. Inadequate Sludge 
generation and bench 
Centrifuge was not 
functioning property. Slurry 
was coming out from the 
sludge centrifuge.  

6. Flow meter was not installed 
on Bye pass facility. 

7. The sensor installed for 
online continuous effluent 
monitoring analyzed 
manipulated as they are 
having no major variation in 
readings for different quality 
of effluent.  

5 11.11.2020 
 
10 MLD STP 
at Baddi 
Majra, 
Yamuna 
Nagar  
PHED 

1. No sludge was observed.  
2. Excess sludge is being 

recycled to manipulate 
MLSS level. 

3. Dead Sludge is being 
recycled in Aeration tank to 
manipulate Aeration. 

4. The sensor installed for 
online continuous effluent 
monitoring analyzed 
manipulated as they are 
having no major variation in 
readings for different quality 
of effluent. 

5. One more STP of capacity 
10 MLD was under 
construction and would be 
ready for commissioning by 
31.12.2020. 
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Sr. 
No.  

Date of 
inspection 
by HYMC/ 
Name and 
Address of 
STP 

Deficiencies Observed by 
HYMC 

Action Taken 
Report 

Remarks 

6 11.11.2020 
 
24 MLD STP 
at Jagadhari, 
Yamuna 
Nagar  
PHED 

1. MLSS was not found proper. 
2. Excess sludge is being 

recycled to manipulate 
MLSS level. 

3. Dead Sludge is being 
recycled in Aeration tank to 
manipulate Aeration. 

4. The sensor installed at Final 
outlet of CCT should be 
replaced at CCT Tank inlet. 

5. The treated effluent falling 
into WJC canal should be 
tapped and further needs to 
be diverted for the purpose 
of reuse/recycling. The 
construction work of laying 
pipeline/Trenchless pipe was 
in process to divert the 
discharge from WJC.  

  

     
 

13. Prior consent to establish (CTE) for new/ upgraded STPs  
Status of CTE (Consent to Establish) not given for under upgradation STPs.  
  

Sr. 
no. 

Name of town/city Under 
construction/ 
upgradation 

Capacity  Progress 
upto Feb, 
2021 

Progress 
upto Mar, 
2021 

Status of 
CTE 

River Yamuna      

1 Baddi Majra, Yamuna 
Nagar 

Under 
construction 

10 98% Not 
received 

CTE obtained 
on 
03.09.2019. 

2 Radaur Road, 
Yamuna Nagar 

Under 
construction 

20 Completed Completed CTE obtained 
on 10.05.2020 

3 Baddi Majra, Yamuna 
Nagar 

Under 
construction 

10 Completed Completed CTE obtained 
on 28.01.2020 

4 Gharaunda Under 
construction 

7 Completed Completed CTE obtained 
on 29.03.2017 

5 Firozpur Jhirka Under 
construction 

5 Completed Completed CTE obtained 
on 09.01.2017 

6 Indri Under 
upgradation 

4 Completed Completed Not given 

7 Beri Under 
upgradation 

3 30% Not 
received 

Not given 

8 Yamuna Nagar Under 
upgradation 

25 Completed Completed Not given 

9 Raduar Under 
upgradation 

3.5 Completed Completed Not given 

10 Chhachhrauli Under 3 Completed Completed Not given 
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upgradation 

11 Nissing Under 
upgradation 

4 Completed Completed Not given 

12 Karnal Under 
upgradation 

8 Completed Completed Not given 

River Ghaggar      

1 Bhuna Under 
construction 

8 92% Not 
received 

CTE obtained 
on 22.05.2019 

2 Barara Under 
construction 

4 Completed Completed CTE obtained 
on 22.06.2020 

3 Jind Under 
construction 

7 Completed Completed CTE obtained 
on 09.10.2019 

4 Kurukshetra Under 
construction 

25 Completed Completed CTE obtained 
on 12.02.2018 

5 Sirsa (Kelnia) Under 
construction 

20 Completed Completed CTE obtained 
on 27.10.2017 

6 Fatehabad (Jakhal 
Mandi) 

Under 
construction 

3 Completed Completed CTE obtained 
on 
10.02.2020. 

7 Jind  Under 
upgradation 

15 85% Not 
received 

Not given 

8 Kaithal Under 
upgradation 

10 Completed Completed Not given 

9 Pundri Under 
upgradation 

3.5 Completed 
and under 

trial run 

Completed Not given 

10 Ellanabad Under 
upgradation 

7.5 Completed 
and under 

trial run 

Not 
received 

Not given 

11 Fatehabad Under 
upgradation 

10 70% Not 
received 

Not given 

12 Ratia Under 
upgradation 

6.5 75% Not 
received 

Not given 

13 Tohana Under 
upgradation 

10 65% Not 
received 

Not given 

14 Sirsa Under 
upgradation 

15 Completed 
and under 

trial run 

Not 
received 

Not given 

15 Uchana Under 
upgradation 

2 25% 
Completed– 

Work 
delayed 
due to 

COVID 19. 
Efforts are 
being to 

completed 
by due 
date. 

Not 
received 

Not given 

 

14. Providing flow meter at inlet, outlet and byepass of the STP and display of online 

data of the flow meter.  

The Executive Committee has directed to provide the flow meter inlet, outlet and bypass of 

the STP. The STPs should be provided with flow meters as per directions. The online data 

for the same should be displayed on the website of the HSPCB for monitoring the same.  
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The Govt. of India has also pressed for ensuring utilization capacity of the STPs and 

ensures that all the sewerage is treated in STPs. The provision of flow meter shall ensure 

and help in monitoring the quantum of effluent being treated through a particular STP.  

But flow meters are not installed at all the required places i.e. inlet, outlet and bypass 

arrangement in 37 STPs of PHED in Yamuna catchment, 33 STPs in Ghaggar 

catchment and 14 STPs in other areas.   

 

Status of flow meters provided by PHED at inlet, outlet and Byepass of STPs 

River Yamuna 

Sr. 
No. 

Name of the 
district 

Name of the 
town/ city 

Existing 
STP and 
Capacity 

(MLD) 

Flow meter 
at Inlet  

Flow meter 
at Outlet 

Flow 
meter at 
bypass 

1 Yamuna Nagar Yamuna 
Nagar 

25 Yes Yes No 

2 Yamuna Nagar Radur Road, 
Yamuna 
Nagar 

20 Yes Yes No 

3 Yamuna Nagar Parwaloo, 
Jagadhri 

24 Yes Yes Yes 

4 Yamuna Nagar Chhachhrauli 3 Yes Yes No 
5 Yamuna Nagar Radaur 3.5 Yes No Yes 
6 Yamuna Nagar Baddimajra, 

Yamuna 
Nagar 

10 Yes Yes No 

7 Karnal Gharaunda 7 Yes No No 
8 Karnal Indri 4 Yes No No 
9 Karnal Nilokheri 6 Yes No No 

10 Karnal Nissing 4 Yes No No 
11 Karnal Tarori 5.5 Yes No No 
12 Panipat Sewah, 

Panipat 
35 Yes No No 

13 Panipat Jattal Road, 
Panipat 

10 Yes No No 

14 Panipat Samalkha 5 No Yes No 
15 Panipat Sewah, 

Panipat 
25 Total flow is being monitored by 

PLC and SACADA system.  
16 Panipat Jattal Road, 

Panipat 
20 Total flow is being monitored by 

PLC and SACADA system.  
17 Sonepat Kharkhoda 4.5 Yes Yes NA 
18 Sonepat Ganaur 7 Yes Yes NA 
19 Sonepat Gohana 3 Yes No NA 
20 Sonepat Gohana 8.3 Yes No NA 
21 Jhajjar Kosli Road, 

Jhajjar 
5.5 Yes No No 

22 Jhajjar Sampla 
Road, Jhajjar 

5 Yes No No 

23 Jhajjar Beri 2 - - - 
24 Jhajjar Bahadurgarh 18 Yes No No 
25 Jhajjar Bahadurgarh 36 Yes No No 
26 Rohtak PGI Rohtak 19.5 Yes Yes - 
27 Rohtak Sonaria,  40 No No No 
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Sr. 
No. 

Name of the 
district 

Name of the 
town/ city 

Existing 
STP and 
Capacity 

(MLD) 

Flow meter 
at Inlet  

Flow meter 
at Outlet 

Flow 
meter at 
bypass 

Rohtak 
28 Rohtak Kalanaur 3.5 Yes - - 
29 Rohtak Meham 5 Yes - - 
30 Rohtak Singhpura, 

Rohtak 
10 Yes No No 

31 Rohtak Singhpura, 
Rohtak 

14 No No No 

32 Rohtak Sampla 4 Yes - - 
33 Nuh Taoru 4.5 No Yes No 
34 Nuh Punhana 4.5 No Yes No 
35 Nuh Nuh 3.6 No Yes No 
36 Nuh Ferozepur 

Jhirka 
5 No No No 

37 Palwal Hassanpur 3 Yes Yes No 
38 Palwal Hathin 4.5 Yes No No 
39 Palwal Hodal 9 No Yes No 
40 Palwal Palwal 9 Yes No No 
41 Kurukshetra Indri Road, 

Ladwa 
7 Yes Yes Yes 

 

River Ghaggar 

Sr. 
No. 

Name of the 
district 

Name of the town/ city Existing 
STP and 
Capacity 

(MLD) 

Flow 
meter at 

Inlet  

Flow 
meter at 
Outlet 

Flow 
meter at 
bypass 

1 Ambala  Naya Gaon, Unit-I, 
Ambala City 

3.25 Yes Yes Yes 

2 Ambala  Naya gaon, Unit-II, 
Ambala City 

3.25 Yes Yes Yes 

3 Ambala  Baldev Nagar, Unit-I, 
Ambala City 

5 Yes Yes Yes 

4 Ambala  Baldev Nagar, Unit-II, 
Ambala City 

3.25 Yes Yes Yes 

5 Ambala  Moti Nagar, Unit-I, 
Ambala City 

5 Yes Yes NA 

6 Ambala  Moti Nagar, Unit-II, 
Ambala City 

5 Yes Yes NA 

7 Ambala  Modal Town, Ambala 
City 

6 Yes Yes Yes 

8 Ambala  Nasirpur, Ambala City 3.25 Yes Yes Yes 
9 Ambala  Sadopur 0.25 NA Yes NA 

10 Ambala  Devi Nagar, Ambala City 3.25 Yes Yes NA 
11 Ambala  Naraingarh 3 NA Yes NA 
12 Kurukshetra Modal Town, Pehowa 8 Yes Yes No 
13 Kurukshetra Ladwa Road, Shahbad 11.5 Yes Yes No 
14 Kurukshetra Thanesar 25 Yes Yes No 
15 Panchkula Kalka 4.5 Yes Yes No 
16 Panchkula Kalka 0.25 Yes Yes No 
17 Panchkula Nalagarh Road, Pinjore 5 Yes Yes No 
18 Jind Hansi Road, Jind 15 No Yes No 
19 Jind Narwana Road, Jind 5 No Yes No 
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Sr. 
No. 

Name of the 
district 

Name of the town/ city Existing 
STP and 
Capacity 

(MLD) 

Flow 
meter at 

Inlet  

Flow 
meter at 
Outlet 

Flow 
meter at 
bypass 

20 Jind Jind 7 Yes Yes NA 
21 Jind Patiala Road, Narwana 3.5 No Yes No 
22 Jind dharodi Road Narwana 3.75 No Yes No 
23 Jind Narwana 2 No Yes No 
24 Jind Near Railway, Uchana 2 No Yes No 
25 Jind Bhangra Road, Uchana 1.5 No Yes No 
26 Jind Safidon 9 Yes Yes No 
27 Kaithal Cheeka 10 - Yes - 
28 Kaithal  Jind Road, Kaithal  10 Yes Yes No 
29 Kaithal Manas Road, Kaithal 10 Yes Yes No 
30 Kaithal Manas Road, Kaithal 10 Yes Yes No 
31 Kaithal Kalayat 5 -  Yes  - 
32 Kaithal Pundri 3.5 Yes Yes No 
33 Hisar Azad Nagar, Rajgarh 

Road  Hisar 
15 Yes Yes No 

34 Hisar Rishi Nagar, Hisar 40 Yes Yes Yes 
35 Hisar Kaimri road,  Hisar  4 Yes Yes Yes 
36 Hisar Narnaund 4 Yes Yes - 
37 Sirsa Chautala Road, Dabwali 16.5 Yes Yes Yes 
38 Sirsa Shamsabad patti, 

Kalania Road, Sirsa 
15 No Yes No 

39 Sirsa Kelnia 20 No Yes No 
40 Sirsa Vill. Nattar 1, Sirsa 5 No Yes No 
41 Sirsa Vill. Nattar 2, Sirsa 5 Yes Yes No 
42 Sirsa Daddu Road, Kalanwali 9.5 Yes Yes Yes 
43 Sirsa Ellenabad 7.5 No Yes No 
44 Sirsa Jevan Nagar, Rania 6 No Yes No 
45 Fatehabad Vill. Bhodia Khera, 

Bhattu Road, Fatehabad 
10 No Yes No 

46 Fatehabad Vill.Amani, Tohana, 
Distt. Fatehabad 

10 Yes No No 

47 Fatehabad Lali Road, Ratia 6.5 No Yes No 
48 Fatehabad Fatehabad 5 Yes No No 
49 Fatehabad Jakhal Mandi 3 Yes No No 

 

Other catchment 

Sr. 
No. 

Name of the 
district 

Name of the 
town/ city 

Existing 
STP and 
Capacity 

(MLD) 

Flow meter 
at Inlet  

Flow meter 
at Outlet 

Flow meter at 
bypass 

1 Gurgaon Sohna 6 Yes No NA 
2 Gurgaon Pataudi  4.5 Yes Yes NA 
3 Gurgaon Farrukhnagar 3 Yes Yes NA 
4 Gurgaon  Haily Mandi 5.5 Yes Yes NA 
5 Jind Julana 4 No Yes No 
6 Bhiwani Dhana Road, 

Bhiwani 
10 No Yes No 

7 Bhiwani Bhiwani 10 No Yes No 
8 Bhiwani Bhiwani 15 No Yes No 
9 Bhiwani Bhiwani 15 No Yes No 

10 Bhiwani 
Jhajjar Road, 
Charkhi Dadri 

5 
Installed but 

not 
No NA 
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Sr. 
No. 

Name of the 
district 

Name of the 
town/ city 

Existing 
STP and 
Capacity 

(MLD) 

Flow meter 
at Inlet  

Flow meter 
at Outlet 

Flow meter at 
bypass 

operational  

11 Bhiwani 
Chiriya Road, 
Charkhi Dadri 

5 
Yes Yes No 

12 Bhiwani Bawani Khera 4.5 Yes Yes NA  
13 Bhiwani Loharu 3.5 No Yes NA  
14 Bhiwani Tosham 3 Yes Yes Yes 
15 Bhiwani Siwani 4 Yes No NA  
16 Mohindergarh Mohindergarh 6.5 No Yes No 
17 Mohindergarh Ateli Mandi 2 Yes No No 
18 Mohindergarh Kanina 3 Yes Yes Yes 
19 Mohindergarh Rewari Road, 

Narnaul 
7.5 Yes No No 

20 Rewari Bawal 3 Yes Yes Yes 
21 Rewari Rewari  6.5 Yes Yes Yes 
22 Rewari Rewari  8 Yes Yes Yes 
23 Rewari Rewari  16 Yes Yes Yes 
24 Rewari Dharuhera 9.5 Yes Yes Yes 
25 Rewari Kosli 3 Yes Yes Yes 
26 Ambala Barara 4 Yes Yes NA 
27 Karnal Assandh 5 Yes No No 
28 Hisar Hansi 6.5 Yes Yes NA 
29 Hisar Dhani Gram, 

Barwala 
6 Yes Yes NA 

30 Hisar Uklana 6.5 Yes Yes NA 
31 Hisar Dhani Kushal, 

Bhiwani 
Road, Hansi 

5 Yes Yes Yes 

32 Hisar Lalpura- Jind 
Road, Hansi 

7.5 Yes Yes Yes 

 

15. Display of online data by the STPs. 

The HSPCB is monitoring the data of pollution parameters of the treated effluent from the 

STPs. But the STPs are not displaying the data always remain offline most of the time. 

Which is a violation of the statutory directions of the State Pollution Control Board and 

conditions of the consent to operate granted to the STPs. 

Sr. 
No.  

River Total STP OMD not installed  Online Offline Delay 

1 Yamuna 41 2 27 10 2 
Ghaggar 49 1 32 15 1 

  Other 
Catchment  

32 0 23 8 1 

  Total 122 3 82 33 4 
Status of Online Monitoring Devices and display of data 

 

Sr. 
No. 

Industry ID Industry 
Name 

Name 
of the 

district 

Name 
of the 
town/ 
city 

Deptt. Existin
g STP 
and 

Capaci
ty 

(MLD) 

OCEMS 
installed 
(Yes/No) 

Conne
cted 
with 

HSPC
B 

Conn
ected 
with 

CPCB 

Online
/Offlin

e 

1 18YAM38113 25 MLD Yamun Yamuna PHED 25 installed Conne Conne Online 
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0 STP  
Radaur 
Road, 
Yamuna 
Nagar by 
PHED in 
2002  

a Nagar Nagar cted 
with 
HSPC
B 

cted 
with 
CPCB 

2 18YAM26403
7 

20 MLD 
radur road 
yamunanag
ar 

Yamun
a Nagar 

Radur 
Road, 
Yamuna 
Nagar 

PHED 20 installed Conne
cted 
with 
HSPC
B 

Not 
conne
cted 
with 
CPCB 

Online 

3 19YAM90426
2 

10 MLD 
STP Badi 
Majra, 
Yamuna 
Nagar by 
PHED 
March dt.  
2000 

Yamun
a Nagar 

Yamuna 
Nagar 

PHED 10 installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

4 15YAM24724
25 

24 MLD 
STP 
Parwalo dt.  
Yamuna 
Nagar by 
PHED in 
31.12.2018 

Yamun
a Nagar 

Parwalo
o, 
Jagadhri 

PHED 24 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

5 14YAM12954
08 

3 MLD STP 
Chhachhrau
li,  Yamuna 
Nagar by 
PHED in 
31.12.2015 

Yamun
a Nagar 

Chhach
hrauli 

PHED 3 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Offline 

6 14YAM12731
77 

3.5 MLD 
STP 
Radaur, 
Yamuna 
Nagar by 
PHED 
31.12.2015 

Yamun
a Nagar 

Radaur PHED 3.5 Installed Conne
cted 
with 
HSPC
B 

Not 
conne
cted 
with 
CPCB 

Offline 

7 14KAR959987 7 MLD STP 
Gharaunda 
dt.  Karnal 
by PHED in 
March dt.  
2004 

Karnal Gharau
nda 

PHED 7 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

8 14KAR821938  4 (1.5) 
MLD STP 
Indri,  
Karnal by 
PHED in 
2003 

Karnal Indri PHED  4 (1.5) 
update

d  

Not 
installed 

Not 
Conne
cted 
with 
HSPC
B 

Not 
conne
cted 
with 
CPCB 

Not 
installe

d 

9 14KAR143839
4 

 6 MLD STP 
Nilokheri, 
Karnal by 
PHED in 
1.8.2014 

Karnal Nilokher
i 

PHED 6 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Offline 

10 14KAR143845
4 

 4 MLD,  
Nissing 
Karnal by 
PHED in 
10.8.2016 

Karnal Nissing PHED 4 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

11 14KAR143848 5.5 MLD Karnal Tarori PHED 5.5 Installed Conne Conne Online 
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5 STP 
Taraori, 
Karnal in 
1.6.2016 

cted 
with 
HSPC
B 

cted 
with 
CPCB 

12 14PIT944712 35 MLD 
STP 
Sewah, 
Panipat by 
PHED in 
March dt.  
2000 

Panipat Sewah, 
Panipat 

PHED 35 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Offline 

13 14PIT944577 10 MLD 
STP Jattal 
Road, 
Panipat by 
PHED in 
March dt.  
2000 

Panipat Jattal 
Road, 
Panipat 

PHED 10 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Offline 

14 14PIT890015 5 MLD STP 
Samalkha,  
Panipat by 
PHED in 
June dt.  
2013 

Panipat Samalk
ha 

PHED 5 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

15 14PIT1450556 25 MLD 
STP 
Sewah,  
Panipat by 
PHED in 
April dt.  
2016 

Panipat Sewah, 
Panipat 

PHED 25 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

16 14PIT1472330 20 MLD 
STP Jattal 
Road,  
Panipat by 
PHED in 
April dt.  
2016 

Panipat Jattal 
Road, 
Panipat 

PHED 20 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Offline 

17 14SON10009
95 

4.5 MLD 
STP 
Kharkhoda 
Sonepat by 
PHED 
1.8.2013 

Sonepa
t 

Kharkho
da 

PHED 4.5 Installed conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

18 14SON85102
6 

7 MLD STP 
Ganaur 
Sonepat by 
PHED in 
1.1.2012 

Sonepa
t 

Ganaur PHED 7 Installed conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

19 14SON11559
22 

3 MLD STP 
dt.  Gohana 
, Sonepat 
by PHED in 
1.11.2015 

Sonepa
t 

Gohana PHED 3 Installed conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Offline 

20 14SON85110
9 

8.3 MLD 
STP 
Gohana,  
Sonepat by 
PHED in 
2.7.2012 

Sonepa
t 

Gohana PHED 8.3 Installed conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

21 15JHA200156
7 

5.5 MLD 
STP Kosli 
Road,  

Jhajjar Kosli 
Road, 
Jhajjar 

PHED 5.5 Installed Conne
cted 
with 

Conne
cted 
with 

Online 
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Jhajjar by 
PHED in 
March dt.  
2007 

HSPC
B 

CPCB 

22 14JHA137468
9 

5 MLD STP 
Sampla 
Road,  
Jhajjar by 
PHED in 
3.11.2014 

Jhajjar Sampla 
Road, 
Jhajjar 

PHED 5 Installed Conne
cted 
with 
HSPC
B 

Not 
conne
cted 
with 
CPCB 

Online 

23 14JHA799507 2 MLD STP 
Beri Jhajjar 
by PHED in 
10.1.2010 

Jhajjar Beri PHED 2 Not 
Installed 

Not 
Conne
cted 
with 
HSPC
B 

Not 
conne
cted 
with 
CPCB 

Not 
installe

d 

24 14JHA803924 18 MLD 
STP dt.  
Linepar,  
Bahadurgar
h by PHED 
dt.  October 
dt.  2012 

Jhajjar Bahadur
garh 

PHED 18 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

25 14JHA114175
5 

 36/10 MLD 
STP 
Najafgarh 
Road, 
Bahadurgar
h by PHED 
in 1.4.2014 

Jhajjar Bahadur
garh 

PHED 36 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

26 14ROH13118
03 

19.5 MLD 
STP , 
PGIMMS ,  
Rohtak by 
PHED in 
31.3.2016 

Rohtak PGI 
Rohtak 

PHED 19.5 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

27 15ROH17240
18 

40 MLD dt. 
STP , 
Sonaria ,  
Rohtak dt.  
PHED dt.  
31.03.2016 

Rohtak Sonaria,  
Rohtak 

PHED
/ULB 

40 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Delay 

28 14ROH88397
2 

3.5 MLD 
STP 
Kalanour , 
Rohtak by 
PHED in 
1.10.2010 

Rohtak Kalanau
r 

PHED 3.5 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

29 14ROH79950
9 

5 MLD STP,  
Meham , 
Bharan 
Road ,  
Rohtak by 
PHED 
January dt.  
2013 

Rohtak Meham PHED 5 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Delay 

30 15ROH17255
07 

 10 MLD 
STP 
Singhpura, 
Rohtak by 
PHED in 
February dt.  
2012 

Rohtak Singhpu
ra, 
Rohtak 

PHED 
(ULB

D)  

10 Installed conne
cted 
with 
HSPC
B 

Not 
conne
cted 
with 
CPCB 

Offline 
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31 14ROH13118
64 

14 MLD 
STP, 
Singhpura ,  
Rohtak by 
PHED in 
31.3.2015 

Rohtak Singhpu
ra, 
Rohtak 

PHED 14 Installed conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

32 14ROH10678
12 

 4 MLD STP 
Sampla 
Town 
Rohtak by 
PHED in 
2011 

Rohtak Sampla PHED 4 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

33 14GSMW1105
598 

4.5 MLD 
STP Tauru,  
Mewat 
Gurgoan 
(North) by 
PHED in 
30.6.2017 

Nuh Taoru PHED 4.5 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Offline 

34 14GSMW1106
164 

4.5 MLD 
STP 
Punhana,  
Mewat 
Gurgoan 
(North) by 
PHED in 
31.12.2015 

Nuh Punhan
a 

PHED 4.5 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

35 16GSMW3287
550 

3.6 MLD 
Nuh, Mewat 
Gurgoan 
(North) by 
PHED in 
25.11.2016 

Nuh Nuh PHED 3.6 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

36 16GSMW3289
507 

5 MLD 
Firozepur 
jhirkha 
PHED 
mewat 

Nuh Ferozep
ur Jhirka 

PHED 5 Installed conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

37 14PAL114351
8 

3 MLD STP 
Hassanpur 
Palwal by 
PHED in 
1.3.2016 

Palwal Hassan
pur 

PHED 3 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

38 14PAL110625
7 

4.5 MLD 
STP Hathin 
Palwal by 
PHED in 
31.12.2015 

Palwal Hathin PHED 4.5 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

39 13PAL425354 9 MLD STP, 
Hodal ,  
Palwal by 
PHED in 
May dt.  
2013 

Palwal Hodal PHED 9 Installed Conne
cted 
with 
HSPC
B 

Conne
cted 
with 
CPCB 

Online 

40 16PAL366068
1 

9 MLD STP 
,Palwal by 
PHED in 
June dt.  
2007 

Palwal Palwal PHED 9 Installed Conne
cted 
with 
HSPC
B 

Not 
conne
cted 
with 
CPCB 

Online 

41 14KUR115442
4 

7 MLD STP 
Ladwa  
Kurukshetra 
by PHED in 

Kuruks
hetra 

Indri 
Road, 
Ladwa 

PHED 7 Installed Conne
cted 
with 
HSPC

Conne
cted 
with 
CPCB 

Offline 
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  STPs Ghaggar           

Sr. 
No. 

Industry ID Industry Name Name 
of the 

district 

Name of 
the 

town/ 
city 

Deptt. Existin
g STP 
and 

Capaci
ty 

(MLD) 

OCEMS 
installe

d 
(Yes/No

) 

Connect
ed with 
HSPCB 

Connec
ted with 
CPCB 

Param
eter 

value 
Yes/N

o 

Online
/Offlin

e 

1 14AMB932023 3.25 MLD STP 
Naya Gaon ,  
Unit-I , Ambala 
City  by PHED 
in Janurary,  
2011 

Ambala  Naya 
Gaon, 
Unit-I, 
Ambala 
City 

PHED 3.25 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

2 16AMB313842
0 

3.25 MLD STP 
Naya Gaon ,  
Unit-II Ambala 
City  by PHED 
in 1.4.2016 

Ambala  Naya 
gaon, 
Unit-II, 
Ambala 
City 

PHED 3.25 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

3 14AMB925753 5 MLD Baldev 
Nagar , Unit-I , 
Ambala City by 
PHED 
1.12.2012 

Ambala  Baldev 
Nagar, 
Unit-I, 
Ambala 
City 

PHED 5 Installed Connect
ed with 
HSPCB 

connect
ed with 
CPCB 

Online 

4 16AMB327376
9 

3.25 Baldev 
Nagar ,  Unit-II 
,Ambala City 
by PHED in 
1.4.2016 

Ambala  Baldev 
Nagar, 
Unit-II, 
Ambala 
City 

PHED 3.25 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

5 14AMB930386 5 MLD Moti 
Nagar,  Unit-I ,  
Ambala City by 
PHED in June 
2010  

Ambala  Moti 
Nagar, 
Unit-I, 
Ambala 
City 

PHED 5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

6 16AMB313850
6 

5 MLD STP 
Moti Nagar , 
Unit-II , Ambala 
City by PHED 
Ambala in 
1.8.2016 

Ambala  Moti 
Nagar, 
Unit-II, 
Ambala 
City 

PHED 5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

7 14AMB935472 6 MLD STP 
Modal Town dt.  
Ambala City by 
PHED in 
1.7.2012  

Ambala  Modal 
Town, 
Ambala 
City 

PHED 6 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

8 14AMB124648
7 

3.25 Nasirpur 
Ambala City by 
PHED in  
31.9.2016 

Ambala  Nasirpur, 
Ambala 
City 

PHED 3.25 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

9 15AMB225413
2 

0.25 MLD 
Sadopur , 
Ambala  PHED 
in  31.12.2016 

Ambala  Sadopur PHED 0.25 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

10 14AMB931970 3.25 MLD Devi 
Nagar , Ambala 
City by PHED   
on 31.5.2013 

Ambala  Devi 
Nagar, 
Ambala 
City 

PHED 3.25 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

11 14AMB998245 3 MLD STP 
Nariangarh ,  
Ambala by 
PHED in 
1.7.2014 

Ambala  Narainga
rh 

PHED 3 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

12 14KUR116994
4 

8 MLD STP 
Model Town , 
Pehowa 

Kuruks
hetra 

Modal 
Town, 
Pehowa 

PHED 8 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 
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Kurukshetra by 
PHED in May 
dt.  2015 

13 14KUR115449
6 

11.5 MLD STP 
Ladwa Road ,  
Shahbad 
Kurukshetra by 
PHED in May 
dt.  2016 

Kuruks
hetra 

Ladwa 
Road, 
Shahbad 

PHED 11.5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

14 18KUR186973 25 MLD STP 
Thanesar 
PHED 
Narkatari 
Kurukshetra 

Kuruks
hetra 

Thanesar PHED 25 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

15 14PAN105085
0 

4.5 MLD Kalka 
Panchkula by 
PHED in 
30.3.2015 

Panchk
ula 

Kalka PHED 4.5 Installed Connect
ed with 
HSPCB 

Not 
connect
ed with 
CPCB 

Online 

16 16PAN348616
4 

0.25 MLD 
Kalka 
Panchkula by 
PHED in 28.5. 
2017 

Panchk
ula 

Kalka PHED 0.25 Installed connecte
d with 
HSPCB 

Connect
ed with 
CPCB 

Online 

17 14PAN110157
4 

5 MLD STP 
Nalagarh 
Road,  
Manakpur,  
Pinjore 
Panchkula by 
PHED 
31.1.2015 

Panchk
ula 

Nalagarh 
Road, 
Pinjore 

PHED 5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

18 14JIN814677 15 MLD STP 
by PHED  Jind 
in Jan,  2009 

Jind Hansi 
Road, 
Jind 

PHED 15 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

19 14JIN1155741 5 MLD STP 
Jind by PHED 
in 1.4.2016 

Jind Narwana 
Road, 
Jind 

PHED 5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

20 17KAI4456125 7.5 MLD 
Kaithal by 
HUDA in 
31.8.2016 

Jind Jind PHED 7 installed connecte
d with 
HSPCB 

Not 
connect
ed with 
CPCB 

Offline 

21 13JIN493488 3.5 MLD 
Patiala Road , 
Narwana by 
PHED in Jan ,  
2011 

Jind Patiala 
Road, 
Narwana 

PHED 3.5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

22 13JIN335460 3.75 MLD STP 
Narwana Jind 
by PHED in 
Jan , 2011 

Jind dharodi 
Road 
Narwana 

PHED 3.75 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

23 14JIN1416842 2 MLD STP dt.  
PHED , 
Dablain Road, 
Narwana,  Jind 
(24.5.2017)  

Jind Narwana PHED 2 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

24 13JIN329262 2 MLD STP 
Uchana Jind by 
PHED in 
22.2.2012 

Jind Near 
Railway, 
Uchana 

PHED 2 Installed Not 
Connect
ed with 
HSPCB 

Not 
connect
ed with 
CPCB 

Not 
connec

ted 
with 

HSPC
B and 
CPCB 

'--- 

25 14JIN1097131 1.5 MLD 
Uchana by 
PHED in 
31.5.2013 

Jind Bhangra 
Road, 
Uchana 

PHED 1.5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

26 15JIN2093836 9 MLD STP 
Safidon , Jind 
by PHED in 

Jind Safidon PHED 9 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 
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27 15KAI1792233 10 MLD STP 
Cheeka ,  
Kaithal by 
PHED in 
1.4.2013 

Kaithal Cheeka PHED 10 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

28 13KAI268748 10 MLD STP , 
Jind Road 
Kaithal by 
PHED in 
September ,  
2012 

Kaithal  Jind 
Road, 
Kaithal  

PHED 10 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

29 14KAI1357671 10 MLD STP 
Manas Road, 
Kaithal by 
PHED in June , 
2006 

Kaithal Manas 
Road, 
Kaithal 

PHED 10 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

30 15KAI2017462  10 MLD 
Manas 
Road,Kaithal 
bby PHED in 
Sep ,  2012 

Kaithal Manas 
Road, 
Kaithal 

PHED 10 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

31 15KAI1842699 5 MLD STP 
Jind by PHED 
in 1.4.2016 

Kaithal Kalayat PHED 5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

32 14KAI1306188 3.5 Pundri 
Kaithal by 
PHED in 
4.7.2014 

Kaithal Pundri PHED 3.5 Installed Connect
ed with 
HSPCB 

Not 
connect
ed with 
CPCB 

Offline 

33 14HIS1437892 15 MLD STP 
Azad Nagar,  
Rajgarh Road  
Hisar by PHED 
in 31.12.2014 

Hisar Azad 
Nagar, 
Rajgarh 
Road  
Hisar 

PHED 15 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

34 16HIS2794573 40 MLD STP 
Rishi Nagar , 
Hisar by PHED 
in 02.12.2017 

Hisar Rishi 
Nagar, 
Hisar 

PHED 40 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

35 18HIS122502 4 MLD STP 
Kaimri Road, 
Hisar by PHED 
in 2018 

Hisar Kaimri 
road,  
Hisar  

PHED 4 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

36 17HIS4746550 4 MLD STP 
Narnaund, 
Hisar by PHED 

Hisar Narnaun
d 

PHED 4 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

37 14SIR1114082  16.5  MLD 
STP   Dabwali, 
Sirsa  by PHED 
in 30.6.2017 

Sirsa Chautala 
Road, 
Dabwali 

PHED 16.5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

38 14SIR1006621 15 MLD STP 
dt.  
Shamsabad 
patti , Kalania 
Road,  Sirsa by 
PHED in 
1.7.2012 

Sirsa Shamsab
ad patti, 
Kalania 
Road, 
Sirsa 

PHED 15 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

39 19SIR938282 20 MLD STP at 
kelnia sirsa by 
PHED 

Sirsa Kelnia PHED 20 installed Connect
ed with 
HSPCB 

Not 
connect
ed with 
CPCB 

Online 

40 14SIR1037063  5 MLD STP 
,Vill. Nattar 1 , 
Sirsa by PHED 
in 1.5.2013 

Sirsa Vill. 
Nattar 1, 
Sirsa 

PHED 5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Delay 

41 14SIR1359693  5 MLD STP , 
Vill. Nattar 2 ,  
Sirsa by PHED 
in 14.09.17 

Sirsa Vill. 
Nattar 2, 
Sirsa 

PHED 5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

42 14SIR1154861 9.5 MLD STP, 
Daddu 

Sirsa Daddu 
Road, 

PHED 9.5 Installed Connect
ed with 

Connect
ed with 

Online 
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Road,Kalanwali 
,  Sirsa by 
PHED in 
17.02.2018 

Kalanwali HSPCB CPCB 

43 14SIR1105339 7.5 MLD STP 
Lalpura- Jind 
Road,  Hansi ,  
Hisar by PHED 
in 15.4.2014 

Sirsa Ellenaba
d 

PHED 7.5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

44 14SIR1154890 6 MLD STP 
Rania  Sirsa by 
PHED in 
30.6.2017 

Sirsa Jevan 
Nagar, 
Rania 

PHED 6 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

45 14FAT949523  10 MLD STP 
Vill. Bhodia 
Khera dt.  
Bhattu Road dt.  
Fatehabad by 
PHED in 
1.4.2013 

Fateha
bad 

Vill. 
Bhodia 
Khera, 
Bhattu 
Road, 
Fatehaba
d 

PHED 10 Installed Connect
ed with 
HSPCB 

Not 
connect
ed with 
CPCB 

Offline 

46 18FAT73617 10 MLD STP 
Vill.Amani, 
Tohana, Distt. 
Fatehabad by 
PHED in 
1.4.2013 

Fateha
bad 

Vill.Aman
i, 
Tohana, 
Distt. 
Fatehaba
d 

PHED 10 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Online 

47 14FAT110450
1 

6.5 MLD STP 
Ratia , 
Fatehabad by 
PHED in 
1.9.2014 

Fateha
bad 

Lali 
Road, 
Ratia 

PHED 6.5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

48 17FAT475144
9 

5 MLD STP 
Kharati Khera 
Road, 
Fatehabad by 
PHED in 
31.10.2018 

Fateha
bad 

Fatehaba
d 

PHED 5 Installed Connect
ed with 
HSPCB 

Connect
ed with 
CPCB 

Offline 

49 18FAT641986 3.0 MLD , 
jakhal mandi, 
fatehbad 

Fateha
bad 

Jakhal 
Mandi 

PHED 3 installed Connect
ed with 
HSPCB 

Not 
connect
ed with 
CPCB 

Online 

 

  STPs of other catchment         

Sr. 
No. 

Industry ID Industry 
Name 

Name of 
the 
district 

Name 
of the 
town/ 
city 

Deptt. Existing 
STP and 
Capacity 

(MLD) 

OCEMS 
installed 
(Yes/No) 

Connecte
d with 

HSPCB 

Connecte
d with 
CPCB 

Online 

1  
14GUNO826
358 

6 MLD STP 
Sohna 
Gurgaon 
(North) by 
PHED in 
1.3.3014 

Gurgaon Sohna PHED 6 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Offline 

2 14GUNO113
2194 

4.5 MLD STP 
Pataudi 
Gurgaon 
(South) by 
PHED in 
30.6.2017 

Gurgaon Pataud
i  

PHED 4.5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Delay 

3 18GUSO198
61 

03 MLD 
Sewrage 
Treatment 
Plant, , Aagar 
Road, Near 
Municipal 
Committee 
Office, 
Farrukhnagar, 
Gurugram 
(South) by 

Gurgaon Farruk
hnagar 

PHED 3 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 
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PHED  

4 15GUSO167
5536 

5.5 MLD STP 
Haily Mandi 
Gurugram 
South) 

Gurgaon Gurga
on 

PHED 5.5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

5 14JIN11554
72 

4 MLD STP 
Julana ,Jind by 
PHED in 
1.4.2016 

Jind Julana PHED 4 Installed Connecte
d with 
HSPCB 

Not 
connected 
with 
CPCB 

Offline 

6 15BHI26086
79 

10 MLD STP 
Dhana Road , 
Bhiwani by 
PHED in 
24.3.2014 

Bhiwani Dhana 
Road, 
Bhiwan
i 

PHED 10 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

7 15BHI25961
49 

10 MLD STP 
Dhana Road , 
Bhiwani by 
PHED in 
16.6.2013 

Bhiwani Bhiwan
i 

PHED 10 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

8 15BHI26088
05 

15 MLD 
Phase-I, 
Bhiwani by 
PHED in 
1.10.2013 

Bhiwani Bhiwan
i 

PHED 15 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

9 15BHI26090
45 

15 MLD  
Phase-II, 
Bhiwani by 
PHED in 
1.6.2014 

Bhiwani Bhiwan
i 

PHED 15 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

10 13BHI34591
7 

5 MLD STP 
Jhajjar/ Delhi 
Road, Charkhi 
Dadri Bhiwani 
by PHED in 
1.8.2014 

Bhiwani Charkh
i Dadri 

PHED 5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

11 14BHI11090
50 

5 MLD STP 
Chiriya Road 
dt.  Charkhi 
Dadri dt.  
Bhiwani by 
PHED 
20.7.2013 

Bhiwani Charkh
i Dadri 

PHED 5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

12 14BHI12687
17 

4.5 MLD STP 
Bawani Khera 
by PHED in 
31.12.2015 

Bhiwani Bawani 
Khera 

PHED 4.5 Installed Connecte
d with 

HSPCB 

Connecte
d with 
CPCB 

Online 

13 17BHI46992
91 

3.5 MLD STP 
Loharu 
Bhiwani by 
PHED in 
30.11.2015 

Bhiwani Loharu PHED 3.5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

14 14BHI99713
4 

3 MLD STP 
Tosham dt.  
Bhiwani by 
PHED on 
01.07.2014 

Bhiwani Tosha
m 

PHED 3 Installed Connecte
d with 
HSPCB 

Not 
connected 

with 
CPCB 

Online 

15 15BHI22834
89 

4 MLD STP 
Siwani Bhiwani 
by PHED in 
9.9.2014 

Bhiwani Siwani PHED 4 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

16 14MAH1138
514 

 6.5 MLD STP, 
Dulana Road, 
Mohindergarh 
by PHED in 
1.9.2014 

Mohinde
rgarh 

Mohind
ergarh 

PHED 6.5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Offline 

17 14MAH1154
651 

2 MLD STP 
,Ateli Mandi,  
Mohindergarh 
by PHED in 
30.6.2016 

Mohinde
rgarh 

Ateli 
Mandi 

PHED 2 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 
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18 14MAH1139
421 

 3 MLD STP 
Kanina dt.  
Mohindergarh 
by PHED in 
30.4.2016 

Mohinde
rgarh 

Kanina PHED 3 Installed Connecte
d with 
HSPCB 

Not 
connected 

with 
CPCB 

Offline 

19 14MAH1358
974 

 7.5 MLD 
Rewari Road,  
Narnaul, 
Mohindergarh 
by PHED in 
29.4.2015 

Mohinde
rgarh 

Rewari 
Road, 
Narnau
l 

PHED 7.5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

20 14REW1043
342 

3 MLD STP 
Bawal ,  
Rewari by 
PHED in 
31.3.2014 

Rewari Bawal PHED 3 Installed Connecte
d with 
HSPCB 

Not 
connected 

with 
CPCB 

Online 

21 14REW1053
829 

6.5 MLD STP  
Rewari by 
PHED on  
1.10.2014 

Rewari Rewari  PHED 6.5 Installed  
Connecte

d with 
HSPCB 

Not 
connected 

with 
CPCB 

Offline 

22 18REW7923
70 

 8 MLD STP 
Rewari by 
PHED 
14.12.2007 

Rewari Rewari  PHED 8 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

23 14REW1188
157 

 16 MLD STP 
Rewari by 
PHED  in Sep. 
2014 

Rewari Rewari  PHED 16 installed connected 
with 
HSPCB 

connected 
with 
CPCB 

Online 

24 15REW2194
496 

 9.5 MLD 
Kharkhara, 
Dharuhera ,  
Rewari by 
PHED in 
30.6.2017 

Rewari Dharuh
era 

PHED 9.5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

25 14REW1145
097 

3 MLD STP, 
Kosli ,  Rewari 
by PHED in 
31.4.2016 

Rewari Kosli PHED 3 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Offline 

26 20AMB8690
23 

4 MLD STP 
barara PHED 
in 30-11-2019 

Ambala Barara PHED 4 Installed Connecte
d with 
HSPCB 

Not 
connected 
with 
CPCB 

Offline 

27 14KAR9925
57 

 Karnal Assan
dh 

PHED 5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

28 16HIS35706
91 

6.5 
MLD,Hansi,his
ar 

Hisar Hansi PHED 6.5 Installed connected 
with 
HSPCB 

Not 
connected 
with 
CPCB 

Online 

29 14HIS11249
65 

 6 MLD STP 
Dhani Gram 
,Barwala, Hisar 
by PHED in 
9.12.2014 

Hisar Dhani 
Gram, 
Barwal
a 

PHED 6 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

30 17HIS38050
90 

6.5 MLD STP  
Uklana, Hisar 
by PHED in 
1.9.2017 

Hisar Uklana PHED 6.5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

31 14HIS10220
99 

5 MLD STP 
Dhani Kushal , 
Bhiwani Road, 
Hansi , Hisar 
by PHED in 
15.4.2014 

Hisar Dhani 
Kushal
, 
Bhiwan
i Road, 
Hansi 

PHED 5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Online 

32 14HIS10222
86 

7.5 MLD STP 
Lalpura- Jind 
Road,  Hansi ,  
Hisar by PHED 
in 15.4.2014 

Hisar Lalpur
a- Jind 
Road, 
Hansi 

PHED 7.5 Installed Connecte
d with 
HSPCB 

Connecte
d with 
CPCB 

Offline 
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16. Estimation of sewage generation. 

Estimation of sewage generation of Yamuna Nagar and Jagadhari needs to be re-verified 
as reported by RYMC. ULBD / PHED may apprise the progress on the same. 
 

17. Observations raised by MoS, MoJS 

 Hon’ble MoS, MoJS, during his visit to Panipat & Y Nagar advised that sewage flowing 
in Panipat drain be intercepted & diverted to existing STP for full utilization of STP at 
Sewah Rd. 

 DG, NMCG (cum Secretary, MoJS) has also written a DO letter to CS in this regard. 
MS, URYB, also raised the issue with CPCB 

 PHED may clearly indicate the feasibility of the option and apprise NMCG on the 
proposed course of action, accordingly. 

 
18. Treatment Plants in Villages. 

Monthly plan and progress not given by PHED for construction of STPs at 6 villages 
(Madlauda, Dadlana, Nangal Kheri, Siwah, Chulkana and Rana Majra). 
 

19. STPs not meeting the prescribed parameters as per designed limits. 

   New standards for STPs have been fixed by Board and the BOD is prescribed as 10 

mg/l. the STPs already designed to achieve BOD upto 10 mg/l have to achieve these 

standards from the date of orders i.e. 02.07.2020. Other STPs have to achieve the new 

standards by 02.07.2021.  

But, 10 STPs of PHED which are already designed for 10 BOD in the past, are observed to 

be not meeting this parameters. This is a serious issue and Department need to address 

this immediately.  

 

List of STPs designed for BOD of 10 mg/l but Non complying 

River Ghaggar 

Sr. 
No. 

Name of STPs  Report No. 
& date  

BOD 
mg/l 
(30) 

COD 
mg/l 
(250) 

PH 
(5.5 
to 

9.0) 

TSS 
mg/l 
(100) 

Fecal 
Coliform 

100 
MPN/100

ml  

Complia
nce 
Status as 
per 
designed 
criteria 

 
1. 

(HSR-STP-005) 4 
MLD STP, Kaimri 
Road, Hisar by 
PHED in 2018 

1536-1537 
dt. 
02.04.2021 

13.8 72 7.9 38 1700 
 

Non 
complying 

 

River Yamuna 

Sr. 
No. 

Name of STPs  Report No. 
& date  

BOD 
mg/l 
(30) 

COD 
mg/l 
(250) 

PH 
(5.5 
to 

9.0) 

TSS 
mg/l 
(100) 

Fecal 
Coliform 

100 
MPN/100

ml  

Complia
nce 
Status as 
per 
designed 
criteria 

1. 
 

(PNP-STP-001) 35 
MLD STP Sewah, 
Panipat by PHED in 
March,  2000 

737 dt. 
07.04.2021 

13 72 7.76 23 170 
 

Non 
complying 

2. (PNP-STP-002) 10 
MLD STP Jattal 
Road, Panipat by 
PHED in March, . 
2000 

742 dt. 
07.04.2021 
 

13 64 7.9 16 140 
 

Non 
complying 
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3. (PNP-STP-004) 25 
MLD STP Sewah,  
Panipat by PHED in 
April, 2016 
 

738 dt. 
07.04.2021 

12 60 7.8 15 390 
 

Non 
complying 

4. (PNP-STP-005) 20 
MLD STP Jattal 
Road,  Panipat by 
PHED in April, 2016 

741 dt. 
07.04.2021 

15 68 7.53 36 340 Non 
complying 

5. (JHJ-STP-001) 18 
MLD STP,Linepar,  
Bahadurgarh by 
PHED,  October, 
2012 

1415-1416 
dt. 
12.03.2021 

35 204 8.1 98 15000 Non 
complying 

6. (RTK-STP-002) 40 
MLD STP , Sonaria ,  
Rohtak,  PHED,  
31.03.2016 

1320-1321 
dt. 
22.02.2021 

42 232 8.1 112 17000 Non 
complying 

7. (RTK-STP-008)  4 
MLD STP Sampla 
Town Rohtak by 
PHED in 2011 

1383-1384 
dt. 
08.03.2021 

32 168 8 78 42000 Non 
complying 

8. (PWL-STP-001) 3 
MLD STP 
Hassanpur Palwal 
by PHED in 
1.3.2016 

3 dt. 
09.04.2021 

24 96 7.7 72 36000 
 

Non 
complying 

9. (PWL-STP-003) 9 
MLD STP, Hodal,  
Palwal by PHED in 
May,  2013 

5 dt. 
09.04.2021 

24 116 7.3 64 64000 
 

Non 
complying 
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Urban Local Bodies Department 
 

1. Actual utilization by Existing STPs. 
River Yamuna 

Sr. 
No
.  

Name of the STP Capacity  A/R No. and 
Date 

Latest 
compliance 

status 

1 Gogharipur Road, karnal by ULB 10 503 dt. 
12.03.2021 

Complying  

2 RK Puram, Karnal by ULB 8 766 dt. 
12.04.2021 

Complying except 
Faecal Coliform 

3  Transport Nagar, Karnal by ULB* 50 502 dt. 
12.03.2021 

Complying except 
Faecal Coliform 

4 Shiv Colony, Karnal,   by ULB 8 9 dt. 
14.01.2021 

Complying except 
Faecal Coliform 

5 Rathdana Road, Sonepat  by ULB   30 3775 dt. 
22.09.2020 

Complying except 
Faecal Coliform 

6  Kakroi Road, Sonepat   by ULB 25 3774 dt. 
22.09.2020 

Complying except 
Faecal Coliform 

7 Singhpura, Rohtak by ULB* 10 TP has been inspected on 
25.07.2020 and found under 
maintenance, the effluent is 
being treated through 14 MLD 
STP installed in the same 
premises.  

8 Badshahpur, Faridabad by ULB   45 10 dt. 
14.04.2021 

Non-complying 

 
2. Under construction STPs 

River  Ghaggar 

Target for U/C STPs by ULBD at Sukhdarshanpur and Billa was Dec, 2020 but extended to 
March, 2021 and June, 2021 respectively. Timelines are being extended time and again. 
NGT has already asked to take action against the erring officers who failed to complete the 
projects within timelines. Action Taken Report for such defaults may be given.  
 

Sr. 
No.  

Name of the 
Town/city 

Capac
ity (in 
MLD) 

Timelines Progress upto 
Feb, 2021 

Progress upto Mar, 
2021 

In progress        
1 12 Cross 

Road, Ambala 
12 30.06.2021  28%  28% 

2 Khatoli 0.75 31.03.2021 98% 98% 

3 Sukhdarshana
pur 

0.75 31.03.2021 98% 99% 

4 Billa 0.75 30.06.2021 90% 91% 

5 Village Dabra 8 31.03.2021 98% 100% 

6 Khuda Khurd, 
Ambala 

12 30.06.2021 28% 28% 

7 Babyal   10 30.06.2021 70% 75% 

8 Shahpur 
Machhonda 

7.5 31.06.2021 15% 15% 

9 Saketri-STP 1.5 30.06.2021 12% 15% 

  Total 55      
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River Yamuna 

Target of Peer Bodhi, Rohtak i.e. 30.09.2022 to be shortened. The timelines for STPs at 
Mirzapur and Partapgarh, Faridabad (30.11.2022) needs to be shortened. CS directed 
DULB to monitor this issue for fast track construction in last meeting.  

 

Sr. 
No. 

Name of town/city Capacity 
(MLD) 

Timelines Revised 
timelines  

  

Progress 
upto Feb, 

2021 

Progress upto 
Mar, 2021 

In Progress          

1 Shiv Colony, 
Karnal 

8 31.12.2020 30.06.2021 71% 72% 

2 Phooshgarh, 
Karnal 

20 31.12.2020 30.06.2021 72% 73% 

3 Garhi Bohar, 
Rohak 

12 15.03.2021 30.06.2021 55% 60% 

4 Singhpura, Rohtak 10 31.12.2020 31.03.2021 98% 98% 

5 Peer Bodhi, Rohak 15 31.03.2022 30.09.2022 8% 10% 

6 Mohmadpur Jharsa 2 31.12.2020 31.03.2021 98% 100% 

7 Bandwari(Shifted 
from Sihi/Khedki 

Daula) 

1 31.03.2021 30.06.2021 65% 75% 

8 Faridabad, sector-
21 

10 31.07.2021 31.12.2021 10% 12% 

9 Kithwari 10 31.12.2020 31.07.2021 44% 46% 

10 Jodhpur Road, 
Palwal 

15 31.12.2020 31.07.2021 50% 52% 

11 Ferozpur, Palwal 2.5 31.12.2020 31.07.2021 50% 52% 

12 Murthal Sonepat 3 30.06.2021 30.06.2021 23% 26% 

13 Mirjapur, Faridabad 80 02.11.2022  30.09.2022 11% 14% 

14 Partapgarh, 
Faridabad 

100 02.11.2022  30.09.2022 11% 19% 

Total 292.5        
 

3. Under proposal STPs  
River Yamuna 

Sr.
No
. 

Name of 
the 

district 

Name 
of the 

town/cit
y 

Capacit
y (MLD) 

Progress upto 
Feb, 2021 

 

Progress 
upto Mar, 

2021 
 

Remarks 

1 Panipat Dev 
Colony, 
Panipat 

15 In second time 
also, no bids 
has been 
recieved in the 
e-tender. Now 
the tender will 
be re-invited 
soon. 

The 
tenders for 
the work 
for 
Constructio
n of 2 nos 
SPTs 15 
MLD and 
25 MLD 
has been 
floated on 
etenders.hr
y.nic on 
dated 
28.03.2021 

The administrative approval 
of DPR for 133.9 Cr was 
approved by Govt. vide govt. 
letter No. XEN-
1/DGULB/2020/1372 dated 
14.05.2020 for nos. 28 
newely approved colony. The 
DNIT is under approval from 
SLTC and then that the work 
will be started after inviting 
tenders.  

2 Panipat Barsat 
Road, 

Panipat 

25 The administrative approval 
of DPR for 133.9 Cr was 
approved by Govt. vide govt. 
letter No. XEN-
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Sr.
No
. 

Name of 
the 

district 

Name 
of the 

town/cit
y 

Capacit
y (MLD) 

Progress upto 
Feb, 2021 

 

Progress 
upto Mar, 

2021 
 

Remarks 

and the 
opening 
date of this 
tender is 
28.04.2021
. 

1/DGULB/2020/1372 dated 
14.05.2020 for nos. 28 
newely approved colony. The 
DNIT is under approval from 
SLTC and then that the work 
will be started after inviting 
tenders.  

4. Laying of sewer line 
River Ghaggar 

Work will be delayed at Ambala Sadar. Needs to be expedited.  

Sr. 
No
. 

Name of 
town 

Timelines Length to 
be laid (in 
meters) 

Progress 
upto Feb, 

2021 

Progress 
upto Mar, 

2021 

% age of 
work 
done 

Remarks 

1 Ambala City 31.03.2021 27825 25200 26972 96.93% In progress 
Ambala 
Sadar 

30.06.2021 256000 200100 203350 79.43% In progress 

2 Kaithal 31.03.2021 50166 48900 49000 97.68% In progress 
3 Hisar 31.03.2021 55178 45120 45120 81.77% In progress 

 
River Yamuna 
Work will be delayed at Jagadhari, Palwal, Sonepat, Panipat, Rohtak, Faridabad and 
Bahadurgarh.  
 

Sr. 
No. 

Name of 
town 

Timelines Revised 
timelines  

Length 
to be 
laid (in 
meter) 

Progress 
upto Feb, 

2021 

Progres
s upto 
Mar, 
2021 

%age 
of 
work 
done 

Remark
s 

1 Yamuna 
Nagar 
/Jagadhri 

30.11.2020 31.03.2021 109320 82200 83400 76.29
% 

In 
progress 

2 Palwal 31.12.2020 31.07.2021 148700 97187 103666 69.71
% 

In 
progress 

3 Sonepat 31.12.2020 30.06.2021 63500 58600 60000 94.49
% 

In 
progress 

4 Panipat  31.07.2021 31.03.2022 211548 140000 150000 70.91
% 

In 
progress 

5 Rohtak 30.09.2020 30.09.2021 174690 101576 108670 62.21
% 

In 
progress 

6 Faridabad 31.12.2020 30.06.2021 450000 355000 363500 80.78
% 

In 
progress 

7 Karnal 31.12.2020 31.03.2021 152000 138000 139000 91.45
% 

In 
progress 

8 Bahadurg
arh 

31.07.2020 30.06.2021 72000 36000 42000 58.33
% 

In 
progress 

 
5. Interception of sewage (excluding Gurugram) in the un-approved areas 

River Ghaggar 
Sr. 
No.  

Name of 
city MC 

Deptt. No. of 
locati

Quantum 
of effluent 

Work 
Completed  

Work in progress Work not 
started 
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on to  be 
diverted 

MLD 

No. 
of 

locat
ion  

Quantu
m 

(MLD)   

No. of 
locati

on  

Quantum  
(MLD) 

No. 
of 

locat
ion  

Quantu
m 

(MLD)  

1 Pehowa ULBD 3 0.007 3 0.007 0 0 0 0 

2 Cheeka  ULBD 2 0.6 2 0.6 0 0 0 0 

3 Kaithal  ULBD 2 3.45 1 1 1 2.45 0 0 

4 Panchkula ULBD 10 6.42 4 1.92 5 4 1 0.5 

5 Kalayat ULBD 4 1.12 4 1.12 0 0 0 0 

6 Thanesar ULBD 5 10 5 10 0 0 0 0 

  Total   26 21.597 19 14.647 6 6.45 1 0.5 

The list is enclosed is as under:- 

Sr. 
No 

Name of 
MC 

  Name of 
Location 

Quantum 
of 
sewerage 
to be 
diverted 
(in MLD) 

Timeline Progress 
upto Mar, 

2021 

Remarks 

1 Kaithal 1 Manas 
Road 

Kaithal 
Drain 

2.45 Mar,21 Not 
received 

There was no nearby sewer line 
in this colony. A sewer line in the 
colony adjacent to this colony 
was being laid under AMRUT 
Scheme and now the diversion of 
waste water of this colony to that 
sewer line is started after 
completion of the sewer line in 
the adjacent colony. This was the 
main reason of the delay in this 
work. 

      Total 2.45       

2  Panchk
ula 

1 STP of Toka 0.5 - Not 
received 

Work of setting up STP in village 
Toka is under progress. Approx 

95% work is complete at site and 
the untreated discharge shall be 

connected to STP by March, 
2021. 

3   2 STP of Billa 0.75 June, 21 Not 
received 

Work of setting up of STP in 
village Billa is in progress under 
AMRUT Scheme. Approx 80% 
work is complete at site and the 
untreated discharge shall be 
connected to STP by June 2021. 

4   3 STP of 
Khatauli 

0.75 Mar-21 Not 
received 

Work of setting up of STP in 
village Khatauli is in progress 
under AMRUT Scheme. Approx. 
96% work is complete at site and 
the untreated discharge shall be 
connected to STP by March 2021 

5   4 STP of 
Sukhdarsha

npur 

1.5 Mar-21 Not 
received 

Work of setting up of STP in 
village Sukhdarshanpur is in 
progress under AMRUT Scheme. 
Approx. 92% work is complete at 
site and the untreated discharge 
shall be connected to STP by 
March 2021 

6   5 STP of 
Saketri 

0.5 June, 21 Not 
received 

Work of setting up of STP in 
village Saketri is in progress 
under AMRUT Scheme. Approx. 
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Sr. 
No 

Name of 
MC 

  Name of 
Location 

Quantum 
of 
sewerage 
to be 
diverted 
(in MLD) 

Timeline Progress 
upto Mar, 

2021 

Remarks 

12% work is complete at site and 
the untreated discharge shall be 
connected to STP by June 2021 

7   6 Drain of 
Tipra 

0.5   Not 
received 

The Drain / Nallah relates to 
Municipal Corporation 

      Total 0.6       

Note:- Regarding  the interception of 0.4 MLD sewage from Rajiv Indra Colonu, HSVP has 

intimated that this point needs to be transferred to MC Panchkula. The comments of 

HSVP are as under:- 

“In view of the decision taken in the meeting held on 28.09.2020 under the Chairmanship of 
PSTCP the work of tapping of sewage of Rajiv & Indira Colony shall be carried out by HSVP 
as a deposit work of MC Panchkula. It was decided that for setting up of pumping station, 
MC, Panchkula shall provide 1000 sqyds land from the pocket ear marked as Shamshan 
Bhoomi. Commissioner MC was requested on 29.10.2020 to arrange the land to unavailable 
to this office to proceed further in the matter. However, nothing has been heard from MC 
Panchkula till date. This point needs to be transferred to MC Panchkula”. 
 

River Yamuna- 

 The revised timelines for extension to be submitted to NGT alongwith justification and 

monthly action plan not provided in prescribed formats.  

The status as per abstract provided is as under:-  
100.5 MLD of effluent was proposed to be tapped/ diverted at 155 locations. Out of which 
48.15 MLD effluents has been diverted at 90 locations.  

Sr. 
No.  

Name of 
city MC 

No. of 
location 

Quantum 
of 

effluent 
to  be 

diverted 
MLD 

Work 
Completed  

Work in 
progress 

Work not started 

No. 
of 

locati
on  

Quan
tum 

(MLD)   

No. of 
locati

on  

Quantu
m  

(MLD) 

No. of 
locatio

n  

Quantum 
in MLD 

1 Yamuna 
Nagar 

12 19.309 5 8.509 7 10.8 0 0 

2 Rohtak 2 8 0 0 2 8 0 0 
3 Sonepat 9 21.48 2 3.66 7 17.82 0 0 
4 Gohana 3 1.45 3 1.45 0 0 0 0 
5 Panipat 58 19.45 32 6.7 8 4.87 18 7.88 
6 Bahadurgarh 17 6.35 14 4.91 3 1.44 0 0 
7 Palwal 29 2.49 11 0.96 18 1.53 0 0 
8 Ganaur 2 0 0 0 2 0 0 0 
9 Radaur 1 0.3 1 0.3 0 0 0 0 

10 Gharaunda 5 0.97 5 0.97 0 0 0 0 
11 Kharkhoda 1 12.25 1 12.25 0 0 0 0 
12 Jhajjar 6 3.55 6 3.55 0 0 0 0 
13 Hodal 4 2.3 4 2.3 0 0 0 0 
14 Nilokheri 2 1.3 2 1.3 0 0 0 0 
15 Sampla 4 1.3 4 1.3 0 0 0 0 
  Total 155 100.5 90 48.15

9 
47 44.46 18 7.88 

  

The list is enclosed is as under:- 



41 
 

Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

Work in progress 

1 Yamu
nanag
ar 

1 Oil 
Hamida, 
Near 
Sahanpur 
village 

ULBD 2.025   Mar-21 Work for construction of IPS 
was started but the work was 
stopped by shopkeepers. Now 
the work is again started. 

2 2 Buria and 
Dyalgarh 

ULBD 2.5 40 May-21 The work of laying of RCC pipes 
is completed. These pipes are to 
be tapped with 3.6 MLD IPS at 
Buria under AMRUT which is 
under construction and will be 
completed by 31/05/2021 

3 3 Main Nala 
coming 
from 
Jagadhri 
YNR 

ULBD 0.5   Mar-21 There are many hurdles. 
unauthorized industry waste 
sewage connection in this 
nallah. Partially survey is 
conducted.As an interim 
measure, the work of Bio-
remediation has been allotted 
and is likely to be started after 
monsoon. 

4 4 Near 
Yamuna 
Bridge 
Buria 
village 
(Parwaloo 
STP) 

ULBD 1 28 May-21 The work of laying of RCC pipes 
is completed. These pipes are to 
be tapped with 3.6 MLD IPS at 
Buria under AMRUT which is 
under construction and will be 
completed by 31/05/2021. 

5 5 Darwa 
village 
Dairy 
Complex 

ULBD 1.5   Sep-21 As temporary arrangement 2 
pits are excavated and waste 
water is diverted to these pits. 

6 6 Nallah 
coming 
from 
railway 
workshop 
to 
JorianGur
udwaraRa
daur road 
Nallah 
falling into 
Ditch 
Drain 

ULBD 1.25   May-21 The work of construction of 3 
MLD IPS is in progress. 

7 7 Near 
Hamida 
village 

ULBD 2.025   May-21 The work is restarted and 
construction of collecting tank is 
completed. 

      Total   10.8       

8 Rohta
k 

1 Peer 
MohodiM
ohalla 

ULBD 6   -- Dec-21 Land of Peer Bodhi allotted 
recently in Makrouli Village and 
10% work completed 

9 2 SherVihar
Mohalla 

ULBD 2   -- Jun-21 Work is in progress and work 
90% completed. 

      Total   8       

10 Sonep
at 

1 ITI/Rohta
k Bye-
pass road 

ULBD 2.44 70% Apr-21 The progress of work will be 
slow due to narrow working 
space on the bank of drain no. 6 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

to 
Kabirpur 

and dispute create by local 
residents. 

11 2 Kabirpur 
to Sikka 
Colony 
Bridge 

ULBD 4.64 85 Apr-21 There are encroachments and 
laying of sewer line through 
trenchless technology in 
progress. 

12 3 Aadarsh 
Nagar 
Bridge to 
Murthal 
Road 
Bridge 

ULBD 3.17 56 Apr-21 The progress of work is slow 
due to narrow working space 
and encroachments on drain no. 
06. 

13 4 Murthal 
Road to 
Rishi 
Colony 
Bridge/Di
sposal 

ULBD 2.56 11.5 Jun-21 The progress of work is slow 
due to narrow working space 
and encroachments on drain no. 
06. 

45 1 Delhi 
Road 
Bridge to 
BawaTara
na Bridge 

ULBD 1.22 0 May-21 There are encroachments and 
laying of sewer line through 
trenchless technology in 
progress. 

46 2 BawaTara
na Bridge 
to 
Aadarsh 
Nagar 
Bridge 

ULBD 1.59 0 Jun-21 There are encroachments and 
laying of sewer line through 
trenchless technology in 
progress. 

47 3 Sikka 
Colony 
Bridge to 
Delhi 
Road 
Bridge 

ULBD 2.2 0 May-21 There are encroachments and 
laying of sewer line through 
trenchless technology in 
progress. 

      Total   17.82       

14 Panip
at 

1 Dutta 
Colony 

ULBD 0.61 0 Jun-21 Work is in progress and will be 
completed by 31.12.2021. 

15 2 Dutta 
Colony 

ULBD 0.61 0 Jun-21 

16 3 Shondhap
ur 

ULBD 2.45 0 Jun-21 

17 4 Shondhap
ur 

ULBD 0.24 0 Jun-21 

18 5 Shondhap
ur 

ULBD 0.24 0 Jun-21 

19 6 Shondhap
ur 

ULBD 0.24 0 Jun-21 

20 7 Shondhap
ur 

ULBD 0.24 0 Jun-21 

21 8 Shondhap
ur 

ULBD 0.24 0   

      Total   4.87       

22 Bahad
urgarh 

1 Drain 
from 
Chhotu 
Ram 
Nagar 

ULBD 0.45   30.06.2
021 

Laying of sewer line is under 
progress in AMRUT Scheme 
and work is in progress and 
10% work has been completed. 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

23 2 Drain 
from Nai 
Basti 

ULBD 0.34 Comp
leted 

30.06.2
021 

Work is in progress and 95 % 
work has been completed.  

24 3 Nala/drain
s from 
MIE area 

ULBD 0.65   30.06.2
021 

Work is in progress 

      Total   1.44       

25 Palwal 1 Lohagarh 
near 
Govt. 
School 
MC 
Palwal 

ULBD 0.08 20% Mar’21 Work is in progress 

26 2 Parsuram 
Colony 
MC 
Palwal 

ULBD 0.05 21% Mar’21 Work is in progress 

27 3 Near Nala 
in MC 
Palwal 

ULBD 0.08 19% Mar’21 Work is in progress 

28 4 Lohagarh 
near 
Shamsha
nGhat in 
MC 
Palwal 

ULBD 0.09 85% Mar’21 Work is in progress 

29 5 Hari 
Nagar 
Colony 
near 
Distributor
y in MC 
Palwal 

ULBD 0.03 54% Mar’21 Work is in progress 

30 6 Hari 
Nagar 
Colony 
near 
Golaya 
School in 
MC 
Palwal 

ULBD 0.04 18% Mar’21 Work is in progress 

31 7 In front 
Paladium 
Hotel in 
MC 
Palwal 

ULBD 0.06 19% Mar’21 Work is in progress 

32 8 Near 
Doaba 
Factory in 
MC 
Palwal 

ULBD 0.03 28% Mar’21 Work is in progress 

33 9 Agwanpur
Nangla 
W.No.1 in 
MC 
Palwal 

ULBD 0.13 20% Mar’21 Work is in progress 

34 10 Panchwat
i Colony 

ULBD 0.1 12% Mar’21 Work is in progress 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

near 
Shamsha
n Ghat in 
MC 
Palwal 

35 11 Near 
TijuwalaM
andir or 
Parsuram 
Colony 
Sohna 
road in 
MC 
Palwal 

ULBD 0.1 32% Mar’21 Work is in progress 

36 12 Poultry 
Ferm in 
MC 
Palwal 

ULBD 0.14 25% Mar’21 Work is in progress 

37 13 New 
Bhatia 
Colony 
behind 
Meat 
Market 
inMCPalw
al 

ULBD 0.13 80% Mar’21 Work is in progress 

38 14 Near 
/Opp. 
BaghelCh
oupalDhol
agarh in 
MC 
Palwal 

ULBD 0.06 21% Mar’21 Work is in progress 

39 15 Ramgarh 
Kithwari 
in MC 
Palwal 

ULBD 0.11 22% Mar’21 Work is in progress 

40 16 Near 
Jodhpur 
road in 
MC 
Palwal 

ULBD 0.09 15% Mar’21 Work is in progress 

41 17 Amar 
Colony in 
MC 
Palwal 

ULBD 0.12 20% Mar’21 Work is in progress 

42   18 Near 
Dharam 
Public 
School on 
Agwanpur 
highway 
in MC 
Palwal 

ULBD 0.09 100% Mar’21 Completed 

      Total   1.53       

43 Ganau
r 

1 Drain at 
Khubru 
Road 

ULBD 0 13% Jun-21 Sewrage lied under Public 
Health Department is Blocked. 
However, so many letter has 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

44 2 Drain at 
Panchi 
Road 

ULBD 0 13% Jun-21 been written to PHED for 
cleaning of blocked sewrage, 
Once Cleaning process done by 
PHED MC Ganaur will float the 
Tender Soon. 

      Total   0       

Work not started             

48 Panip
at 

1 Ambala- 
Delhi Rly 
line, 
Geeta 
Colony 

ULBD 0.2 0 Jun-21 The drains have been 
connected but some miscrents 
have damaged the diversion 
structure. The repair of 
damaged structure is under 
progress 

49 2 Kutani 
Road 

ULBD 0.11   Work 
Comple
ted 

Work Completed 

50 3 Saini 
colony, w-
24, near 
saini 
medicos-I 

ULBD 2.45 0 Nov. 22 Due to non availability of any 
sewerage lines in this area the 
work of providing sewerage in 
this area has been added into 
the scope of already executing 
agency by the 45th SLTC. The 

work will be started by the 
agency on 05.04.2021. 

51 4 Saini 
colony, w-
24 near 
saini 
medicos-
II 

ULBD 0.61 0 Nov. 22 

52 5 Saini 
colony, w-
24, corner 
of 
manohar 
park 

ULBD 0.24 0 Nov. 22 

53 6 Saini 
colony, w-
24, under 
Railway 
Line-I 

ULBD 0.24 0 Nov. 22 

54 7 Saini 
colony, w-
24, under 
Railway 
Line-II 

ULBD 0.24 0 Nov. 22 

55 8 Shondhap
ur 

ULBD 2.45 0 Nov. 22 Due to non availability of any 
sewerage lines in this area the 
work of providing sewerage in 
this area has been added into 
the scope of already executing 
agency by the 45th SLTC. The 

work will be started by the 
agency on 05.04.2021. 

56 9 Shondhap
ur 

ULBD 0.61 0 Nov. 22 

57 10 Laxmi 
Colony 

ULBD 0 0 Nov. 22 

58 11 Arjun 
Nagar 

ULBD 0 0 Nov. 22 

59 12 Kalu peer 
colony 

ULBD 0 0 Nov. 22 

60 13 Ganga 
ram 
Colony 

ULBD 0 0 Nov. 22 

61 14 HariBagh 
Colony 

ULBD 0 0 Nov. 22 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

62 15 Indira 
Colony 
and Old 
Inds.Area 

ULBD 0 0 Nov. 22 The sewerage recieved from 
this point is relates to 
PHED/HSIIDC 

63 16 Geeta 
Colony 

ULBD 0.49 0 Nov. 22 The drains have been 
connected but some miscrents 
have damaged the diversion 
structure. The repair of 
damaged structure is under 
progress 

64 17 Indira 
Colony 
and Old 
Inds. Area 

ULBD 0 0 Nov. 22 The sewerage recieved from 
this point is relates to 
PHED/HSIIDC 

65 18 KabriFata
k,Crossin
g w-24-I & 
II 

ULBD 0.24 0 Nov. 22 Due to non availability of any 
sewerage lines in this area the 
work of providing sewerage in 
this area has been added into 
the scope of already executing 
agency by the 45th SLTC. The 
work will be started by the 
agency on 05.04.2021. 

      Total   7.88       

Work completed 

66 Yamu
nanag

ar 

1 Yamuna 
Gali 

ULBD 1 Comp
leted 

Dec-20 Completed  

67 2 Jindal 
Park 

ULBD 1.503 Comp
leted 

Aug-20 
Completed 

68 3 Mamidi 
Village 
storm 
water to 
be 
connecte
d ditch 
drain 

ULBD 3 Comp
leted 

  Completed 

69 4 Shanti 
Colony 

ULBD 1.503   15.02.2
021 

Work Completed 

70 5 Azad 
Nagar 

ULBD 1.503   15.02.2
021 

Work completed 

      Total   8.509       

71 Sonep
at 

1 STP 
Rathdana 
to 
bandepur
Briodge 

ULBD 1.83 Comp
leted 

Aug-20 Completed 

72 2 Bandepur 
Bridge to 
ITI/Rohta
k Bye-
pass road 

ULBD 1.83 Comp
leted 

Oct-20 Completed                                                                                    

      Total   3.66       

73 Gohan
a 

1 Near 
ChanderS
hekar 
Azad park 

ULBD 0.25 Comp
leted 

Comple
ted 

Completed 

74 2 Near 
pumping 

ULBD 0.6 Comp
leted 

31.03.2
019 

Completed 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

station 
(P.H) 
near 
Gumar 
Dharmsh
ala 

75 3 Drain 
Bridge 
near 
Panipat 
Chungi 

ULBD 0.6 Comp
leted 

31.03.2
019 

Completed 

      Total   1.45       

76 Panip
at 

1 AbrahimL
odhi 

ULBD 0.12 Comp
leted 

31.05.2
020 

Completed 

77 2 Arti 
Hospital 

ULBD 0.1 Comp
leted 

31.05.2
020 

Completed 

78 3 Devi 
Mandir 

ULBD 0.1 Comp
leted 

31.05.2
020 

Completed 

79 4 Desraj 
Colony , 
Sh.RamC
howk 

ULBD 0.065 Comp
leted 

31.05.2
020 

Completed 

80 5 Rajiv 
Colony 

ULBD 0.14 Comp
leted 

31.05.2
020 

Completed 

81 6 Rajiv 
Colony, 

ULBD 0.05 Comp
leted 

31.05.2
020 

Completed 

82 7 Noorwala ULBD 0.05 Comp
leted 

31.05.2
020 

Completed 

83 8 Choturam
Chowk 

ULBD 0.15 Comp
leted 

31.05.2
020 

Completed 

84 9 Choturam
Chowk 

ULBD 0.1 Comp
leted 

31.05.2
020 

Completed 

85 10 11 Ward ULBD 0.14 Comp
leted 

31.05.2
020 

Completed 

86 11 Sanoli 
Road 

ULBD 0.245 Comp
leted 

31.05.2
020 

Completed 

87 12 Saini 
Colony 

ULBD 0 Comp
leted 

31.05.2
020 

Completed 

88 13 Saini 
Colony 

ULBD 0 Comp
leted 

31.05.2
020 

Completed 

89 14 Tehsil 
Area Bus 
Stand 

ULBD 0.24 Comp
leted 

31.05.2
020 

Completed 

90 15 Tehsil 
Area 
Salargang 

ULBD 0.29 Comp
leted 

31.05.2
020 

Completed 

91 16 Arti 
Hospital 
area 

ULBD 0.24 Comp
leted 

31.05.2
020 

Completed 

92 17 Devi 
madir 

ULBD 0.24 Comp
leted 

31.05.2
020 

Completed 

93 18 Kutani 
Road 

ULBD 0.49 0 Nov. 22 Work completed 

94 19 Kutani 
Road 

ULBD 0.26 0 Nov. 22 

95 20 Desraj 
Colony 

ULBD 0.36 Comp
leted 

31.05.2
020 

Completed 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

96 21 Desraj 
Colony 
JaganNat
h 

ULBD 0.31 Comp
leted 

31.05.2
020 

Completed 

97 22 Rajiv 
Colony 

ULBD 0.34 Comp
leted 

31.05.2
020 

Completed 

98 23 Rajiv 
Colony 

ULBD 0.36 Comp
leted 

31.05.2
020 

Completed 

99 24 Rajiv 
Colony 

ULBD 0.24 Comp
leted 

31.05.2
020 

Completed 

100 25 Nurwala ULBD 0.24 Comp
leted 

31.05.2
020 

Completed 

101 26 Saini 
Colony 

ULBD 0.29 Comp
leted 

31.05.2
020 

Completed 

102 27 Choturam
Chowk 

ULBD 0.36 Comp
leted 

31.05.2
020 

Completed 

103 28 Choturam
Chowk 

ULBD 0.24 Comp
leted 

31.05.2
020 

Completed 

104 29 Choturam
Chowk 

ULBD 0.24 Comp
leted 

31.05.2
020 

Completed 

105 30 11 ward ULBD 0.34 Comp
leted 

31.05.2
020 

Completed 

106 31 Sanoli 
Road 

ULBD 0.24 Comp
leted 

31.05.2
020 

Completed 

107 32 Saini 
Colony 

ULBD 0.12 Comp
leted 

31.05.2
020 

Completed 

      Total   6.7       

108 Bahad
urgarh 

1 Nala 
along 
Kabir 
Basti 

ULBD 0.8 Comp
leted 

Mar-20 Completed 

109 2 Nala from 
R/Road 
both side 

ULBD 0.3 Comp
leted 

Tapped Completed 

110 3 Both side 
of Nala 
from 
NehraNah
ri road 

ULBD 0.4 Comp
leted 

Mar-20 Completed 

111 4 Sewage/d
rain from 
Chhikara 
colony 

ULBD 0.3 Comp
leted 

Mar-20 Completed 

112 5 Sewage/d
rain from 
Durga 
colony 

ULBD 0.15 Comp
leted 

Mar-20 Completed 

113 6 Drain 
from 
Dharamvi
har 
colony 

ULBD 0.13 Comp
leted 

Mar-20 Completed 

114 7 New Neta 
Ji Nagar 
Gali No. 9 

ULBD 0.6 Comp
leted 

  Completed 

115 8 In ward 
No. 9 
along 

ULBD 0.4 Comp
leted 

Mar-20 Completed 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

railway 
line near 
Mungesh
pur drain 

116 9 Nala from 
Parnala 
road 

ULBD 0.25   Mar-21 Work Completed 

117 10 Nala from 
Nehru 
Park 
Colony 

ULBD 0.5   Mar-21 Completed 

118 11 Drain 
from Indra 
market 

ULBD 0.3   Mar-21 Completed 

119 12 Drain 
from 
Aggarwal 
Colony 

ULBD 0.28   Mar-21 Completed 

120 13 Drain 
from 
Vivekana
nd 
Nagar(Bot
h side of 
Nehra 
Nehri 
road) 

ULBD 0.15   Mar-21 Completed 

121 14 Drain 
from 
Linepar 
colony 

ULBD 0.35   Mar-21 Completed 

      Total   4.91       

122 Palwal 1 In front of 
15MLD 
MC 
Palwal 

ULBD 0.05 Comp
leted 

Tapped Completed 

123   2 Bharat 
Colony on 
Ashwta 
Road in 
MC 
Palwal 

ULBD 0.13 Comp
leted 

30.09.2
020 

Completed                                                                             

124   3 Rehrana 
road 
Dholagar
h in MC 
Palwal 

ULBD 0.12 Comp
leted 

30.09.2
020 

Completed                                                                         

125   4 Bhati 
Colony 
near 
Omaxe 
City in 
MC 
Palwal 

ULBD 0.09 Comp
leted 

30.09.2
020 

Completed                                                                        

126   5 Opp. 
Church in 
MC 
Palwal 

ULBD 0.08 23% Mar’21 completed 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

127   6 Parkash 
Colony 
MC 
Palwal 

ULBD 0.11 17% Mar’21 completed 

128   7 Near 
VandeyM
atram 
School in 
MC 
Palwal 

ULBD 0.05 22% Mar’21 completed 

129   8 Hari 
Nagar 
Colony 
near 
Lohagarh 
in MC 
Palwal 

ULBD 0.04 26% Mar’21 Work is in progress 

130   9 Near or 
Opposite 
Church 
on Nuh 
road in 
MC 
Palwal 

ULBD 0.14 60% Mar’21 Work is in progress 

131   10 In front of 
Dholagar
h Convent 
School in 
MC 
Palwal 

ULBD 0.08 Comp
leted 

30.09.2
020 

Completed                                                                        

132   11 Parkash 
Colony in 
MC 
Palwal 

ULBD 0.07 21% Mar’21 Work Completed 

      Total   0.96       

133 Khark
hoda 

1 Kharkhod
a drain 
near 
partap 
school, 
Kharkhod
as 

ULBD 12.25 Comp
leted 

30.04.2
019 

Completed 

      Total   12.25       

134 Ghara
unda 

1 Drain 
Near 
Kathuria 
Hotel 
(R/D 
100/R) 

ULBD 0.28 Comp
leted 

  

Completed 

135 2 Drain 
near 
Passi 
colony 

ULBD 0.09 Comp
leted 

  

Completed 

136 3 Drain 
near 
Parth 
public 
School 

ULBD 0.34 Comp
leted 

  

Completed 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

137 4 Drain 
Near 
Anokha 
colony 

ULBD 0.24 Comp
leted 

  

Completed 

138 5 Drain 
near 
Rana 
bagh 
colony 
(R/D 2/R) 

ULBD 0.02 Comp
leted 

  

Completed 

      Total   0.97       

139 Jhajja
r 

1 Sampla 
road 

ULBD 0.75 Comp
leted 

28.02.2
019 

Completed 

140 2 Gaji 
Kamal 
road 

ULBD 0.5 Comp
leted 28.02.2

019 

Completed 

141 3 Babra 
road 

ULBD 0.4 Comp
leted 

31.03.2
019 

Completed 

142 4 Bhagat 
singh 
chowk 
(Bhaur 
Chowk) 

ULBD 0.7 Comp
leted 

  

Completed 

143 5 Chikkara 
Chowk 

ULBD 0.6 Comp
leted   

Completed 

144 6 Rewari 
road 

ULBD 0.6 Comp
leted 

31.03.2
019 

Completed 

      Total   3.55       

145 Radau
r 

1 Drain 
from 
KheraMo
halla to 
STP 

ULBD 0.3 Comp
leted 

31.03.2
020 

Completed 

      Total   0.3       

146 Hodal 1 Mini 
secretaria
t colony 
part-I 

ULBD 0.5 Comp
leted 

30.06.2
019 

Completed 

147 2 Extension 
Padwan 
colony 

ULBD 0.5 Comp
leted 30.06.2

019 

Completed 

148 3 Extension 
of Charan 
Singh 
colony 
part-II 

ULBD 1 Comp
leted 

30.06.2
019 

Completed 

149 4 Mini 
secretaria
t colony 
part-II 

ULBD 0.3 Comp
leted 

30.06.2
019 

Completed 

      Total   2.3       

150 Nilokh
eri 

1 Nilokheri 
Drain 
along 
Railway 
line 

ULBD 0.25 Comp
leted 

30.11.2
019 

Completed 

151 2 Rakshi 
Distrubutr

ULBD 1.05 Comp
leted 

30.11.2
019 

Completed 
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Sr. 
No 

Name 
of MC 

  Name of 
Location 

Deptt Quantum 
of 

sewerag
e to be 

diverted 

Progr
ess 

Timelin
e 

Latest status 

y 

      Total   1.3       

152 Sampl
a 

1 Near Gijhi 
road T-
point on 
old rohtak 
delhi road 

ULBD 0.3 Comp
leted 

  

Completed 

153 2 Near old 
dattor in 
front of 
stadium 

ULBD 0.4 Comp
leted 

  

Completed 

154 3 Near bus 
stand on 
firni 

ULBD 0.3 Comp
leted 

  

Completed 

155 4 near 
flyover on 
Kharkhod
a road 

ULBD 0.3 Comp
leted 

  

Completed 

      Total   1.3       

 

6. Display of online data by the STPs. 

The HSPCB is monitoring the data of pollution parameters of the treated effluent from the 

STPs. But the STPs are not displaying the data always remain offline most of the time. 

Which is a violation of the statutory directions of the State Pollution Control Board and 

conditions of the consent to operate granted to the STPs. 

Sr. 
No.  

Department  River Total 
STP 

OMD not installed  Online Offline Delay 

STP             
1 ULB Yamuna 9 5 1 3 0 

 

Status of Online Monitoring Devices and display of data 

Sr. 
No. 

Industry 
ID 

Industry 
Name 

Name 
of the 

district 

Name 
of the 
town/ 
city 

Deptt. Existi
ng 

STP 
and 

Capac
ity 

(MLD) 

OCEM
S 

install
ed 

(Yes/N
o) 

Connec
ted with 
HSPCB 

Conn
ected 
with 
CPC

B 

Para
mete

r 
valu

e 
Yes/
No 

1 14FDBD129
7958 

45 MLD 
STP,  
Badshahpu
r Faridabad 
by ULB in 
1.9.2011 

Faridaba
d 

Badshah
pur, 
Faridaba
d 

ULB 45 installed Connected 
with 
HSPCB 

Not 
connec
ted 
with 
CPCB 

Offline 

2   50 MLD 
STP 
Partapgarh 
, 
Ballabgarh 
by PHED in 
2.5.1999 

Faridaba
d 

Partapga
rh, 
Ballabga
rh  

ULB 50 Not 
installed  

Not 
Connected 
with 
HSPCB 

Not 
connec
ted 
with 
CPCB 

Not 
installe

d 

3   45 MLD 
Munjheri ,  
Ballabgarh 
by PHED in 

Faridaba
d 

Munjheri
, 
Ballabga
rh 

ULB 45 Not 
installed  

Not 
Connected 
with 
HSPCB 

Not 
connec
ted 
with 

Not 
installe

d 
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Sr. 
No. 

Industry 
ID 

Industry 
Name 

Name 
of the 

district 

Name 
of the 
town/ 
city 

Deptt. Existi
ng 

STP 
and 

Capac
ity 

(MLD) 

OCEM
S 

install
ed 

(Yes/N
o) 

Connec
ted with 
HSPCB 

Conn
ected 
with 
CPC

B 

Para
mete

r 
valu

e 
Yes/
No 

2.5.1999 CPCB 

4 14KAR9602
91 

 40 MLD 
STP Karnal 
by PHED in 
March dt.  
2001 

Karnal Near 
Sector-4, 
Karnal 

ULB 40 Not 
installed 

Not 
Connected 
with 
HSPCB 

Not 
connec
ted 
with 
CPCB 

Not 
installe

d 

5 16KAR3464
111 

10 MLD 
STP at 
Gogari 
Road,  
Karnal by 
PHED on 
01.03.2018 

Karnal Goghari
pur 
Road, 
karnal 

 ULBD 10 Installed Connected 
with 
HSPCB 

Conne
cted 
with 
CPCB 

Offline 

6 14KAR9412
50 

 8 MLD 
STP Kaithal 
Road , 
Karnal by 
PHED in 
March dt.  
2000 

Karnal Kaithal 
Road, 
Karnal 

ULB 8 Installed Not 
Connected 
with 
HSPCB 

Not 
connec
ted 
with 
CPCB 

Not 
connec

ted 
with 

HSPC
B and 
CPCB 

'--- 

7 16KAR3464
836 

STP 8 MLD 
STP Shiv 
Colony 
Near WJC, 
Karnal 

Karnal RK 
Puram, 
Karnal 

ULBD 
(PHED) 

8 Installed Connected 
with 
HSPCB 

Conne
cted 
with 
CPCB 

Online 

8 14SON1001
044 

30 MLD 
STP 
Rathdana 
Road ,  
Sonepat by 
PHED in 
2003 

Sonepat Rathdan
a Road, 
Sonepat 

PHED 30 Installed Connected 
with 
HSPCB 

Not 
connec
ted 
with 
CPCB 

Offline 

9   25 MLD 
STP Kakrai 
Road, 
Sonepat by 
PHED in 
March dt.  
2018 

Sonepat Kakroi 
Road, 
Sonepat 

PHED 25 Not 
installed 

Not 
Connected 
with 
HSPCB 

Not 
connec
ted 
with 
CPCB 

Not 
installe

d 

 
7. Under proposal CETPs  

CETPs of Faridabad and Gurugram to be constructed by MCs concerned as per the 
decision taken on 11.08.2020 by ACS Finance. MCF started preparation for DPR for 
CETPs at Partapgarh and Badshahpur, Faridabad. Administrative approval accorded. 
ULBD intimated that the CETPs in Gurugram have to be constructed by GMDA. But 
GMDA intimated that the same is mandate of ULBD. Issue needs to be resolved. 

Sr. 
No.  

Name of 
CETP  

Capacity 
in MLD 

Deptt. Timelines 
as per 
action 
plan  

Progress upto 
Feb, 2021 

Progress upto 
Mar, 2021 

1 Partapgarh, 
Faridabad 

50 MCF 31.12.2022 Municipal 

Corporation, 

Faridabad has 

started preparation 

Municipal 

Corporation, 

Faridabad has 

started preparation 

2 Badshahpur, 
Faridabad 

15 MCF 31.12.2022 



54 
 

Sr. 
No.  

Name of 
CETP  

Capacity 
in MLD 

Deptt. Timelines 
as per 
action 
plan  

Progress upto 
Feb, 2021 

Progress upto 
Mar, 2021 

of DPRs for 

construction of 

CETP of 50 MLD in 

Partapgarh& 

WWTP of 65 MLD 

in Badshahpur. The 

administrative 

approval amounting 

to Rs. 595.87 Crore 

has been accorded 

by the Govt. vide 

letter memo No. 

EE-

III/DULB/2020/4118 

dated 16.10.2020. 

of DPRs for 

construction of 

CETP of 50 MLD in 

Partapgarh& 

WWTP of 65 MLD 

in Badshahpur. The 

administrative 

approval amounting 

to Rs. 595.87 Crore 

has been accorded 

by the Govt. vide 

letter memo No. 

EE-

III/DULB/2020/4118 

dated 16.10.2020. 

 
7. Action plan for achieving standards for faecal Coliform  

HSPCB has issued orders for fixing up the new standards for STPs as per directions of 
NGT vide letter dated 02.07.2020 and all STPs have to comply with the same and the 
Departments should submit action plan for each STP. The timelines to achieve the 
Faecal Coliform standards are longer whereas the standards are applicable even today.  
 
5 STPs have already been upgraded to achieve F. Coli standards out of total 7 
STPs . 
The monthly plan and progress of upgradation of remaining 2 STPs to achieve the 
standards of Faecal Coliform is not provided. The format for providing  the 
monthly action plan is enclosed as Annexure-1 

Yamuna Catchment 

Department Total 
No. 
of 
STPs 

Already achieved 
Faecal Coliform 
standards 100 
MPN/100  

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2021 

Likely date of 
achieving Faecal 
Coliform 
standards 100 
MPN/100 ml by 
2022 

ULBD 7 5 2 0 
 

 
8. Survey of sources of pollution. 

River Ghaggar 

Sr. 
No
. 

Department 
Name 

Depart
ment 

Points 

Action plan not 
required/complete

d 

Received 
Action 
Plan 

Pending Points 

1 ULB 47 13 11 23 
 
River Yamuna 

Sr. 
No. 

Department 
Name 

Department 
Points 

Received Action 
Plan 

Action plan 
not required 

Pending Points 

1 ULBD 63 51 3 9 
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9. Reward for good work/ Adverse Entries in ACRs of non performing officials.  

The NGT has given specific directions in this regard. The action taken in this regard be 
apprised. Any adverse entry or reward given for successful accomplishment of any project 
is informed. The timelines are being extended without fixing the responsibility. The action 
taken in this regard be submitted.  
 

10. Phyto-Bio Remediation of drains.  

6 drains were assigned to ULBD for Bioremediation /phytoremediation i.e. drain no. 2 
(Panipat), Mungeshpur Drain (Bahadurgarh), Leg-I &Leg-II drain of Gurugram, Budhiya 
Nallah and Gaunchi Drain of Faridabad. GMDA has initiated for Leg-I &Leg-II drains as 
mentioned above.  
  
To explore the possibilities of bioremediation/phytoremediation of drains,   MC, Faridabad 
and Sonipat had contacted to the expert Dr. Raman Sharma from NEERI. He had also 
visited to Faridabad &Sonipat but the detailed survey report along with the suggestions 
was not received from NEERI. 
  
Thereafter, in view of urgency, it was decided in May 2020 to appoint M/s Wapcos Ltd. for 
preparation of DPR/DNIT for Bioremediation/Phytoremediation of these drains after 
checking the feasibility of the same. 
  
But after survey of the drains Wapcos has shown its concern regarding the feasibility and 
success of the Bioremediation and Phytoremediation for these drains due to high discharge 
& non availability of sufficient width of drain required to achieve the desired results. 
Moreover there is large variation of discharge in the drains during monsoons & dry 
weather. 
  
After having a detailed discussions with representatives of M/s Wapcos in the meeting held 
on 02.06.2020, M/s Wapcos& concerned MCs are directed to explore the possibilities of 
bioremediation/phytoremediation of the certain sections of drains in question as a pilot 
project. 
  
 As a pilot project, MC, Yamunanagar has allotted the work of bioremediation of drains and 
the work is likely to be started soon. The model will also be replicated at other locations, if 
successful. MC, Yamunanagar has proposed the following drains in which bio remediation 
is to be started:- 

 S. No. Drain Location Discharge (MLD) 

1. Shanti Colony (Mundamajra) 1.503 
2. Yamuna Gali 1.0 
3. Old Hamida near Saharanpur bridge 2.025 
4. Buria/Dayalgarh 2.5 
5. Main nala coming from Jagadhri falling into ditch drain 22.05 
6. Near Yamuna bridge Buria village 1.0 
7. JoriaGurudwaranala falling into ditch drain 1.25 
8. Jindal Park near IPS 1.503 
9. Azad Nagar 1.5 
10. Old Hamida 2.025 
  Total 36.356 

  
MC, Sonepat has also invited the tenders for bioremediation of drains which is likely to be 
finalized by end of the Dec-2020. 
 
The SPV also asked the Department to submit the locations where the phyto 
remediation/bio-remediation is feasible. The location and physical progress achieved be 
informed.  
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RYMC reported no significant work has been done.  It has been emphasized in NGT orders 
that phyto/bio remediation works to be takenup as an interim measure till the construction of 
STPs/ sewerage network is completed. But, the progress in this field is almost nil.  
 

11. Household Connections 

Catchment  No. of 
households   

No. of sanctioned 
connections upto  

Feb,  2021  

Progress upto 
Mar, 2021 

Pending household 
connections 

Yamuna  811519 484342  Not received 327177 
 
Monthly plan and progress for providing household connections with sewer is to be 
provided. 

 
12. Septage Management and action plan for non point sources/ through tankers. 

RYMC observing the possible delay in construction of STPs and sewer network, 
emphasized that the State should immediately adopt a parallel plan for implementing a 
solid septage management policy in un-sewered areas, as being followed up in Tamil 
Nadu, Telengana and Delhi.  ULBD informed that a State level policy has already been 
framed and many ULBD have also adopted at local level, but its implementation and 
monitoring mechanisms are yet to be firmed up.  Chief Secretary advised the ULBD to 
immediately implement the system through special efforts and further directed that District 
level drives be initiated by ULBD along with district administration and District Level Task 
Forces, constituted by NGT, and such tankers, engaged in illegal discharge may be seized 
by the concerned authorities, following the due process.  

Further, MCs have also started challaning of the tankers disposing septage illegally. 
7 violation observed in Yamuna catchment and EC of Rs. 1,30,000 is recovered from the 
violators.  

Total quantum of sewage disposed through tankers in Yamuna and Ghaggar 
catchment for the month of January, 2021 is 55.7 MLD and 7.3 MLD respectively. 

 
Month wise ATR against the violators may be provided by ULBD. There are media 

reports for illegal tankers at Panipat, Sonepat. Need action on priority 
 

13. Prior consent to establish (CTE) for new/ upgraded STPs  
 

Sr. 

no. 

Name of town/city Capacity  Progress 

upto Feb, 

2021 

Progress upto 

Mar, 2021 

Status of CTE 

River Yamuna     

1 Shiv Colony, Karnal 8 71% 72% Not given 

2 Phooshgarh, Karnal 20 72% 73% Not given 

3 Garhi Bohar, Rohak 12 55% 60% Not given 

4 Singhpura, Rohtak 10 98% 98% Not given 

5 Peer Bodhi, Rohak 15 8% 10% Not given 

6 Sarai Alawardi 1 100% 100% Not given 

7 Gadoli Kalan 1 100% 100% Not given 

8 Baliawas (against 
Gwalpahadi) 

1 100% 100% Not given 

9 Mohmadpur Jharsa 2 98% 100% Not given 

10 Darbaripur 1 100% 100% Not given 

11 Bandwari(Shifted from 
Sihi/Khedki Daula) 

1 65% 75% Not given 

12 Faridabad, sector-21 10 10% 12% Not given 

13 Kithwari 10 44% 46% Not given 
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Sr. 

no. 

Name of town/city Capacity  Progress 

upto Feb, 

2021 

Progress upto 

Mar, 2021 

Status of CTE 

14 Jodhpur Road, Palwal 15 50% 52% Not given 

15 Ferozpur, Palwal 2.5 50% 52% Not given 

16 Murthal Sonepat 3 23% 26% Not given 

17 Mirjapur, Faridabad 80 11% 14% Not given 

18 Partapgarh, 
Faridabad 

100 11% 19% Not given 

19 RK Puram, Karnal 8 Completed Completed Not given 

20 Transport Nagar, 
Karnal 

50 Completed Completed Not given 

River Ghaggar     

1 12 Cross Road, 
Ambala 

12 28% 28% Not given 

2 Khagesara & Toka 0.5 100% 100% Not given 

3 Khatoli 0.75 98% 98% Not given 

4 Sukhdarshanapur 0.75 98% 99% Not given 

5 Billa 0.75 90% 91% Not given 

6 Village Dabra 8 98% 100% Not given 

7 Khuda Khurd, Ambala 
 

12 28% 28% Not given 

8 Babyal   10 70% 75% Not given 

9 Shahpur Machhonda 7.5 15% 15% Not given 

10 Saketri-STP 1.5 12% 15% Not given 

11 Nangal & Allipur 0.5 Completed Completed Not given 

12 Kot 0.75 Completed Completed Not given 

 

14. Shifting of industries.  

Industrial units in non-conforming areas: Y Nagar / Jagadhri, Sonepat, 

Panipat, Rohtak & Faridabad   
Actions taken so far for shifting of units in Y Nagar / Jagadhri- Industry 
Department may inform the status.  
Regarding industrial units in non conforming areas at Sonepat (Kundli), 
Faridabad & Panipat.  
 
Yamuna Nagar/Jagadhari 
Industries Department intimated vide their letter dated 10.07.2020 and DO letter 
dated 28.07.2020 from PS, Industries that it was decided in the meetings held 
under the Chairmanship of PS, Industries on 13.01.2020 and 16.03.2020 that 
PHED will provide land to HSIIDC for construction of 1 CETP of about 20 MLD 
capacity at Jagadhari and another CETP of 10 MLD capacity at Yamuna Nagar. 
HSIIDC had requested PHED to provide land and survey details of industries, 
sewerage plan and quantum of total effluent from industries located in above 
areas. It was also decided that IIT, may engaged to take up the study of 
sewerage system of Jagadhari and Yamuna Nagar towns to suggest what can be 
done to treat the mixed discharge i.e. D.E and T.E. Accordingly, HSIIDC had 
requested IIT, Roorkee to depute a team of experts for the same. IIT Roorkee 
team has visited the sites at Jagadhari and Yamuna Nagar on 13.07.2020 and 
has sought some more information relating to PHED and industries, which is 
being arranged.  
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Sonepat, Faridabad and Panipat 

Regarding industries units in non conforming areas at Sonepat (Kundli), 
Faridabad and Panipat, matter pertains to ULBD. Progress may be apprised by 
ULBD.  

 

20. Estimation of sewage generation. 

Estimation of sewage generation of Karnal and Panchkula needs to be re-verified as 

reported by RYMC. ULBD / PHED may apprise the progress on the same. 

 

21. Providing flow meter at inlet, outlet and byepass of the STP and display of online 

data of the flow meter.  

The Executive Committee has directed to provide the flow meter inlet, outlet and bypass of 

the STP. The STPs should be provided with flow meters as per directions. The online data 

for the same should be displayed on the website of the HSPCB for monitoring the same.  

The Govt. of India has also pressed for ensuring utilization capacity of the STPs and 

ensures that all the sewerage is treated in STPs. The provision of flow meter shall ensure 

and help in monitoring the quantum of effluent being treated through a particular STP  

Status of flow meters provided by ULBD at inlet, outlet and Byepass of STPs 

Sr. 
No. 

Name of 
the 

district 

Name of the 
town/ city 

Existing 
STP and 
Capacity 

(MLD) 

Flow 
meter at 

Inlet  

Flow 
meter at 
Outlet 

Flow meter 
at bypass 

STPs            
1 Faridabad Badshahpur, 

Faridabad 
45   

    
2 Faridabad Partapgarh, 

Ballabgarh  
50 No No No 

3 Faridabad Munjheri, 
Ballabgarh 

45 Yes No No 

4 Karnal Near Sector-4, 
Karnal 

40 - - - 

5 Karnal Gogharipur 
Road, karnal 

10 Yes Yes No 

6 Karnal Kaithal Road, 
Karnal 

8 
No Yes No 

7 Karnal RK Puram, 
Karnal 

8 
No Yes No 

8 Sonepat Rathdana 
Road, Sonepat 

30 No No No 

9 Sonepat Kakroi Road, 
Sonepat 

25 Yes No No 

 
22. Inspection of HYMC.  

RYMC has recommended action against the defaulting officers who provided wrong 
information. The ATR be given for the same. The letters already issued on 27.11.2020 by 
HSPCB.  

Sr. 
No.  

Date of inspection 
by HYMC/ Name 
and Address of 
STP 

Deficiencies Observed by HYMC Action 
Taken 
Report 

1 01.10.2020 
 

1. STP is non functional. 
2. All the mechanical and electronic components are 
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Sr. 
No.  

Date of inspection 
by HYMC/ Name 
and Address of 
STP 

Deficiencies Observed by HYMC Action 
Taken 
Report 

45 MLD STP at 
Badshahpur 
Faridabad ULBD 

either missing or damaged. 
3. Out of 4 Aeration Basins only one is partially 

functional. 
4. The Trunk Sewer carrying effluent from the 

catchment area is non functional and only 5 to 7 
MLD Sewage is reaching to the STP. 

5. The Untreated Sewage is inundating the adjoining 
fields and being discharged through Budia Nallah 
and Mawai Drain. 

6. The Chief Engineer ULB (HQ) and Superintending 
Engineer MCF submitted the status, of the STP as 
complying. They are submitting misleading 
information to HYMC Haryana w.r.t. above 
mentioned STP at Badshahpur Faridabad vide 
Memo No. Tech/ NGT/DGULB/2020/3597 dated 
30.09.2020 and Memo No. SE-1/MCF/2020/47 
dated 30.09.2020. Action may be initiated against 
the officers for submitting misleading 
Information 
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HSVP Department 

 
1. Actual utilization by Existing STPs.  

River Ghaggar 

Sr. 
No. 

Name and Region of STPs Existing 
STP and 
Capacity 

(MLD) 

A/R No. and 
date 

Latest 
Compliance 

Status 

1 2 MLD STP Sec.7 , Urban Estate , 
Ambala City Ambala by HUDA in 
10.9.2015 

2 747 dt. 
07.04.2021 

Complying 
except Faecal 
Coliform 

2 18 MLD STP Panchkula by HUDA in 
31.12.2002 

18 601 dt. 
24.03.2021 

Complying 
except Faecal 
Coliform 

3 39  MLD STP Panchkula by HUDA in 
Nov. 2011 

39 602 dt. 
24.03.2021 

Complying  

4 15 MLD STP Sector- 28, Panchkula 
by HUDA in 2012 

15 484 dt. 
12.03.2021 

Complying  

5 10 MLD by HUDA Jind in 27.12.2014 10 1495-1496 dt. 
26.03.2021 

Complying 
except Faecal 
Coliform 

6 7.5 MLD Kaithal by HUDA in 
31.8.2016 

7.5 1425-1426 dt. 
16.03.2021 

Complying 
except Faecal 
Coliform 

7 15 MLD STP Dabara Tosham  Road 
, Hisar by HUDA in 31.7.2014 

15 1534-1535 
dt. 
02.04.2021 

Complying 
except Faecal 
Coliform 

8 10 MLD STP Majra,  Fatehabad by 
HUDA  in 16.12.17 

10 31-32 dt. 
15.04.2021 

Non- Complying  

9 15 MLD STP Kurukshetra by HSVP 15 671 dt. 
25.03.2021 

Complying 
except Faecal 
Coliform 

 
River Yamuna 

Sr. 
No
.  

Name of the STP Capacity  A/R No. and 
Date 

Latest 
compliance 

status 

1 Sec-19, Panipat by HSVP   30 736 dt. 
07.04.2021 

Complying 
except Faecal 
Coliform 

2  Sec-6, Panipat   by HSVP 0.8 735 dt. 
07.04.2021 

Complying 
except Faecal 
Coliform 

3 Rajiv Gandhi Edu. City, Phase-I, 
Sonepat   by HSVP 

7.5 596 dt. 
24.03.2021 

Complying 

4  Sec-25, Rohtak  by HSVP  10 1319 dt. 
22.02.2021 

Non-complying 

5 Sec-36, Bahadurgarh  by HSVP   10 1391-1392 dt. 
08.03.2021 

Complying 

 
 

2. Under Construction STPs 
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River Ghaggar 
 

Sr. 
No.  

Name of the 
Town/city 

Capacity (in 
MLD) 

Timelines Progress upto 
Feb, 2021 

Progress upto 
Mar, 2021 

1 Ambala 5 31.03.2021 96% 100% 
2 Sirsa 7.5 31.12.2021 70% 75% 

  Total 12.5      
 
River Yamuna 
 

Sr. 
No. 

Name of 
town/city 

Capacity 
(MLD) 

Timelines Progress upto 
Feb, 2021 

Progress upto 
Mar, 2021 

1 Faridabad 7.5 31.03.2021 98% 100% 
2 Sonepat (Aterna) 15 31.12.2021 51% 53% 
3 Rohtak 10 31.12.2021 45% 55% 
4 Rohtak 30 30.06.2022 28% 30% 

Total 62.5    
 

3. Under upgradation STPs 
River Yamuna 
 

Sr. 
No. 

Name of 
town/city 

Present 
capacity 

after 
upgradatio
n (in MLD) 

Propsed 
capacity 

after 
upgradatio
n (in MLD) 

Technology 
of present 
STP and 

proposed 
tehnology 

after 
upgradation 

Timelines Progress 
upto Feb, 

2021 

Progres
s upto 
Mar, 
2021 

1 Sector-25, 
Rohtak 

10 10 UASB/SBR 31.12.2021 25% 35% 

2 Sector-36, 
Bahadurg

arh 

10 10 EPA/SBR 31.12.2021 22% 24% 

Total 20 20     
 

4. Under proposal STPs 
  
River Ghaggar 
 

Sr. 
No. 

Name of 
the 
District  

Name of 
the 
town/City  

Capac
ity 

(MLD)  

Timelines  Status as on 28.02.2021 Progress 
upto Mar, 

2021 
1 Ambala  Sector-32, 

Ambala 
Cantt. 

5 31.12.2027 Sewage is lifted to the 
existing 2 MLD STP of 
HSVP in Ambala.   

Not received 

2 Ambala Naraingarh  1 31.12.2024 Sewage is lifted to the 
existing STP of PHED in 
Naraingarh.  

Not received 

3 Panchkul
a 

Pinjore 8 31.12.2027 No discharge yet. Not received 

4 Jind  Jind 5 31.12.2027 The existing 10 MLD STP 
is sufficient.  

Not received 

5 Hisar  Hansi 5 31.12.2027 Present discharge, 
though very little, is being 
treated in existing STP.  

Not received 
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Sr. 
No. 

Name of 
the 
District  

Name of 
the 
town/City  

Capac
ity 

(MLD)  

Timelines  Status as on 28.02.2021 Progress 
upto Mar, 

2021 
6 Hisar  Hisar 10 31.12.2024 Sewage is lifted to the 

existing 15 MLD STP of 
HSVP in Hisar.  

Not received 

7 Hisar Hisar 5 31.12.2026 No discharge yet. Not received 

  Total   39      
 
 

5. Interception of sewage.  

Concerend Department may be intimated where HSVP is submitting that the discharge is 
not from HSVP area. 
River Ghaggar 
 

Sr. 
No.  

Name 
of city 

MC 

No. 
of 

locat
ion 

Quantu
m of 

effluent 
to  be 

diverted 
MLD 

Work Completed  Work in 
progress 

Work not started 

No. of 
locatio

n  

Quantu
m 

(MLD)   

No. of 
locatio

n  

Quan
tum  

(MLD) 

No. of 
location  

Quantum 
(MLD)  

1  Panch
kula  

11 7.02 2 0.37 5 4.75 4 1.9 

  Total 11 7.02 2 0.37 5 4.75 4 1.9 
 
The list is enclosed is as under:- 

Sr. 
No 

Name of 
MC 

  Name of 
Location 

Quantum 
of 
sewerage 
to be 
diverted 
(in MLD) 

Timeline Progres
s upto 
Mar, 21 

Remarks 

1   
 Panchkul
a 
  
  

1 Near Issar 
Nagar 

0.5 Does not 
relates to 
HSVP 

Not 

started 

This discharge is not from 

HSVP area. 

2 2 Bridge 
17/18 

0.3  31.03.2021 In 

progress 

 Identification of points of 

mixing is in progress at 

site. Likely date of 

completion of work is 

31.03.2021. 

3 3 sector-17 0.4 28.02.2021  In 

progress 

Sewer line has been laid 

for tapping this sewage 

discharge permission for 

making the roads cuts has 

been recently received 

from MC Panchkula. The 

work will be completed by 

28.02.2021. 

4 4 Rajiv Indra 
colony 

0.4   Not 

started 

 In view of the decision 

taken in the meeting held 

on 28.09.2020 under the 

Chairmanship of PSTCP 

the work of tapping of 

sewage of Rajiv & Indira 

Colony shall be carried out 

by HSVP as a deposit work 

of MC Panchkula. It was 



63 
 

Sr. 
No 

Name of 
MC 

  Name of 
Location 

Quantum 
of 
sewerage 
to be 
diverted 
(in MLD) 

Timeline Progres
s upto 
Mar, 21 

Remarks 

decided that for setting up 

of pumping station, MC, 

Panchkula shall provide 

1000 sqyds land from the 

pocket ear marked as 

Shamshan Bhoomi. 

Commissioner MC was 

requested on 29.10.2020 to 

arrange the land to 

unavailable to this office to 

proceed further in the 

matter. However, nothing 

has been heard from MC 

Panchkula till date. This 

point needs to be 

transferred to MC 

Panchkula. 

5   5 Sec-17, 
near # 1023 

0.25 28.02.2021  In 

progress 

Sewer line has been laid 

for tapping this sewage 

discharge permission for 

making the roads cuts has 

been recently received 

from MC Panchkula. The 

work will be completed by 

28.02.2021. 

6   6 opp. New 
Guga mari 

1  31.05.2021 Not 

started 

The DNIT has been 

prepared & is under 

approval. The likely date of 

completion of this work is 

31.05.2021. 

7   
  
  

7 4/12 bridge 
near h. no. 
869 sec-12  

2.8 Feb, 21 In 

progress 

Present discharge = 0.2 

MLD i) 80% untreated 

sewerage of Sector-4 has 

been identified and 

diverted t o sewer line 

instead of open Nallah. ii) 

Balance 20% work under 

progress 1025 mtr. Sewer 

laid and work is likely to be 

completed upto 

28.02.2021.  ii)Sewerline 

1010 mtr. (110 mtr. + 

900mtr) has been laid in 

bed of Singh Nallah choe in 

Sector- 12,12A respectively 

for tapping sewer effluent 

upto STP. Balance work in 

Sector-12 & Ind. Area Ph-I, 

Panchkula is in progress 

and work is likely to be 
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Sr. 
No 

Name of 
MC 

  Name of 
Location 

Quantum 
of 
sewerage 
to be 
diverted 
(in MLD) 

Timeline Progres
s upto 
Mar, 21 

Remarks 

completed upto 

28.02.2021. 

8 8 Near 
harinder 
mandir 
central 

bridge 12A  

1 Feb, 21 In 

progress 

About 90% work has been 

completed; further work is 

in under progress. Likely 

date of completion  

8.02.2021. 

9 9 Near old 
Panchkula 

left side NH-
22 

4893 
(during 
flood 

season 
only) 

   Not 
received 

This discharge is not 
from HSVP area. 

10 10 Sec-5, MDC 
Bridge 

0.25 -  Complet
ed 

Completed 

11  11 GH-1, Sec-
5MDC 

0.12 -  Complet
ed 

Completed 

 

6. Display of online data by the STPs/CETPs. 

The HSPCB is monitoring the data of pollution parameters of the treated effluent from the 

STPs. But the STPs are not displaying the data always remain offline most of the time. 

Which is a violation of the statutory directions of the State Pollution Control Board and 

conditions of the consent to operate granted to the STPs. 

Sr. 
No.  

Department  River Total 
STP 

OMD not 
installed  

Online Offline Delay 

STP             
1 HSVP Ghaggar 9 2 5 2 0 
2   Yamuna 5 1 3 0 1 

    Total 14 3 8 2 1 
CETP             

1 HSVP Yamuna 2 0 2 0 0 
    Total 2 0 2 0 0 

 
The list is enclosed is as under:- 

HSVP Yamuna   
 

              

1 16PIT3361
196 

30 MLD 
STP Sector 
19 panipat 
HSVP 

Panipat Sec-19, 
Panipat 

HSVP 30 Installed connec
ted 
with 
HSPC
B 

Connec
ted with 
CPCB 

Online 

2 16PIT3361
561 

0.8 MLD 
STP sector-
6 , panipat 
HSVP 

Panipat Sec-6, 
Panipat 

HSVP 0.8 Installed Conne
cted 
with 
HSPC
B 

Connec
ted with 
CPCB 

Delay 

3 15SON220
9413 

7.5 MLD 
Sonepat 
Rajiv 
Gandhi Edu. 
City Phase-I 
Sonepat 

Sonepat Rajiv 
Gandhi 
Edu. 
City, 
Phase-I, 
Sonepat 

HSVP 7.5 installed Conne
cted 
with 
HSPC
B 

Not 
connect
ed with 
CPCB 

Online 

4 13ROH461
080 

10 MLD 
STP Rohtak,  

Jhajjar Sec-36, 
Bahadur

HSVP 10 Installed Not 
Conne

Connec
ted with 

Not 
connec
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Kanheli 
Road, 
HUDA on  
18.2.2008  

garh cted 
with 
HSPC
B 

CPCB ted with 
HSPCB  

5 14JHA7444
08 

10 MLD 
STP Beri 
Road,   
Bahadurgar
h by HUDA 
in 2.2.2013 

Rohtak Sec-25, 
Rohtak 

HSVP 10 Installed  
Conne
cted 
with 
HSPC
B 

Not 
connect
ed with 
CPCB 

Online 

HSVP Ghaggar                   

1   2 MLD STP 
Sec-7 , 
Urban 
Estate , 
Ambala City 
Ambala by 
HUDA in 
10.9.2015 

Ambala  Sec-7, 
Urban 
Estate, 
Ambala 
City 

HSVP 2 Installed Not 
Conne
cted 
with 
HSPC
B 

Not 
connect
ed with 
CPCB 

Not 
connec
ted with 
HSPCB 

and 
CPCB 

'--- 

2   15 MLD 
STP 
Kurukshetra 
by HSVP 

Kuruksh
etra 

Sec-6, 
Urban 
Estate, 
Thanes
ar 

HSVP 15 Not 
installed 

Not 
Conne
cted 
with 
HSPC
B 

Not 
connect
ed with 
CPCB 

Not 
installe

d 

3 14PAN78
1126 

18 MLD 
STP 
Panchkula 
by HUDA in 
31.12.2002 

Panchku
la 

Sec-20, 
Panchk
ula 

HSVP 18 Installed connec
ted 
with 
HSPC
B 

Not 
connect
ed with 
CPCB 

Offline 

4 14PAN78
1126 

39  MLD 
STP 
Panchkula 
by HUDA in 
Nov. 2011 

Panchku
la 

Sec-20, 
Panchk
ula 

HSVP 39 Installed connec
ted 
with 
HSPC
B 

Not 
connect
ed with 
CPCB 

Online 

5 14PAN63
1013 

15 MLD 
STP Sector-
28, 
Panchkula 
by HUDA in 
2012 

Panchku
la 

Sec-28, 
Panchk
ula 

HSVP 15 Installed connec
ted 
with 
HSPC
B 

Not 
connect
ed with 
CPCB 

Online 

6 18BHI566
870 

10 MLD 
Bhiwani by 
HUDA in 
1.1.2015 

Jind Jind HSVP 10 Installed Conne
cted 
with 
HSPC
B 

Connec
ted with 
CPCB 

Offline 

7 17KAI445
6125 

7.5 MLD 
Kaithal by 
HUDA in 
31.8.2016 

Kaithal Kaithal HSVP 7.5 installed connec
ted 
with 
HSPC
B 

Not 
connect
ed with 
CPCB 

Online 

8 16HIS337
6968 

15 MLD 
STP Dabara 
Tosham  
Road , Hisar 
by HUDA in 
31.7.2014 

Hisar Dabara 
Tosham  
Road, 
Hisar 

HSVP 15 Installed Conne
cted 
with 
HSPC
B 

Connec
ted with 
CPCB 

Online 

9 17FAT40
76162 

10 MLD 
STP Majra,  
Fatehabad 
by HUDA  in 
16.12.17 

Fatehba
d 

Village 
Majra  

HSVP 10 Installed Conne
cted 
with 
HSPC
B 

Connec
ted with 
CPCB 

Online 

 



66 
 

OMDs CETPs 

Sr.
No
. 

Industry Name Name of the 
town/city 

Deptt. Existing 
CETP 
and 

Capacity 
(MLD) 

OCEMS 
installed 
(Yes/No) 

Connected 
with 

HSPCB 

Online 

1 The Executive 
engineer, HUDA 
21 MLD CETP 

Unit-I, Sector-
29, Part-II, 
Panipat 

HUDA 21 Installed Connected 
with 
HSPCB 

Online 

2 21 MLD Unit-II, 
Sector-29, Part-II, 
Panipat 

Unit-II, 
Sector-29, 
Part-II, 
Panipat 

HUDA 21 Installed Connected 
with 
HSPCB 

Online 

 
7. Existing CETPs  

 

Sr. 
No.  

Name of CETP  Capacity in 
MLD 

Utilization 
capacity (in 

MLD) 

A/R No. and Date Compliance 
status 

1 Sector-29, Panipat 21 (Unit-I) 12 461  dt. 24.02.2021 Complying 
2 Sector-29, Panipat 21 (Unit-II) 18.5 460  dt. 24.02.2021 Complying 

  Total 42    
 

Under upgradation CETPs  

Sr. 
No.  

Name of 
Estate  

Present 
Capacity of 

CETP( In MLD) 

Upgraded 
capacity 
(in MLD) 

Timelines Progress 
upto Feb, 
2021 

Progress 
upto Mar, 
2021 

1 Sec-29 CETP, 
Unit I, Panipat 

21 21 30.09.2021 30% work 
completed. 

Not 
received 

  Total 21 21     
 
 

8. Under construction CETPs  

HSVP informed that the tenders have been opened on 22.07.2020 and are under scrutiny. 
Likely date of start of work is 01.10.2020; likely date of completion is 31.12.2021. 
The revised timelines alongwith justification and monthly plan to be submitted to NGT not 
provided.  

Sr. 
No. 

Location of 
CETPs 

Capacity in 
MLD 

Timelines Progress upto 
Feb, 2021 

Progress upto 
Mar, 2021 

1 6 MLD CETP at 
Kundli, Sonepat  

6 31.12.2021 Work allotted on 
28.09.2020 but 

could not be 
started due to 
non availability 
of Panchayat 

land.  

Not received 

Note:- The work was allotted on 28.09.2020 but during the execution, the work was got 
stopped by the residents of village Panchayat. The matter is being perused with Panchayat 
Department throught DC Sonepat.  
 

9. Plan for compliance of the standards for faecal Coliform  

HSPCB has issued orders for fixing up the new standards for STPs as per directions of 
NGT vide letter dated 02.07.2020 and all STPs have to comply with the same and the 
Departments should submit action plan for each STP. The timelines to achieve the 
Faecal Coliform standards are longer whereas the standards are applicable even today.  
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The monthly plan and progress of upgradation of STPs to achieve the standards of 
Faecal Coliform is not provided. The format for providing  the monthly action plan 
is enclosed as Annexure-1  

 
Yamuna Catchment 

Department Total 
No. of 
STPs 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2020 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2021 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2022 

HSVP 5 0 5 0 
 
Ghaggar Catchment 

Department Total 
No. of 
STPs 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2020 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2021 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2022 

HSVP 9 0 9 0 
 

10. Survey of sources of pollution  
River Ghaggar 
 

Sr. 
No
. 

Departmen
t Name 

Deptt. 
Points 

Action plan 
not 

required/compl
eted 

Receive Action 
Plan 

Pending Points 

1 HSVP 13 1 2 10 
 
River Yamuna 

Sr. 
No. 

Department 
Name 

Department 
Points 

Receive 
Action Plan 

Action not 
required 

Pending Points 

1 HSVP 3  0 0  3  
 

11. Reward for good work/ Adverse Entries in ACRs of non performing officials.  

The NGT has given specific directions in this regard. The action taken in this regard be 
apprised. Any adverse entry or reward given for successful accomplishment of any project 
is informed. The timelines are being extended without fixing the responsibility the action 
taken in this regard be submitted. 

12. Inspection of HYMC 

RYMC has recommended action against the defaulting officers who provided wrong 
information. The ATR be given for the same. The letters already issued on 27.11.2020 by 
HSPCB.  

Sr. 
No.  

Date of inspection 
by HYMC/ Name and 
Address of STP 

Deficiencies Observed by HYMC Action 
Taken 
Report 

1 13.10.2020     
 
10 MLD STP at Beri 
Road, Bahadurgarh 
HSVP 

1. The pump installed at inlet was not working. 
2. 02 nos. Aeration tanks were lying non-

functional. 
3. A large amount of silt was present in the screen 

chamber. 
4. No dissolved oxygen sensors or SCADA system 
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Sr. 
No.  

Date of inspection 
by HYMC/ Name and 
Address of STP 

Deficiencies Observed by HYMC Action 
Taken 
Report 

were installed. 
5. Primary settler was not present. 
6. Exercise infusion of recycling sludge which 

results in low bacterial activity thus results in 
low MLSS. 

7. Inadequate sludge generation as compared to 
the existing inflow of sewage.  
 

 

13. Phyto-Bio Remediation of drains.  

The Nodal Department for execution of Bio/Phyto- Remediation idenfied. The SPV 
also asked the Department to submit the locations where the phyto remediation/bio-
remediation wherever feasible. Chief Secretary, during the review meeting held, 
has also directed that all concerned Departments shall expedite the work on 
Bio/Phyto-Remediation. 

HSVP intimated that no action is required to be taken by them as the sewage is 
being disposed of to STPs through covered drains. But Bio/Phyto- Remediation is 
required to be done in the drains where the untreated discharge from HSVP area is 
being disposed. ATR may be given by HSVP.  
 
RYMC reported no significant work has been done.  It has been emphasized in 
NGT orders that phyto/bio remediation works to be takenup as an interim measure 
till the construction of STPs/ sewerage network is completed. But, the progress in 
this field is almost nil.  
 

14. Prior consent to establish (CTE) for new/ upgraded STPs/CETPs  

Sr. 

no. 

Name of town/city Under 

construction/ 

upgradation 

Capacity  Progress 

upto Feb, 

2021 

Progress 

upto Mar, 

2021 

Status of 

CTE 

River Yamuna      

STPs      

1 Faridabad Under 
construction 

7.5 98% 100% Not given 

2 Sonepat (Aterna) Under 
construction 

15 51% 53% Not given 

3 Rohtak Under 
construction 

10 45% 55% Not given 

4 Faridabad Under 
construction 

30 28% 30% Not given 

5 Sector-25, Rohtak Under 
upgradation 

10 25% 35% Not given 

6 Sector-36, 
Bahadurgarh 

Under 
upgradation 

10 22% 24% Not given 

CETPs      

7 CETP at Kundli, 
Sonepat 

Under 
construction 

6 Work not 
started 

Work 

allotted on 

28.09.2020. 

Hydraulic 

design and 

Not given 
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Sr. 

no. 

Name of town/city Under 

construction/ 

upgradation 

Capacity  Progress 

upto Feb, 

2021 

Progress 

upto Mar, 

2021 

Status of 

CTE 

drawing 

approved 

on 

10.11.2020. 

The work 

could not 

be started 

due to non 

availability 

of land. 

River Ghaggar      

STPs      

1 Ambala Under 
construction 

5 96% 100% Not given 

2 Sirsa Under 
construction 

7.5 70% 75% Not given 

3 Sec-6, Urban 
Estate, Thanesar 

Under 
construction 

15 Completed Completed Not given 

 
15. Plantation on both sides of the river 

Progress for Jan, Feb and Mar, 21 not given.  
Urban Estate wise plantation done in HSVP area in year 2020-21 is as under:- 

Sr. 

No. 

Name of U/E Plantation 

done in year 

2020-21 

(upto Dec, 

20) 

Progress 

upto Jan, 

2021 

Progress 

upto Feb, 

2021 

Progress 

upto Mar, 

2021 

1 Panchkula 3993 Not given Not given Not given 

2 Ambala 3344 Not given Not given Not given 

3 Jagadhari/Yamuna Nagar 1347 Not given Not given Not given 

4 Shahbad  0 Not given Not given Not given 

5 Pehowa 0 Not given Not given Not given 

6 Naraingarh 0 Not given Not given Not given 

7 Kurukshetra 1870 Not given Not given Not given 

8 MTS Guhla 0 Not given Not given Not given 

9 MTS Pundri 0 Not given Not given Not given 

10 Kaithal 1880 Not given Not given Not given 

11 Karnal 4900 Not given Not given Not given 

12 Faridabad 14900 Not given Not given Not given 

13 Palwal 360 Not given Not given Not given 

14 Rojka Meo 64 Not given Not given Not given 

 Total 32658    

 

16. Providing flow meter at inlet, outlet and byepass of the STP and display of online 

data of the flow meter.  

The Executive Committee has directed to provide the flow meter inlet, outlet and bypass of 

the STP. The STPs should be provided with flow meters as per directions. The online data 

for the same should be displayed on the website of the HSPCB for monitoring the same.  
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The Govt. of India has also pressed for ensuring utilization capacity of the STPs and 

ensures that all the sewerage is treated in STPs. The provision of flow meter shall ensure 

and help in monitoring the quantum of effluent being treated through a particular STP  

Staus of flow meters provided by HSVP in inlet, outlet and byepass of STPs/CETPs.  

Sr. 
No. 

Name of 
the district 

Name of the 
town/ city 

Existing STP 
and Capacity 

(MLD) 

Flow 
meter 
at Inlet  

Flow meter at 
Outlet 

Flow meter at 
bypass 

STPs             

River Yamuna           

1 Panipat Sec-19, Panipat 30 Yes Yes No 

2 Panipat Sec-6, Panipat 0.8 Yes Yes No 

3 Sonepat Rajiv Gandhi 
Edu. City, Phase-
I, Sonepat 

7.5 
Yes Yes 

No 

4 Jhajjar Sec-36, 
Bahadurgarh 

10 
Yes Yes 

No 

5 Rohtak Sec-25, Rohtak 10 No No   

  Total   58.3       
River Ghaggar           

1 Ambala  Sec-7, Urban 
Estate, Ambala 
City 

2 
Yes Yes   

2 Kurukshetra Sec-6, Urban 
Estate, Thanesar 

15 
Yes Yes   

3 Panchkula Sec-20, 
Panchkula 

18 
Yes Yes   

4 Panchkula Sec-20, 
Panchkula 

39 
Yes Yes   

5 Panchkula Sec-28, 
Panchkula 

15 
Yes Yes   

6 Jind Jind 10 No No   

7 Kaithal Kaithal 7.5 Yes Yes   

8 Hisar Dabara Tosham  
Road, Hisar 

15 
Yes Yes   

9 Fatehbad Village Majra  10 Yes Yes   

  Total   131.5       

  HSVP           
Other areas            

1 Bhiwani Bhiwani 10 Yes Yes No provision 
by pass 

2 Rewari Dharuhera 5 Yes Yes Yes 

  Total   15       
CETPs          

River Yamuna           

1 Panipat Unit-I, Sector-29, 
Part-II, Panipat 

21   
    

2 Panipat Unit-II, Sector-
29, Part-II, 
Panipat 

21   

    

 
17. STPs not meeting the prescribed parameters as per designed limits. 

   New standards for STPs have been fixed by Board and the BOD is prescribed as 10 

mg/l. the STPs already designed to achieve BOD upto 10 mg/l have to achieve these 

standards from the date of orders i.e. 02.07.2020. Other STPs have to achieve the new 

standards by 02.07.2021.  

But, 1 STP of HSVP which is already designed for 10 BOD in the past, is observed to be 

not meeting this parameters. This is a serious issue and Department need to address this 

immediately.  
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River Yamuna 

Sr. 
No. 

Name of STPs  Report 
No. & date  

BOD 
mg/l 
(30) 

COD 
mg/l 
(250) 

PH 
(5.5 
to 

9.0) 

TSS 
mg/l 
(100) 

Oil & 
Grea

se 
mg/l  
(10)  

Fecal 
Colifor

m 
MPN/10

0ml  

Compliance 
Status as 
per 
designed 
criteria 

1 (RTK-STP-007) 10 
MLD STP Rohtak,  
Kanheli Road, 
HUDA on  
18.2.2008  
 

1615 dt. 
15.01.2021 

 

115 312 6.8 216 - 210000 Non-
Complying 
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HSIIDC Department 

1. Existing CETPs  
 

River Ghaggar 

Sr. 
No. 

Name of CETP Capacity 
(MLD) 

Actual 
discharge 
reaching in 
CETP (in 
MLD) 

AR no. and date Compliance 
Status 

1 IE Barwala, 
Panchkula 

0.5 Not given 383 dt. 12.02.2021 Complying 

2 Ambala Cantt. 0.5 Not given 476 dt. 26.02.2021 Non 
Complying 

3  Saha, Ambala 5 Not given 479 dt. 26.02.2021 Complying  
4 I. E. Jind 0.1 Not given 1375-1376 dt. 

26.02.2021 
Non 
Complying  

   Total 6.1     

 
River Yamuna 

Sr. 
No.  

Name of CETP  Capacity in 
MLD 

Utilization 
capacity (in 

MLD) 

AR no. and date Compliance 
Status 

1 IE Rai, Sonepat 5 5 471 dt.  
24.02.2021 

Complying 

2 IE Barhi, Sonepat 16 14.5 453 dt.  
23.02.2021 

Complying 

3 IE Kundli, 
Sonepat 

4 3.9 469 dt.  
24.02.2021 

Complying 

4 IE Murthal, 
Sonepat 

0.2 0.19 166 dt.  
21.01.2021 

Complying 

5 IMT Rohtak 10 3.5 1387-1388 dt.  
27.02.2021 

Complying 

6 IE Kutana, 
Rohtak 

3 1.5 Under trial run 

7 IE Panipat 
Refinery 
Complex, 
Panipat 

2.5 Nil Could not be functional, due to 
Non availability of sufficient effluent 

8 HSIIDC Sector 
16-17, 
Bahadurgarh 

12.5 3 1377-1378 dt.  
26.02.2021 

Complying 

9 IMT faridabad 10.5 7 387 dt.  
18.11.2020 

Complying 

10 IMT Manesar, 
Gurugram 

55 48 1249 dt. 7.12. 
2020 
 

Complying 

  Total 118.7     
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2. Status of under construction CETPs in the catchment of river Yamuna 
 

Sr. 
No. 

Location of 
CETPs 

Capacity in 
MLD 

Timelines  Progress upto 
Feb, 2021 

Progress upto Mar, 2021 

1 Manakpur, 
Yamuna Nagar 

3 Dec, 21 12% progress 
achieved 

24% work completed. 

2 IE Bahadurgarh 3 June, 22  Work awarded. EC 
received on 12.03.2021. 
CTE received on 
01.04.2021. Work is likely 
to be started shortly. 

 Total 6    
 

3. Under proposal CETPs  
River Ghaggar 
 

Sr.
No
. 

Name of 
the 
district 

Name of 
the 
town/city 

Proposed 
capacity 

(MLD) 

Timelines   Progress upto Feb, 
2021 

Progress 
upto Mar, 
2021 

1 Jind IE 
Narwana 

1.5 31.03.2022 Wok stand awarded. 

EC likely to be 

received by the end of 

March, 2021. 

Construction will be 

started immediately 

after receipt of EC 

and likely to be 

completed by March, 

2022. 

Work 
stand 
awarded. 
EC likely to 
be 
received 
by the end 
of April, 
2021. 
Constructi
on will be 
started 
immediatel
y after 
receipt of 
EC. 

2 Sirsa IDDC, 
Sirsa 

1.5 31.03.2022 EC cleared by SEAC, 
letter of EC expected 
in March, 2021. 
Design and drawing 
under approval. 
Construction of CETP 
is likely to be 
completed by March, 
2022. 

EC 
received 
on 
26.02.202
1. CTE 
applied 
and likely 
to be 
received 
by 
15.04.202
1. The 
work will 
be taken at 
site after 
receipt of 
CTE.  

    Total  3      
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4. Under upgradation CETPs 
River Ghaggar 
In Ghaggar catchment, the works for upgradation of 2 CETPs (Barwala and Jind ) are at 
tendering stage only.  
The timelines are again extended, Barwala  and Ambala Cantt. (From Apr, 22 to Feb, 22)  
and Jind (From Sept, 21 to May, 22). NGT has already directed that firm timelines to be 
laid and action to be taken agains the erring officers who failed to complete the projects 
within timelines. ATR may be provided.  
 

Sr. 
No. 

Name of 
Estate 

Capacity 
of 

CETP(In 
MLD) 

Upgraded 
capacity 
(In MLD) 

Timelines Progress upto Feb, 
2021 

Progress 
upto Mar, 
2021 

1 IE Barwala, 
Panchkula 

0.5 Addition of 
tertiary 
level 

treatment 

Feb, 22 The work order for 
O&M and 
upgradation of 
existing CETP 
stands issued on 
01.02.2021. Work 
for upgradation will 
be completed by 
15.05.2021. 

The work is in 
progress and 
likely to be 
completed by 
15.05.2021. 

2 IE Ambala 
Cantt. 

Ambala 

0.5 Addition of 
tertiary 
level 

treatment 

Feb, 22 The work order for 
O&M and 
upgradation of 
existing CETP 
stands issued on 
18.01.2021. Work 
for upgradation will 
be completed by 
30.04.2021. 

The design 
and drawings 
approved, 
work in 
progress and 
likely to be 
completed by 
31.05.2021. 

3 IE Jind, 
District Jind 

0.1 0.5 MLD May, 22 i. The work order for 
O&M and 
upgradation of 
existing CETP 
stands issued on 
19.11.2020.  
ii. Tenders will be 
invited by the end of 
March, 2021 and the 
work will be 
completed by May, 
2022. 

  i.     The work 
order for O &M 
and 
upgradation of 
existing 
CETPs stands 
issues on 
19.11.2020. 
Work in 
progress and 
likely to be 
completed by 
30.04.2021.                                
ii.    Proposed 
to be replaced 
with new 0.5 
MLD with 
Tertiary 
treatment 
facilities. DPR 
approved.                                
iii.    Tenders 
will be invited 
by the end of 
April, 2021 & 
the work  will 
be completed 
by May, 22  

 Total 1.1 0.5    
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River Yamuna 

 In Yamuna Catchment, the works for upgradation of CETP at Barhi has not been awarded 
so far.  

 

Sr. 
No.  

Name of 
Estate  

Present 
Capacity 
of CETP( 
In MLD) 

Upgraded 
capacity 
(in MLD) 

Timelines Progress upto Feb, 
2021 

Progress 
upto Mar, 
2021 

1 IE Rai, 
Sonepat 

5 10 Apr, 2022 Work awarded on 
28.01.2021, however, 
the work will be started 
on ground after receipt 
of EC. EC cleared by 
SEAC, letter of EC 
expected in March, 
2021. Expected to be 
completed by April, 
2022. 

Work 
awarded on 
28.01.2021, 
however, the 
work will be 
started on 
ground after 
receipt of EC. 
EC cleared 
by SEAC, 
letter of EC 
expected 
shortly. Work 
will be taken 
up at site 
after receipt 
of EC and 
CTE.  

2 IE Barhi, 
Sonepat 

16 26 Apr, 2022 The tenders against re-
call have been received 
and are under approval. 
Work is expected to be 
awarded by March, 
2021, however, the 
work will be started on 
ground after receipt of 
EC. Expected to be 
completed by April, 
2022. 

The tenders 
against re-
call were 
received but 
the rates of 
the L-1 bidder 
were on 
higher side, 
therefore, the 
tender were 
again 
cancelled and 
have been re-
invited. The 
due date of 
receipt of 
tender is 
15.04.2021. 

3 IE Kundli, 
Sonepat 

4 10 Dec, 2021 About 18% work 
executed at site. The 
work is almost held up 
because of Kisan 
Agitation for the last 
more than two months.  

About 18% 
work 
executed at 
site. The 
work is 
almost held 
up because 
of Kisan 
Agitation for 
the last more 
than five 
months 
having their 
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Sr. 
No.  

Name of 
Estate  

Present 
Capacity 
of CETP( 
In MLD) 

Upgraded 
capacity 
(in MLD) 

Timelines Progress upto Feb, 
2021 

Progress 
upto Mar, 
2021 

camp in front 
of IE Kundli. 

4 IE Murthal, 
Sonepat 

0.2 2 Apr, 2022 Work awarded on 
15.12.2020. The 
design/drawings have 
been prepared and are 
under vetting with NIT 
Kurukshetra. The work 
will start on ground after 
receipt of EC. Expected 
to be completed by 
April, 20220 

Work 
awarded on 
15.12.2020. 
The work will 
be start on 
ground after 
receipt of EC 
which is likely 
to be 
received in 
the month of 
May, 2021. 

  Total 25.2 48    
 

5. OMDs CETPs in the catchment of river Ghaggar and Yamuna 

Sr. 
No.  

Department  River Total 
STP 

OMD not 
installed  

Online Offline Delay 

CETP             
1 HSIIDC Yamuna 10 2 7 1 0 
    Ghaggar 4 0 4 0 0 
  Other 

Catchment 
1 0 1 0 0 

    Total 15 2 12 1 0 
 
The list is enclosed is as under:- 

Sr.
No. 

Industry 
Name 

Name 
of the 
district 

Name of 
the 
town/city 

Deptt. Existing 
CETP and 
Capacity 

(MLD) 

OCEMS 
installed 
(Yes/No) 

Connec
ted with 
HSPCB 

Conne
cted 
with 

CPCB 

Online 

1 CETP barhi 
16 MLD 

Sonepat IE Barhi, 
Sonepat 

HSIIDC 16 Installed Connect
ed with 
HSPCB 

Conne
cted 
with 

CPCB 

Online 

2 CETP Rai,  
5MLD 

Sonepat IE Rai, 
Sonepat 

HSIIDC 5 Installed Connect
ed with 
HSPCB 

Conne
cted 
with 

CPCB 

Offline 

3 CETP 
Kundali, 4 

MLD 

Sonepat IE Kundli, 
Sonepat 

HSIIDC 4 Installed Connect
ed with 
HSPCB 

Conne
cted 
with 

CPCB 

Online 

4 CETP 
murthal, 0.2 

MLD 

Sonepat IE 
Murthal, 
Sonepat 

HSIIDC 0.2 Installed Connect
ed with 
HSPCB 

Conne
cted 
with 

CPCB 

Online 

5 CETP of 
55/15 MLD 
installed by 

HSIIDC, 

Gurgao
n 

IMT 
Manesar 
Gurgaon 
HSIIDC 

HSIIDC 55 installed Connect
ed with 
HSPCB 

Not 
connec

ted 
with 

CPCB 

Online 

6 HSIIDC 
Enviro 

Infrastructur
e Engineer 
LTD, 10.5 

Faridab
ad 

IMT 
Faridabad 

HSIIDC 10.5 Installed  Connect
ed with 
HSPCB 

Conne
cted 
with 

CPCB 

Online 
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Sr.
No. 

Industry 
Name 

Name 
of the 
district 

Name of 
the 
town/city 

Deptt. Existing 
CETP and 
Capacity 

(MLD) 

OCEMS 
installed 
(Yes/No) 

Connec
ted with 
HSPCB 

Conne
cted 
with 

CPCB 

Online 

MLD 

7 Haryana 
State 

Industrial & 
Infrastructur

e 
Developmen
t Corporation 

Ltd.  

Rohtak IMT 
Rohtak 

HSIIDC 10 Installed  Connect
ed with 
HSPCB 

Conne
cted 
with 

CPCB 

Online 

8 IE. HSIIDC, 
KUTANA, 

Rohtak 

Rohtak IE Kutana 
Rohtak 

HSIIDC 3 Not 
installed 

Not 
Connect
ed with 
HSPCB 

Not 
connec

ted 
with 

CPCB 

Not 
installed 

9 HSIIDC 
CETP 

Industrial 
Estate 

Bahadurgarh 
12.5MLD 

Jhajjar IE, 
HSIIDC, 
Bahadurg
arh 

HSIIDC 12.5 Installed Not 
Connect
ed with 
HSPCB 

Not 
connec

ted 
with 

CPCB 

Online 

10 2.5 MLD IE , 
HSIIDC, 
Panipat 

Panipat 2.5 MLD 
IE , 
HSIIDC, 
Panipat 

HSIIDC 2.5 Not 
installed 

Not 
Connect
ed with 
HSPCB 

Not 
connec

ted 
with 

CPCB 

Not 
installed 

 
Sr.
No. 

Industry 
Name 

Name 
of the 
district 

Name of 
the 
town/city 

Deptt. Existing 
CETP and 
Capacity 

(MLD) 

OCEMS 
installed 
(Yes/No) 

Connec
ted with 
HSPCB 

Conne
cted 
with 

CPCB 

Online 

1 HSIIDC, IE 
Barwala, 
Panchkula 
0.5 MLD 

Panchk
ula 

IE 
Barwala, 
Panchkula 

HSIIDC 0.5 Installed Connect
ed with 
HSPCB 

Conne
cted 
with 
CPCB 

Online 

2 HSIIDC, 
Senior 
Manager, 
0.5 MLD 

Ambala Ambala 
Cantt. 

HSIIDC 0.5 Installed Connect
ed with 
HSPCB 

Conne
cted 
with 
CPCB 

Online 

3 HSIIDC, 
CETP Site, 
HSIIDC 5 
MLD 

Ambala  Saha HSIIDC 5 Installed Connect
ed with 
HSPCB 

Conne
cted 
with 
CPCB 

Online 

4 CETP, 
HSIIDC, Jind 

Jind I. E. Jind HSIIDC 0.1 Installed Connect
ed with 
HSPCB 

Conne
cted 
with 
CPCB 

Delay 

Other Catchment 

1 HSIIDC  IMT 
bawal.  

Rewari  Bawal HSIIDC 22.5 Installed Connect
ed with 
HSPCB 

Not 
connec
ted 
with 
CPCB 

Online 

 
6. Reward for good work/ Adverse Entries in ACRs of non performing officials.  

The NGT has given specific directions in this regard. The action taken in this regard be 
apprised. Any adverse entry or reward given for successful accomplishment of any project 
is informed. The timelines are being extended without fixing the responsibility the action 
taken in this regard be submitted.  

 
7. Phyto-Bio Remediation of drains.  

The Nodal Department for execution of Bio/Phyto- Remediation idenfied. The SPV also 
asked the Department to submit the locations where the phyto remediation/bio-
remediation wherever feasible. Chief Secretary, during the review meeting held, has also 
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directed that all concerned Departments shall expedite the work on Bio/Phyto-
Remediation. 
 
RYMC reported no significant work has been done.  It has been emphasized in NGT 
orders that phyto/bio remediation works to be takenup as an interim measure till the 
construction of STPs/ sewerage network is completed. But, the progress in this field is 
almost nil.  

 
8. Survey of sources of pollution 

 
River Yamuna 

Sr. 
No. 

Department 
Name 

Department 
Points 

Receive 
Action Plan 

Action not 
required 

Pending 
Points 

Remarks 

1 HSIIDC 2 0  2  0    
 

River Ghaggar 

Sr. 
No. 

Department 
Name 

Department 
Points 

Action plan not 
required/completed 

Receive Action 
Plan 

Pending 
Points 

1 HSIIDC 2  2 0 0 
 

9. Providing flow meter at inlet, outlet and byepass of the CETP and display of online 

data of the flow meter.  

The Executive Committee has directed to provide the flow meter inlet, outlet and bypass of 

the CETPs. The CETPs should be provided with flow meters as per directions. The online 

data for the same should be displayed on the website of the HSPCB for monitoring the 

same.  

The Govt. of India has also pressed for ensuring utilization capacity of the CETPs and 

ensures that all the sewerage is treated in CETPs. The provision of flow meter shall ensure 

and help in monitoring the quantum of effluent being treated through a particular CETP  

 
Staus of flow meters provided by HSIIDC in inlet, outlet and byepass of CETPs.  

Sr.No. Name of 
the district 

Name of the town/city Existing 
CETP and 
Capacity 

(MLD) 

Flow 
meter 
at Inlet  

Flow 
meter 

at 
Outlet 

Flow 
meter 

at 
bypass 

River Yamuna CETPs    
  1 Sonepat IE Barhi, Sonepat 8       

2 Sonepat IE Barhi, Sonepat 16       
3 Sonepat IE Rai, Sonepat 5       
4 Sonepat IE Kundli, Sonepat 4       
5 Sonepat IE Murthal, Sonepat 0.2       
6 Gurgaon IMT Manesar Gurgaon 

HSIIDC 
55   

    
7 Gurgaon Sec-37, Gurgaon 0.2       
8 Faridabad IMT Faridabad 10.5       
9 Faridabad Faridabad Electroplaters 

Association,Sec-
58,Faridabad 

0.35   

    
10 Rohtak IMT Rohtak 10       
11 Rohtak IE Kutana Rohtak 3       
12 Jhajjar IE, HSIIDC, Bahadurgarh 12.5       

      124.75       
 CETPs (Ghaggar)           
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Sr.No. Name of 
the district 

Name of the town/city Existing 
CETP and 
Capacity 

(MLD) 

Flow 
meter 
at Inlet  

Flow 
meter 

at 
Outlet 

Flow 
meter 

at 
bypass 

  
Sr.No. Name of 

the district 
Name of the town/city Existing 

CETP and 
Capacity 

(MLD) 

Flow 
meter 
at Inlet  

Flow 
meter 

at 
Outlet 

Flow 
meter 

at 
bypass 

1 Panchkula IE Barwala, Panchkula 0.5       
2 Ambala Ambala Cantt. 0.5       
3 Ambala  Saha 5       
4 Jind I. E. Jind 0.1       
  Total    6.1       

Other areas           
5 Rewari  Bawal 22.5       

        

10.  Prior consent to establish (CTE) for new/ upgraded CETPs  
 

Sr. 

no. 

Name of town/city Under 

construction/ 

upgradation 

Capacity  Progress 

upto Feb, 

2021 

Progress 

upto 

Mar, 

2021 

Status of 

CTE 

River Yamuna      

1 Manakpur Yamuna 
Nagar 

Under 
construction 

3 12% 24% Not given 

2 IE Rai, Sonepat Under 
upgradation 

10 Work not 
started 

Work not 
started 

Not given 

3 IE Barhi, Sonepat Under 
upgradation 

26 Work not 
awarded 

Work not 
awarded 

Not given 

4 IE Kundli, Sonepat Under 
upgradation 

10 18% 18% Not given 

5 IE Murthal, Sonepat Under 
upgradation 

2 Work not 
started 

Work not 
started 

Not given 

River Ghaggar      

1 IE Barwala, 
Panchkula 

Under 
upgradation 

0.5 Work not 
awarded 

Work not 
awarded 

Not given 

2 Ambala Cantt. Under 
upgradation 

0.5 Not started Not 
started 

Not given 

3 I. E. Jind Under 
upgradation 

0.1 Work not 
awarded 

Work not 
awarded 

Not given 
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Gurugram Metropolitan Development Authority (GMDA) 

1. Actual utilization by Existing STPs. 

Sr. 
No
.  

Name of the STP Capacity  A/R No. and 
Date 

Latest 
compliance 

status 

1 Dhanwapur, Gurgaon by GMDA   50 35-36 dt. 
17.04.2021 

Complying 

2 Dhanwapur, Gurgaon   by GMDA 68 31-32 dt. 
17.04.2021 

Complying 
except Faecal 
Coliform 

3 Behrampur, Gurgaon  by GMDA 120 20-21 dt. 
17.04.2021 

Complying 
except Faecal 
Coliform 

4 Behrampur, Gurgaon  by GMDA 50 
23-24 dt. 
17.04.2021 

Complying 
except Faecal 
Coliform 

5  Dhanwapur, Gurgaon   by GMDA 100 33-34 dt. 
17.04.2021 

Non 
Complying (10 
BOD) 

 
 

2. Under Construction STPs 
 

Sr. 
No. 

Name of town/city Capacity (MLD) Timelines  
  

Progress 
upto Feb, 

2021 

Progress 
upto Mar, 

2021 
In Progress        

1 Jhazgarh 20 31.12.2021  Not 
received 

15% 

2 Dhankot, Gurugram  2 31.12.2021  Not 
received 

0% 

3 Bajghera 2 31.12.2021  Not 
received 

10% 

Total 24    
 

3. Under proposal STPs 
 

Sr.
No. 

Name of the town/city Capacity (MLD) Timelines Progress 
upto Feb, 

2021 

Progress 
upto Mar, 

2021 
1 Manesar and Naharpur 

Kasan, Gurugram 
25 31.03.2022 Tender floated 

and bids 
opened.  

Not 
received 

 
4. Under proposal CETPs  

ULBD intimated that W/CS, Haryana has decided that GMDA shall construct the CETPs in 
Gurugram and the same has been conveyed to CEO, GMDA vide this office letter memo 
no. Tech/NGT/DULB/2021/8091 dated 11.01.2021. But GMDA intimated that the same is 
mandate of ULBD. Issue needs to be resolved.    

Sr. 
No.  

Name of 
CETP  

Capacity 
in MLD 

Timelines 
as per 
action 
plan  

Progress upto Feb, 2021 Progress upto Mar, 2021 

1 Sector- 1.5 31.12.2022 W/CS, Haryana has W/CS, Haryana has 
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Sr. 
No.  

Name of 
CETP  

Capacity 
in MLD 

Timelines 
as per 
action 
plan  

Progress upto Feb, 2021 Progress upto Mar, 2021 

18, 
Gurugram 

decided that GMDA shall 
construct the CETPs in 
Gurugram and the same 
has been conveyed to CEO, 
GMDA vide this office letter 
memo no. 
Tech/NGT/DULB/2021/8091 
dated 11.01.2021.    

decided that GMDA shall 
construct the CETPs in 
Gurugram and the same 
has been conveyed to CEO, 
GMDA vide this office letter 
memo no. 
Tech/NGT/DULB/2021/8091 
dated 11.01.2021.    

2 Industrial 
Area, 
Sector-
37, 
Gurugram  

9 31.12.2022 

3. Sector – 
34 
Gurugram 

20  

 Total 10.5    
 

5. Display of online data by the STPs. 

The HSPCB is monitoring the data of pollution parameters of the treated effluent from the 

STPs. But the STPs are not displaying the data always remain offline most of the time. 

Which is a violation of the statutory directions of the State Pollution Control Board and 

conditions of the consent to operate granted to the STPs. 

Sr. No.  Department  River Total STP OMD not installed  Online Offline Delay 
STP             

1 GMDA Yamuna 5 0 4 1 0 
    Total 5 0 4 1 0 
 
The list is enclosed is as under:- 

Sr. 
No. 

Industry 
Name 

Name 
of the 
distri

ct 

Name of the 
town/ city 

Deptt. Existing 
STP and 
Capacity 

(MLD) 

OCEMS 
installed 
(Yes/No) 

Connected 
with 

HSPCB 

Connected 
with CPCB 

Online/
Offline 

1 68 MLD 
STP 
Dhanwapur, 
Gurgaon 
(North) by 
HUDA in 
January dt.  
2004 

Gurg
aon 

Dhanwapur, 
Gurgaon  

GMDA 68 Installed Connected 
with 
HSPCB 

Connected 
with CPCB 

Online 

2 100 MLD 
STP 
Dhanwapur, 
Gurgoan 
(North) by 
HUDA in 
1.12.2014 

Gurg
aon 

Dhanwapur, 
Gurgaon 

GMDA 100 Installed Connected 
with 
HSPCB 

Connected 
with CPCB 

Online 

3 50 MLD 
STP 
Dhanwapur, 
Gurgaon 
(North) by 
ULB/ MCG 
in 
1.10.2018 

Gurg
aon 

50 MLD 
STP 
Dhanwapur, 
Gurgaon 
(North) by 
ULB/ MCG 
in 
1.10.2018 

GMDA 50 Installed connected 
with 
HSPCB 

connected 
with CPCB 

Online 

4 50 MLD 
STP at 
Behrampur 
, Gurugram 

Gurg
aon 

Behrampur GMDA 50 Installed Connected 
with 
HSPCB 

Connected 
with CPCB 

Offline 
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(South) by 
HUDA in 
August 
2010 

5 120 MLD 
STP at 
Bahrampur 
, Gurugram 
(South) by 
HUDA in 
July 2014 

Gurg
aon 

Behrampur, 
Gurgaon 

GMDA 120 Installed Connected 
with 
HSPCB 

Connected 
with CPCB 

Online 

 
6. Najafgarh drain/Badshahpur drain in Gurugram.  

Total - 145.4 MLD quantum was to be diverted from Leg-I, Leg-II & Leg-III drains. Out of 
which 97.2 MLD effluent has been diverted so far.  47.7 MLD effluent yet to be diverted and 
action needs to be expedited for diversion of this effluent.   
 

7. Reward for good work/ Adverse Entries in ACRs of non performing officials.  

The NGT has given specific directions in this regard. The action taken in this regard be 
apprised. Any adverse entry or reward given for successful accomplishment of any project 
is informed. The timelines are being extended without fixing the responsibility the action 
taken in this regard be submitted.  

8. Prior consent to establish (CTE) for new/ upgraded STPs  
  

Sr. 

no. 

Name of town/city Capacity  Progress upto 

Feb, 2021 

Progress upto 

Mar, 2021 

Status of CTE 

River Yamuna     

1 Jhazgarh 20 10% 15% Not given  

2 Dhankot, Gurugram  2 Work allotted 0% Not given  

3 Bajghera 2 Work  
allotted 

10% Not given  

 

9. Plan for compliance of the standards for faecal Coliform  

HSPCB has issued orders for fixing up the new standards for STPs as per directions of 
NGT vide letter dated 02.07.2020 and all STPs have to comply with the same and the 
Departments should submit action plan for each STP. The timelines to achieve the Faecal 
Coliform standards are longer whereas the standards are applicable even today.  

 
The monthly plan and progress of upgradation of STPs to achieve the standards of 
Faecal Coliform is not provided. The monthly plan and progress of upgradation of 
STPs to achieve the standards of Faecal Coliform is not provided. The format for 
providing  the monthly action plan is enclosed as Annexure-1  

 
Yamuna Catchment 

Department Total 
No. of 
STPs 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2020 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2021 

Likely date of 
achieving Faecal 
Coliform standards 
100 MPN/100 ml by 
2022 

GMDA 5 0 3 2 
 

10. Phyto-Bio Remediation of drains.  

The Nodal Department for execution of Bio/Phyto- Remediation idenfied. The SPV also 
asked the Department to submit the locations where the phyto remediation/bio-remediation 
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wherever feasible. Chief Secretary, during the review meeting held, has also directed that 
all concerned Departments shall expedite the work on Bio/Phyto-Remediation. 

GMDA has also initiated a pilot project as an interim treatment for untreated discharge of 
Leg I via geo-synthetic dewatering tubes in consultation with CPCB.   

RYMC reported no significant work has been done.  It has been emphasized in NGT orders 
that phyto/bio remediation works to be takenup as an interim measure till the construction 
of STPs/ sewerage network is completed. But, the progress in this field is almost nil.  

 

11. Providing flow meter at inlet, outlet and byepass of the STP and display of online 

data of the flow meter.  

The Executive Committee has directed to provide the flow meter inlet, outlet and bypass of 

the STP. The STPs should be provided with flow meters as per directions. The online data 

for the same should be displayed on the website of the HSPCB for monitoring the same.  

The Govt. of India has also pressed for ensuring utilization capacity of the STPs and 

ensures that all the sewerage is treated in STPs. The provision of flow meter shall ensure 

and help in monitoring the quantum of effluent being treated through a particular STP  

Staus of flow meters provided by GMDA in inlet, outlet and byepass of STPs.  

Sr. 
No. 

Name of 
the district 

Name of the 
town/ city 

Existing STP 
and Capacity 

(MLD) 

Flow 
meter at 

Inlet  

Flow 
meter at 
Outlet 

Flow meter at 
bypass 

STPs           

1 Gurgaon Dhanwapur, 
Gurgaon  

68 Yes No No 

2 Gurgaon Dhanwapur, 
Gurgaon 

100 Yes No No 

3 Gurgaon Behrampur 50 Yes No No 

4 Gurgaon Behrampur, 
Gurgaon 

120 - - - 

5 Gurgaon Gurgaon 50       

  Total   388       

 
12. Inspection of HYMC 

RYMC has recommended action against the defaulting officers who provided wrong 
information. The ATR be given for the same. The letters already issued on 27.11.2020 by 
HSPCB.  

Sr. 
No.  

Date of 
inspection by 
HYMC/ Name 
and Address of 
STP 

Deficiencies Observed by HYMC Action 
Taken 
Report 

1 06.10.2020 
 
55 MLD CETP at 
IMT Manesar 
GMDA 

1. CETP was receiving 42 MLD Mixed Effluent (Industrial 
and Domestic Effluent). 

2. The Oil and Grease removal is not proper and the same 
is being carried forward to the Primary treatment facility. 

3. The both Online pH meters installed in the chemical 
dosing channels are showing different pH values. The 
laboratory  operating inside the CETP premises is not 
properly equipped and even pH papers are not available 
with the operator.  

4. The quantum of Lime, Ferrous Sulphate and 
Polyelectrolyte used for chemical treatment (removal of 
inorganic pollutants) are grossly inadequate. These 
chemical dosing are not based on inlet 
characteristics such as pH value and conductivity value 
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Sr. 
No.  

Date of 
inspection by 
HYMC/ Name 
and Address of 
STP 

Deficiencies Observed by HYMC Action 
Taken 
Report 

for both the CETP. The inorganic pollutants are not 
removed at the primary treatment facility, thereby 
influencing the biological treatment in Aeration Basin.  

5. The Dissolved Oxygen (DO) sensors are not working 
properly in both the CETPs. The operators informed that 
the Dissolved Oxygen value in the Aeration Basin is 2 
mg/ltr. 

6. The Mixed Liquor Suspended Solid (MLSS) value was 
not proper and there was no visible live Bacterial Mass 
indicating improper or no biological activity in the 
Aeration Basin of both the CETPs. 

7. The common Sludge thickener for 25 MLD CETP and 30 
MLD CETP is filled with dried sludge. Grass and Pipal 
saplings are growing on the Sludge thickener tank. 

8. Out of 4 Belt Filter Press installed for Sludge drying 
purpose, only 1 was found operating. Separate energy 
meters were not installed to assess the daily energy 
consumption in the sludge drying section.  

9. The Sludge generation and Removal in the CETP is 
grossly inadequate.  

10. The Dual Media Filtration Columns are not being used 
regularly and as reported they were cleaned only twice in 
4 years.  

11. The location of the installation of the Online Monitoring 
Devices (OLMS) was not proper, thereby giving 
misleading data.  

12. The channel inside the CETP premises was found 
carrying untreated effluent.         

The information submitted to HYMC by GMDA through 
Email on 29.09.2020 regarding chemical consumption, 
MLSS Level and sludge generation are not corroborating 
with the facts at site. Some of the suggestions of HYMC 
given earlier regarding removal of operational deficiencies 
of the CETPs are not complied. Action may be initiated 
against the officers for not properly monitoring the 
operational status of the CETP and submitting 
misleading information.  

2 26.10.2020 
 
50 MLD STP, at 
Dhanwapur 
Gurugram 
GMDA 

1. SCADA system was not working and total system was on 
manual mode. 

2. Conductivity meter in lab was non operational and ph 
meter was found to be dry. 

3. BOD sampling and testing was not being done properly. 
4. Out of 04 DO meters, none in working condition. 
5. Temperature sensors were not working.  
6. MLSS was found to be satisfactory. 

 

 

3 26.10.2020 
 
68 MLD STP at 
Dhanwapur 
Gurugram 

1. Thickner and sludge Digester not working, undergoing 
cleaning and maintenance. 

2. Industrial sludge handling due to construction of tertiary 
treatment plant. 

3. 2 no. of surface aerators were not working and out of 10, 
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Sr. 
No.  

Date of 
inspection by 
HYMC/ Name 
and Address of 
STP 

Deficiencies Observed by HYMC Action 
Taken 
Report 

GMDA 2 no. of submerged aerators were also not working.  
4. Incomplete sludge separation.  
5. Gas holder was under repair.  
6. MLSS was less than 100 mg/l. 

4 26.10.2020 
 
100 MLD STP at 
Dhanwapur 
Gurugram 
GMDA 

1. Out of 4 only 2 filter press was working. 
2.  Out of 3 aeration basins. Diffusers were not working 

properly in one basin and partially working in others. 
3. Dead sludge was found in basin and no biological activity 

was observed. Excess sludge was being added which 
was more than the requirement. 

4. MLSS less than 600 mg/l and conductivity at inlet- 1800 
µS cmֹ1. 

 

5 27.10.2020 
 
120 MLD STP at 
Behrampur 
Road, Gurugram 
GMDA 

1. Online pH meter, BOD and COD analyzers are not 
installed in the inlet of STP. 

2. Damage diffusers in SBR Basin No. 3 and 4 need to be 
replaced immediately for better oxygen transfer. Desired 
treatment in these SBR Basin cannot be achieved. 

3. DO Meters installed in all SBR Basin are non functional 
and not connected to SCADA System, thereby the 
treatment in SBR Basins are being done manually.   

4. Turbo Compressors are required to have better oxygen 
transfer in the aeration process. 

5. 2 out of 4 sludge drying belt filter press are found 
working. The sludge thickeners and sludge digesters 
need to be regularly cleaned. 

6. Quantum of Gas Consumption in both the Bio Gas 
engine generating power needs to be assessed by 
installing adequate meters. 

7. The Tertiary Treatment Facility of 30 MLD Capacity 
required Auto Chemical Dosing Pumps based on water 
quality of secondary treatment plant. 

8. The present chemical dosing needs to be optimized. 
9. Floating weeds (Eichornia) found in the Clariflocculator 

tank.   

 

 

6 27.10.2020 
 
50 MLD STP at 
Behrampur 
Road, Gurugram 
GMDA 

1. Anoxic Tank treating raw effluent (before aeration tank) 
serving no purpose. 

2. Online pH meters in the inlet of STP not installed. 
3. Access recycling of activated Sludge in the Aeration 

Basin adding unnecessary sludge load to the STP. 
4. The Sludge Removal is not proper and Pumps installed 

in the Sludge Thickeners are not working. 
5. Sludge Digester under repair to plug emission of 

Methane Gas generated during Sludge Degustation. 
6. DO Sensors are not installed in the Aeration Basins. 
7. The operation of the STP is being done manually without 

any SCADA System. 
8. The MLSS Level in the Aeration Basins is between 3000 

to 4000 mg/ltr. This indicates that unnecessary dead 
sludge is being recycled. 
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Sr. 
No.  

Date of 
inspection by 
HYMC/ Name 
and Address of 
STP 

Deficiencies Observed by HYMC Action 
Taken 
Report 

9. The Sludge Drying Beds handling digested sludge are 
lying empty and the numbers are inadequate to handle 
generated sludge. In absence of adequate number of 
mechanical sludge drying facilities the 50 MLD STP will 
not function properly. 

10. The Tertiary Treatment Facility of 40 MLD Capacity 
is under trial.  

 

13. Observations raised by Hon’ble NGT. 

In the matter of Subhash Gupta Vs UoI, NGT, while dealing with maintenance of storm 
water drains in Gurugram, after considering the report of GMDA & others, observed that 
‘there is a huge gap in generation & treatment of sewage’ and CS has been directed to 
take further remedial action.  GMDA may apprise the status and proposed action.  
 

14. STPs not meeting the prescribed parameters as per designed limits. 

   New standards for STPs have been fixed by Board and the BOD is prescribed as 10 

mg/l. the STPs already designed to achieve BOD upto 10 mg/l have to achieve these 

standards from the date of orders i.e. 02.07.2020. Other STPs have to achieve the new 

standards by 02.07.2021.  

But, 1 STP of GMDA which are already designed for 10 BOD in the past, are observed to 

be not meeting this parameters. This is a serious issue and Department need to address 

this immediately.  

 

List of STPs designed below 10 BOD but not complying as per designed limits.  

  Design pollution 
parameters 

Actual results for pollution parameters 

Sr. 
No.  

Name of STP BOD  A/R No. & 
date  

BOD 
mg/l 
(30) 

COD 
mg/l 
(250) 

PH 
(5.5 
to 

9.0) 

TSS 
mg/l 
(100) 

O & G T. Coli  F. Coli  

 1 100 MLD STP 
Dhanwapur, 
Gurgoan  

<5 33-34 dt. 
17.04.2021 

14 60 8.1 17     11000 
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Agriculture Department. 

 
1. Incremental Progress of the crop diversification. 

RYMC applauded the efforts of the State in its attempts to formulate policy on crop diversification and use of treated waste water, hoping that the 
same will be very useful for conservation of ground water in the state. The incremental progress achieved in this regard need to be monitored as it 
has impact on flow of water in Yamuna and dependence on river water for irrigation, RYMC further indicated. Chief Secretary was also requested to 
send a status report on the progress achieved in these two initiatives, for inclusion in their Report.  

Agriculture Department intimated that the State has already formulated the crop diversification policy and farmers are being persuaded to switch to 
crops other that paddy.  An ambitious programme namely "Mera Pani Meri Virasat" was launched by the government for diversification of Paddy crop 
with alternate crops like Maize / Cotton / Bajra / Pulses / Vegetables and Fruits etc during Kharif-2020. The applications were invited on online and an 
area of 1,35,596 ha registered on portal from entire area of the State under Diversification programme.  

(i) The actual area diversified is 29,434 hectare as per 2nd stage verification of  
37,412 numbers of farmers.  

(ii) An amount of Rs. 42.22 crores has been released as compensation (Rs. 7,000/- per acre) to the farmers against the available amount of Rs. 
67.00 crores.  

(iii) Similar Crop Diversification Programme would be repeated during the Kharif season 2021-22. The monthly plan for Kharif season 2021-22 
may be provided.  

The monthly plan and progress may be reported in the format given as under:- 

Sr. 
No. 

District Area 
registered 
on portal 

(Ha) 

December, 2020  Jan, 2021  Feb, 2021  Mar, 2021 

Target Area diversified 
(Ha) 

Target Area 
diversified 

(Ha) 

Target Area 
diversified 

(Ha) 

Target Area 
diversified 

(Ha) 

1 Ambala 3428.96  617.48       

2 Bhiwani 5276.18  1510.88       

3 Charkhi Dadri 7756.89  307.20       

4 Faridabad 2473.64  769.54       

5 Fatehabad 9450.37  4510.39       

6 Gurugram 2158.88  132.43       
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Sr. 
No. 

District Area 
registered 
on portal 

(Ha) 

December, 2020  Jan, 2021  Feb, 2021  Mar, 2021 

Target Area diversified 
(Ha) 

Target Area 
diversified 

(Ha) 

Target Area 
diversified 

(Ha) 

Target Area 
diversified 

(Ha) 

7 Hisar 8704.39  3008.05       

8 Jhajjar 11421.79  3093.79       

9 Jind 15160.12  4870.75       

10 Kaithal 7080.07  2092.76       

11 Karnal 5784.59  78.42       

12 Kurukshetra 2823.55  374.24       

13 Mahendergarh 140.15  0       

14 Mewat 10630.33  65.47       

15 Palwal 7460.70  16.75       

16 Panchkula 1680.13  401.50       

17 Panipat 2938.66  308.29       

18 Rewari 2410.85  435.44       

19 Rohtak 5285.51  793.59       

20 Sirsa 149.56  4555.70       

21 Sonepat 5856.81  1542.75       

22 Yamuna Nagar 2717.61  431.73       

 Total 135596.64  29919.15       

 
2. Construction of Recharge Shaft structure to arrest the run-off/flood water for ground water recharging. 

 
A target of construction of 1,000 no. of Recharge Shaft structures was fixed in the Over-Exploited blocks namely Babain, Shahbad, Ismailabad & Pipli 
(Kurukshetra); Guhla Cheeka & Siwan (Kaithal); Ratia (Fatehabad); and Sirsa (Sirsa) taken up under  “Mera Pani Meri Virasat” – Crop Diversification 
Programme.   

i) A total of 496 numbers of recharge shaft structures have been completed/likely to be completed. 
ii) The work on 377 not started yet due to standing wheat crop. 
iii) 127 numbers of farmers refused for construction of structures. 
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The monthly plan and progress may be reported in the format given as under:- 

Sr. 
No. 

Block Target of 
structures 
(No) 

Achievement (No.) upto Dec, 
2020 

Jan, 21 Feb, 21 Mar, 21 

Structures 
completed 
(No.) 

Under 
progress 

 Yet 
to be 
start 

Target Achievement 
(No.) 

Target Achievement 
(No.) 

Target Achievement 
(No.) 

C UP NS C UP NS C UP NS 

1 Babain 80 0 65 15             

2 Pipli 80 0 55 25             

3 Shahbad 350 4 155 191             

4 Ismailabad 80 0 55 25             

5 Guhla 150 62 88 0             

6 Siwan 60 13 47 0             

7 Ratia 160 40 120 0             

8 Sirsa 40 0 0 40             

 Total 1000 119 585 296             

C-  Completed 
UP- Under process 
NS- Not started 

 
The targets for the years 2021-22 for construction of Recharge Shaft structures will be decided in due course of time. 
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3. Reward for good work/ Adverse Entries in ACRs of non performing officials.  

The NGT has given specific directions in this regard. The action taken in this regard be 
apprised. Any adverse entry or reward given for successful accomplishment of any 
project is informed. The timelines are being extended without fixing the responsibility the 
action taken in this regard be submitted.  
 

4. Watershed Management.  

The consolidated progress of watershed works in Yamuna and Ghaggar Rivers 
catchment area action plan (2020-21) is submitted by Agriculture Department. But, the 
Agriculture Department has not submitted plan for Watershed Management on monthly 
basis.  

The project wise monthly plan may be submitted on the format given as under:-  

Sr. 
No.  

Name of 
project 

Location/Geo 
Coordinates 
(Lat./long.) 

Target 
date 

Monthly plan 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

          

 

River Ghaggar  
The Action Plan amounting to Rs. 2281.43 lakh for construction of 1,080 number of soil 
& water conservation structures in the catchment area of Ghaggar has been approved 
for the year 2020-21. The following Soil & Water Conservation Works namely Water 
Harvesting Structure, Check Dams, Earthen gully Plugs, Earthen Embankments, 
Percolation Pond, Farm Pond, Crate Wire Structures and Retaining Wall are to be 
executed at farmer's field / Community Land under various schemes being implemented 
by the Department. No MPR received for Feb and March, 2021. 
The district wise details are as under: 

Sr. 
No
. 

District December, 2020 Jan, 2021 

Target Achievment Achievment 

Strcutur
e (No.  

Amount 
allocated  

Strcut
ure 
(No.  

Amount 
utilized 

Strcuture 
(No.  

Amount 
utilized 

1 Panchkula 468 1648.59 276 1097.44 25 1183.33 

2 Ambala 195 225 45 117 22 242.50 
3 Kurukshetr

a 
219 210.55 51 199.63 90 

199.63 

4 Fatehabad 237 205.97 25 54.89 119 222.09 

5 Sirsa 55 78.57 18 58.57 15 104.26 
 Total 1174 2368.68 415 1527.53 271 1951.81 

 
River Yamuna 

Sr. 
No
. 

District December, 2020 Jan, 2021 

Target Achievment Achievment 

Strcutur
e (No.  

Amount 
allocated  

Strcuture 
(No.  

Amount 
utilized 

Strcuture 
(No.  

Amount 
utilized 

1 Yamuna 
Nagar 

125 123.30 28 58.16 0 
120.14 

2 Nuh/Mewa
t 

130 250.28 1 1.80 1 
15.92 

3 Gurugram 70 100.43 4 11.55 0 24.12 

4 Palwal 69 59.36 10 34.08 10 71.28 

5 Karnal 0 123.68 27 103.67 0 103.67 

6 Panipat 0 40 0 0 03 41.58 

7 Jhajjar 23 33 1 1.67 1 31.00 

8 Sonepat 200 50.91 0 0 15 17.00 
 Total 617 780.96 71 210.93 30 424.71 
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Remarks:- Water Harvesting Structure, Check Dams, Earthen gully Plugs, Earthen 

Embankments, Percolation Pond, Farm Pond, Crate Wire Structures and Retaining Wall are 
constructed at farmers field and Panchayat land. No target of structure was given to Rohtak, 
and Faridabad districts. 
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Irrigation Department 
 

1. Closed conduit pipelines for disposal of treated effluent and storm water from 

Kundli CETP to Drain No. 6. 

 
CPCB issued directions to Irrigation Department to construct closed conduit pipeline 
for discharge of treated effluent from CETP Kundli to avoid mixing of water of DD No. 8 
in Sonepat.  
Status report: Tender for the above said work was issued on 15.02.2021 and opened 
on dated 09.03.2021. In tendering process only one no. agency submitted technical 
and financial bid. Case for emergent re-tendering (keeping alive the tender of the 
single bidder) has already been processed so as to comply with the codal instructions.  
 
Tentative timeline is as under: 

(i). Likely date of completion of tendering process: 25.03.2021. 
(ii). Likely date of start of work: 01.04.2021. 
(iii). Likely date of completion of work: 31.06.2021. 
 

Now, Irrigation Department has submitted that to comply with the directions in spirit 
and to avoid contributing effluent in river Yamuna, it is proposed that closed conduit 
pipelines should be laid as a deposit work of shareholders contributing the effluent in 
Drain No. 6 as per their contribution instead of an open channel in the bed of Diversion 
Drain No. 8 to avoid intermixing of effluent at any stage. The tentative cost of the 
project is around Rs 24 Crores. The provision of two RCC pipes (NP-4) @ 1800 mm 
internal dia for carrying effluent discharge of 100 Cs. has been proposed. The file has 
been sent to the Govt. for in principle approval of the proposal and arrangement of 
funds. Govt. of Haryana is very particular about the proposal and is pursuing the 
matter seriously. 
 

2. Ground Water Regulation/ Management. 

The Ground Water (Regulation & Management) Act, 2020 has been enacted. The 
action plan is required to be submitted for Ground Water Management by the Irrigation 
Department.  

 
Summary of Action Plan for Ground Water Management Under Haryana Water 

Resource Authority 

 

 The Water Acton Plan has been developed to acknowledge achievements and 
identify strategies that can be implemented to reduce the water resources and to 
promote healthy watersheds in and around the state 
 

 The list of projects and schemes which has to be started for which Tentative Budget 
of Rs.165.00 Crores in Financial Year 2021-22 
1) Micro Irrigation using TWW (Treated Waste Water) Nation’s First 
2) Harnessing Monsoon Waters through "Enhancing the Capacity of WJC Carrier 

System” 
3) Nation’s First: Recharging & Running Rivers Through Canals 
4) Innovation: Containing Waterlogging & Groundwater Recharging 
 

 State has taken a number of policies and programs and created new institutions to 
address the resources in State, elucidated as following 

1) Water Course Policy, 2019 

2) Treated Waste Water Policy, 2019 

3) Mera Pani Meri Virasat  

4) Roof-Top Rain Water Harvesting 

5) Haryana State Preservation of Sub Soil Water Act, 2009 

6) Atal Bhujal Yojana 
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7) National Hydrology Project 

8) The Haryana Pond and Waste Water Management Authority 
 

 Haryana being a water deficit State is striving hard to meet the demand with existing 
resources. Focus is on increasing productivity and efficiency of the resource.  

 The Action Plan is an endeavor to set out goals aiming to achieve greater savings in 
the future. 

 State needs significant funding for R&D, retrofits and/or new infrastructure to 
reach those targets.  

 The State will continue to acclimatize and adopt new technologies (use of Treated 
Waste Water, Rain Water Harvesting, etc.).  

 Encourage community participation in developing water re-use pilot projects 
throughout the Haryana State along with on-going awareness campaigns are key 
to the future success of reduced water use. A budgetary provision of Rs. 60.00 
lakh is being prosed for dissemination of information and conducting pilot 
programs. 

 
3. Reuse of treated sewage 

15 irrigation projects to utilize the treated sewage of the towns costing Rs. 184.97 
crore, which are part of Rs. 500 crore micro irrigation project under NABARD scheme, 
have been approved. 
35 STPs located in 21 districts to irrigate CCA of 23,359 hectares of land to utilize 
338.85 MLD of treated sewage have also been covered under the project of Rs. 500 
crore. 
The Executing Committee asked that all the 15 irrigation projects to utilize the treated 
sewage of STPs located in the catchment area of river Ghaggar should be completed 
by 31.3.2021 and priority may be given to the remaining 44 STPs (59-15) of Ghaggar 
catchment area to utilize their treated sewage for irrigation.  
But department of Irrigation submits that the 15 projects for utilization of treated 
sewage water through STPs in the catchment of Ghaggar can be completed by 
30.06.2022 and rest of STPs shall be taken up in 2nd phase after 2022. 
 

 The Govt. has accorded approval to the consolidated project (Ghaggar and Yamuna 

Action PIan) on 04.01.2020 for 1098.25 crores for 207 No. STPs.  

 Out of these. 35 STPs have been selected for installing micro irrigation also. Out of 

these 20 STPs are under Yamuna Action Plan and the remaining 15 are under 

Ghaggar Action Plan. 

 These 35 STPs have combined treatment capacity of 338.85 MLD in 21 districts of 

the State and a project has been sanctioned by Govt. of India fbr these STPs. 

namely "STP Micro Irrigation project under NABARD assisted Micro Irrigation Fund" 

for Rs. 490.53 crores. 

 The whole project consisting of 35 STPs is to be completed within 2 years and the 

Action PIan/ Timeline prepared by the field officers. 

 The sanction amounting to Rs. 5582.00 Lacs for Karnal STP, Rs. 343.59 Lacs for 

Jakhal Town, Rs. 739.42 Lacs for Ratia Town and Rs. 1079.32 Lacs for Tohana 

Town has been received from the Govt. 

 The bid document for calling tenders has been approved by Government and Tender 

for 05 nos. works will be called shortly.The Action plan for 15 STPs under Ghaggar 

Action Plan. 

 Reg arding remaining STPs, the tjve year action plan will be prepared soon and 

will be intimated accordingly. 

 Irrigation Department has already identified the eflluent generating departments. 

These departments are constructing/ planning to construct STPs and CETPs for 

treatment of the effluent generated. Till then the in-situ (original place) remediation   
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(Bioremediation/ Phytoremediation) is required and that needs to be carried out by 

the department discharging the sewage effluent into the drains. 

 

 
Sr. 
No. 

Name 
and 
Address 
of STPs 

Deptt. Capacity Flow of 
inlet (in 
MLD) 

Treated 
Effluent 
(in 
MLD) 

Quantum 
of 
Treated 
Effluent 
being 
reused 
(in MLD) 

Mode of re-
use 
(Irrigation/ 
Horticulture/ 
Industrial 
use/ any 
others) 
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Panchayats Department 

1. Under construction soakage pits in villages.  

It was observed by Executive Committee that in Villages Dholuwal, Burjkotla, Toda, 
Mouli, Khetpural, Rehor and Bharoli of District Panchkula, soakage pits are under 
construction, whereas, soakage pit is not a scientific and environmentally sound 
technology as it may calls ground water contamination. 
 
Further, no source of pollution/ contamination of ground water is to be allowed under 
Water Act, 1974.  
So, the Panchayats Department shall look into the issue and take appropriate action 
accordingly, so that the ground water contamination may not occur. Revised plan for 
sewage treatment in such villages may be submitted to HSPCB.  
As per Section 25 of Water Act, 1974, the outlet of sewage shall seek prior consent 
(CTE) of the Board. Now, the Panchayats Department is setting up treatments 
systems for polluted effluent from villages. Therefore, the Departments should seek 
prior consent of the Board under   provisions of Water Act and apply on single window 
established by the State Govt. in this regard to fulfill the legal formality. 
 

2. Prior consent to establish (CTE) for new/ upgraded STPs  

 As per Water Act/Environment norms, the STPs have to obtain prior consent to 

establish (CTE) before starting construction of the new STPs or upgradation of STPs. 

The Govt. has already set up single window for this purpose.  The Department may 

submit the status of consent to establish for new STPs and for STPs to be upgraded.  

It may be ensured that CTE has been obtained for such STPs.  

 
3. Survey of sources of pollution 

River Yamuna 

Sr. 
No. 

Department 
Name 

Department 
Points 

Received 
Action Plan 

Action not 
required 

Pending Points 

1 D&P 23 6  15 2 
 

River Ghaggar 

Sr. 
No. 

Department 
Name 

Department 
Points 

Action plan not 
required/completed 

Received 
Action Plan 

Pending 
Points 

1 D&P 140 30 87 23 
 

4. Treatment plants in villages 

River Ghaggar 

• No. of work proposed as per Action Plan- 45 

• No. of works not sanctioned- 1 

• No. of work sanctioned- 44 

• No. of work completed- 6 

• No. of works in progress- 29 

• No. of works not started- 8 

River Yamuna 

• No. of work proposed as per Action Plan- 277 

• No. of works not sanctioned-10 

• No. of work sanctioned- 267 

• No. of work completed- 26 

• No. of works in progress-  152 

• No. of works not started- 89 

Land is yet to be acquired in 37 villages. 
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Rural Development Department 

1. Watershed Management.  

The Panchayats Department has submitted plan for Watershed Management in Yamuna catchment. The latest progress received upto Jan, 2021 
is as under:- 

 
Monthwise Physical Achievement under Watershed Management (IWMP) in Yamuna Basin:- 

Sr. 
No. 

District 
Month wise Physical Achivement under Watershed Management (IWMP) in Yamuna Basin 

Achievement 
upto August 

Sept Oct Nov Dec Jan Feb March Total 

T A T A T A T A T A T A T A T A 

1 Gurugram 5 14 2 14 7 20 13 25 15 26 2 30   33   167 44 

2 Mewat 2 2 0 5 1 4 0 5 1 3 1 6   5   32 5 

3 Rohtak 2 1 1 2 2       3 0           5 8 

4 Palwal 5 11 4 14 6 18 0 19 2 21 10 20   23   131 27 

5 Sonipat                 0 0           0 0 

6 Jhajjar 22 5 5 5 7       5 0           32 39 

    36 33 12 40 23 42 13 49 26 50 13 56   61   367 123 

 

T- Target 
              

 

A-  Achievement  
             

    
 The project wise monthly plan may be submitted on the format given as under:-  

Sr. 
No. 

Name of 
Project 

Location/Geo 
coordinates 
(Lat./Long) 

Target 
date 

Monthly plan and progress 

Jan, 2021 Feb, 2021 Mar, 2021 Apr, 2021 May, 2021 Jun, 21 Total 

T A T A T A T A T A T A T A 

  
  

             
 

  
  

             
 

  
  

    
  

   
    

 

 

 
T- 

 
Target 

 

               
 

A-  Achievement  
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Forest Department 

1. Development of Bio-diversity Parks and plantation of trees along rivers.  
The Forest Department has apprised action plan and progress regarding 
development of bio-diversity along rivers and plantation of trees.  
But location needs to be informed the Geo Coordinates of the areas where trees 
have been planted. The Executive Committee has asked for the some so, that 
physical achievement could be verified.  
Forest Department has given the location of planatation vide their letter no. 1019 
dated 07.01.2021 but the enclosure are not readable. So, the soft copy of the 
same may be provided.  
 
The monthly action taken report is also not received. 

 
River Ghaggar 

Herbal Parks for Bio-diversity conservation 
District Name Areas in 

Acre. 

Panchkula i) World Herbal Forest, Morni 12500 
ii) Kapoor Vatika at Mallah 25 
iii) Thapli Herbal Park at Village Thapli 10 
iv) Tikka-Tal Herbal Park 20 

Fatehabad i) Mulethi Vatika at Gilakhera 14 
ii) Er. Kanwar Sain Gupta Herbal Park at Tohana 25 

Sirsa i) Bahera Vatika at Village Fulkan Village 17 
Total  12611 

 
River Yamuna 

Herbal Parks for Bio-diversity conservation 

District Names Area in 
Acre 

Yamuna Nagar i) Rudraksh Vatika at village Chuharpur 184 

ii) Adi Badri Herbal Park 10 

Karnal i) Ashok Vatika at Gharaunda 5 

ii) Indri Herbal Park 10 

Panipat i) Bilva Vatika at Pati Kalyana Village 14 

Sonipat ii) Amaltas Vatika Pati Kalyana Village 8 

ii) Khanpur Kalan Herbal Park 12 

Faridabad i) Ratanjot Vatika at Gurugram 
Canal at Faridabad 

10 

Palwal  0 
Total  253 
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Mining and Geology Depatment 
 

1. Effective Mining Policy. 
 

Mining Department has formulated the policy of sand mining.  

Mining Department has submitted  action taken report for illegal mining.  

In Feb, 2021; 646 vehicle seized for illegal mining out of which 477 released, 
penalty of Rs. 13 Cr. imposed and 13 FIR lodged against illegal miners.  

MPR for March, 2021 not submitted.  
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Industries Department 

 

 

1.  Shifting of industries.  

Industrial units in non-conforming areas: Y Nagar / Jagadhri, Sonepat, 

Panipat, Rohtak & Faridabad   
Actions taken so far for shifting of units in Y Nagar / Jagadhri- Industry 
Department may inform the status.  
Regarding industrial units in non conforming areas at Sonepat (Kundli), 
Faridabad & Panipat.  
 
Yamuna Nagar/Jagadhari 
Industries Department intimated vide their letter dated 10.07.2020 and DO letter 
dated 28.07.2020 from PS, Industries that it was decided in the meetings held 
under the Chairmanship of PS, Industries on 13.01.2020 and 16.03.2020 that 
PHED will provide land to HSIIDC for construction of 1 CETP of about 20 MLD 
capacity at Jagadhari and another CETP of 10 MLD capacity at Yamuna Nagar. 
HSIIDC had requested PHED to provide land and survey details of industries, 
sewerage plan and quantum of total effluent from industries located in above 
areas. It was also decided that IIT, may engaged to take up the study of 
sewerage system of Jagadhari and Yamuna Nagar towns to suggest what can be 
done to treat the mixed discharge i.e. D.E and T.E. Accordingly, HSIIDC had 
requested IIT, Roorkee to depute a team of experts for the same. IIT Roorkee 
team has visited the sites at Jagadhari and Yamuna Nagar on 13.07.2020 and 
has sought some more information relating to PHED and industries, which is 
being arranged.  
 
Sonepat, Faridabad and Panipat 
Regarding industries units in non conforming areas at Sonepat (Kundli), 
Faridabad and Panipat, matter pertains to ULBD. Progress may be apprised by 
ULBD and industries.  
 

2. Survey of sources of pollution 
 
River Yamuna 

Sr. 
No. 

Department 
Name 

Department 
Points 

Receive Action 
Plan 

Action not 
required 

Pending Points 

1 Industry 
Department 

1 0  0 1 

 

River Ghaggar 

Sr. 
No. 

Department 
Name 

Department 
Points 

Action plan not 
required/completed 

Receive Action 
Plan 

Pending 
Points 

1 Industry 
Department 

3 1 0 2 
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Annexure-1 

Monthly plan of existing STPs in Yamuna Catchment for achieving Feacal Coliform Standard of 100 MPN/ 100 ml 

Sr. 
No. 

Name of 
the 
district 

  

Name of 
the town/ 
city 

  

Deptt. 
  

Capacit
y (MLD) 

  

Likely date of 
achieving 
Feacal 

Coliform 
Standard 100 
MPN/ 100 ml 

  

 Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,2
1 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept, 
21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 22 Feb, 22 Mar, 
22 

1.  Yamuna 
Nagar 

Yamuna 
Nagar 

PHE
D 

25 31.12.2020 Achi
eved 
(<1.8

) 

                    

      

2.  Yamuna 
Nagar 

Radur 
Road, 
Yamuna 
Nagar 

PHE
D 

20 31.12.2020 Achi
eved 
(4.5) 

                    

      

3.  Yamuna 
Nagar 

Parwalo
o, 
Jagadhri 

PHE
D 

24 31.12.2020 Achi
eved 
(1.8) 

                    

      

4.  Yamuna 
Nagar 

Chhach
hrauli 

PHE
D 

3 31.12.2020 Abse
nt 

                    
      

5.  Yamuna 
Nagar 

Radaur PHE
D 

3.5 31.12.2020 Achi
eved 
(94) 

                    

      

6.  Yamuna 
Nagar 

Baddim
ajra, 
Yamuna 
Nagar 

PHE
D 

10 30.06.2022 Achi
eved 
(94) 

                    

      

7.  Karnal Gharau
nda 

PHE
D 

7 31.12.2020 Achi
eved 
(80) 

                    

      

8.  Karnal Indri PHE
D 

1.5 30.06.2022                      
      

9.  Karnal Nilokher
i 

PHE
D 

6 31.12.2020 Achi
eved
(70) 
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Sr. 
No. 

Name of 
the 

district 
  

Name of 
the town/ 

city 
  

Deptt. 
  

Capacit
y (MLD) 

  

Likely date of 
achieving 

Feacal 
Coliform 
Standard 100 

MPN/ 100 ml 
  

 Monthly plan, 2021-2022 

Feb, 

21 

Mar, 

21 

Apr, 

21 

May,2

1 

Jun, 

21 

Jul, 

21 

Aug, 

21 

Sept, 

21 

Oct., 

21 

Nov, 

21 

Dec, 

21 

Jan, 22 Feb, 22 Mar, 

22 

10.  Karnal Nissing PHE
D 

4 31.12.2020 Achi
eved 
(58) 

                    

      

11.  Karnal Tarori PHE
D 

5.5 31.12.2020 Achi
eved 
(63) 

                    

      

12.  Panipat Sewah, 
Panipat 

PHE
D 

35 31.12.2020 Achi
eved 
(94)                           

13.  Panipat Jattal 
Road, 
Panipat 

PHE
D 

10 31.12.2020 Achi
eved 
(84) 

                    

      

14.  Panipat Samalk
ha 

PHE
D 

5 30.06.2022                      
      

15.  Panipat Sewah, 
Panipat 

PHE
D 

25 31.12.2020 Achi
eved 
(80) 

                    

      

16.  Panipat Jattal 
Road, 
Panipat 

PHE
D 

20 31.12.2020 Achi
eved 
(90) 

                    

      

17.  Sonepat Kharkho
da 

PHE
D 

4.5 30.06.2022                      
      

18.  Sonepat Ganaur PHE
D 

7 30.06.2022                      
      

19.  Sonepat Gohana PHE
D 

3 30.06.2022                      
      

20.  Sonepat Gohana PHE
D 

8.3 30.06.2022                      
      

21.  Jhajjar Kosli 
Road, 
Jhajjar 

PHE
D 

5.5 30.06.2022                      

      

22.  Jhajjar Sampla PHE 5 30.06.2022                            
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Sr. 
No. 

Name of 
the 

district 
  

Name of 
the town/ 

city 
  

Deptt. 
  

Capacit
y (MLD) 

  

Likely date of 
achieving 

Feacal 
Coliform 
Standard 100 

MPN/ 100 ml 
  

 Monthly plan, 2021-2022 

Feb, 

21 

Mar, 

21 

Apr, 

21 

May,2

1 

Jun, 

21 

Jul, 

21 

Aug, 

21 

Sept, 

21 

Oct., 

21 

Nov, 

21 

Dec, 

21 

Jan, 22 Feb, 22 Mar, 

22 

Road, 
Jhajjar 

D 

23.  Jhajjar Beri PHE
D 

2 30.06.2022                      
      

24.  Jhajjar Bahadur
garh 

PHE
D 

18 31.12.2020 NA                     
      

25.  Jhajjar Bahadur
garh 

PHE
D 

36 31.12.2020 Achi
eved 
(94) 

                    

      

26.  Rohtak PGI 
Rohtak 

PHE
D 

19.5 31.12.2020 Achi
eved 
(80) 

                    

      

27.  Rohtak Sonaria,  
Rohtak 

PHE
D/UL

B 

40 31.12.2022                      

      

28.  Rohtak Kalanau
r 

PHE
D 

3.5 30.06.2022                      
      

29.  Rohtak Meham PHE
D 

5 30.06.2022                      
      

30.  Rohtak Singhpu
ra, 
Rohtak 

PHE
D 

10 31.03.2021                      

      

31.  Rohtak Singhpu
ra, 
Rohtak 

PHE
D 

14 31.12.2020 Achi
eved 
(70) 

                    

      

32.  Rohtak Sampla PHE
D 

4 30.06.2022                      
      

33.  Nuh Taoru PHE
D 

4.5 30.06.2022                      
      

34.  Nuh Punhan
a 

PHE
D 

4.5 30.06.2022                      
      

35.  Nuh Nuh PHE 3.6 30.06.2022                            
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Sr. 
No. 

Name of 
the 

district 
  

Name of 
the town/ 

city 
  

Deptt. 
  

Capacit
y (MLD) 

  

Likely date of 
achieving 

Feacal 
Coliform 
Standard 100 

MPN/ 100 ml 
  

 Monthly plan, 2021-2022 

Feb, 

21 

Mar, 

21 

Apr, 

21 

May,2

1 

Jun, 

21 

Jul, 

21 

Aug, 

21 

Sept, 

21 

Oct., 

21 

Nov, 

21 

Dec, 

21 

Jan, 22 Feb, 22 Mar, 

22 

D 

36.  Nuh Ferozep
ur Jhirka 

PHE
D 

5 31.12.2022                      
      

37.  Palwal Hassan
pur 

PHE
D 

3 31.12.2020 Achi
eved 
(86) 

                    

      

38.  Palwal Hathin PHE
D 

4.5 30.06.2022                      
      

39.  Palwal Hodal PHE
D 

9 31.12.2020 Achi
eved 
(84) 

                    

      

40.  Palwal Palwal PHE
D 

9 31.03.2021                      
      

41.  Kuruksh
etra 

Indri 
Road, 
Ladwa 

PHE
D 

7 31.12.2020 Achi
eved 
(94) 

                    

      

       449.9                              

 HSVP                                    

42.  Panipat Sec-19, 
Panipat 

HSV
P 

30 30.06.2021                      
      

43.  Panipat Sec-6, 
Panipat 

HSV
P 

0.8 30.06.2021                      
      

44.  Sonepat Rajiv 
Gandhi 
Edu. 
City, 
Phase-I, 
Sonepat 

HSV
P 

7.5 30.06.2021                      

      

45.  Jhajjar Sec-36, 
Bahadur
garh 

HSV
P 

10 30.06.2021                      

      

46.  Rohtak Sec-25, HSV 10 30.06.2021                            
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Sr. 
No. 

Name of 
the 

district 
  

Name of 
the town/ 

city 
  

Deptt. 
  

Capacit
y (MLD) 

  

Likely date of 
achieving 

Feacal 
Coliform 
Standard 100 

MPN/ 100 ml 
  

 Monthly plan, 2021-2022 

Feb, 

21 

Mar, 

21 

Apr, 

21 

May,2

1 

Jun, 

21 

Jul, 

21 

Aug, 

21 

Sept, 

21 

Oct., 

21 

Nov, 

21 

Dec, 

21 

Jan, 22 Feb, 22 Mar, 

22 

Rohtak P 

 Total     58.3                              

 GMDA                                    

47.  Gurgao
n 

Dhanwa
pur, 
Gurgao
n  

GMD
A 

68 31.03.2021                      

      

48.  Gurgao
n 

Dhanwa
pur, 
Gurgao
n 

GMD
A 

100 31.12.2022                      

      

49.  Gurgao
n 

Behram
pur 

GMD
A 

50 31.03.2021                      
      

50.  Gurgao
n 

Behram
pur, 
Gurgao
n 

GMD
A 

120 31.12.2022                      

      

51.  Gurgao
n 

Gurgao
n 

GMD
A 

50 31.03.2021                      
      

 Total     388                              

 ULBD                                    

52.  Faridab
ad 

Badsha
hpur, 
Faridab
ad 

ULB 45 31.03.2021                      

      

53.  Karnal Transpo
rt 
Nagar, 
Karnal 

ULB 50 already 
achieving  

                     

      

54.  Karnal Goghari
pur 
Road, 

ULB 10 already 
achieving  
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Sr. 
No. 

Name of 
the 

district 
  

Name of 
the town/ 

city 
  

Deptt. 
  

Capacit
y (MLD) 

  

Likely date of 
achieving 

Feacal 
Coliform 
Standard 100 

MPN/ 100 ml 
  

 Monthly plan, 2021-2022 

Feb, 

21 

Mar, 

21 

Apr, 

21 

May,2

1 

Jun, 

21 

Jul, 

21 

Aug, 

21 

Sept, 

21 

Oct., 

21 

Nov, 

21 

Dec, 

21 

Jan, 22 Feb, 22 Mar, 

22 

karnal 

55.  Karnal Kaithal 
Road, 
Karnal 

ULB 
8 

target date 
not given  

                     

      

56.  Karnal RK 
Puram, 
Karnal 

ULB 
8 

already 
achieving  

                     

      

57.  Sonepat Rathdan
a Road, 
Sonepat 

ULB 30 already 
achieving  

 

                          

58.  Sonepat Kakroi 
Road, 
Sonepat 

ULB 25 already 
achieving  

 

                          

 
Total     271                              
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Monthly plan of existing STPs in Ghaggar Catchment for achieving Feacal Coliform Standard of 100 MPN/ 100 ml 

Sr. 
No. 

  

Name 
of the 
district 
  

Name 
of the 
town/ 
city 
  

Deptt. 
  

Capac
ity 

(MLD) 
  

Likely date 
of 
achieving 
Feacal 
Coliform 
Standard 
100 MPN/ 
100 ml 
  

Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept
, 21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 
22 

Feb, 
22 

Mar, 
22 

1 Ambala  Naya 
Gaon, 
Unit-I, 
Ambala 
City 

PHED 3 30.06.2022  

                          

2 Ambala  Naya 
gaon, 
Unit-II, 
Ambala 
City 

PHED 3.25 30.06.2022  

                          

3 Ambala  Baldev 
Nagar, 
Unit-I, 
Ambala 
City 

PHED 5 30.06.2022  

                          

4 Ambala  Baldev 
Nagar, 
Unit-II, 
Ambala 
City 

PHED 3.25 30.06.2022  

                          

5 Ambala  Moti 
Nagar, 
Unit-I, 
Ambala 
City 

PHED 5 30.06.2022  

                          

6 Ambala  Moti 
Nagar, 

PHED 5 30.06.2022  
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Sr. 
No. 

  

Name 
of the 
district 
  

Name 
of the 
town/ 
city 
  

Deptt. 
  

Capac
ity 

(MLD) 
  

Likely date 
of 
achieving 
Feacal 
Coliform 
Standard 
100 MPN/ 
100 ml 
  

Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept
, 21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 
22 

Feb, 
22 

Mar, 
22 

Unit-II, 
Ambala 
City 

7 Ambala  Modal 
Town, 
Ambala 
City 

PHED 6 31.12.2022  

                          

8 Ambala  Nasirpur
, 
Ambala 
City 

PHED 3.25 30.06.2022  

                          

9 Ambala  Sadopur PHED 0.25 31.12.2020 Achi
eved 
(79)                           

10 Ambala  Devi 
Nagar, 
Ambala 
City 

PHED 3 30.06.2022  

                          

11 Ambala  Naraing
arh 

PHED 3 30.06.2022  
                          

12 Kuruksh
etra 

Modal 
Town, 
Pehowa 

PHED 8 30.06.2022  

                          

13 Kuruksh
etra 

Ladwa 
Road, 
Shahba
d 

PHED 11.5 31.12.2020 Achi
eved 
(98.7
)                           

14 Kuruksh
etra 

Thanesa
r 

PHED 25 31.12.2020 Achi
eved                           
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Sr. 
No. 

  

Name 
of the 
district 
  

Name 
of the 
town/ 
city 
  

Deptt. 
  

Capac
ity 

(MLD) 
  

Likely date 
of 
achieving 
Feacal 
Coliform 
Standard 
100 MPN/ 
100 ml 
  

Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept
, 21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 
22 

Feb, 
22 

Mar, 
22 

(90) 

15 Panchk
ula 

Kalka PHED 4.5 31.12.2022  
                          

16 Panchk
ula 

Kalka PHED 0.25 31.12.2020 Achi
eved 
(40)                           

17 Panchk
ula 

Nalagar
h Road, 
Pinjore 

PHED 5 31.12.2020 Achi
eved 
(90)                           

18 Jind Hansi 
Road, 
Jind 

PHED 15 31.03.2021  

                          

19 Jind Narwan
a Road, 
Jind 

PHED 5 30.06.2022  

                          

20 Jind Jind PHED 7 31.12.2020 Achi
eved 
(84)                           

21 Jind Patiala 
Road, 
Narwan
a 

PHED 3.5 30.06.2022  

                          

22 Jind dharodi 
Road 
Narwan
a 

PHED 3.75 30.06.2022  

                          

23 Jind Narwan
a 

PHED 2 30.06.2022  
                          

24 Jind Near PHED 2 30.06.2022                            
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Sr. 
No. 

  

Name 
of the 
district 
  

Name 
of the 
town/ 
city 
  

Deptt. 
  

Capac
ity 

(MLD) 
  

Likely date 
of 
achieving 
Feacal 
Coliform 
Standard 
100 MPN/ 
100 ml 
  

Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept
, 21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 
22 

Feb, 
22 

Mar, 
22 

Railway, 
Uchana 

25 Jind Bhangra 
Road, 
Uchana 

PHED 1.5 30.06.2022  

                          

26 Jind Safidon PHED 9 31.12.2020 Achi
eved 
(94)                           

27 Kaithal Cheeka PHED 10 31.12.2020 Achi
eved 
(148)                           

28 Kaithal  Jind 
Road, 
Kaithal  

PHED 10 31.12.2020 Achi
eved 
(500)                           

29 Kaithal Manas 
Road, 
Kaithal 

PHED 10 31.12.2020 Achi
eved 
(250
0)                           

30 Kaithal Manas 
Road, 
Kaithal 

PHED 10 31.03.2021  

                          

31 Kaithal Kalayat PHED 5 31.12.2020 Achi
eved 
(85)                           

32 Kaithal Pundri PHED 3.5 31.03.2021                            

33 Hisar Azad 
Nagar, 
Rajgarh 
Road  

PHED 15 31.12.2020 Achi
eved 
(190) 
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Sr. 
No. 

  

Name 
of the 
district 
  

Name 
of the 
town/ 
city 
  

Deptt. 
  

Capac
ity 

(MLD) 
  

Likely date 
of 
achieving 
Feacal 
Coliform 
Standard 
100 MPN/ 
100 ml 
  

Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept
, 21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 
22 

Feb, 
22 

Mar, 
22 

Hisar 

34 Hisar Rishi 
Nagar, 
Hisar 

PHED 40 31.12.2020 Achi
eved 
(450
0)                           

35 Hisar Kaimri 
road,  
Hisar  

PHED 4 31.12.2020 Achi
eved 
(210)                           

36 Hisar Narnaun
d 

PHED 4 31.12.2020 Achi
eved 
(74)                           

37 Sirsa Chautal
a Road, 
Dabwali 

PHED 16.5 31.12.2020 Achi
eved 
(96)                           

38 Sirsa Shamsa
bad 
patti, 
Kalania 
Road, 
Sirsa 

PHED 15 31.3.2021  

                          

39 Sirsa Kelnia PHED 20 31.12.2020 Achi
eved 
(180)                           

40 Sirsa Vill. 
Nattar 1, 
Sirsa 

PHED 5 30.06.2022  

                          

41 Sirsa Vill. 
Nattar 2, 
Sirsa 

PHED 5 30.06.2022  
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Sr. 
No. 

  

Name 
of the 
district 
  

Name 
of the 
town/ 
city 
  

Deptt. 
  

Capac
ity 

(MLD) 
  

Likely date 
of 
achieving 
Feacal 
Coliform 
Standard 
100 MPN/ 
100 ml 
  

Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept
, 21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 
22 

Feb, 
22 

Mar, 
22 

42 Sirsa Daddu 
Road, 
Kalanwa
li 

PHED 9.5 31.12.2020 Achi
eved 
(95) 

                          

43 Sirsa Ellenaba
d 

PHED 7.5 31.03.2021  
                          

44 Sirsa Jevan 
Nagar, 
Rania 

PHED 6 31.12.2020 Achi
eved 
(800)                           

45 Fatehab
ad 

Vill. 
Bhodia 
Khera, 
Bhattu 
Road, 
Fatehab
ad 

PHED 10 31.03.2021  

                          

46 Fatehab
ad 

Vill.Ama
ni, 
Tohana, 
Distt. 
Fatehab
ad 

PHED 10 31.03.2021  

                          

47 Fatehab
ad 

Lali 
Road, 
Ratia 

PHED 6.5 31.03.2021  

                          

48 Fatehab
ad 

Fatehab
ad 

PHED 5 31.12.2020 Achi
eved 
(92)                           

49 Fatehab Jakhal PHED 3 31.12.2020 Achi                           
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Sr. 
No. 

  

Name 
of the 
district 
  

Name 
of the 
town/ 
city 
  

Deptt. 
  

Capac
ity 

(MLD) 
  

Likely date 
of 
achieving 
Feacal 
Coliform 
Standard 
100 MPN/ 
100 ml 
  

Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept
, 21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 
22 

Feb, 
22 

Mar, 
22 

ad Mandi eved 
(90) 

  Total     373.5                              

  HSVP                                    

1 Ambala  Sec-7, 
Urban 
Estate, 
Ambala 
City 

HSVP 

2 30.06.2021  

                          

2 Kuruksh
etra 

Sec-6, 
Urban 
Estate, 
Thanesa
r 

HSVP 15 30.06.2021  

                          

3 Panchk
ula 

Sec-20, 
Panchku
la 

HSVP 
18 30.06.2021  

                          

4 Panchk
ula 

Sec-20, 
Panchku
la 

HSVP 
39 30.06.2021  

                          
5 Panchk

ula 
Sec-28, 
Panchk
ula 

HSVP 
15 30.06.2021  

                          

6 Jind Jind HSVP 10 30.06.2021                            

7 Kaithal Kaithal HSVP 7.5 30.06.2021                            

8 Hisar Dabara 
Tosham  
Road, 
Hisar 

HSVP 15 30.06.2021  
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Sr. 
No. 

  

Name 
of the 
district 
  

Name 
of the 
town/ 
city 
  

Deptt. 
  

Capac
ity 

(MLD) 
  

Likely date 
of 
achieving 
Feacal 
Coliform 
Standard 
100 MPN/ 
100 ml 
  

Monthly plan, 2021-2022 

Feb, 
21 

Mar, 
21 

Apr, 
21 

May,
21 

Jun, 
21 

Jul, 
21 

Aug, 
21 

Sept
, 21 

Oct., 
21 

Nov, 
21 

Dec, 
21 

Jan, 
22 

Feb, 
22 

Mar, 
22 

9 Fatehba
d 

Village 
Majra  

HSVP 10 30.06.2021  
                          

  Total     131.5                              

  Garrison Engineer                                  

1 Panchk
ula 

Garrison 
Enginee

r, 
Chandi
mandir 

GE 9 31.03.2020  
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Monthly plan of existing STPs in Other areas (except Yamuna and Ghaggar catchment) for achieving Feacal Coliform Standard of 100 MPN/ 100 ml 

Sr. 
No. 

  

Name of 
the district 
  

Name of the 
town/ city 
  

Deptt. 
  

Existing 
STP and 
Capacit
y (MLD) 

  

Likely date of 
achieving 
Feacal 
Coliform 
Standard 100 
MPN/ 100 ml 
  

Monthly plan, 2021-2022 

Mar
, 21 

Apr
, 21 

May,
21 

Jun
, 21 

Jul, 
21 

Au
g, 
21 

Sep
t, 
21 

Oct
., 
21 

Nov
, 21 

Dec
, 21 

Jan
, 22 

Feb
, 22 

Mar
, 22 

1 Gurgaon Sohna PHED 6 30.06.2022                           

2 Gurgaon Pataudi  PHED 4.5 31.12.2022                           

3 Gurgaon Farrukhnagar PHED 3 31.12.2020  Ac
hiev
ed 
(80) 

                    

    

4 Gurgaon  Haily Mandi PHED 5.5 31.12.2020                           

5 Jind Julana PHED 4 30.06.2022                           

6 Bhiwani Dhana Road, 
Bhiwani 

PHED 10 30.06.2022 
  

                    
    

7 Bhiwani Bhiwani PHED 10 30.06.2022                           

8 Bhiwani Bhiwani PHED 15 31.12.2020  Ac
hiev
ed 
(79) 

                    

    

9 Bhiwani Bhiwani PHED 15 31.12.2020  Ac
hiev
ed 
(84) 

                    

    

10 Bhiwani Charkhi Dadri PHED 5 30.06.2022                           

11 Bhiwani Charkhi Dadri PHED 5 31.12.2020  Ac
hiev
ed 
(90) 

                    

    

12 Bhiwani Bawani Khera PHED 4.5 30.06.2022                           

13 Bhiwani Loharu PHED 3.5 30.06.2022                           

14 Bhiwani Tosham PHED 3 31.03.2021                           

15 Bhiwani Siwani PHED 4 31.03.2021                           

16 Mohinderga Mohindergarh PHED 6.5 target date not                           
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Sr. 
No. 

  

Name of 
the district 
  

Name of the 
town/ city 
  

Deptt. 
  

Existing 
STP and 
Capacit
y (MLD) 

  

Likely date of 
achieving 
Feacal 
Coliform 
Standard 100 
MPN/ 100 ml 
  

Monthly plan, 2021-2022 

Mar
, 21 

Apr
, 21 

May,
21 

Jun
, 21 

Jul, 
21 

Au
g, 
21 

Sep
t, 
21 

Oct
., 
21 

Nov
, 21 

Dec
, 21 

Jan
, 22 

Feb
, 22 

Mar
, 22 

rh given  

17 Mohinderga
rh 

Ateli Mandi PHED 2 30.06.2022 
  

                    
    

18 Mohinderga
rh 

Kanina PHED 3 30.06.2022 
  

                    
    

19 Mohinderga
rh 

Rewari Road, 
Narnaul 

PHED 7.5 30.06.2022 
  

                    
    

20 Rewari Bawal PHED 3 30.06.2022                           

21 Rewari Rewari  PHED 6.5 30.06.2022                           

22 Rewari Rewari  PHED 8 31.12.2020  Ac
hiev
ed 
(80) 

                    

    

23 Rewari Rewari  PHED 16 31.12.2020  Ac
hiev
ed 
(70) 

                    

    

24 Rewari Dharuhera PHED 9.5 31.12.2020  Ac
hiev
ed 
(70) 

                    

    

25 Rewari Kosli PHED 3 30.06.2022                           

26 Ambala Barara PHED 4 31.12.2020 Ach
ieve

d 
(79) 

                    

    

27 Karnal Assandh PHED 5 31.03.2021                           

28 Hisar Hansi PHED 6.5 31.12.2020 
 

                        

29 Hisar Dhani Gram, 
Barwala 

PHED 6 30.06.2022 
  

                    
    

30 Hisar Uklana PHED 6.5 31.12.2022  Ac                         
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Sr. 
No. 

  

Name of 
the district 
  

Name of the 
town/ city 
  

Deptt. 
  

Existing 
STP and 
Capacit
y (MLD) 

  

Likely date of 
achieving 
Feacal 
Coliform 
Standard 100 
MPN/ 100 ml 
  

Monthly plan, 2021-2022 

Mar
, 21 

Apr
, 21 

May,
21 

Jun
, 21 

Jul, 
21 

Au
g, 
21 

Sep
t, 
21 

Oct
., 
21 

Nov
, 21 

Dec
, 21 

Jan
, 22 

Feb
, 22 

Mar
, 22 

hiev
ed 
(6) 

31 Hisar Dhani Kushal, 
Bhiwani Road, 
Hansi 

PHED 5 31.12.2022 

  

                    

    

32 Hisar Lalpura- Jind 
Road, Hansi 

PHED 7.5 31.12.2022  Ac
hiev
ed 
(26
0) 

                    

    

  Total     203.5                             

  HSVP                                   

1 Bhiwani Bhiwani HSVP 10 30.06.2021                           

2 Rewari Dharuhera HSVP 5 30.06.2021                           

  Total     15                             

                                      

 ULBD    
 

                          

1 Rewari 
Road, 

Narnaul 

Dharuhera MC 6   
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