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To  

1. Chief Executive Officer, GMDA, Gurugram
2. Additional Chief Secretary, Industries Deptt, Govt of Haryana, Chandigarh.
3. Additional Chief Secretary, Environment Deptt, Govt. of Haryana, Chandigarh.
4. Additional Chief Secretary, Housing for all, Govt. of Haryana, Chandigarh.
5. Additional Chief Secretary, Development & Panchayat Dept, Govt of Haryana,

Chandigarh. 
6. Additional Chief Secretary, Irrigation Department, Govt. of Haryana,

Chandigarh. 
7. Additional Chief Secretary, Public Health Engineering Deptt, Govt of Haryana,

Chandigarh
8. Principal Secretary, Town and Country Planning Deptt, Govt of Haryana,

Chandigarh
9. Principal Secretary, Urban Local Bodies Dept, Govt of Haryana, Chandigarh.

10. Transport Commissioner, Transport Department, Govt. of Haryana,
Chandigarh.

 Sub:   Sub:   Proceedings of the meeting held on 27 th July, 2022 at 10:45
AM under the Chairmanship of Sh. Sanjeev Kaushal, IAS, Chief
Secretary, Haryana to review the status of implementation of River
Action Plans.   

Sir,Sir,

            Kindly refer to the subject noted above.

            In this connection, I have been directed to enclose herewith the copy of
proceedings of the meeting held on 27th July, 2022 at 10:45 AM under the
Chairmanship of Sh. Sanjeev Kaushal, IAS, Chief Secretary, Haryana to review the
status of implementation of River Action Plans for your information and further
necessary action, please.

DA/As aboveDA/As above                                  

Sr. Env. Engineer (WC)Sr. Env. Engineer (WC)
For Member SecretaryFor Member Secretary

 Endst. No. Endst. No. 

         A copy of the above is forwarded to the PS to Chief Secretary, Haryana for
information please.
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Proceedings of the meeting held on 27 July, 2022 at 10:45 AM under the Chairmanship 

of Sh. Sanjeev Kaushal, IAS, Chief Secretary, Haryana to review the status of 

implementation of River Action Plans.  

A meeting was held under the under the Chairmanship of Sh. Sanjeev Kaushal, IAS, 

Chief Secretary, Haryana on 27.07.2022 at 10:45 AM at the Main Committee Room of 

Haryana Civil Secretariat, Chandigarh, to review the status of implementation of River 

Action Plans submitted by State of Haryana before the Hon’ble NGT in OA No. 673 of 2018, 

titled ‘More River Stretches are critically polluted’ and other connected matters, with the 

stakeholder Departments / Agencies concerned. The list of participants is at Annexure-A. 

The Chairman briefly explained the objectives of the meeting. Member Secretary, 

HSPCB presented the background of the case and various directions of the Hon'ble NGT and 

details of the Action Plans submitted by the State, along with performance guarantee of Rs 15 

Cr. which is liable to be forfeited if the objectives are not achieved (BOD < 3 mg/I, faecal 

coliform < 500 MPN/100 ml and DO < 5 mg/I). It  was  informed  that  the matter of OA No. 

673 of 2018 has been disposed  of vide NGT order dated 22 February 2021 with the 

directions that CS shall monitor the progress every  month and the Central Government shall 

review the same every quarter. The important agenda items discussed and the decisions taken 

are as below:  

(i)    Status of action plan for sources of pollution given by Irrigation Department 

MS HSPCB informed that the untreated effluent is entering into rivers through 

various sub drains and the list of the locations (326 locations in Ghaggar and 125 in Yamuna 

catchment areas) has been provided to all departments concerned with the request to submit 

action plan for each source/location. Some of the Departments have either not submitted time 

bound action plan or not submitted action plan at all for some points.  

  HSVP informed that they require land for treatment of sewage for Indira/ Rajeev 

Colony and have floated Expression of Interest. Similarly, the untreated effluent from 

Chandimandir is also released into drains. EIC PHED informed that DPR shall be completed 

by 30.09.2022 for its treatment and subsequently the work shall be completed within 1.5 

years. Regarding the points concerning Transport Department at Sonepat, PS Transport 

Department informed that they have already sent the details of the points identified and shall 

also provide action plans and timelines for treatment, to HSPCB.  ACS Department of 

Housing for All, informed that the area of Himshikha, Pinjore has been handed over to 



PHED. The land for construction of STP in this area can be given by HSVP.  CE PHED 

agreed to the same and informed that Ex En, PHED shall take possession of land from EO, 

HSVP. After discussion, Chief Secretary desired that EIC PHED to monitor the progress of 

the same and ensure completion of the work. 

   (Action by PHED, HSVP, ULBD) 

(ii)   Upgradation of STPs 

MS, HSPCB while reviewing the status of upgradation of STPs, informed that only 66 

STPs have achieved the new discharge standards in the State and rest of the STPs do not meet 

the prescribed standards. The Departments concerned have submitted Action Plan for 

upgradation of STPs to achieve Faecal Coliform standards, but have not completed the work 

so far.       

EIC, PHED informed that in case of STP Sewah, the same has been handed over to 

ULBD and PS ULBD informed that the STP so far has been handled by PHED and it requires 

upgradation, for which the DPR is under preparation and the work shall be completed by 

31.12.2023.  After discussion, CS desired that the upgradation work may be done by PHED 

itself, and the monthly timelines be obtained for all projects, which may be included in the 

agenda too.  

PS ULBD further informed that the STPs at Narnaul is already under upgradation and 

shall be completed by September 2022 and will subsequently be handed over to PHED for 

operation and maintenance. He conveyed his apprehension regarding the STPs at Ambala as 

these are getting delayed since the agency is working slowly and action is being proposed 

against the agencies for the same. CS desired that PS ULBD may have a personal meeting 

with the agency concerned to ensure the progress of work in this case. 

 (Action by PHED and ULBD) 

(iii)   Under construction/ proposed STPs 

While reviewing the status of progress of STPs which are under construction / proposed to 

be constructed, MS expressed his apprehension that the construction work of STP at Manesar 

is not on track, as it has not even started so far and will invite the environment compensation 

from CPCB/NGT.  Similarly, it was observed that the progress of work at Jhazgarh, 

Gurugram and STPs at Faridabad are also well behind the schedule. CS expressed his 



concern and desired that the department should regularly review the progress and poor 

performance should reflect in the ACRs of the officers who fail to complete the same within 

timeline. He also desired that the comparative progress, vis-à-vis previous month, should also 

reported in PPT.  

 (Action by PHED, HSVP and ULBD) 

(iv)   Status of laying of sewer network in approved/notified areas 

    It was informed that out of 2243 Km of sewer line proposed to be laid in 61 towns in the 

State of Haryana, 2014 Km of sewer line has already been laid out and the network has been 

fully laid in 53 towns and the remaining work shall be completed by end of 2022 (except for 

Panipat, where the work started late). 

 (Action by ULBD and PHED) 

(v)   Status of CETPs Under construction and Proposed  

    The work of CETPs at Faridabad and Gurugram has not been started. Yet it was decided 

during the last review meeting held on 06.05.2022 under the Chairmanship of Chief 

Secretary, Haryana that the work for construction of CETP at Gurugram would be done by 

the MCG and they would submit their timelines and action plan immediately.  But no action 

plan has been received from MCG so far. After discussion CS directed that the land should be 

procured in Sector17/ 18 by MC from HSIIDC and to expedite the work.   

     Similarly, at Kundli, it was observed that the work has not been started so far. PS 

Industries informed that the land has to be provided by DC Sonepat as decided in the meeting 

convened by Chairman HSPCB. After discussion, CS directed that PS Industry should hold a 

meeting at Sonepat with DC and other stakeholders and to ensure the procurement of land for 

this long pending work.       

(Action by ULBD, HSVP, HSIIDC and GMDA) 

(vi)   Status of treatment System/ STPs in villages  

The Action Plan for treatment sewage effluent of villages outfalling in rivers was prepared 

after submission of the State Action Plan before NGT and hence, it was not in the original 

plan. There are 277 villages along Yamuna and 45 villages along Ghaggar. EIC PHED 

informed that work of village Nangal Kheri shall be executed by ULBD and sewer shall be 



connected to STP. The work of Madlaudha, Ranamajra and Kaul village shall be completed 

by 31.12.2024, he further informed.  

(Action by PHED, ULBD) 

(vii)   Status of Drains joining Rivers. 

MS HSPCB informed that the status of drains and the plan to improve the quality of 

the drain water has already been submitted in the State’s Action Plans to NGT, but still, the 

drains continue carrying highly polluted effluent and the SESTFs have not identified all the 

pollution sources and prepared the action plan thereof. The comparative status of water 

quality in terms of BOD and other parameters shows that the situation has not improved to 

desired level and has gone worse in many drains.  CS desired that the implementing agencies 

of various treatment plants should keep a close watch on the quality of water discharged in 

the drains and ensure no untreated / partially treated water is discharged into the drains.  

Inspections at senior level must be done to ensure the above action, he insisted.  

 (Action by PHED, ULBD, Industries and HSVP) 

(viii)   Action against the complaints on NMCG portal.  

MS HSPCB informed that the National Mission for Clean Ganga (NMCG) has started 

a web portal for redressel of grievances in compliance of NGT orders and these 

complaints are forwarded to SESTFs for necessary action.  It is however observed that 

many of SESTFs have not taken cognizance of the same seriously and have not conducted 

inspections for taking action against the violators, he further informed.  Since the 

complaints on NMCG portal are addressed to Chief Secretary, Haryana which in turn are 

referred to SESTFs, the matter may need to be taken up seriously by the Deputy 

Commissioners concerned and they may review the same in their monthly meeting to 

ensure the compliance and pace of action, CS desired.   

 (Action by SESTFs, PHED, ULBD, Industries & HSVP) 

(ix)   Extension of the term of HYMC 

MS, HSPCB informed that the Haryana Yamuna Monitoring Committee (HYMC) 

was constituted by the State Government, wherein two experts, i.e., Dr. P.K.M.K. Das, Sr. 

Scientist (Retd.), HSPCB and Sh. Y. K. Garg, Superintending Engineer (Retd.) PHED, have 



been engaged for monitoring the implementation of Yamuna Action Plan and to submit 

report to the State Government along with their specific recommendations. MS, HSPCB 

informed that the HYMC has been very helpful in monitoring the field works and 

contributing significantly in checking the progress with specific technical inputs.  He further 

informed that the services of the Committee are crucial and their term, which is expiring in 

August 2022 may be extended for another year, i.e., till August 2023 on the same terms and 

conditions prevailing now.  The proposal was agreed to and approved.  

 (Action by HSPCB) 

(x)   Miscellaneous issues 

MS, HSPCB informed that during the review conducted by Principal Monitoring 

Committee, headed by Secretary, MoJS, Government of India, it was decided that the State 

Government shall provide a brief note and stance on the issue relating to Najafgarh Drain 

through the Irrigation Department of the State and the same has been conveyed to the 

Department.  ACS Irrigation informed that the same has been taken up the Nodal Officer 

with the Union Government and necessary inputs shall be provided to MoJS, as demanded.   

 

MS, HSPCB further informed that there is an immediate requirement of ULBD to 

look into the issue of effluent treatment in Faridabad, as the entire water is being by passed / 

partially treated since the present STP is abandoned and the proposed one shall take time to 

get installed.  MS informed that specific directions have been given to MCF and a copy has 

been shared with PS ULBD for immediate intervention on the same.  CS desired that the 

same may be attended to on priority. 

 (Action by Irrigation and ULBD) 

The meeting ended with thanks to all participants. 
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Annexure-A  

List of participants of meeting held on 27.07.2022 at 10:45 AM under Chairmanship of 

Chief Secretary, Haryana to review the status of implementation of River Action Plans.  

Sr. No. Name, Designation & Department 

1.   Sh. Sanjeev Kaushal, IAS, Chief Secretary, Haryana… In Chair 

2.   Sh. PK Das, IAS, ACS, PHED, Haryana, Chandigarh 

3.   Sh. Devender Singh, IAS, ACS, Irrigation Department and TCP  Deptt., Haryana 

4.   Sh. Sudhir Rajpal, IAS, CEO, GMDA, Gurugram (Through VC) 

5.   Sh. Anil Malik, IAS, ACS, Department of Housing for All, Haryana 

6.   Sh. Vijayender Kumar, IAS, PS, Industries & Commerce Deptt., Haryana 

7.   Sh. Arun Gupta, IAS, PS, ULBD, Haryana 

8.   Sh. Navdeep Singh Virk, IPS, PS, Transport Department, Haryana 

9.   Sh. S. Narayanan, IFS, Member Secretary, HSPCB cum DG, Env & CC Dept., 

Haryana 

10.   Sh. DK Behera, IAS, Director, ULBD 

11.   Sh. Dhirendra Khadgata, IAS, Director, D&P, Haryana 

12.   Sh. Asheem Khanna, EIC, PHED 

13.   Sh. ML Rana, CE, YWS (N), (PWR) 

14.   Sh. Niteesh Jain, CE, (BWS), Irrigation Department  

15.   Sh. Yajesh Mehra, CE, HSVP 

16.   Sh. Rakesh Kumar, CE, PHED 

17.   Sh. Shankar Jindal, CE, Panchayat Department 

18.   Sh. Kabul Singh, CE, Housing Board 

19.   Sh. Mukesh Gupta, Add.GM, HSIIDC 

20.   Sh. KS Jakhar, SE, D & P, Haryana 

21.   Sh. JP Singh, SEE, HSPCB 

22.   Sh. Raman Kumar, XEN, ULBD 

 

 


