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Status Report of the Implementation of River Action Plans reviewed by 
RRC in meeting held on 02.11.2021.  
 
RRC meeting was held on 02.11.2021 at 10:30 AM and Committee of Sh. S. 
Narayanan, IFS, Member Secretary, HSPCB, cum Director Environment 
Department and Sh. DK Bahera, IAS, Director ULBD attended and reviewed 
the status of implementation of river Action Plans. Sh. Sanjay Rohilla, 
Representative of Industries Department also attended the meeting. The details 
of status of various activities are given in coming paras.  
 

I. Tapping of sewage  by ULBD 
The sewage from unauthorized colonies is to be tapped/ diverted at various 
locations by ULBD. The list of all the locations is attached as Annexure-1. The 
shortcomings in status of Action Plan for each town are given as under:- 
 
1. Yamuna Nagar 
 Action plan for 4 points not submitted by ULBD. Time bound action plan not 

submitted for 5 points by ULBD.  
 

2. Taraori 
 Action plan for 10 points not submitted. 

 
3. Panipat  
 Action plan for 1 points not submitted by ULBD. Time bound action plan not 

submitted for 14 points by ULBD and 2 points by PHED.  
 

4. Palwal  
 Time bound action plan not submitted for 17 points by ULBD.  

 

5. Gurugram 
Leg-I 

 1 point has crossed the timelines given in the action plan by MCG.  
 Time bound action plan not submitted for 2 points by MCG and 1 point by 

GMDA. 
 The time limit of 30.08.2021 has crossed for 3 points by MCG.   

 
Leg-II 

 The time limit for 1 point has crossed by MCG. 
 Time bound action plan not submitted for 1 point by MCG. 

 
Leg-III 

 Time bound action plan not submitted for 1 point by PHED. 
 Action plan not submitted for 11 locations by MCG and 1 by GMDA.  
 Time limit crossed for 3 locations by MCG.  

 

6. Panchkula 
 Action plan not submitted for 2 points by ULBD. 
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 Time limit for 2 points is June, 23 for Kalka which is to late by PHED. Action 
plan for 5 points not submitted by D&P and 1 point by Railways. Time limit 
has crossed for 7 points pertaining to HSVP and not submitted for action 
plan for 2 points.  
 

II. Action plan for sources of pollution given by Irrigation Department 
 The Irrigation Department had submitted survey of the pollution sources 

responsible for river Ghaggar and Yamuna. The list of all the locations is 
attached as Annexure-2. The status of action plan can be summarised for 
each deptt. is given as under:-  
PHED  

 For 1 point, action plan is in progress in the catchment of river Yamuna. 
 

 For 16 points, action plan is in progress but for 5 points time bound plan not 
submitted in Ghaggar.  
 

ULBD  
 For 46 points, action plan is in progress but for 2 points time bound plan not 

submitted. For 5 points action plan not submitted and remain unaddressed 
in Yamuna.  
 

 For 12 points, action plan is in progress but for 1 point time bound plan not 
submitted. For 7 points action plan not submitted and remain unaddressed 
in Ghaggar.  
 

HSVP 
 For 11 points action plan not submitted and remain unaddressed in 

Ghaggar.  
 

D&P 
 For 2 points action plan not submitted and remain unaddressed in Yamuna.  

 
 For 21 points of action plan is in progress but for 62 point time bound plan 

not submitted. For 16 points action plan not submitted and remain 
unaddressed in Ghaggar.  
 

Haryana Roadways 
 For 3 points action plan not submitted and remain unaddressed in Yamuna.  

 

HSPCB 
 For 3 points action plan not submitted and remain unaddressed in Yamuna. 
 For 3 points action plan not submitted and remain unaddressed in Ghaggar.  

 

HP State 
 For 1 points action plan not submitted and remain unaddressed in Ghaggar. 

Housing Board 
 For 1 point action plan not submitted and remain unaddressed in Ghaggar. 

Industry Deptt.  
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 For 1 point action plan not submitted and remain unaddressed in Yamuna.  
 For 1 point action plan not submitted and remain unaddressed in Ghaggar. 

 

Railways Deptt.  
 For 1 point action plan not submitted and remain unaddressed in Ghaggar. 

UT Chandigarh  
 For 1 point action plan not submitted and remain unaddressed in Ghaggar. 

 

 The ROs of HSPCB have not reported whether the EC has been imposed 
on the concerned deptt for untreated effluent for any source. The respective 
source of pollution should have been considered during imposition of EC on 
main drain joining river. The pollution load of the respective source should 
have been considered during imposition of EC. The status of sources of 
each distt. Is given as under  
 

Ambala 
 For 12 points of action plan is in progress but for 10 points time bound plan 

not submitted.  
 For 2 points action plan not submitted and remain unaddressed.  

 

Kaithal 
 For 26 points of action plan is in progress but for 24 points time bound plan 

not submitted.  
 For 14 points action plan not submitted and remain unaddressed.  

 

Kurukshetra 
 For 2 points of action plan is in progress but for 15 points time bound plan 

not submitted.  
 For 7 points action plan not submitted and remain unaddressed.  

 

Panchkula 
 For 8 points of action plan is in progress but for 2 points time bound plan 

not submitted.  
 For 19 points action plan not submitted and remain unaddressed.  

 

Fatehabad 
 For 6 points time bound plan not submitted.  

 

Yamuna Nagar 
 For 1 points of action plan is in progress but for 11 points time bound plan 

not submitted.  
Bahadurgarh region 

 For 1 points of action plan is in progress. 
 

Faridabad region 
 For 1 points of action plan is in progress. 
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Sonepat  
 For 12 points of action plan is in progress but for 1 point time bound plan 

not submitted. For 14 points action plan not submitted and remain 
unaddressed.  
 

 

Yamuna Nagar 
For 3 points of action plan is in progress and 1 point action plan not 
submitted and remain unaddressed.  
 

Kurukshetra 
For 1 point time bound plan not submitted. 
 

Karnal 
For 1 point action plan not submitted and remain unaddressed.  
 

Panipat 
For 2 points action plan not submitted and remain unaddressed.  
 

III. Estimation of sewage generation  
The STPs have been constructed the capacity considering future 
population mostly upto 2031 but the waste water generation according to 
population of 2021 have been calculated and it has been observed that the 
waste water reaching upto STPs for treatment is higher than the estimation 
generation of sewerage in many towns.  
 

So it can be deducted that method used to estimate the capacity to be 
installed his not true representative of the actual position. This will create 
problem and without proper planning the under pollution problem shall erupt 
again and it will be violation of Water Act. So the concerned department are 
to take corrective steps. The detail of the towns is given in following tables:- 
 

River Yamuna  
Detail of town where sewage reaching upto STPs in less than generation 

Sr. 
No. 

Name of 
Town 

Name of 
Deptt. 

Present 
populat
ion as 
in 2021 

Sewage 
Generate

d (in 
MLD) 
2021 

Actual 
discharge 

reaching to 
STPs  in 

MLD 

Remarks 

1 Panipat  PHED 
/HSVP/ULB

D 

757432 81.80 42.00 76 km sewer line is pending. 
Tapping of 17 locations are 
not started and 8 locations 
are in progress.  

2 Samalkha PHED 51489 5.56 4.00 There is a Gap of 1.5 MLD 
in generation and actual 
reaching of STP. 

3 Kharkhoda  PHED 29191 3.15 2.00 There is a Gap of 1.15 MLD 
in generation and actual 
reaching of STP. 

4 Rohtak PHED/HSV
P/ULBD 

585988 63.29 49.70 46 KM sewer line is pending 
and 1 location of 
unapproved area is in 
progress.  

5 Bahadurgarh  PHED/HSV 251291 27.14 22.60 2. KM sewer line is in 
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Sr. 
No. 

Name of 
Town 

Name of 
Deptt. 

Present 
populat
ion as 
in 2021 

Sewage 
Generate

d (in 
MLD) 
2021 

Actual 
discharge 

reaching to 
STPs  in 

MLD 

Remarks 

P progress.  
6 Ferozepur 

jhirka  
PHED 33092 3.6 2.5 There is a Gap of 1.1 MLD 

in generation and actual 
sewage reaching of STP.  

7 Punahana  PHED 33073 3.57 1.25 There is a Gap of 2.3 MLD 
in generation and actual 
reaching of STP. 

8 Palwal  PHED 170197 18.38 9.00 17 locations of tapping 
points is in progress.  

9 Hodal  PHED 64689 6.99 4.60 There is a Gap of 2.39 MLD 
in generation and actual 
reaching of STP. 

 
Detail of towns where quantum of sewage higher than generation 
reaching upto STPs 

Sr. 
No. 

Name of Town Name of 
Deptt. 

Present 
population as 

in 2021 

Sewage 
Generated (in 

MLD) 2021 

Actual discharge 
reaching to STPs  in 

MLD 

1 Jagadhri  PHED 156118 16.86 18.5 
2 Yamunanagar  PHED 271338 29.30 43.70 
3 Radaur  PHED 17113 1.85 2.00 
4 Chhachhrauli  PHED 13166 1.42 1.75 
5 Ladwa PHED 36064 3.89 5.00 
6 Nilokheri  PHED 21702 2.34 3.50 
7 Taraori  PHED 31387 3.39 3.80 
8 Indri  PHED 21832 2.36 2.35 
9 Karnal  ULBD 454437 44.59 44.59 

10 Nissing  PHED 21095 2.28 2.30 
11 Ganaur  PHED 45932 4.96 5.50 
12 Sonepat ULBD/HSV

P 
447270 48.3 48.3 

13 Sampla  PHED 25673 2.77 2.66 
14 Gurugram GMDA/ULB

D 
1626954 474 474 

15 Faridabad MCF/HSVP 1832618 197 197 
16 Hathin  PHED 17404 1.88 2.08 
17 Hassan Pur  PHED 14917 1.61 1.25 

 
River Ghaggar 
Detail of towns where sewage reaching upto STPs in less than generation 

Sr. 
No. 

Name of 
Town 

Name of 
Deptt.  

Present 
populatio

n as in 
2021 

Sewage 
Generate

d (in 
MLD) 
2021 

Actual 
discharge 
reaching 

to STPs  in 
MLD 

Remarks 

1 Naraingarh  PHED/HS
VP 

28049 3.03 1.70 There is a Gap of 1.3 MLD 
in generation and actual 
reaching of STP. 

2 Ambala  PHED/HS
VP/ULBD 

375009 40.50 22.10 77 KM sewer line is 
pending and 2 locations of 



7 
 

Sr. 
No. 

Name of 
Town 

Name of 
Deptt.  

Present 
populatio

n as in 
2021 

Sewage 
Generate

d (in 
MLD) 
2021 

Actual 
discharge 
reaching 

to STPs  in 
MLD 

Remarks 

unapproved area is in 
progress. 

3 Ratia  PHED 42442 4.58 4.50 There is a Gap of 0.08 
MLD in generation and 
actual reaching of STP. 

4 Narwana  PHED 70932 7.66 7.03 There is a Gap of 0.63 
MLD in generation and 
actual reaching of STP. 

5 Jind  PHED/HS
VP 

191457 20.68 20.00 There is a Gap of 0.68 
MLD in generation and 
actual reaching of STP. 

6 Safidon  PHED 39673 4.28 3.20 There is a Gap of 1.08 
MLD in generation and 
actual reaching of STP. 

7 Thanesar  PHED/HS
VP 

177245 19.14 18.00 There is a Gap of 1.14 
MLD in generation and 
actual reaching of STP. 

8 Kalka PHED 37136 4.01 2.55 1 location of tapping points 
is in progress. 

9 Pinjore  PHED 32747 3.54 3.50 There is a Gap of 0.04 
MLD in generation and 
actual reaching of STP. 

11 Kalanwali  PHED 25241 2.73 2.50 There is a Gap of 0.23 
MLD in generation and 
actual reaching of STP. 

12 Rania  PHED 36264 3.92 2.60 There is a Gap of 1.32 
MLD in generation and 
actual reaching of STP. 

 
Detail of towns where quantum of sewage higher than generation 
reaching upto STPs 

Sr. 
No. 

Name of 
Town 

Name of Deptt.  Present 
population 
as in 2021 

Sewage 
Generated (in 

MLD) 2021 

Actual discharge 
reaching to 

STPs  in MLD 

1 Tohana  PHED 72967 7.88 8.20 
2 Jhakal 

Mandi  
PHED 8897 0.96 1.50 

3 Fatehabad  PHED 102163 11.03 14.00 
4 Hisar  PHED/HSVP/ULBD 350744 37.88 50.00 
5 Narnaund  PHED 19697 2.13 2.15 
6 Uchana  PHED 19210 2.07 2.75 
7 Cheeka  PHED 47851 5.17 5.50 
8 Kaithal  PHED/HSVP 178023 19.23 21.50 
9 Kalayat  PHED 21317 2.30 3.50 

10 Pundri PHED 23184 2.50 3.25 
11 Shahbad  PHED 52341 5.65 6.50 
12 Pehowa  PHED 47729 5.15 5.50 
13 Mandi 

Dabwali  
PHED 60402 6.52 13.50 

14 Sirsa  PHED/HSVP 263476 28.46 29.50 
15 Ellenabad  PHED 52864 5.71 6.00 
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IV. Upgradation of STPs 

Only 6 STPs have been upgraded. Rest of the STPs are do not meet the 
prescribed standards only 21 STPs are complying. The Concerned Department 
had submitted. Action plan the detail given in following tables:- 
 

Abstract for Action Plan to achieve Faecal Coliform Standards  for 

existing STPs in Yamuna Catchment 
Deptt. Total 

No. Of 
STPs 

No. of STPs 
Likely to  
achieving FC 
Standard by 2020 

No. of STPs 
Likely to 
achieving FC 
Standard  by 
2021 

No. of STPs 
Likely to 
achieving FC 
Standard by 
2022 

Timelines 
not given 

Already 
achieving 

PHED 
42 13 2 18 1 9 

HSVP 
6 0 4 0 0 1 

GMDA 
5 0 1 2 0 2 

ULBD 
6 0 1 0 5 1 

Total 59 13 8 20 6 13 

 
Abstract for Action Plan to achieve Faecal Coliform Standards for existing 
STPs in Ghaggar Catchment 

Deptt. Total No. Of 
STPs 

No. of STPs 
Likely to  
achieving FC 
Standard by 
2020 

No. of STPs 
Likely to achieving 
FC Standard  by 
2021 

No. of STPs 
Likely to achieving 
FC Standard by 
2022 

Already 
achieving  

PHED 
50 18 7 20 19 

HSVP 
10 0 7 0 6 

ULBD 
1 0 0 0 1 

GE 
1 1 0 0 1 

Total 
62 19 14 20 27 

  
The Above tables shows that the likely dates has already expired for most of 
the STPs but the same have not achieved in Faecal Coliform standard of 100 
MPN/ 100 ml. The list of STPs is attached as Annexure-3.  
 

V. Under construction/ proposed STPs 
ULBD has extended timelines for Shiv Colony, Phoosgarh, Garhi Bohar, 
Singhpura, Peer Bodhi, Bandwari(Shifted from Sihi/Khedki Daula), Kithwari, 
Jodhpur, Ferozpur 
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Further STPs of Dev colony and Barsat road Panipat, Manesar have been 
started very late and this could invite the EC from CPCB/NGT. This will prove 
that Action Plans submitted were not complete in all respects. Many STPs were 
not envisaged then and shall be viewed adversely.   
 

VI. Sludge disposal  
The sludge management has not been scientific so far. Sludge is nothing but 
aggregated mass of pollutants and cannot be left unattended or it will pollute 
Environment again. A lot of cost is incurred in removing these pollutants and 
water environment. The RO HSPCB has not given proper report to establish 
that sludge is disposed properly. The logbook should have been maintained for 
each STP containing place of disposal for each lot along name/mobile of 
person/farmers receiving the sludge for his used as manure or otherwise. If the 
sludge is hazardous then it should be disposed as per HWM Rules. The report 
of HSPCB is incomplete so far.  
 

VII. Under construction and Proposed CETPs 
Care should be taken that timeline should not be delayed for under construction 
CETPs. Further, the work of CETPs at Faridabad has not been started so far by 
ULBD. The CETP at Gurugram not started and Executing Department has also 
not been decided so far. GMDA or ULBD. 
 

VIII. Online Monitoring Devices (OMDs) on STPs 
The OMDs were to be installed by 31.03.2019 as per action plan, but 47 STPs 
are still not displaying the date. The data of other STPs has not been validated 
so far.  
 

IX. Dredging and de-silting of drains in the cities 
The list was submitted by Irrigation Department for cleaning/de-silting of drains. 
They submitted that action is complete. But this is a regular work. The action 
plan for current financial year has not been submitted. The list of dredging and 
de-silting of drains is not received. 

  (Action by Irrigation Deptt.) 
 

X. Plan for integrated Solid Waste Management (ISWM) of 7 Clusters (Failing 
in Yamuna catchment area) 
All sites pending. The latest time bound action plan for each site has not been 
given so far.  

 (Action by SWM Cell, HSPCB and ULBD) 

XI. Plan for plastic waste management by HSPCB/ULBD 
The updated action plan for PWM should be submitted.  

(Action by ULBD) 

XII. Crop Diversification/inter Cropping 
Following issues were enumerated in action plan:- 
1. Technology of renovation 
2. Farm mechanization 
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3. Agro forestry system 
4. Underground pipelines 

The work complete so far and future action for above or any newly added 
scheme should be submitted for monitoring.  

 
(Action by Agriculture Department) 

XIII. Water Efficient agriculture Practices 
1. Status of Micro irrigation on STPs is required to be submitted.   
2. The list of 207 STPs is required and latest status of reuse of treated waste 
water should be submitted.  
3. The latest status is required for Solar/Grid powered Micro Irrigation. 

(Action by Irrigation Department) 
 

XIV. Increasing the water storage capacity 
Latest status of these dams 

(Action by Irrigation Department) 
 

XV. Greenery Development Plan 
The locations of areas for tree plantation have not been provided so far by the 
Forest Deptt. as per action plan submitted by them. 

 
(Action by HSVP and Forest Department) 

XVI. Ground water Management 
List of units/occupation certificates where dual button cisterns systems have 
been installed in Haryana is required.  The HWRA is to submit action plan for 
Ground Water Management. 
  

(Action by HSPCB and HSVP) 
 

XVII. Septage Management/disposal of sewages through tankers 
There are complaints of plying of illegal tankers in NCR. But we have not 
received any case where vehicle has been impounded and case filed against 
vehicle by police. 

(Action by ULBD) 
 

XVIII. Organization of Health Camp 
Now, Health Camps could not be organized due to COVID-19 pandemic. 

(Action by Health Department) 
 

XIX. Status of treatment System/ STPs in villages list in the catchment of river 
Yamuna  

The Action Plans for villages was prepared after submission of the Action Plan. 
There are 277 villages along Yamuna and 45 villages along Ghaggar. Along 
Yamuna, latest progress and time bound action for 8 villages by PHED, 11 
villages by ULBD and 2 villages by GMDA not submitted. Similarly, along 
Ghaggar, PHED has not submitted time bound action plan for 2 villages. The 
D&P and other concerned Departments have not obtained CTE/ CTO from the 
HSPCB. The NGT is reviewing CTO status in OA No. 887/ 2018- Sukhwanti Vs 
Soh the status of villages is encloses as Annexure-4.  
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Annexure-1 

Interception of sewage in the catchment of river Yamuna 

Sr. 

No 

Name of MC Name of Location Deptt Quantum of 

sewerage to 

be diverted 

Physical 

Progress 

% 

Timeline Latest status 

Work in progress  

1 Yamunanagar Oil Hamida, Near 

Sahanpur village 

ULBD 2.025   Mar-22 Work for construction of IPS was started but the work was 

stopped by shopkeepers. Now the work is again started and 

work is likely to be completed upto 31/3/2022. 

2 Buria and Dyalgarh ULBD 2.5 40 Dec-21 The work of laying of RCC pipes is completed. These pipes are 

to be tapped with 3.6 MLD IPS at Buria under AMRUT which 

is under construction and will be completed by 31/12/2021 

3 Main Nala coming from 

Jagadhri YNR 

ULBD 0.5   Dec-21 Sewerage line from Gauri Shankar mandir to Parkashchowk is 

to be laid under AMRUT scheme. Work is in progress & shall 

be completed upto 31.12.2021 

4 Near Yamuna Bridge 

Buria village (Parwaloo 

STP) 

ULBD 1 28 Dec-21 The work of laying of pipes is completed. These pipes are to 

be tapped with 3.6 MLD IPS at Buria under AMRUT which is 

under construction and will be completed by 31/12/2021 

5 Darwa village Dairy 

Complex 

ULBD 1.5   Mar-22 As temporary arrangement 2 pits are excavated and waste 

water is diverted to these pits. 

6 Nallah coming from 

railway workshop to 

JorianGurudwaraRadaur 

road Nallah falling into 

Ditch Drain 

ULBD 1.25   Dec-21 The work of construction of 3 MLD civil work of IPS is 

completed & shall be completed upto 31.12.2021. 

    Total   8.775       
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Sr. 

No 

Name of MC Name of Location Deptt Quantum of 

sewerage to 

be diverted 

Physical 

Progress 

% 

Timeline Latest status 

7 Rohtak Peer Mohodi Mohalla ULBD 6   -- Dec-21 Land of Peer Bodhi allotted recently in Makrouli Village and 

10% work completed 

  Total   6       

8 Sonepat Delhi Road Bridge to 

BawaTarana Bridge 

ULBD 1.22 0 July-22 Work order has been issued to RN Jain Contractor vide memo 

no. 5497/ xen dated 16.07.2021 for 1 Year i.e. upto 

15.07.2022. 

9 BawaTarana Bridge to 

Aadarsh Nagar Bridge 

ULBD 1.59 0 July-22 Work order has been issued to RN Jain Contractor vide memo 

no. 5497/ xen dated 16.07.2021 for 1 Year i.e. upto 

15.07.2022 

10 Sikka Colony Bridge to 

Delhi Road Bridge 

ULBD 2.2 0 Dec-21 There are encroachments and laying of sewer line through 

trenchless technology is completed the work of construction 

of main hole is in progress and was held up due to rainy 

season. 

    Total   5.01       

11 Panipat Dutta Colony ULBD 0.61 0 Dec-21 Work is in progress and will be completed by 31.12.2021. 

12 Dutta Colony ULBD 0.61 0 Dec-21 

13 Shondhapur ULBD 2.45 0 Dec-21 

14 Shondhapur ULBD 0.24 0 Dec-21 

15 Shondhapur ULBD 0.24 0 Dec-21 
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Sr. 

No 

Name of MC Name of Location Deptt Quantum of 

sewerage to 

be diverted 

Physical 

Progress 

% 

Timeline Latest status 

16 Shondhapur ULBD 0.24 0 Dec-21 

17 Shondhapur ULBD 0.24 0 Dec-21 

18 Shondhapur ULBD 0.24 0   

    Total   4.87       

19 Palwal Lohagarh near Govt. 

School MC Palwal 

ULBD 0.08 20% Nov. 21 Work is in progress 

20 Parsuram Colony MC 

Palwal 

ULBD 0.05 21% Nov. 21 Work is in progress 

21 Near Nala in MC Palwal ULBD 0.08 19% Nov. 21 Work is in progress 

22 Lohagarh near 

ShamshanGhat in MC 

Palwal 

ULBD 0.09 85% Nov. 21 Work is in progress 

23 Hari Nagar Colony near 

Distributory in MC Palwal 

ULBD 0.03 54% Nov. 21 Work is in progress 

24 Hari Nagar Colony near 

Golaya School in MC 

Palwal 

ULBD 0.04 18% Nov. 21 Work is in progress 

25 In front Paladium Hotel 

in MC Palwal 

ULBD 0.06 19% Nov. 21 Work is in progress 
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Sr. 

No 

Name of MC Name of Location Deptt Quantum of 

sewerage to 

be diverted 

Physical 

Progress 

% 

Timeline Latest status 

26 Near Doaba Factory in 

MC Palwal 

ULBD 0.03 28% Nov. 21 Work is in progress 

27 AgwanpurNangla W.No.1 

in MC Palwal 

ULBD 0.13 20% Nov. 21 Work is in progress 

28 Panchwati Colony near 

Shamshan Ghat in MC 

Palwal 

ULBD 0.1 12% Nov. 21 Work is in progress 

29 Near TijuwalaMandir or 

Parsuram Colony Sohna 

road in MC Palwal 

ULBD 0.1 32% Nov. 21 Work is in progress 

30 Poultry Ferm in MC 

Palwal 

ULBD 0.14 25% Nov. 21 Work is in progress 

31 New Bhatia Colony 

behind Meat Market 

inMCPalwal 

ULBD 0.13 80% Nov. 21 Work is in progress 

32 Near /Opp. 

BaghelChoupalDholagarh 

in MC Palwal 

ULBD 0.06 21% Nov. 21 Work is in progress 

33 Ramgarh Kithwari in MC 

Palwal 

ULBD 0.11 22% Nov. 21 Work is in progress 

34 Near Jodhpur road in MC 

Palwal 

ULBD 0.09 15% Nov. 21 Work is in progress 
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Sr. 

No 

Name of MC Name of Location Deptt Quantum of 

sewerage to 

be diverted 

Physical 

Progress 

% 

Timeline Latest status 

35 Amar Colony in MC 

Palwal 

ULBD 0.12 20% Nov. 21 Work is in progress 

  Total   1.44       

36 Ganaur Drain at Khubru Road ULBD 0 13% Oct-21 In progress 

37 Drain at Panchi Road ULBD 0 13% Oct-21 

    Total   0       

Work not started             

38 Panipat Ambala- Delhi Rly line, 

Geeta Colony 

ULBD 0.2 0 Nov-21 The drains have been connected but some miscrents have 

damaged the diversion structure. The repair of damaged 

structure is under progress 

39 Saini colony, w-24, near 

saini medicos-I 

ULBD 2.45 0 Nov. 22 Due to non availability of any sewerage lines in this area the 

work of providing sewerage in this area has been added into 

the scope of already executing agency by the 45th SLTC. The 

work will be started by the agency on 05.04.2021. 40 Saini colony, w-24 near 

saini medicos-II 

ULBD 0.61 0 Nov. 22 

41 Saini colony, w-24, 

corner of manohar park 

ULBD 0.24 0 Nov. 22 

42 Saini colony, w-24, under 

Railway Line-I 

ULBD 0.24 0 Nov. 22 

43 Saini colony, w-24, under ULBD 0.24 0 Nov. 22 
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Sr. 

No 

Name of MC Name of Location Deptt Quantum of 

sewerage to 

be diverted 

Physical 

Progress 

% 

Timeline Latest status 

Railway Line-II 

44 Shondhapur ULBD 2.45 0 Nov. 22 Due to non availability of any sewerage lines in this area the 

work of providing sewerage in this area has been added into 

the scope of already executing agency by the 45th SLTC. The 

work will be started by the agency on 05.04.2021. 

45 Shondhapur ULBD 0.61 0 Nov. 22 

46 Laxmi Colony ULBD 0 0 Nov. 22 

47 Arjun Nagar ULBD 0 0 Nov. 22 

48 Kalu peer colony ULBD 0 0 Nov. 22 

49 Ganga ram Colony ULBD 0 0 Nov. 22 

50 HariBagh Colony ULBD 0 0 Nov. 22 

51 Indira Colony and Old 

Inds.Area 

ULBD 0 0 Nov. 22 The sewerage recieved from this point is relates to 

PHED/HSIIDC 

52 Geeta Colony ULBD 0.49 0 Nov. 22 The drains have been connected but some miscrents have 

damaged the diversion structure. The repair of damaged 

structure is under progress 

53 Indira Colony and Old 

Inds. Area 

ULBD 0 0 Nov. 22 The sewerage received from this point is relates to 

PHED/HSIIDC 

54 KabriFatak,Crossing w-

24-I & II 

ULBD 0.24 0 Nov. 22 Due to non availability of any sewerage lines in this area the 

work of providing sewerage in this area has been added into 

the scope of already executing agency by the 45th SLTC. The 

work will be started by the agency on 05.04.2021. 
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Sr. 

No 

Name of MC Name of Location Deptt Quantum of 

sewerage to 

be diverted 

Physical 

Progress 

% 

Timeline Latest status 

    Total   7.77       

Status of tapping of sewage in the catchment of river Ghaggar 

Sr. 

No 

Name of MC Name of Location Deptt. Quantum of sewerage 

to be diverted (in 

MLD) 

Timeline Progress Remarks 

1 Pehowa Near Pooja 

Colony, Back side 

of girl school  

PHED 0.002 31.12.2021 Work started dated 

08.06.2021 

Work is in progress and likely to be completed by 

31.12.2021.  

2 Near Mehant 

Dairy 

PHED 0.003 31.12.2021 Work started dated 

07.06.2021 

Work is in progress and likely to be completed by 

31.12.2021.  

    Total   0.005       

3 Panchkula STP of Billa ULBD 0.75 Oct, 21 In progress Work of setting up of STP in village Billa is in progress 

under AMRUT Scheme. Approx 95% work is complete at 

site and the untreated discharge shall be connected to 

STP by Oct, 2021. 

4 STP of Khatauli ULBD 0.75 Oct, 21 In progress Work of setting up STP in village Khatuali is under 

progress under AMRUT Scheme. Approx 99% work is 

complete at site and the untreated discharge shall be 

connected to STP by Oct, 2021. 

5 STP of Saketri ULBD 0.5 June, 22 In progress Work of setting up STP in village Saketri is under progress 

under AMRUT Scheme. 62% work is complete at site and 

the untreated discharge shall be connected to STP by 

June, 2022. 

6 Drain of Tipra ULBD 0.5   Not started The Drain / Nallah relates to Municipal Corporation 

7  Jhajjara river side PHED 1.23 30.06.2023 In progress An estimate amounting to Rs. 280.08 lacs of laying of 
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Sr. 

No 

Name of MC Name of Location Deptt. Quantum of sewerage 

to be diverted (in 

MLD) 

Timeline Progress Remarks 

end of Khurana 

colony  

sewerline and construction intermediate Pumping Station 

(IPS) Khurana colony and Thomas colony is under 

Administratively approved and DNIT is under preparation.  

8 Sukhna river side 

near bridge 

Khatik 

Mohalla/Handiya 

Mohalla 

PHED 0.31 30.06.2023 DNIT under 

preparation 

An estimate amounting to Rs. 822.70 lacs for upgradation 

of sew. Network construction of IPS for Gurubakish 

Colony, Khatik Mohalla Matakali Mandir area, Azad 

Colony & Sharma colony and Const. of STP for Gurubaksh 

and Balmiki colony and Bharat Nagar in Kalka town is 

under Administratively approved and DNIT is under 

preparation.  

9 Near Railway 

washing centre 

Kalka 

Railwa

y 

0.39 Dec, 20 Not started It relates to Railway Department due to washing of Train 

Engine etc. The letter is written to Railway Department.   

10 Abad area to river 

Ghaggar 

D & P 0.31 Dec, 20 Not started The area is Chandi Mandir. So the area relates to 

Development & Panchayat Department. The letter is 

written to Development & Panchayat Department.    

11 Abadi area to 

river Ghaggar  

D & P 0.34 June, 21 Not started The area is Surajpur So the area relates to Development & 

Panchayat Department. The letter is written to 

Development & Panchayat Department.     

12 Drain of 

Manakpur Thakur 

Das 

D & P 4   Not started The MankpurThakurdas relates to Development 

&Panchayat Department. 

13 river Ghaggar D & P 0.53 Dec, 20 Not started The area is Bir Ghaggar relates to Development & 

Panchayat Department. The letter is written to 

Development &Panchayat Department.    

14 River end of 

Khetpurali village  

D & P 0.06 Dec, 20 Not started The Khetpurali Village relates to Development & 

Panchayat Department. The letter is written to 

Development &Panchayat Department.   

15 Near Bridge of D & P 0.14   Not started The area relates Development & Panchayat Department.  
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Sr. 

No 

Name of MC Name of Location Deptt. Quantum of sewerage 

to be diverted (in 

MLD) 

Timeline Progress Remarks 

river Tangri 

16 Swastik vihar, 

Sec-5 MDC PKL 

HSVP 0.17   Not started The treated discharge is not from HSVP area but from 

private colony (Swastik Vihar). Action is to be taken by RO 

HSPCB. 

17 Near Issar Nagar HSVP 0.5 Does not 

relates to 

HSVP 

Not started This discharge is not from HSVP area and the same relates 

to PHED.  

18 Bridge 17/18 HSVP 0.3 31.08.2021 In progress Storm water drainage (CBD) flowing through sector 

dividing road. The pipes for this work has been procured. 

The work will be completed by 31.08.2021. 

19 sector-17 HSVP 0.4 31.08.2021  In progress Sewer line has been laid for tapping this sewage discharge 

The work will be completed by 31.08.2021. 

20 Rajiv Indra colony HSVP 0.4   Not started  In view of the decision taken in the meeting held on 

28.09.2020 under the Chairmanship of PSTCP the work of 

tapping of sewage of Rajiv & Indira Colony shall be carried 

out by HSVP as a deposit work of MC Panchkula. It was 

decided that for setting up of pumping station, MC, 

Panchkula shall provide 1000 sqyds land from the pocket 

ear marked as Shamshan Bhoomi. Commissioner MC was 

requested on 29.10.2020 to arrange the land to 

unavailable to this office to proceed further in the matter. 

However, nothing has been heard from MC Panchkula till 

date. This point needs to be transferred to MC Panchkula. 

21 opp. New Guga 

mari 

HSVP 1  31.03.2022 Not started The land for disposal of sewage of this area has been 

identified. About 1000 sq yard land is to be provided by 

MC Panchkula for construction of intermediate boosting 

station. The DNIT for the same is under preparation. The 

work will be likely to be completed by 31.03.2022 subject 

to transfer of said land from MC Panchkula before 
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Sr. 

No 

Name of MC Name of Location Deptt. Quantum of sewerage 

to be diverted (in 

MLD) 

Timeline Progress Remarks 

15.09.2021. 

22 4/12 bridge near 

h. no. 869 sec-12  

HSVP 2.8 31.08.2021 In progress Present discharge = 0.2 MLD i) 90% untreated sewerage 

of Sector-4 has been identified and diverted t o sewer line 

instead of open Nallah. ii) Balance 10% work under 

progress and work is likely to be completed upto 

31.08.2021.  ii)Sewerline 1010 mtr. (110 mtr. + 900mtr) 

has been laid in bed of Singh Nallah choe in Sector- 

12,12A respectively for tapping sewer effluent upto STP. 

Balance work in Sector-12 & Ind. Area Ph-I, Panchkula is in 

progress and work is likely to be completed upto 

31.08.2021. 

23 Near old 

Panchkula left 

side NH-22 

HSVP 4893 (during flood 

season only) 

  Not started The discharge is not from HSVP area and the same relates 

to PHED.  

    Total   15.38       

 

ACTION PLAN FOR CONTROLLING AND TREATMENT OF DISCHARGE IN LEG NO. I 

Sr. 

No. 

Responsib

le Deptt. 

Location where waste water 

falls into Leg No.-I 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

1 MCG Near Railway Culvert No. 47, 

Palam Vihar 

 2.6 31.03.2022 85% work completed by M/s SantKripa Infra Tech Pvt. Ltd. Against agreement amount 

Rs.225.60 lakhs for laying of sewer line and to connect with 20 MLD STP being proposed by 

GMDA at Village Jahazgarh instead of 10 MLD STP allotted by MCG. DPR had been prepared 

and Administrative approval to the work of construction of 20 MLD STP at Jahajgarh 

amounting to Rs 32.08 Crore has been accorded by GMDA Authority during the meeting held 

under the Chairmanship of Chief Minister, Haryana on 16.3.2020.  

2 MCG Near New Cambridge Public 

School, Choma Road, New 

Palam Vihar 

2 30.03.2022 
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Sr. 

No. 

Responsib

le Deptt. 

Location where waste water 

falls into Leg No.-I 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

3 MCG Locations under Box Type 

Storm Water Drain 

0.4 31.12.2021  A committee of GMDA/MCG /HSIIDC/HSPCB has been constituted to resurvey the SWD for 

tracing the connections time to time. 

4 MCG Sewage of Village Dundahera 

connected with storm water on 

Old Delhi Road 

 1 30.11.2021 Work has been started after unlock COVID- 19. 

1. Allotment of work got delayed due to no progress during COVID-19 Lockdown from March 

2020 to May 2020. 

2. No progress during lockdown imposed in view of COVID-19. 

3. Subsequent shortage of staff post lockdown due to migration of labour to their native 

5 Panchayat 

Deptt/ 

GMDA 

Bajghera   1 31.03.2022 The estimate for construction of STPs of capacity 2 MLD at Bajghera has been framed 

amounting to Rs. 7.58 Cr. Respectively and Administrative approval to the work has been 

accorded by GMDA Authority during the meeting held under the Chairmanship of Chief 

Minister, Haryana on 16.3.2020. Work and is in progress.  

New points identified in Oct, 2020       

6 MCG Sec 23 & 23A near t/well no. 1 1 31.12.2021 Connection detected during site visit on 8.10.2020. Connection will be disconnected by MCG 

till 30.08.2021 
7 MCG Near Rezanglachowk 1 31.12.2021 

New points identified upto Sept, 2021   
 

8 DLF 
(GMD
A) 

Building No. 10, Near NH 8 
culvert, Cyber City, Pillar No. 91 

0.25 31.03.2022 The connection has been disconnected by DLF on 05.10.2021 

9 MCG Nathupur Village Near 
Furniture Market 

0.20 31.03.2022 The connection has been disconnected by DLF on 05.10.2021 

10 HSIID
C 

Near Discovery Wines L-1 
parking Sector 18 

0.20 31.03.2022 The connection has been disconnected by DLF on 05.10.2021 
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Sr. 

No. 

Responsib

le Deptt. 

Location where waste water 

falls into Leg No.-I 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

11 MCG Near Sikanderpur Culvert, 
Leg-I 

0.60 31.03.2022 The connection has been disconnected by DLF on 05.10.2021 

12 DLF 

(GMDA) 

Building No. 10, Near Rapid 
MetroPillar No.-85, Cyber City 

0.10 31.03.2022 The connection has been disconnected by DLF on 05.10.2021 

13 HSIID
C 

MetroPillar No.-85, Cyber 
City 

0.40 31.03.2022 The connection has been disconnected by DLF on 05.10.2021 

14 HSIID
C 

Seahawk, Sec-18 0.20 31.03.2022 The connection has been disconnected by DLF on 05.10.2021 

15 MCG Opposite Rotary Public 
School Gate No.-2, sec-22 

0.40 31.03.2022 The connection has been disconnected by DLF on 05.10.2021 

  Total 11.35   

       
ACTION PLAN FOR CONTROLLING AND TREATMENT OF DISCHARGE IN LEG NO.II 

Sr. No. Responsibl
e 
Departmen
t 

Location where waste 
waterfalls into leg No. 
II 

Discharg
e in MLD 

Target Date Status of Action Plan 

In progress     

1 MCG Sarai Alawardi 0.6 30.11.2021 Work completed for construction of Standalone STP, work has been started again and will be completed before 

30.08.2021 

2 MCG Jahajgarh Village 1.5 31.03.2022 The sewage of Sectors 102 to 115 shall be treated at proposed 20 MLD STP at Jahajgarh for which sufficient 

land is already available with MCG. The work is likely to be completed by December, 2022. DPR had been 

prepared and Administrative approval to the work of construction of 20 MLD STP at Jahajgarh amounting to Rs 

32.08 cr has been accorded by GMDA Authority during the meeting held under the Chairmanship of Chief 

Minister, Haryana on 16.3.2020.  

Work has been allotted in Aug,2020 and is in progress. 
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Sr. No. Responsibl
e 
Departmen
t 

Location where waste 
waterfalls into leg No. 
II 

Discharg
e in MLD 

Target Date Status of Action Plan 

3 MCG Locations under Box 

Type Storm Water 

Drain 

0.4 31.12.2021 A committee of GMDA/MCG /HSIIDC/HSPCB has been constituted to resurvey the SWD for tracing the 

connections time to time. Some of the connections detected on 8.10.2020 and added to the list 

1. Allotment of work got delayed due to no progress during COVID-19 Lockdown  from March 2020 to May 

2020. 

2. No progress during lockdown imposed in view of COVID-19. 

3. Subsequent shortage of staff post lockdown due to migration of labour to their native places. The work is not 

at his full-fledged routine till now. 

New points identified upto Sept, 2021   

4 MCG Near Railway culvert 
No. 50, Palam Vihar 

C2 Block  

1 31.03.2022  

5 MCG  MDI Chowk 2 31.03.2022  

6 MCG  Bhimgarh Kheriopp 

Near HP Petrol Pump 

0.75 31.03.2022  

7 MCG Dharmpur Village 1.5 31.03.2022  

8 MCG Sec 28 Sushant Lok 

Opp Fire Station 

2 31.03.2022  

9 GMDA Police Station Sec-29 0.10 31.03.2022  

10  DLF 

(GMDA) 

Supermart Red Light, 

Sec-27/43 road 

1 31.03.2022  

11 MCG West Rajeev Nagar, 

Near CRPF camp 

0.6 31.03.2022  
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Sr. No. Responsibl
e 
Departmen
t 

Location where waste 
waterfalls into leg No. 
II 

Discharg
e in MLD 

Target Date Status of Action Plan 

chowk 

    Total 11.45     

 

 ACTION PLAN FOR CONTROLLING AND TREATMENT OF DISCHARGE IN LEG NO.III 

Sr. 

No. 

Responsible 

Department 

Location where waste 

waterfalls into leg No. III 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

In progress       

1 MCG Discharge through RCC 

Drain of MCG Coming 

from Anaj Mandi to 

culvert at NH-8/ 

Mohammadpur Jharsa/ 

Narsinghpur 

2 31.12.2021 The work of construction of 02 MLD STP at MohammadpurJharsa is in progress. Work held up due 

to COVID 19 lockdown 

The discharge of Village Narsinghpur&AnajMandi will be diverted through newly proposed MPS at 

Village Khandsa into sewerage system 

2 Rural 

Development 

and 

Panchayat 

Department 

Discharge from Village 

Dhankot 

0.5 31.03.2022 Proposal had been submitted by Panchayat Raj Department to install STP. As Panchayat Raj 

Department doesn’t has technical expertise, it has been decided that GMDA would execute the 

work as deposit work. The estimate for construction of STPs of  capacity 2 MLD at village  hankot 

has been framed amounting to Rs. 8.11 Cr and Administrative approval to the works has  been 

accorded by GMDA Authority during the meeting held under the Chairmanship of 

Chief Minister, Haryana on 16.3.2020. Land for construction of for 2MLD STP at Dhankot has not 

been made clear from hindrances by Dev. & Panchayat Deptt. as residents of village had opposed 

the construction of STP at the land earmarked by Dev.& Panchayat Deptt. Writ petition CWP No. 

2159 of 2021 had been filed bythe Pradeep Kumar Vs Gurugram Metropolitan Development 

Authority and others for issuance of writ in the nature of certiorari to quash memo No. 293 dated 
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Sr. 

No. 

Responsible 

Department 

Location where waste 

waterfalls into leg No. III 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

07.09.2020 and also to prohibit the respondent authorities from constructing the Sewerage 

Treatment Plant (STP) in pond comprised in Khasra No.126 in village Dhankot. Additional 

Advocate General representing the State of Haryana submitted before the Hon’ble High Court 

that the legal notice dated 21.12.2020 filed by the petitioners shall be considered and dealt with 

strictly in accordance with law laid down by the Supreme Court in Hinch Lal Tiwari v. Kamla Devi 

and others 2001(6) SCC 496 as well as by this Court in Ram Kumar v. Commissioner, Hisar Division, 

Hisar and another 2020 (4) RCR (Civil) 885expeditiously by the respondent authorities and all 

steps would be taken to ensure preservation of the water bodies and decision thereof would be 

communicated to the petitioners. DDPO, 

Gurugram has been requested vide letter no. 148 dt 16.03.2021 that the land earmarked by him 

vide letter dated 14.12.2020 for construction of STP at Dhankot be revisited in light of the 

direction of Hon’ble High Court and decision be informed to petitioner as well as GMDA 

accordingly. 

3 GMDA Locations under Box 

Type Storm Water Drain 

2 31.12.2021 A committee of GMDA/MCG/HSIIDC/HSPCB has been constituted to resurvey the SWD for tracing 

the connections time to time 

 

4 MCG Near NH-48 of Village- 

Khandsa 

0.5 31.12.2021 Discharge will be diverted through newly proposed MPS to be constructed at Village Khandsa. 

Only connection is pending.  

5 MCG Near Shiv Mandir of 

Village- Khandsa 

0.5 31.12.2021 

6 MCG Near Shiv Mandirof 

Village- Khandsa 

0.3 31.12.2021 

7 MCG Near Carlton Overseas, 

Village- Khandsa 

0.3 31.12.2021 
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Sr. 

No. 

Responsible 

Department 

Location where waste 

waterfalls into leg No. III 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

8 MCG Near SocomecPvt Ltd, 

Plot No. 758, Sec-37 

0.5 31.12.2021 

9 MCG Near Plot No. 970 of 

Sector 37, CETP 

0.4 31.12.2021 

10 MCG H Point of GMDA on 

Badshahpur Drain 

behind, Sector 37 

0.2 31.12.2021 

11 MCG Near Bus Stop at Village- 

Gadaulikalan/ 

GadauliKhurd. 

0.3 31.12.2021 The work in progress 96% work executed and will be completed by 31.12.2021. 

1. Allotment of work got delayed due to no progress during COVID-19 Lockdown  from March 

2020 to May 2020. 

2. No progress during lockdown imposed in view of COVID-19. 

3. Subsequent shortage of staff post lockdown due to migration of labour to their native places. 

The work is not at his full-fledged routine till now. 

12 MCG  Near Dairy farm, Gadauli 

culvert and 700 mtr from 

Gadauli culvert towards 

Leg-III downstream  

1 31.12.2021 Connection detected during site visit on 8.10.2020. Connection will be disconnected by MCG till 

31.12.2021. 

1. Allotment of work got delayed due to no progress during COVID-19 Lockdown  from March 

2020 to May 2020. 

2. No progress during lockdown imposed in view of COVID-19. 

3. Subsequent shortage of staff post lockdown due to migration of labour to their native places. 

The work is not at his full-fledged routine till now. 

13 MCG Plot no. 724, 737,957, 

959Sec 37 Pace City II 

2 31.03.2022 Connection detected during site visit on 8.10.2020. Connection will be disconnected by 

MCG/HSIIDC till 31.03.2022. 

1. Allotment of work got delayed due to no progress during COVID-19 Lockdown  from March 

2020 to May 2020. 

2. No progress during lockdown imposed in view of COVID-19. 

14 MCG Near Sec dividing road 

40/45 and 44/45 

1 31.12.2021 
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Sr. 

No. 

Responsible 

Department 

Location where waste 

waterfalls into leg No. III 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

15 MCG Near JMD garden Sohna 

road 

1 31.03.2022 3. Subsequent shortage of staff post lockdown due to migration of labour to their native places. 

The work is not at his full-fledged routine till now. 

16 MCG Near Gate No. 5, Sector-

46 sewerline from 

Sector- 39 Master SWD 

on diving road 39/46 

Latitude:28.440542 

Longitude: 77.054916 

0.1 30.11.2021 The work is in progress  
1. Allotment of work got delayed due to no progress during COVID-19 Lockdown from March 
2020 to May 2020. 
2. No progress during lockdown imposed in view of COVID-19. 
3. Subsequent shortage of staff post lockdown due to migration of labour to their native places. 
The work is not at his full-fledged routine till now. 

17 MCG Near Gate No. 1, Sector-

38 sewerlinefromSector- 

38Master SWD on diving 

road 38/39 

Latitude:28.437574 

Longitude: 77.045448 

0.1 30.11.2021 

New points identified upto Sept, 2021  

18 MCG Iron Bridge to Garauli 
Culvert (LHS) 

0.25 31.03.2022 Work of laying of sewer line is in progress. 

19 MCG Iron Bridge to Garauli 
Culvert (RHS) 

0.40 31.03.2022 Work of laying of sewer line is in progress. 

20 MCG From Garauli culvert to 
Anjana Colony, Sector 
37 Part- II 

1 31.03.2022  

21 MCG From Anjana 
Colony to H point 
of Leg III 

0.20 31.03.2022  

22 MCG Sewer connection 

through MCG surface 

drain near CETP 

1 31.03.2022  
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Sr. 

No. 

Responsible 

Department 

Location where waste 

waterfalls into leg No. III 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

,Near Plot No. 970, SEC 
37 

23 MCG Sewer 

connection near 

Khandsa village 

0.5 31.03.2022  

24 MCG Village Khandsa Street 5 31.03.2022  

25 MCG SEC 38/39 (Medanta) 
road, Near sec 38 
entry 

0.50 31.03.2022  

26 MCG Sector Dividing Road 
46/47 Red light along 
Sector 46 

0.40 31.03.2022  

27 MCG  Ramprastha City Sector 
37D 

1.5 31.03.2022  

28 MCG Anjana Colony Sector 
37 

2 31.03.2022  

29 MCG MCG Sewer of 
Badshahpur village at 
Vatika chowk 

2 31.03.2022  

30 MCG Parasvnath Green Vile 

sec 48 

0.20 31.03.2022  

31 MCG Sec 39/46 road, Sec 

39 side near Banyan 

tree 

0.10 31.03.2022  

32 MCG Sec39/46 
road,MCGsewr 
connection , near 
sec 39 

Pocket-D,NearPeepal 

tree 

0.20 31.03.2022  

33 MCG Sec 39/46 road, 
opposite 764- P sec 39 

0.10 31.03.2022  
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Sr. 

No. 

Responsible 

Department 

Location where waste 

waterfalls into leg No. III 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

34 MCG Sec 39/46 

road,OppositeRejuvk

a Skin clinic ,sec 39 

side 

0.10 31.03.2022  

35 MCG Sec 39/46 road, In front 
of Cyber park ,entry no.2 
coming from 
Bakhtawarchowk to 

huda city centre 

0.10 31.03.2022  

36 MCG Sec 40/45 road,In 

backside of sec 40 Bus 

stop 

0.40 31.03.2022  

37 MCG Sec 41/44 Road ,in 

front of Indigo 

Building Sec 41 side 

0.20 31.03.2022  

38 MCG Sec 44/45 road,sec 45 

side in front of K-Town 

Liquor shop 

0.10 31.03.2022  

39 MCG Sec 44/45 road,sec 45 

side in front of poi saag 

restaurant kanhai 

0.10 31.03.2022  

40 MCG Sec 44/45 road,sec 45 

side in front of Hotel 

Amravathi 

0.10 31.03.2022  

41 MCG Kanhai Village 
Entry near MCG 
Boosting station 

0.30 31.03.2022  

42 MCG Sec 45/46 road,MCG 
Sewer connection in 
SWD along sec 

45 through road 

2 31.03.2022  
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Sr. 

No. 

Responsible 

Department 

Location where waste 

waterfalls into leg No. III 

Discharge 

in MLD 

Target 
Date 

Status of Action Plan 

connection 

  Total 31.45   
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Annexure-2 

Status of action for sources of pollution given by the Irrigation Department 
in the Catchment of River Yamuna  

 Status of Action Plan 
S-submitted, NSTB-Not submitted time bound and NS-Not submitted 

 
Sr. 
No 

Name of 
town/city 

Point of 
pouring 
effluent 

Deptt. 
Name by 
Irrigation 

Name of 
Drain 

Source of 
untreated 
effluent  

Latest status of action plan Status of 
action 
plan S, 
NS, NSTB   

1 YNR 26600/R 
Inlet 

ULB WJC 
MLL   

Municipal 
Corporation 

Yamuna 
Nagar 

Buria+Dyalg
arh 

IPS progress 40% and sewerage 
progress 90% will be completed 
by 30.12.2021. 

S 

2 YNR 39800/L 
Inlet 

D&P WJC 
MLL   

Municipal 
Corporation 

Yamuna 
Nagar Naya 

Gaon 

There is no village namely Naya 
Gaon in Raduar Block the same 
has been confirmed from MC 
Raduar. But there is one village 
Naya Gaon in block Jagadhari, 
which comes under Panchayat 
Deptt. DDPO office Yamuna 
Nagar. As per reprot of EE 
Yamuna Nagar this point is of a 
pond of Nayagaon whose 
overflow goes to WJC.  

NS 

3 YNR 62050/R ULB WJC 
MLL   

MC YNR  Sewerage to be completed by 
Dec, 2021. 

S 

4 YNR 68700/R ULB WJC 
MLL   

MC YNR 
Hamida 

Sewerage to be completed by 
Mar, 22. 

S 

5 Kurukshet
ra 

  ULB Rakshi_
Drain 

way not 
reflecte

d 

Ladwa_town  On babain road in MC Ladwa 2 
nos of point of open drain has 
been conected to PHED sewer 
line and tapping of sewage to 
sewer line at S.K. Road is in 
progress and screning time not 
submitted.  

NSTB 

6 Karnal  50/L Industry 
Deptt. 

Ditch 
drain 

YNR  Not submitted NS 

7 Panipat 51381/L ULBD Panipat 
Drain 

From Sump 
near Devi 

Mandir 

Untreated Water is not 
delivered in drain. Effluent 
after prescribed treatment is 
discharged into drain.  

NS 

8 Panipat 139000 ULB Main 
Drain 
No.2 

Untreated 
Sewage/Effl
uent of 
Panipat 
Drain 

Effluent water outfall through 
Panipat Drain which is in the 
jurisdiction of Panipat Division 

NS 

9 Sonipat  15700/R HSPCB Main 
Drain 
No.6 

Hare Krishna 
Trading Co. 

Hare Krishna Trading Co. 
Notices have been  issued 

NS 

10 Sonipat  15750/R HSPCB Main 
Drain 
No.6 

Maha Shakti 
Trading Co. 

Maha Shakti Trading Co. 
Notices have been  issued 

NS 
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Sr. 
No 

Name of 
town/city 

Point of 
pouring 
effluent 

Deptt. 
Name by 
Irrigation 

Name of 
Drain 

Source of 
untreated 
effluent  

Latest status of action plan Status of 
action 
plan S, 
NS, NSTB   

11 Sonipat  15950/R HSPCB Main 
Drain 
No.6 

A.D. Over 
Seas 

A.D. Over Seas Notices have 
been  issued 

NS 

12 Sonipat  16000/R HSPCB Main 
Drain 
No.6 

Shri Ram 
Udyog 
(finolex 

pipe) 

Shri Ram Udyog (finolex pipe)                
Notice served U/S 58 (K) 

NS 

13 Sonipat  16100/R HSPCB Main 
Drain 
No.6 

Fortis 
International 

School 

Fortis International School 
Notice served U/S 58 (K) 

NS 

14 Sonipat  16300/R HSPCB Main 
Drain 
No.6 

Yogi Trading 
Company 

Yogi Trading Company Notice 
served U/S 58 (K) 

NS 

15 Sonipat  16500/R  ULB Main 
Drain 
No.6 

PHED Notice served U/S 58 (K) NS 

16 Sonipat  16510 ULB Main 
Drain 
No.6 

P.H.E Nala Notices have been issued NS 

17 Sonipat  17800 ULB Main 
Drain 
No.6 

P.H.E Nala Notices have been issued NS 

18 Sonipat  33750/R ULB Main 
Drain 
No.6 

Sewer There are encroachments and 
laying of sewer line through 
trenchless technology is 
completed the work of 
construction of main hole is in 
progress. 

NSTB 

19 Sonipat  35015/R  (ULB) Main 
Drain 
No.6 

PHED Work to be completed by July, 
2022. 

S 

20 Sonipat  35690/R&L  (ULB) Main 
Drain 
No.6 

PHED Work to be completed by July, 
2022. 

S 

21 Sonipat  35750/R Haryana 
Roadways 

Main 
Drain 
No.6 

Haryana 
Roadways 

Written letter to concerned 
deptt. so many times but no 
action has been taken till date. 

NS 

22 Sonipat  35880/R Haryana 
Roadways 

Main 
Drain 
No.6 

Haryana 
Roadways 

Written letter to concerned 
deptt. so many times but no 
action has been taken till date. 

NS 

23 Sonipat  36380/R Haryana 
Roadways 

Main 
Drain 
No.6 

Haryana 
Roadways 

Written letter to concerned 
deptt. so many times but no 
action has been taken till date. 

NS 

24 Sonipat  36600/R  (ULB) Main 
Drain 
No.6 

PHED Work to be completed by July, 
2022. 

S 

25 Sonipat  37000/R ULB Main 
Drain 
No.6 

P.H.E Nala   S 

26 Sonipat  37020/L  (ULB) Main 
Drain 
No.6 

PHED   S 

27 Sonipat  37100  (ULB) Main 
Drain 

PHED   S 
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Sr. 
No 

Name of 
town/city 

Point of 
pouring 
effluent 

Deptt. 
Name by 
Irrigation 

Name of 
Drain 

Source of 
untreated 
effluent  

Latest status of action plan Status of 
action 
plan S, 
NS, NSTB   

No.6 

28 Sonipat  37500/R  (ULB) Main 
Drain 
No.6 

PHED   S 

29 Sonipat  37530/R  (ULB) Main 
Drain 
No.6 

PHED   S 

30 Sonipat  38000/R  (ULB) Main 
Drain 
No.6 

PHED   S 

31 Sonipat  38400  (ULB) Main 
Drain 
No.6 

PHED   S 

32 Sonipat  38500/L  (ULB) Main 
Drain 
No.6 

PHED   S 

33 Sonipat  143500/R HSPCB Main 
Drain 
No.6 

Putting 
untreated 
sewage 
effluent by 
Mr. Jai 
Bhagwan. 

In this regard, XEN/Rai W.S. 
Divn., Sonipat has already issue 
notice vide letter No. 2817-
20/30WP dated 09.07.2018. 

NS 

34 Sonipat  RD-094200  (ULB) Ganaur(
gumar 
village) 

Drain no 6 Work to be completed by July, 
2022. 

S 

35 Sonipat  RD-115500 D & P Kheri 
Gujjar  

Drain no 6 Land not available.  NS 

36 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
11500/R 

ULB Sehatpu
r Drain 

BK Mishra 
Surya Vihar 

Phase 1 

The work for laying of sewer 
line has been allotted to M/S. 
Brij Gopal Construction Co. Pvt. 
Ltd. vide memo no.-
XEN/MCF/III/2018/1233 Dt.-
09.08.2018 under AMRUT 
Scheme. In this work 193km 
sewer line allotted, 1  IPS at 
Surya nagar, 1  IPS at Surya 
Vihar and 1 MPS at sector 21-A 
. Till now 124km sewe line has 
been laid and IPS Surya Nagar- 
60%, Surya viahr- 25% and MPS 
sector 21-A -40% completed. 
10650 House connection has 
been done. This work will be 
completed up to 31.12.2021 
and after complition of this 
work and Untreated water will 
be tapped and carried to 
Badsahpur STP. 

S 

37 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
11500/R 

ULB Sehatpu
r Drain 

Seema, 
Surya Vihar 

Phase 1 

  S 
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Sr. 
No 

Name of 
town/city 

Point of 
pouring 
effluent 

Deptt. 
Name by 
Irrigation 

Name of 
Drain 

Source of 
untreated 
effluent  

Latest status of action plan Status of 
action 
plan S, 
NS, NSTB   

38 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
12300/R 

ULB Sehatpu
r Drain 

Mustak, 
Surya Vihar 

Phase 1 

  S 

39 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
12300/R 

ULB Sehatpu
r Drain 

Shiv Ram, 
Surya Vihar 

Phase 1 

  S 

40 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
12300/R 

ULB Sehatpu
r Drain 

Anil Yadav, 
Surya Vihar 

Phase 1 

  S 

41 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
12500/L 

ULB Sehatpu
r Drain 

Guldhan, 
Surya Vihar 

Phase 1 

  S 

42 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
12500/L 

ULB Sehatpu
r Drain 

Mustak S/o 
Sh. Ahmed 
Ali, Surya 

Vihar Phase 
1 

  S 

43 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
12800/R 

ULB Sehatpu
r Drain 

Deepak 
Madhlani, 

Surya Vihar 
Phase 1 

  S 

44 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
15800/R 

ULB Sehatpu
r Drain 

Narender 
Nath Tiwari, 

Shyam 
Colony 

  S 

45 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD- 
16600/R 

ULB Sehatpu
r Drain 

Prem Sankar 
Pandey, 
Shyam 
Colony  

  S 

46 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
17500/R 

ULB Sehatpu
r Drain 

IP 
Srivastava, 

Shyam 
Colony 

  S 
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Sr. 
No 

Name of 
town/city 

Point of 
pouring 
effluent 

Deptt. 
Name by 
Irrigation 

Name of 
Drain 

Source of 
untreated 
effluent  

Latest status of action plan Status of 
action 
plan S, 
NS, NSTB   

47 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
17750/L 

ULB Sehatpu
r Drain 

Amzad Ali, 
Chetan 
Market 

  S 

48 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
17800/L 

ULB Sehatpu
r Drain 

Surender, 
Chetan 
Market 

  S 

49 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
18200/L 

ULB Sehatpu
r Drain 

Daya Sankar, 
Chetan 
Market 

  S 

50 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
18300/L 

ULB Sehatpu
r Drain 

Raj Kumar, 
Chetan 
Market 

  S 

51 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
18500/L 

ULB Sehatpu
r Drain 

Vikas, 
Shyam 
Colony 

  S 

52 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-7000/R ULB Faridaba
d 

Bhisan, Vill. 
Mawai 

  S 

53 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-8000/R ULB Faridaba
d 

Ramesh, Vill. 
Mawai 

  S 

54 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-8400/R ULB Faridaba
d 

Rajan Singh, 
Vill. Mawai 

  S 

55 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-8500/R ULB Faridaba
d 

Parkash, Vill. 
Mawai 

  S 
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Sr. 
No 

Name of 
town/city 

Point of 
pouring 
effluent 

Deptt. 
Name by 
Irrigation 

Name of 
Drain 

Source of 
untreated 
effluent  

Latest status of action plan Status of 
action 
plan S, 
NS, NSTB   

56 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-8700/R ULB Faridaba
d 

Ankit Roy, 
Vill. Mawai 

  S 

57 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-9200/R ULB Faridaba
d 

Arvind, Vill. 
Mawai 

  S 

58 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
47500/L 

ULB BuriyaN
allah 

Khurshid, 
Harkesh 
Nagar 

  S 

59 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
47000/L 

ULB BuriyaN
allah 

Arshad Ali, 
Harkesh 
Nagar 

  S 

60 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
47300/R 

ULB BuriyaN
allah 

Rozoddin, 
Harkesh 
Nagar 

  S 

61 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
47400/R 

ULB BuriyaN
allah 

Joginder(Sun
il), Harkesh 

Nagar 

  S 

62 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
46850/L 

ULB BuriyaN
allah 

Sanjay, 
Dudhani 

  S 

63 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
45050/L 

ULB BuriyaN
allah 

Shesh Nath 
Yadav, 

Harkesh 
Nagar 

  S 

64 Faridabad 
(Including 
Palwal, 
Nuh &  
Ballabgar
h) 

RD-
45500/L 

ULB BuriyaN
allah 

Afjal, 
Harkesh 
Nagar 

  S 
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Sr. 
No 

Name of 
town/city 

Point of 
pouring 
effluent 

Deptt. 
Name by 
Irrigation 

Name of 
Drain 

Source of 
untreated 
effluent  

Latest status of action plan Status of 
action 
plan S, 
NS, NSTB   

65 Bahadurg
arh 
Region 
(Including 
Rohtak & 
Jhajjar) 

35950 ULB Rohtak 
Link 

Drain 
ourfall 

into KCB 
Drain at 

RD 
139000 

PHED and 
Rohtak 
Town 

126km out of revised 155km 
instead of 176km completed & 
remaining to be completed by 
Mar2022.  

S 

66 Bahadurg
arh 
Region 
(Including 
Rohtak & 
Jhajjar) 

19000 ULB Kanheli 
Link 

Drain 
outfall 

into 
Drain 

No. 8 at 
RD 

138208 

Untreated 
effluent of 
Municipal 

Corporation 
Rohtak and 

HUDA 
Rohtak fall 
at ending 
point of 

Kanheli Link 
Drain. 

  S 

67 Bahadurg
arh 
Region 
(Including 
Rohtak & 
Jhajjar) 

  PHED Baghpur 
linked 
Drain 

Beri_oxidati
on 

pond_PHED 

Sewer line 8720 m as per action 
plan has been completed and 
work of screening chamber and 
construction of STP is in 
progress and will be completed 
by 31.12.2021. 

S 

 

Status of action for sources of pollution given by the Irrigation Department 
in the Catchment of River Ghaggar 

 Status of Action Plan 
S-submitted, NSTB-Not submitted time bound and NS-Not submitted 
 

 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

1 Kalka Railway Panchkula Railway Drain ( 
Starts from Railway 
Colony and merge 
in Jhajra River  near 
BDO Office Kalka) 

Treated 0.25 
MLD STP 

To be 
attended by 

Railway 
Department. 

NS 

2 Dharampur colony 
Officer colony, 
Model Town 
Rathpur Colony 
Abdulpur Colony 
Khurana Colony 

PHED Panchkula Nallah near forest 
drains/ Nallah, 
open Nallah/ 
drains/ Nallahgarh 
Road drains / 
Nallah 

Domestic 
Water of 
Dharmpur 
colony a 
offficer colony, 
domestic wter 
of model town, 
domestic 
water of 
rathpur colony 
abdulapur 
colony 

Work to tap 
this point is in 
progress and 
likely to be 

completed by 
31.12.2021 

S 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

Khurana 
colony 

3 Kalka Town Khatik 
Mohalla Handiya 
Mohalla 

PHED Panchkula Open Nallah/ 
Drains in town 
khatik Mohalla 
Handiya Mohalla 

Domestic 
water of Khatic 
Mohalla/ 
Handiya 
Mohalla 

Work to tap 
this point is in 
progress and 
likely to be 

completed by 
31.12.2021 

S 

4 Bheron ki Sher D&P Panchkula Open Nallah/ 
Drains in Bheron ki 
Sher 

Domestic 
water of 
Bheron ki sher 

No sewerage 
network is 

exists in this 
area. So 
further 

necessary 
action 

regarding 
laying of 

sewer network 
and treatment 
of waste water 
is to be taken 

by PHED. 
Hence this 

point may be 
transferred to 

PHED. 

NS 

5 Lower Kurari/ Upper 
Mohalla  

PHED Panchkula Open Nallah lower 
kurari Upper 
Mohalla 

Domestic 
water of lower 
kurari upper 
mohalla 

The estimate 
of sewerage 
network of 

amounting Rs. 
822.00 lacs is 

administrativel
y approved in 
state sanitary 

board meeting 
held on 

30.06.2021. 
The DNIT is 

under 
preparation is 
likely date of 
completion 
30.06.2022. 

S 

6 Valmiki Basti/ 
Gurbax Colony 

PHED Panchkula Open Nallah 
Valmiki basti 
Gurbax colony 

Domestic 
water of 
Valmiki Basti 
Gurbax colony 

Work to tap 
this point is in 
progress and 
likely to be 

completed by 
31.12.2021 

S 

7 Azad colony bharat 
nagar Bangala Basti 
Shakti 

PHED Panchkula open nallah bhart 
Nagar Bangala 
basti 

Domestic 
water of Azad 
Colony Bharat 
Nagar Bangala 
Basti, Shakti 

Land dispute 
for 

construction 
of STP, Local 

residents 

S 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

protest for 
construction 
of STP (After 
resolving the 
issue of land, 

as soon as 
possible, so 

the it will also 
likely to be 

completed by 
31.12.2021). 

8 Sharma Colony 
Basant Vihar & 
Vikas Vihar & Ram 
Nagar 

PHED Panchkula open Nallah 
sharma colony 
Basant Vihar/ Ram 
Nagar 

domestic 
Water of 
Sharma Colony 
Basant Vihar & 
Vikas Vihar & 
ram Nagar 

Land dispute 
for 

construction 
of STP local 
residents 

protest for 
construction 
of STP.(After 
resolving the 
issue of land, 

as soon as 
possible, so 

the it will also 
likely to be 

completed by 
31.12.2021). 

S 

9 Himshikha Colony Housing 
Board 
Deptt. 

Panchkula Virat NagarDr. Untreated/ 
waste water of 
virat Nagar 
residentail 
area 

Not submitted NS 

10 Surajpur, BCW, 
Raipur 

ULBD Panchkula Surajpur Village 
BCW Raipur Area 
drain 

Domestic 
water of 
Village 
Surajpur, BCW 
& Raipur 

Not submitted NS 

11 Panchkula Town 
Ramgarh Village 

ULB Panchkula Ramgarh village 
Drains/ Nallah 

Domestic 
water of 
Ramgarh 
village 

62% work has 
been 

completed at 
the site and 
remaining 

work will be 
completed by 
March, 2022. 

S 

12 Bir Ghaggar D&P Panchkula BIR Ghaggar village 
drains Nallah 

Domestic 
water of 
village BIR 
Ghaggar 

Falls in MC 
Area. No 
sewerage 

networking 
exists in this 

area. So 
further 

ncessacry 
action 

NS 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

regarding 
laying of 

sewer network 
and treatment 
of waste water 
is to be taken 

By PHED. 
Hence this 

point may be 
transferred to 

PHED. 

13 Chandi Mandir D&P Panchkula Chandi Mandir 
village area drains 

Domestic 
Water of 
village Chandi 
Mandir 

Not submitted NS 

14 Panchkula HSVP Panchkula Manimajra, Choe Treated 
Swastik Vihar, 
Sec-5, MDC 
Panchkula 

  NS 

15 Panchkula HSVP Panchkula Manimajra, Choe SWD NAC 
Manimajra 

Not submitted NS 

16 Panchkula HSVP Panchkula Rajiv-Indira Colony 
Rainy Nallah 

Sector-17, 
Panchkula 

Not submitted NS 

17 Panchkula HSVP Panchkula rajiv-Indira colony 
rainy Nallah 

Domestic 
water 

Not submitted NS 

18 Panchkula HSVP Panchkula rajiv-Indira colony 
rainy Nallah 

Domestic 
water of Rajiv 
Colony 

Not submitted NS 

19 Panchkula HSVP Panchkula rajiv-Indira colony 
rainy Nallah 

Domestic 
water of Rajiv 
Colony 

Not submitted NS 

20 Panchkula HSVP Panchkula rajiv-Indira colony 
rainy Nallah 

Bhudhanpur 
Village 

Not submitted NS 

21 Panchkula HSVP Panchkula Singh Nallah choe Sewer Waster 
of Sector-4, 
Panchkula 

Not submitted NS 

22 Panchkula HSVP Panchkula Singh Nallah choe Sewer Waster 
of Sector-12A, 
Panchkula 

Not submitted NS 

23 Panchkula HSVP Panchkula Singh Nallah choe STP, Sector-20 Not submitted NS 

24 Panchkula UT CHD Panchkula MDC Drain of 
Panchkula entering 
Sukhna Nallah 

- At this point 
waste water is 

flowing into 
this drain from 

Chandigarh 
area hence 
necessary 

action in this 
regards is to 

be taken up by 
MC, 

Chandigarh. 

NS 

25 Kalka ULB Panchkula Sukhna nallah, 
Parwanoo Barrier 

- Interstate 
matter 

NS 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

Himachal Pradesh 

26 Khetpural D&P Panchkula Public sewer   Nil flow.  NS 

27 Raipur Rani D&P Panchkula Public sewer   The water 
from 

Screening 
Plan/Crusher 

flow into river. 

s 

28 Khetpurali D&P          Panchkula Khetpurali village 
Nallah 

Public used 
water 

Some work is 
done under 
MGNREGA 
abd revised 

estimate of Rs 
14.60 lakh 
submitted 

NSTB 

29 Raipur Rani D&P Panchkula Raipur rani nallah Public used 
water 

The water 
from 

Screening 
Plan/Crusher 

flow into river. 

NSTB 

30 VILLAGE SHIHALI 
(Sihali) 

D&P kaithal GHAGGAR RIVER    Work is in 
progress. 

NSTB 

31 VILLAGE KASOLI D&P kaithal GHAGGAR RIVER    Work is in 
progress. 

NSTB 

32 Village Paprala D&P kaithal GHAGGAR RIVER    Work is in 
progress. 

NSTB 

33 VILLAGE MANGRA  D&P kaithal GHAGGAR RIVER    Work is in 
progress. 

NSTB 

34 VILLAGE SUGALPUR  D&P kaithal GHAGGAR RIVER    Estimate of Rs. 
60.70 lakh 

submitted for 
approval. 

NSTB 

35 VILLAGE DUNDOTA  D&P kaithal GHAGGAR RIVER    Estimate of Rs. 
80.30 lakh 

submitted for 
approval. 

NSTB 

36 VILLAGE 
RATAKHERA 
LUKMAN  

D&P kaithal GHAGGAR RIVER    Already taken 
in action plan 

of Ghaggar 
and work is in 

progress. 

NSTB 

37 KAITHAL DRAN 
FROM RD. 18000-
163000 

D&P kaithal IN GHAGGAR RIVER 
NEAR KHANOURI 

KEORAK Being 
Mahagram 
taken up by 

PHED 

NS 

38 MAGHO MAJRI 
L/DR. FROM RD. 0-
24100 

D&P kaithal AR RD. 111900/R 
KTL DR. NEAR 
PATTI KHOT 

KHANPUR work is in 
progress. 

NSTB 

39 GEONG DR. FROM 
RD. 0-17300 

D&P kaithal AR RD. 111900/R 
AMIN DR. NEAR 
KAITHAL 

GEONG Already taken 
in action plan 

of Ghaggar 
and work is in 

progress. 

NSTB 

40 PUNDRI L/DR. 0-
22743 

D&P kaithal AR RD. 58600 
AMIN DR. NEAR 

KAKOT Estimate of Rs. 
71.48 lakh 

S 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

VILL. PILINI submitted for 
approval. 

41 KAUL L/DR. 0-6250 PHED kaithal AT RD. 118500 
AMIN DR. NEAR 
VILL. KAUL 

KAUL At the point of 
latitude 
29.850082,lon
gitude 
76.647877 
given in the 
enclosed list is 
the point of 
Amin drain at 
the down 
stream of 
village Kaul. 
The average 
discharge 
related to 
PHED given in 
the list is 
27.93 MLD 
which is totally 
wrong. 

NSTB 

42 KAUL L/DR. (PUCCA 
ECTION) 0-2100 

PHED kaithal AR RD. 118500 
AMIN DR. NEAR 
VILL. KAUL 

KAUL The STP of 
2.50 MLD 
based on SBR 
technology to 
treat the 
generated 
domestic 
sewer is 
already taken 
in the DPR of 
the village 
Kaul under 
Mahhagram 
Yojana and the 
same is under 
scrutiny and 
likely to be 
completed by 
30.06.2024. 

S 

43 MAGO MAJRI DRAIN 
FROM RD 0 TO 
24100 

D&P kaithal VILLAGE KHANPUR   Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

S 

44 SILLA KHARA DRAIN 
FROM RD 0 TO 9700 

 PHED kaithal KAITHAL CITY Chandana 
Gate  

Work 
sanctioned 

S 

45 OLD MANAS LINK 
DRAIN FROM rd 0 
TO 18500 

D&P kaithal VILLAGE MANAS   work is in 
progress. 

NSTB 

46 AMIN DRAIN RD. 0-
140000 

D&P kaithal KAITHAL CITY JIND 
ROAD 

  Relates to MC, 
Kaithal. 

NS 

47 GADLA DERA D&P kaithal KAITHAL DRAIN  121000/L  This point is S 



43 
 

 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

KAITHAL  covered with 
Patti Afgan 

and work is in 
progress. 

48 VILLAGE KUTABPUR  D&P kaithal KAITHAL DRAIN  91900/L  work is in 
progress. 

S 

49 HCTM COLLGE 
KAITHAL 

HSPCB kaithal KAITHAL DRAIN  140000/R    NS 

50 VILLAGE KEORAK  PHED kaithal KAITHAL DRAIN  151800/L  The STP of 3 
MLD based on 
SBR 
technology to 
treat the 
generated 
domestic 
sewer is under 
construction 
and the same 
will be 
completed by 
31.10.2021. 

S 

51 VilLAGE UJHANA  D&P kaithal KAITHAL DRAIN  142i500/R  Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

S 

52 VilLAGE  
JAGDISHPURA  

D&P kaithal KAITHAL DRAIN  138000/l  In progress by 
GP 

S 

53 VILLAGE KHANPUR  D&P kaithal MAGOMAGRI 
DRAIN  

24100/L  Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

S 

54 VILLAGE SIRTA  D&P kaithal MAGOMAGRI 
DRAIN  

15750/L .  Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

S 

55 VILLAGE  
MAGHOMAJRI  

D&P kaithal MAGOMAGRI 
DRAIN  

2900/R  Estimate of Rs. 
60 lakh 

submitted for 
approval. 

S 

56 VILLAGE MANAS  D&P kaithal MANAS DRAIN  18500/L  Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

s 

57 ABADI OF KAITHAL 
CITY   

ULB kaithal GEONG LINK DR.  21000-6000  The work for 
sewerage 
system is 

executed by 
MC, Kaithal 

under AMRUT 
Project and 

NS 



44 
 

 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

the work for 
replacement 
of sewer line 
will be taken 

in hand. 

58 ABADI OF VILLAGE 
GEONG  

D&P kaithal GEONG LINK DR.  34000-32000  Falls in MC 
limit 

NS 

59 AaADI OF KAITHAL 
CITY  

ULB kaithal DEVIGARH LINK DR. 12000-8000  The work for 
sewerage 
system is 

executed by 
MC, Kaithal 

under AMRUT 
Project and 
the work for 
replacement 
of sewer line 
will be taken 

in hand. 

NS 

60 PUNDRI·  D&P            kaithal PUNDRI DRAIN.  16500 Relates to MC, 
Pundri 

NS 

61 TITRAM  D&P kaithal TITRAM LINK 
DRAIN 

7200 Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

S 

62 KAKOUT  D&P kaithal PUNDRI LINK 
DRAIN 

9750 Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

S 

63 SEGA  D&P kaithal PEOD LINK DRAIN 23830 Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

S 

64 PUNDRI  D&P                kaithal PUNDRI DRAIN NO 
1.  

24750-R  related to MC 
Pundri 

NS 

65 SAKRA  D&P kaithal PUNDRI DRAIN NO 
1.  

73300-L  Work is 
sanctioned 

and in 
progress 

S 

66 NIGDHU  PHED kaithal PUNDRI DRAIN NO 
1.  

93000-L  STP required is 
of 1.25 MLD 
and as per 

design 
population 
STP of 1.50 

MLD has been 
proposed in 

the DPR. Likely 
date of 

complection is 
31.12.2022 

S 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

67 NIGDHU  PHED kaithal PUNDRI DRAIN NO 
1.  

93500-L  Likely date of 
completion 
31.12.2022. 

S 

68 TEONTHA  D&P kaithal PUNDRI DRAIN NO 
1.  

49000-L  Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

NSTB 

69 MUNDRI  D&P kaithal AMIN DRAIN.  60000 Estimate of Rs. 
121 lakh 

submitted for 
approval. 

NS 

70 KAKOUT  D&P kaithal SUDKAN DlSTY .  4750·R  In joint 
inspection on 
dated 10/11 

Dec, 2020 with 
IWRD officers 

it has been 
concluded that 

discharge is 
NIL. 

NS 

71 FATEHPUR  D&P kaithal FATEHPUR LINK 
DRAIN.  

7000 Estimate of Rs. 
159 lakh 

submitted for 
approval. 

NSTB 

72 KAUL  PHED kaithal KAUL MINOR.  2800-7500.  The DPR of the 
village Kaul 

under 
Mahhagram 
Yojana likely 

to be 
cmpleted by 
30.06.2024 

S 

73 KAUL  PHED kaithal KAUL LINK DRAIN.    The DPR of the 
village Kaul 

under 
Mahhagram 
Yojana and 
likely to be 

completed by 
30.06.2024 

S 

74 HARSOLA  D&P kaithal PEODA LINK DRAIN 8250 Estimate of Rs. 
80.78 lakh 

submitted for 
approval. 

S 

75 KAITHAL  ULBD kaithal AMIN DRAIN  29785-R  The sewer line 
from Chottu 

Ram Chowk to 
Shah Satnam 
Chowk needs 

to be 
replaced. 

NS 

76 GEONG LINK DRAIN 
FROM RD 0 TO 

ULB kaithal ABADI OF KAITHAL 
CITY.  ABADI OF 

  Estimate of 
sewer under 

NS 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

17300 VILLAGE GEONG. process by 
PHED 

77 OLD GHAGGAR 
FROM RD. 0-56730 

D&P kaithal GHAGGAR RIVER 
NEAR VILL 
BHATIAN 

CO CHEEKA 
PATIALA ROAD 
NEAR CHEEKA 
TOWN 

Falls in MC 
limit 

NS 

78 VILLAGE BHATIAN  D&P kaithal OLD GHAGGAR 
CREAK 

9800/R  Estimate of Rs. 
67.62 lakh 

submitted for 
approval. 

NSTB 

79 VILLAGE 
HEMUMAJRA  

D&P kaithal OLD GHAGGAR 
CREAK 

22000/L  Estimate of Rs. 
55.70 lakh 

submitted for 
approval. 

NSTB 

80 VILLAGE LALPUR  D&P kaithal OLD GHAGGAR 
CREAK 

23000/L  Work is in 
progress. 

NSTB 

81 VILLAGE  BUBAKPUR  D&P kaithal OLD GHAGGAR 
CREAK 

28000/L  Work is in 
progress. 

NSTB 

82 VILLAGE  
NANDGARH  

D&P kaithal OLD GHAGGAR 
CREAK 

32600/L  Work is in 
progress. 

NSTB 

83 VILLAGE HARNOLA  D&P kaithal SARASWATI  NALA   Work is in 
progress 

S 

84 VILLAGE SAIR  D&P kaithal SARASWATI  NALA 10000 Work is in 
progress 

S 

85 VILLAGE JODWA  D&P kaithal MEERPUR CHOE 
DR.  

5800/L Work is in 
progress 

S 

86 CHANDIGARH 
PLANT  

D&P kaithal MEERPUR CHOE 
DR. 

7200/R  Estimate of Rs. 
83.91 lakh 

submitted for 
approval. 

NSTB 

87 PREMPURA D&P Kaithal SARASAVATI DRAIN 56400 L/ SIDE Estimate of Rs. 
90.84 lakh 

submitted for 
approval. 

NSTB 

88 POLAD D&P Kaithal SARASAVATl DRAIN 30000 L/ SIDE Estimate of Rs. 
90.84 lakh 

submitted for 
approval. 

NSTB 

89 SOTHA D&P Kaithal SARASAVATI DRAIN 23300 R/ SIDE  Already 
sanctioned in 
SLWM and in 

progress. 

NSTB 

90 HARNOLA D&P Kaithal SARASAVATI DRAIN 16300 Already 
sanctioned in 
SLWM and in 

progress. 

NSTB 

91 PAPSAR L/DR. 
FROM RD. 0 to 
21300 

D&P kaithal AT RD. 31400/R 
SARASVATI DR. 
NEAR VILL. POLAR 

PAPSAR Work in 
progress. 

NSTB 

92 KAKRALA INAIT 
L/FR. FROM RD. 0-
16900 

D&P kaithal AR RD. 9000/L 
PAPSAR L/DR. 
NEAR VILL. 
KHNGTHALI 

KAKRALA Estimate of Rs. 
90.84 lakh 

submitted for 
approval. 

S 

93 PAPSAR LINK DRAIN HSPCB kaithal PAPER BOARD MILL        NS 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

FROM RD 0 TO 
21300 

VILLAGE 
KANGTHALI-        
DO-VILLAGE 
KANTHALI    
VILLAGE 
KANGRHALI 

94 Village Talwara  D&P Fatehabad Domestic waste 
water Vill. Talwara  

Near Village 
Talwara   
Ghaggar River  

Sanctioned 
and tender 

work in 
progress. 

NSTB 

95 Village talwari  D&P Fatehabad Domestic waste 
water Vill. talwari  

Near Village 
talwari   
Ghaggar River  

Sanctioned 
and tender 

work in 
progress. 

NSTB 

96 Village Kanwalgarh  D&P Fatehabad Domestic waste 
water Vill. 
Kanwalgarh  

Near Village 
Kanwalgarh   
Ghaggar River  

Already taken 
in Action Plan 

of Ghaggar 
and work is in 

progress. 

NSTB 

97 Village Kherpur  D&P Fatehabad Domestic waste 
water Vill. Kherpur  

Near Village 
Kherpur   
Ghaggar River  

Work is in 
progress. 

NSTB 

98 Village Myond 
Khurd 

D&P Fatehabad Rangoli Nala  RD 1000 Work is in 
progress 

NSTB 

99 Village Sadhanwas D&P Fatehabad Domestic waste 
water Vill. 
Sadhanwas 

Near Village 
Sadhanwas  
Ghaggar River  

Work is in 
progress 

NSTB 

100 Jattan walla Nallah H.P. State Ambala       NS 

101 Sullar  D&P Ambala Sullar Drain  20100-L  Estimate of Rs. 
45.34 lakh 

submitted for 
approval. 

NSTB 

102 Kurban Pur  D&P Ambala Sullar Drain  68500-L  Estimate of Rs. 
23.02 lakh 

submitted for 
approval. 

NSTB 

103 Baringa  D&P Ambala Sullar Drain  4950-L Estimate of Rs. 
8.40 lakh 

submitted for 
approval. 

NSTB 

104 Ismailpur  D&P Ambala SYL II -L  Drain  27500-L Estimate of Rs. 
70.36 lakh 

submitted for 
approval 

(including land 
cost) 

NSTB 

105 Naggal  D&P Ambala SYL II -L  Drain  0-L Estimate of Rs. 
74.55 lakh 

submitted for 
approval 

(including land 
cost) 

NSTB 

106 chormast Pur D&P Ambala Chormast Pur Drain  7700-L Estimate of Rs. 
20.68 lakh 

NSTB 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

submitted for 
approval. 

107 amipur  D&P Ambala Chormast Pur Drain  3000-L Estimate of Rs. 
59.09 lakh 

submitted for 
approval 

(including land 
cost) 

NSTB 

108 Baknour  D&P Ambala Baknour Drain 8500-L  Estimate of Rs. 
1.27 lakh 

submitted for 
approval. 

NSTB 

109 Mohri  D&P Ambala Ganda Nala Drain  30140-R Taken in 
Model Pond 

and tendering 
in progress. 

NSTB 

110 Naggal  D&P Ambala Ganda Nala Drain  4650 Estimate of Rs. 
34 lakh 

submitted for 
approval. 

NSTB 

111 Nanhra       ULB Ambala Cunette Drain  0 Laying of 
sewer line 

under AMRUT 
scheme is in 

progress  

S 

112 Nanhra  ULB Ambala Mahesh Nagar 
Drain  

0 Laying of 
sewer line 

under AMRUT 
scheme is in 

progress  

S 

113 Soor (PIG)Mandi  ULB Ambala Hathikhana Drain  2000 Laying of 
sewer line 

under AMRUT 
scheme is in 

progress.  

S 

114 B.D Flour Mill 
Ambala Cantt. 

ULB Ambala M.C Drain  4000 Laying of 
sewer line 

under AMRUT 
scheme is in 

progress  

S 

115 Shivpuri colony 
amabala  Cantt  

ULB Ambala M.C Drain  6000 Laying of 
sewer line 

under AMRUT 
scheme is in 

progress  

S 

116 Babyal  ULB Ambala M.C Drain  22000 Laying of 
sewer line 

under AMRUT 
scheme is in 

progress  

S 

117 Boh  ULB Ambala Villagr Nala  34000 Laying of 
sewer line 

under AMRUT 
scheme is in 

S 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

progress  

118 Pumphouse at 
Babyal 

ULB Ambala Link Drain  0 Laying of 
sewer line 

under AMRUT 
scheme is in 

progress  

S 

119 AMBALA CANT ULB Ambala MAHESH NAGAR 
DRAIN (42000 FT., 
326 CS.) 

VILLAGE 
NAGLA, BOH 

Laying of 
sewer line 

under AMRUT 
scheme is in 

progress  

S 

120 AMBALA CANT ULB Ambala LINK DRAIN (2585 
FT., 200 CS.) 

UPSTREAM RD 
26000 OF 
MAHESH 
NAGAR DRAIN 

Laying of 
sewer line 

under AMRUT 
scheme is in 

progress  

S 

121 Factory Disposal At 
Baldev Nagar 

HSPCB Ambala Ambala drain  22300-R On inspection 
of site with 

Irrigation and 
State Pollution 

Deptt it was 
found a 

industry was 
discharging 
industrial 

waste into the 
drain.So.this 
point relates 
to Haryana 

State Pollution 
Control Board. 

NS 

122 Housing Board 
Colony 

 PHED Ambala Ambala drain  21800-L Estimate of 
strengthening 
of sewerage 

and ikely to be 
completed by 
31.12.2022. 

S 

123 Chandigarh Road X-
ING Baldev Nagar 

PHED Ambala Ambala drain  19500-R Estimate 
amounting Rs 
784.36 lakh 
and likely to 

be completed 
by 31.12.2022 

S 

124 EFFLUENT OF 
VILLAGE ABADI 
MALIKPUR OF 4 NO. 
NALLAH IN LENGTH 
350 FT 

D&P Kurukshetr
a  

WASTE WATER OF 
ABADI OF VILLAGE 
MALIKPUR 

MARKANDA 
RIVER 

Estimate of Rs. 
61.48 lakh 
Submitted. 

NSTB 

125 EFFLUENT OF 
VILLAGE ABADI 
KATWA OF 1 NO. 
NALLAH IN LENGTH 
200 FT 

D&P Kurukshetr
a  

WASTE WATER OF 
ABADI OF VILLAGE 
KATWA 

MARKANDA 
RIVER 

Waster water 
diverted to 

village pond. 

NS 

126 EFFLUENT OF D&P Kurukshetr WASTE WATER OF MARKANDA An estimate NSTB 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

VILLAGE ABADI 
JHANSA OF 1 NO. 
NALLAH IN LENGTH 
200 FT 

a  ABADI OF VILLAGE 
JHANSA 

RIVER amounting of 
Rs. 65.18 lakh 

for 
construction 
of Nala has 

been sent to 
ADC. 

127 ISMAILABAD DRAIN 
IN LENGTH 41830 

 ULB Kurukshetr
a  

WASTE 
WATER/RAIN 
WATER OF 
ISMAILABAD, 
CHAMMU, THASKA 
MIRAJI, TABRA, 
NAISI. 

MARKANDA 
RIVER 

Ismailabad is a 
newly 

constituted 
committee 

and there is no 
in sewer line 

and STP in 
Ismailabad. 

The Sewer line 
and STP is to 

be provided by 
PHED Deptt. 
after that the 
discharge of 

this point can 
be  diverted. 

NSTB 

128 JANDHOLA D&P Kurukshetr
a  

SARASAVATI NADI 74500R/S Estimate of Rs. 
15.06 lakh 
Submitted. 

NSTB 

129 KANDOLI D&P Kurukshetr
a  

SARASAVATl NADI 92837R/S Estimate of Rs. 
51.52 lakh 
Submitted. 

NSTB 

130 KASITHAL D&P Kurukshetr
a  

SARASAVATI NADI 143600 R/S In Progress NSTB 

131 PIPLI ZOO D&P Kurukshetr
a  

SARASAVATI NADI 206900L/S Not related to 
this 

department. 

NS 

132 KHANPUR DRAIN D&P Kurukshetr
a  

SARASAVATI NADI 207100R/S Estimate of Rs. 
16.26 lakh 
submitted. 

NSTB 

133 PIPLI COLONY D&P Kurukshetr
a  

SARASAVATI NADI 207300L/S Estimate 
submitted. 

NSTB 

134 HUDA DISPOSAL HSVP Kurukshetr
a  

SARASAVATl NADI 213800L/S The said 
discharge 
relate to HSVP 

NS 

135 KHERI MARKANDA  D&P Kurukshetr
a  

SARASAVATI NADI 227000 R/S  Proposal of 
STP under 
process by 

PHED 

S 

136 NARKA TARI  ULB Kurukshetr
a  

SARASAVATI NADI 260000 BOTH 
SIDE.  

Diverted S 

137 SAINSA  D&P Kurukshetr
a  

SARASAVATI DRAIN  128200 R/ 
SIDE 

Estimate of Rs. 
88.78 lakh 
submitted. 

NSTB 

138 SAINSA  D&P Kurukshetr
a  

SARASAVATI DRAIN  128400 R/ 
SIDE 

Estimate of Rs. 
88.78 lakh 
submitted. 

NSTB 
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name by 
Irrigation 
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of action plan 

Status of 
action 
plan S, 
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139 SAINSA  D&P Kurukshetr
a  

SARASAVATI DRAIN  127900 R/ 
SIDE 

Estimate of Rs. 
88.78 lakh 
submitted. 

NSTB 

140 ARUNAI  D&P Kurukshetr
a  

SARASAVATI DRAIN  123000 R/ 
SIDE 

Estimate of Rs. 
59.37 lakh 
submitted 

NSTB 

141 DHANI RAMPURA  D&P Kurukshetr
a  

SARASAVATI DRAIN  117000 R/ 
SIDE 

Estimate of Rs. 
45.27 lakh 
submitted 

NSTB 

142 DHANI RAMPURA 
(GATTA FACTORY) 

Industry 
Unit 

Kurukshetr
a  

SARASAVATl DRAIN 112300 R/ 
SIDE 

N.A NS 

143 STP EFFLUENT 
PEHOWA. 

ULB Kurukshetr
a  

SARASAVATI DRAIN 106250 R/ 
SIDE  

Not Required NS 

144 SATTORA D&P Kurukshetr
a  

SARASAVATI DRAIN 95500 L/ SIDE  Estimate of Rs. 
56.50 lakh 
submitted 

NSTB 

145 SATTORA D&P Kurukshetr
a  

SARASAVATl DRAIN 
( Blackish Effluent) 

90100 R/ SIDE  Estimate of Rs. 
56.50 lakh 
submitted 

NSTB 

146 GULDHERA D&P Kurukshetr
a  

SARASAVATI DRAIN 85500 R/ SIDE  Not required. NS 

147 MANGANA D&P Kurukshetr
a  

SARASAVATI DRAIN 76000 L/ SIDE  Not required. NS 

148 Uncha Chandna  D&P Yamunana
gar  

Saraswati River RD 2236  Work is in 
progress. 
Funds not 
available. 

NSTB 

149 Daulatpur  D&P Yamunana
gar  

Saraswati River RD 6452 Near 
completion 

NSTB 

150 Saraswati Nagar  PHED Yamunana
gar  

Saraswati River RD 17922 Work will be 
taken up by 
PHED under 
Maha Gram 

Yojna 

NSTB 

151 Saraswati Nagar  PHED Yamunana
gar  

Saraswati River RD 19297 Work will be 
taken up by 
PHED under 
Maha Gram 

Yojna 

NSTB 

152 Saraswati Nagar  PHED Yamunana
gar  

Saraswati River RD 22872 Work will be 
taken up by 
PHED under 
Maha Gram 

Yojna 

NSTB 

153 Saraswati Nagar  PHED Yamunana
gar  

Saraswati River RD 22872 Work will be 
taken up by 
PHED under 
Maha Gram 

Yojna 

NSTB 

154 Tehi jattan D&P Yamunana
gar  

Saraswati River RD 82095 Estimate of Rs. 
51.54 lakh 
submitted. 

NSTB 

155 Chanda Kheri  D&P Yamunana
gar  

Saraswati River RD 88912 Estimate of Rs. 
314.54 

NSTB 
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 Sr. 
No. 

Name of town/ city Deptt 
name by 
Irrigation 

District 
Name  

Name of Drain Source of 
untreated 
effluent  

Latest status 
of action plan 

Status of 
action 
plan S, 
NSTB, NS  

submitted. 

156 Kakrouni  D&P Yamunana
gar  

Saraswati River RD 91014 Estimate of Rs. 
314.05 

submitted. 

NSTB 

157 Bilaspur PHED Yamunana
gar  

Saraswati River RD 93475 The point 
likley to be 
tapped by 

31.12.2022. 

S 

158 VILLAGE 
RAMNAGAR/UNCHA 
CHANDANA 

D&P Yamuna 
Nagar 

SARASAVATI NADI 750L/S Estimate of Rs. 
134.29 

submitted. 

NSTB 

159 GUDIANA D&P Yamuna 
Nagar 

SARASAVATI NADI 7200 R/S Estimate of Rs. 
73.26 

submitted. 

NSTB 
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Annexure-3 
 

Status of Action Plan regarding achievement of Faecal Coliform standards 
by STPs 
List of STPS in Yamuna Catchment 

 
Sr. 
No. 

Name of 
the 
district 

Name of the town/ 
city 

Deptt. Existing STP 
Capacity 

(MLD) 

Likely date of 
achieving  FC 

standards 

Status  

1 Yamuna 
Nagar 

Yamuna Nagar PHED 25 
31.12.2020 Achieved  

2 Yamuna 
Nagar 

Radur Road, 
Yamuna Nagar 

PHED 20 
31.12.2020 Achieved  

3 Yamuna 
Nagar 

Yamuna Nagar PHED 10 
  Achieved  

4 Yamuna 
Nagar 

Parwaloo, Jagadhri PHED 24 
31.12.2020 Achieved  

5 Yamuna 
Nagar 

Chhachhrauli PHED 3 
31.12.2020 Achieved  

6 Yamuna 
Nagar 

Radaur PHED 3.5 
31.12.2020 Achieved  

7 Yamuna 
Nagar 

Baddimajra, 
Yamuna Nagar 

PHED 10 
30.06.2022 Achieved  

8 Karnal Gharaunda PHED 7 31.12.2020 Achieved  

9 Karnal Indri PHED 4 30.06.2022 Not Achieved  

10 Karnal Nilokheri PHED 6 31.12.2020 Not Achieved  

11 Karnal Nissing PHED 4 31.12.2020 Not Achieved  

12 Karnal Tarori PHED 5.5 31.12.2020 Not Achieved  

13 Panipat Sewah, Panipat PHED 35 target date 
not given  

Not Achieved  

14 Panipat Jattal Road, Panipat PHED 10 31.12.2020 Not Achieved  

15 Panipat Samalkha PHED 5 30.06.2022 Not Achieved  

16 Panipat Sewah, Panipat PHED 25 31.12.2020 Not Achieved  

17 Panipat Jattal Road, Panipat PHED 20 31.12.2020 Not Achieved  

18 Sonepat Kharkhoda PHED 4.5 30.06.2022 Not Achieved  

19 Sonepat Ganaur PHED 7 30.06.2022 Not Achieved  

20 Sonepat Gohana PHED 3 30.06.2022 Not Achieved  

21 Sonepat Gohana PHED 8.3 30.06.2022 Not Achieved  

22 Jhajjar Kosli Road, Jhajjar PHED 5.5 30.06.2022 Not Achieved  

23 Jhajjar Sampla Road, 
Jhajjar 

PHED 5 
30.06.2022 Not Achieved  

24 Jhajjar Beri PHED 2 30.06.2022 Not Achieved  

25 Jhajjar Bahadurgarh PHED 18 31.12.2020 Not Achieved  

26 Jhajjar Bahadurgarh PHED 36 31.12.2020 Not Achieved  

27 Rohtak PGI Rohtak PHED 19.5 31.12.2020 Not Achieved  

28 Rohtak Sonaria,  Rohtak PHED/
ULB 

40 
31.12.2022 Not Achieved  

29 Rohtak Kalanaur PHED 3.5 30.06.2022 Not Achieved  

30 Rohtak Meham PHED 5 30.06.2022 Not Achieved  

31 Rohtak Singhpura, Rohtak PHED 10 31.03.2021 Not Achieved  

32 Rohtak Singhpura, Rohtak PHED 14 31.12.2020 Not Achieved  

33 Rohtak Sampla PHED 4 30.06.2022 Not Achieved  

34 Nuh Taoru PHED 4.5 30.06.2022 Not Achieved  

35 Nuh Punhana PHED 4.5 30.06.2022 Not Achieved  

36 Nuh Nuh PHED 3.6 30.06.2022 Not Achieved  

37 Nuh Ferozepur Jhirka PHED 5 31.12.2022 Not Achieved  
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Sr. 
No. 

Name of 
the 
district 

Name of the town/ 
city 

Deptt. Existing STP 
Capacity 

(MLD) 

Likely date of 
achieving  FC 

standards 

Status  

38 Palwal Hassanpur PHED 3 31.12.2020 Not Achieved  

39 Palwal Hathin PHED 4.5 30.06.2022 Not Achieved  

40 Palwal Hodal PHED 9 31.12.2020 Not Achieved  

41 Palwal Palwal PHED 9 31.03.2021 Not Achieved  

42 Kurukshet
ra 

Indri Road, Ladwa PHED 7 
31.12.2020 Achieved  

        452.4     

  HSVP           

1 Panipat Sec-19, Panipat HSVP 30 30.06.2021 Not Achieved  

2 Panipat Sec-6, Panipat HSVP 0.8 30.06.2021 Not Achieved  

3 Sonepat Rajiv Gandhi Edu. 
City, Phase-I, 
Sonepat 

HSVP 7.5 
30.06.2021 Not Achieved  

4 Jhajjar Sec-36, 
Bahadurgarh 

HSVP 10 
30.06.2021 Not Achieved  

5 Rohtak Sec-25, Rohtak HSVP 10 30.06.2021 Not Achieved  

6 Faridabad Faridabad HSVP 7.5   Achieved  

  Total     65.8     

  GMDA           

1 Gurgaon Dhanwapur, 
Gurgaon  

GMDA 68 
31.03.2021 Achieved  

2 Gurgaon Dhanwapur, 
Gurgaon 

GMDA 100 
31.12.2022 Not Achieved  

3 Gurgaon Behrampur GMDA 50 31.03.2021 Achieved  

4 Gurgaon Behrampur, 
Gurgaon 

GMDA 120 
31.12.2022 Not Achieved  

5 Gurgaon Gurgaon GMDA 50 31.03.2021 Not Achieved  

  Total     388     

  ULBD     
 

    

1 Faridabad Badshahpur, 
Faridabad 

ULB 45 
31.03.2021 Not Achieved  

2 Karnal Transport Nagar, 
Karnal 

ULB 50 
  Not Achieved  

3 Karnal Gogharipur Road, 
karnal 

ULB 10 
  Achieved  

4 Karnal RK Puram, Karnal ULB 8   Not Achieved  

5 Sonepat Rathdana Road, 
Sonepat 

ULB 30 
  Not Achieved  

6 Sonepat Kakroi Road, 
Sonepat 

ULB 25 
  Not Achieved  

 
Total 

  
168 

 
  

List of STPS in Ghaggar Catchment 
Sr. 
No. 

Name 
of the 
district 

Name of the 
town/ city 

Deptt. Existing STP 
Capacity 

(MLD) 

Likely date of 
achieving  FC 
standards 

Status  

1 Ambala  Naya Gaon, Unit-I, 
Ambala City 

PHED 3 30.06.2022 
Not Achieved  

2 Ambala  Naya gaon, Unit-II, 
Ambala City 

PHED 3.25 30.06.2022 
Not Achieved  

3 Ambala  Baldev Nagar, Unit-
I, Ambala City 

PHED 5 30.06.2022 
Not Achieved  

4 Ambala  Baldev Nagar, Unit-
II, Ambala City 

PHED 3.25 30.06.2022 
Not Achieved  
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Sr. 
No. 

Name 
of the 
district 

Name of the 
town/ city 

Deptt. Existing STP 
Capacity 

(MLD) 

Likely date of 
achieving  FC 
standards 

Status  

5 Ambala  Moti Nagar, Unit-I, 
Ambala City 

PHED 5 30.06.2022 
Not Achieved  

6 Ambala  Moti Nagar, Unit-II, 
Ambala City 

PHED 5 30.06.2022 
Not Achieved  

7 Ambala  Modal Town, 
Ambala City 

PHED 6 31.12.2022 
Not Achieved  

8 Ambala  Nasirpur, Ambala 
City 

PHED 3.25 30.06.2022 
Not Achieved  

9 Ambala  Sadopur PHED 0.25 31.12.2020 Achieved  

10 Ambala  Devi Nagar, 
Ambala City 

PHED 3 30.06.2022 
Not Achieved  

11 Ambala  Naraingarh PHED 3 30.06.2022 Not Achieved  

12 Kuruksh
etra 

Modal Town, 
Pehowa 

PHED 8 30.06.2022 
Achieved  

13 Kuruksh
etra 

Ladwa Road, 
Shahbad 

PHED 11.5 31.12.2020 
Achieved  

14 Kuruksh
etra 

Thanesar PHED 25 31.12.2020 
Achieved  

15 Panchku
la 

Kalka PHED 4.5 31.12.2022 
Not Achieved  

16 Panchku
la 

Kalka PHED 0.25 31.12.2020 
Not Achieved  

17 Panchku
la 

Nalagarh Road, 
Pinjore 

PHED 5 31.12.2020 
Achieved  

18 Jind Hansi Road, Jind PHED 15 31.03.2021 Not Achieved  

19 Jind Narwana Road, 
Jind 

PHED 5 30.06.2022 
Not Achieved  

20 Jind Jind PHED 7 31.12.2020 Not Achieved  

21 Jind Patiala Road, 
Narwana 

PHED 3.5 30.06.2022 
Not Achieved  

22 Jind dharodi Road 
Narwana 

PHED 3.75 30.06.2022 
Not Achieved  

23 Jind Narwana PHED 2 30.06.2022 Not Achieved  

24 Jind Near Railway, 
Uchana 

PHED 2 30.06.2022 
Not Achieved  

25 Jind Bhangra Road, 
Uchana 

PHED 1.5 30.06.2022 
Not Achieved  

26 Jind Safidon PHED 9 31.12.2020 Not Achieved  

27 Kaithal Cheeka PHED 10 31.12.2020 Not Achieved  

28 Kaithal  Jind Road, Kaithal  PHED 10 31.12.2020 Achieved  

29 Kaithal Manas Road, 
Kaithal 

PHED 10 31.12.2020 
Achieved  

30 Kaithal Manas Road, 
Kaithal 

PHED 10 31.03.2021 
Achieved  

31 Kaithal Kalayat PHED 5 31.12.2020 Achieved  

32 Kaithal Pundri PHED 3.5 31.03.2021 Achieved  

33 Hisar Azad Nagar, 
Rajgarh Road  Hisar 

PHED 15 31.12.2020 
Achieved  

34 Hisar Rishi Nagar, Hisar PHED 40 31.12.2020 Achieved  

35 Hisar Kaimri road,  Hisar  PHED 4 31.12.2020 Achieved  

36 Hisar Narnaund PHED 4 31.12.2020 Not Achieved  

37 Sirsa Chautala Road, 
Dabwali 

PHED 16.5 31.12.2020 
Achieved  

38 Sirsa Shamsabad patti, PHED 15 31.3.2021 Achieved  
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Sr. 
No. 

Name 
of the 
district 

Name of the 
town/ city 

Deptt. Existing STP 
Capacity 

(MLD) 

Likely date of 
achieving  FC 
standards 

Status  

Kalania Road, Sirsa 

39 Sirsa Kelnia PHED 20 31.12.2020 Not Achieved  

40 Sirsa Vill. Nattar 1, Sirsa PHED 5 30.06.2022 Not Achieved  

41 Sirsa Vill. Nattar 2, Sirsa PHED 5 30.06.2022 Not Achieved  

42 Sirsa Daddu Road, 
Kalanwali 

PHED 9.5 31.12.2020 
Achieved  

43 Sirsa Ellenabad PHED 7.5 31.03.2021 Achieved  

44 Sirsa Jevan Nagar, Rania PHED 6 31.12.2020 Not Achieved  

45 Fatehab
ad 

Vill. Bhodia Khera, 
Bhattu Road, 
Fatehabad 

PHED 10 31.03.2021 
Not Achieved  

46 Fatehab
ad 

Vill.Amani, Tohana, 
Distt. Fatehabad 

PHED 10 31.03.2021 
Not Achieved  

47 Fatehab
ad 

Lali Road, Ratia PHED 6.5 31.03.2021 
Not Achieved  

48 Fatehab
ad 

Fatehabad PHED 5 31.12.2020 
Achieved  

49 Fatehab
ad 

Jakhal Mandi PHED 3 31.12.2020 
Not Achieved  

50 Fatehab
ad 

Bhuna PHED 8   
Achieved  

  Total     381.5     

  HSVP           

1 Ambala  Sec-7, Urban 
Estate, Ambala City 

HSVP 
2 30.06.2021 

Not Achieved  

2 Ambala  Ambala HSVP 5   Achieved  

3 Kuruksh
etra 

Sec-6, Urban 
Estate, Thanesar 

HSVP 15 30.06.2021 
Achieved  

4 Panchku
la 

Sec-20, Panchkula 
HSVP 

18 30.06.2021 
Achieved  

5 Panchku
la 

Sec-20, Panchkula 
HSVP 

39 30.06.2021 
Achieved  

6 Panchku
la 

Sec-28, Panchkula HSVP 15 30.06.2021 
Not Achieved  

7 Jind Jind HSVP 10 30.06.2021 Not Achieved  

8 Kaithal Kaithal HSVP 7.5 30.06.2021 Achieved  

9 Hisar Dabara Tosham  
Road, Hisar 

HSVP 15 30.06.2021 
Achieved  

10 Fatehba
d 

Village Majra  HSVP 10 30.06.2021 
Not Achieved  

  Total     136.5     

  ULBD           

1 Hisar Dabra, Hisar ULBD 8   Achieved  

  Garrison Engineer         

1 Panchku
la 

Garrison Engineer, 
Chandimandir 

GE 9 31.03.2020 
Achieved  
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Annexure-4 

Status of villages list in the catchment of river Yamuna 

S. 
No. 

Name of 
Work 

Name of 
Village 

Deptt,  Populati
on 

Quantum of 
flow 

(in MLD) 

Name of 
Block 

Target date latest 
progress 

Remarks 

    

District : Yamuna Nagar 

1 Sewage Treatment 
Plan 

 

Jhar Chandana D&P 716 0.079 Saraswati 
Nagar 

  100% Work completed.  

2 Baindi Khajuri D&P 1867 0.100 Radaur   100% 

3 Kartarpur D&P 461 0.080 Radaur   100% 

4 Do Fatehgarh D&P 2347 0.050 Radaur   100% 

5 Do Jaidhar D&P 3583 0.150 Partap Nagar   100% 

6 Do Nayagaon D&P 785 0.200 Jagadhri   100% 

7 Do Kheri Darshan 
Singh 

D&P 959 0.105 Saraswati 
Nagar 

30.06.2021 100% 

8 Do Pabni Kalan D&P 1941 0.214 Bilaspur 31.12.2021 91% In Progress. Held up due to non receipt 
of 2nd instalment 

9 Do Sudal D&P 729 0.080 Jagadhri 30.06.2021 100% Work completed 

10 Do Galoli D&P 2443 0.262 Jagadhri 30.06.2021 100% 

11 Do Hafizpur D&P 1005 0.086 Jagadhri 30.06.2021 100% 

12 Do Daulatpur D&P 1300 0.153 Jagadhri 30.06.2021 100% 

13 Do Amadalpur D&P 2975 0.066 Jagadhri 30.06.2021 100% 

14 Do Guglon D&P 995 0.109 Saraswati 
Nagar 

31.12.2021 93% Work is in progress. 

15 Do Tehi Harijanan 
& Tehi Saniyan 

D&P 665 0.100 Saraswati 
Nagar 

31.12.2021 92% Work is in progress. 

16 Do Topra Khurd D&P 768 0.076 Saraswati 
Nagar 

30.06.2021 100% Work completed 

17 Do Badanpuri D&P 670 0.074 Saraswati 
Nagar 

31.12.2021 91% Work is in progress. 

18 Do Kanheri Khurd D&P 1364 0.150 Saraswati 
Nagar 

31.12.2021 94% Work is in progress 
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S. 
No. 

Name of 
Work 

Name of 
Village 

Deptt,  Populati
on 

Quantum of 
flow 

(in MLD) 

Name of 
Block 

Target date latest 
progress 

Remarks 

    

19 Do Chhoti Gadholi D&P 1175 0.044 Saraswati 
Nagar 

30.06.2021 100% Work completed 

20 Do Khanpur D&P 1641 0.265 Saraswati 
Nagar 

30.06.2021 100% 

21 Do Sukhdaspur D&P 634 0.070 Saraswati 
Nagar 

30.06.2021 100% 

22 Do Gandapura D&P 1007 0.111 Saraswati 
Nagar 

31.12.2021 90% Work is in progress. 

23 Do Kanheri Kalan D&P 2392 0.259 Saraswati 
Nagar 

31.12.2021 92% Work is in progress. 

24 Do Kabulpur D&P 1165 0.128 Saraswati 
Nagar 

30.06.2021 100% Work completed 

25 Do Rapoli D&P 1994 0.219 Saraswati 
Nagar 

30.06.2021 100% 

26 Do Sabilpur Jattan D&P 934 0.103 Saraswati 
Nagar 

30.06.2021 100% 

27 Do Nagla Jagir D&P 1584 0.174 Saraswati 
Nagar 

30.06.2021 100% 

28 Do Bari Gadholi D&P 1175 0.085 Saraswati 
Nagar 

30.06.2021 100% 

29 Do Garhi Gossai D&P 761 0.084 Saraswati 
Nagar 

30.06.2021 100% 

30 Do Kul Chandu D&P 1968 0.216 Saraswati 
Nagar 

31.12.2021 51% Work is in progress. Stopped due to 
court case. 

31 Do Pinjora D&P 1357 0.149 Saraswati 
Nagar 

30.06.2021 100% Work completed 

32 Do Pinjori D&P 526 0.058 Saraswati 
Nagar 

30.06.2021 100% 

33 Do Talakaur D&P 3303 0.363 Saraswati 
Nagar 

30.06.2021 100% 

34 Do Pensal D&P 790 0.087 Bilaspur 31.12.2021 92% Works is in progress 

35 Do Haibatpur D&P 2302 0.253 Bilaspur 31.12.2021 93% Works is in progress 
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S. 
No. 

Name of 
Work 

Name of 
Village 

Deptt,  Populati
on 

Quantum of 
flow 

(in MLD) 

Name of 
Block 

Target date latest 
progress 

Remarks 

    

36 Do Daultapur D&P 967 0.090 Saraswati 
Nagar 

31.12.2021 96% Works is in progress 

37 Do Plaka D&P 740 0.082 Radaur 30.06.2021 100% Work completed 

38 Do Chamrori D&P 1635 0.182 Radaur 30.06.2021 100% 

39 Do Chhari D&P 1389 0.158 Radaur 30.06.2021 100% 

40 Do Amloha D&P 579 0.064 Radaur 30.06.2021 100% 

41 Do Jhagudi D&P 1270 0.140 Radaur 31.12.2021 89% Works is in progress 

42 Do Antawa D&P 1502 0.168 Radaur 31.12.2021 95% Works is in progress 

43 Do Silikalan D&P 989 0.107 Radaur 30.06.2021 100% Work completed 

44 Do Bubka D&P 1825 0.202 Radaur 30.06.2021 100% 

45 Do Alipura D&P 936 0.102 Radaur 30.06.2021 100% 

46 Do Nauchron D&P 2876 0.326 Radaur 31.12.2021 69% Works is in progress 

47 Do Khurdban D&P 2299 0.255 Radaur 31.12.2021 91% Works is in progress 

48 Do Potli and potli 
Dera 

D&P 1473 0.163 Radaur 31.12.2021 95% Works is in progress 

49 Do Thaska Khadar D&P 1325 0.147 Radaur 30.06.2021 100% Work completed. 

50 Do Dadupur Head D&P 928 0.010 Chhachhrauli 31.12.2021 81% Works is in progress 

51 Do Kishanpura 
Majra 

D&P 970 0.009 Chhachhrauli 31.12.2021 82% Works is in progress 

52 Do Nagal D&P 898 0.080 Jagadhri 31.12.2021 85% Work is in progress. 

53 Do Kanju D&P 1877 0.180 Radaur 31.12.2021 86% Work is in progress. 

54 Do Milk Majra D&P 602 0.039 Saraswati 
Nagar 

  0% Land is being purchased through e-
bhoomi portal. 

55 Do Gadhola D&P 1426 0.157 Saraswati 
Nagar 

  0% Land is being purchased through e-
bhoomi portal. 

56 Do Kharwan D&P 8345 0.025 Chhachhrauli   0% Land is being purchased through e-
bhoomi portal. 

57 Do Dayalgarh D&P 3051 0.050 Jagadhri   0% In Progress by MC. 

Total     88183 7.54         

District : Sonipat 

1 Wetland project Dubhetta D&P 2030 0.140 Ganaur 31.12.2021 20% Work Start Departmentally and in 
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S. 
No. 

Name of 
Work 

Name of 
Village 

Deptt,  Populati
on 

Quantum of 
flow 

(in MLD) 

Name of 
Block 

Target date latest 
progress 

Remarks 

    

progress 

2 Wetland project Mehmudpur 
Majra 

D&P 1179 0.080 Ganaur 31.12.2021 25% Work Start Departmentally and in 
progress 

3 Collection of 
Waste water 

Bidhal  D&P 3422 0.230 Gohana 31.12.2021 8% Work Start Departmentally and in 
progress 

4 -do- Nayat  D&P 1977 0.130 Gohana 31.12.2021 80% Work Start Departmentally and in 
progress 

5 -do- Bhawar 
Kaliraman 

D&P 1127 0.514 Kathura 31.12.2021 10% Work Start Departmentally and in 
progress. High water table/Dewatering 
not possible 

6 Wetland project Chinoli D&P 1160 0.020 Kharkhoda 31.12.2021 20% Work Start Departmentally and in 
progress 

7 Wetland project Jharoti D&P 1654 0.020 Kharkhoda 31.12.2021 95% Work Start Departmentally and in 
progress 

8 Collection of 
Waste water 

Mundlana  D&P 8982 0.100 Mundlana 31.12.2021 85% Work Start Departmentally and in 
progress 

9 Wetland project Badsahpur 
Machri 

D&P 1451 0.800 Sonipat 31.12.2021 14% Work Start Departmentally and in 
progress. 
Held up due to encroachment 

10 Collection of 
Waste water 

Ahemadpur 
Majra  

D&P 1611 0.104 Mundlana 31.12.2021 80% Work Start Departmentally and in 
progress 

11 Wetland project Bohla D&P 1103 0.136 Sonipat 31.12.2021 90% Work Start Departmentally and in 
progress 

12 Wetland project Bajana Kalan  D&P 2551 0.100 Ganaur 31.12.2021 55% Work is in progress 

13 Collection of 
Waste water 

Dhanana D&P 6591 0.125 Kathura 31.12.2021 5% Work is in progress 

14 -do- Ridhana  D&P 2236 0.189 Kathura 31.12.2021 50% Work is in progress 

15 Wetland project Khanda  D&P 9029 0.360 Kharkhoda 31.12.2021 95% Work is in progress 

16 Wetland project Matindu D&P 2708 0.020 Kharkhoda 31.12.2021 25% Work is in progress 

17 Wetland project Nakloi D&P 1952 0.020 Kharkhoda 31.12.2021 25% Work is in progress 

18 Wetland project Rohana D&P 6611 0.040 Kharkhoda 31.12.2021 95% Work is in progress 

19 Collection of Chidana  D&P 1598 0.278 Mundlana 31.12.2021 7% Work is in progress 
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S. 
No. 

Name of 
Work 

Name of 
Village 

Deptt,  Populati
on 

Quantum of 
flow 

(in MLD) 

Name of 
Block 

Target date latest 
progress 

Remarks 

    

Waste water 

20 Wetland project Bhadana D&P 3399 0.180 Sonipat 31.12.2021 40% Work is in progress 

21 Wetland project Bhatgaon 
Dungran 

D&P 3428 1.040 Sonipat 31.12.2021 20% Work is in progress 

22 Wetland project Chitana D&P 3075 0.720 Sonipat 31.12.2021 50% Work is in progress 

23 Wetland project Juan-I D&P 4426 0.420 Sonipat 31.12.2021 60% Work is in progress 

24 Wetland project Mahipur D&P 766 0.660 Sonipat 31.12.2021 85% Work is in progress 

25 Wetland project Pugthala  D&P 4022 0.100 Ganaur 31.12.2021 50% Work is in progress 

26 Wetland project Rehmana D&P 1129 0.110 Ganaur 31.12.2021 50% Work is in progress 

27 Wetland project Sardhana D&P 1634 0.120 Ganaur 31.12.2021 40% Work is in progress 

28 Collection of 
Waste water 

Barota  D&P 4300 0.050 Gohana 31.12.2021 40% Work is in progress 

29 -do- Gamri  D&P 3677 0.290 Gohana 31.12.2021 10% Work is in progress 

30 -do- Garhi Sarai 
Namdar Khan 

D&P 4494 0.360 Gohana 31.12.2021 5% Work is in progress 

31 Wetland project Giwana D&P 3302 0.450 Gohana 31.12.2021 5% Work is in progress 

32 Wetland project Jasrana D&P 3836 0.260 Gohana 31.12.2021 5% Work is in progress 

33 Collection of 
Waste water 

Jolly D&P 5963 0.200 Gohana 31.12.2021 25% Work is in progress 

34 -do- Kakana Bhadri D&P 1455 0.100 Gohana 31.12.2021 5% Work is in progress 

35 -do- Kasanda  D&P 2077 0.170 Gohana 31.12.2021 5% Work is in progress 

36 -do- Kasandi D&P 2921 0.100 Gohana 31.12.2021 7% Work is in progress 

37 Wetland project Katwal D&P 3730 0.060 Gohana 31.12.2021 7% Work is in progress 

38 Collection of 
Waste water 

Kheri Damkan  D&P 4477 0.300 Gohana 31.12.2021 5% Work is in progress 

39 -do- Lath D&P 4826 0.320 Gohana 31.12.2021 7% Work is in progress 

40 -do- Mahra D&P 3292 0.270 Gohana 31.12.2021 5% Work is in progress 

41 Wetland project Moi Hooda D&P 3681 0.250 Gohana 31.12.2021 10% Work is in progress 

42 Collection of 
Waste water 

Nagar D&P 1700 0.140 Gohana 31.12.2021 5% Work is in progress 

43 -do- Riwara D&P 2312 0.160 Gohana 31.12.2021 5% Work is in progress 
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44 -do- Saragthal D&P 3435 0.230 Gohana 31.12.2021 70% Work is in progress 

45 -do- Wajirpura D&P 2164 0.110 Gohana   100% Completed 

46 Collection of 
Waste water 

Ahulana  D&P 6451 0.075 Kathura 31.12.2021 30% Work is in progress 

47 -do- Chhichhrana  D&P 3955 0.275 Kathura 31.12.2021 50% Work is in progress 

48 Wetland project Farmana D&P 7019 0.040 Kharkhoda 30.06.2021 100% Completed 

49 Wetland project Silana D&P 5173 0.020 Kharkhoda 31.12.2021 7% Work is in progress 

50 Collection of 
Waste water 

Busana D&P 3771 0.060 Mundlana 31.12.2021 60% Work is in progress 

51 -do- Butana  D&P 6065 0.122 Mundlana 31.12.2021 80% Work is in progress 

52 -do- Chhatera  D&P 2065 0.151 Mundlana 31.12.2021 40% Work is in progress 

53 -do- Gangana D&P 4098 0.298 Mundlana 31.12.2021 21% Work is in progress 

54 -do- Ishapur Kheri  D&P 3324 0.030 Mundlana 31.12.2021 12% Work is in progress 

55 -do- Jagsi  D&P 3022 0.238 Mundlana 31.12.2021 11% Work is in progress 

56 -do- Jawahara  D&P 3818 0.050 Mundlana 31.12.2021 10% Work is in progress 

57 -do- Khandrai  D&P 3368 0.098 Mundlana 31.12.2021 40% Work is in progress 

58 -do- Kohla  D&P 3527 0.060 Mundlana 31.12.2021 50% Work is in progress 

59 -do- Shamri  D&P 2192 0.476 Mundlana 31.12.2021 30% Work is in progress 

60 Wetland project Bhatgaon 
Malyan 

D&P 3594 1.440 Sonipat 31.12.2021 25% Work is in progress 

61 Wetland project Hullaheri D&P 1980 0.120 Sonipat 31.12.2021 80% Work is in progress 

Total     205915 14.129         

District : Karnal 

1 Const. of Liquid 
Waste 

Management 
Project 

Samalkha D&P 1361 0.070 Gharaunda 31.12.2021 45% In Progress 

2 Const. of Liquid 
Waste 

Management 
Project 

Malikpur D&P 1351 0.120 Gharaunda 31.12.2021 40% In Progress 
Water stopped from drain 
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3 Const. of Liquid 
Waste 

Management 
Project 

Shekhupura 
Khalsa 

D&P 3197 0.150 Gharaunda   0% Land acquisitiono is under process. 

4 Const. of Liquid 
Waste 

Management 
Project 

Phurlak D&P 3757 0.310 Gharaunda 31.12.2021 90% In Progress 

5 Const. of Liquid 
Waste 

Management 
Project 

Dhanora Jagir D&P 2155 0.060 Indri 31.12.2021 50% In Progress 

6 Const. of Liquid 
Waste 

Management 
Project 

Gorgarh D&P 1797 0.120 Indri 31.12.2021 50% In Progress 

7 Const. of Liquid 
Waste 

Management 
Project 

Halwana D&P 1100 0.600 Indri   0% Land acquisitiono is under process. 

8 Const. of Liquid 
Waste 

Management 
Project 

Ainchla D&P 1383 0.070 Karnal 31.03.2022 0% In Progress 

9 Const. of Liquid 
Waste 

Management 
Project 

Ramba D&P 4894 0.004 Karnal 31.03.2022 0% In Progress 

10 Const. of Liquid 
Waste 

Management 
Project 

Munak 
(Nooriwala) 

D&P 11762 0.200 Munak 31.12.2021 40% In Progress 

Munak (Padha 
Road) 

D&P 
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11 Const. of Liquid 
Waste 

Management 
Project 

Gagsina (Near 
Shamshan) 

D&P 7698 0.500 Munak 31.12.2021 65% In Progress 

Gagsina (Near 
Stadium) 

D&P 

12 Const. of Liquid 
Waste 

Management 
Project 

Raipur Jattan D&P 2822 0.770 Munak 31.12.2021 5% In Progress 

13 Const. of Liquid 
Waste 

Management 
Project 

Shahjanpur D&P 18839 0.560 Munak 31.12.2021 90% In Progress 

14 Const. of Liquid 
Waste 

Management 
Project 

Bansa D&P 5028 0.150 Munak 31.12.2021 45% In Progress 

15 Const. of Liquid 
Waste 

Management 
Project 

Pakka Khera  D&P 2487 0.100 Munak 31.12.2021 4% In Progress 

16 Const. of Liquid 
Waste 

Management 
Project 

Peont D&P 3662 0.400 Munak 31.12.2021 50% In Progress 

17 Const. of Liquid 
Waste 

Management 
Project 

Khora Kheri D&P 2244 0.050 Gharaunda   0% Land acquisitiono is under process. 

18 Const. of Liquid 
Waste 

Management 
Project 

Sohlon D&P 731 0.002 Nilokheri 31.12.2021 40% Work in progress 
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19 Const. of Liquid 
Waste 

Management 
Project 

Kurak Jagir D&P 1623 0.001 Nilokheri 31.12.2021 2% Work in progress 

20 Const. of Liquid 
Waste 

Management 
Project 

Bhaini Kalan D&P 1303 0.001 Nilokheri 31.12.2021 60% Work in progress 

21 Const. of Liquid 
Waste 

Management 
Project 

Sonkra D&P 4758 0.002 Nilokheri 31.12.2021 40% Work in progress 

22 Const. of Liquid 
Waste 

Management 
Project 

Kamalpur D&P 1118 0.152 Nilokheri 31.12.2021 2% Work in progress 

23 Const. of Liquid 
Waste 

Management 
Project 

Mohri Jagir D&P 3095 0.000 Nilokheri 31.12.2021 65% Work in progress 

24 Const. of Liquid 
Waste 

Management 
Project 

Pakhana D&P 3029 0.006 Nilokheri 31.12.2021 65% Work in progress 

25 Const. of Liquid 
Waste 

Management 
Project 

Sitamai D&P 2829 0.002 Nilokheri 31.12.2021 30% Work in progress 

26 Const. of Liquid 
Waste 

Management 
Project 

Bhaini Khurd D&P 2530 0.001 Nilokheri 31.12.2021 25% In Progress 
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27 Const. of Liquid 
Waste 

Management 
Project 

Shamgarh D&P 1731 0.007 Nilokheri 31.12.2021 20% In Progress 

28 Const. of Liquid 
Waste 

Management 
Project 

Naraina D&P 3553 0.002 Nilokheri   0% Land acquisitiono is under process. 

29 Const. of Liquid 
Waste 

Management 
Project 

Sultanpur D&P 1739 0.001 Nilokheri   100% Work completed 

30 Const. of Liquid 
Waste 

Management 
Project 

Bajida Roran D&P 1598 0.150 Nissing 31.12.2021 35% In Progress 

31 Const. of Liquid 
Waste 

Management 
Project 

Singhra D&P 3826 0.150 Nissing 31.12.2021 35% In Progress 

32 Const. of Liquid 
Waste 

Management 
Project 

Barota D&P 2860 0.480 Nissing 31.12.2021 70% In Progress 

33 Const. of Liquid 
Waste 

Management 
Project 

Jundla D&P 13982 2.000 Nissing 31.12.2021 5% In Progress 

34 Const. of Liquid 
Waste 

Management 
Project 

Hathlana D&P 2648 0.300 Nissing 31.12.2021 35% In Progress 
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35 Const. of Liquid 
Waste 

Management 
Project 

Dadupur Roran D&P 1768 0.004 Nissing 31.12.2021 80% In Progress 

36 Const. of Liquid 
Waste 

Management 
Project 

Kheri Naru D&P 6381   Nissing 31.12.2021 60% In Progress 

37 Const. of Liquid 
Waste 

Management 
Project 

Behlolpur D&P 1301 0.200 Nissing 31.12.2021 80% In Progress 

38 Const. of Liquid 
Waste 

Management 
Project 

Hemda D&P 463 0.500 Nissing 31.12.2021 50% In Progress 

39 Const. of Liquid 
Waste 

Management 
Project 

Budhanpur 
Viran 

D&P 980 0.220 Nissing 31.12.2021 40% In Progress 

40 Const. of Liquid 
Waste 

Management 
Project 

Sambhli D&P 2703 0.200 Nissing 31.12.2021 40% In Progress 

41 Const. of Liquid 
Waste 

Management 
Project 

Brass D&P 8848 0.800 Nissing 31.12.2021 55% In progress 

42 Const. of Liquid 
Waste 

Management 
Project 

Brass (Dhola 
Kuan) 

D&P 1000 0.100 Nissing   0% Land acquisition is under process. 
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43 Const. of Liquid 
Waste 

Management 
Project 

Katlaheri D&P 4527 0.500 Nissing 31.12.2021 40% In Progress 

44 Const. of Liquid 
Waste 

Management 
Project 

Prem Khera D&P 1582 0.050 Nissing   100% Completed under SBM-G 

45 Const. of Liquid 
Waste 

Management 
Project 

Kohand PHED 10153 1.500 Gharaunda 

  55% In Progress 
Village Covered under Maha Gram 

Scheme and taken by PHED 

46 Const. of Liquid 
Waste 

Management 
Project 

Kachhwa 

PHED 

10141 1.500 Karnal 

    In Progress 
Village Covered under Maha Gram 

Scheme and taken by PHED 

Total     178337 13.07         

District : Panipat 

1 Const. of Five 
Pond System 

Khojkipur D&P 3968 0.30 Bapoli 31.03.2022 0% Tender recalled on 12.10.2021 

2 Const. of Five 
Pond System 

Raimal D&P 631 0.08 Bapoli 31.03.2022 12% In Progress 

3 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Raslapur D&P 1749 0.15 Bapoli 31.03.2022 0% Offer letter issued to contractor. 

4 Const. of Five 
Pond System 

Shimla Gujran D&P 2464 0.28 Bapoli 31.03.2022 0% Work order issued 

5 Const. of Five 
Pond System 

Tajpur D&P 1950 0.24 Bapoli 31.03.2022 0% Tender recalled on 12.10.2021 
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6 Divert the waste 
water 

Ujha D&P 8773 0.00 Bapoli   100% Completed 

7 Disposal of waste 
water and 
construction of 
nala culvert and 
pump chamber 
etc. 

Ahar D&P 7696 0.86 Israna 31.03.2022 10% In Progress 

8 Disposal of waste 
water and 
construction of 
nala culvert and 
pump chamber 
etc. 

Balana D&P 3417 0.29 Israna 31.03.2022 0% Tender recalled on 12.10.2021 

9 Divert the waste 
water 

Bandh D&P 3656 0.26 Israna   100% Completed 

10 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Bhaupur D&P 1661 0.18 Israna 31.03.2022 0% Offer letter issued to contractor. 

11 Three Pond 
System 

Bijawa D&P 1742 0.17 Israna 31.12.2021 90% In Progress 

12 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Brahman Majra D&P 2583 0.27 Israna 31.03.2022 0% Offer letter issued to contractor. 

13 Installation of SBR 
Based STP 

Budsham D&P 4664 0.46 Israna   0% Land not available 
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14 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Buwana Lakhu D&P 7169 0.71 Israna 31.03.2022 0% Offer letter issued to contractor. 

15 Disposal of waste 
water and 
construction of 
nala culvert and 
pump chamber 
etc. 

Chamrara D&P 2812 0.24 Israna 31.03.2022 20% In Progress 

16 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Chhichhrana D&P 3458 0.43 Israna 31.03.2022 0% Tender recalled on 04.10.2021 

17 Nala and Three 
Pond System 

Dahar D&P 6729 0.75 Israna 31.03.2022 5% In Progress. 

18 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Didwari D&P 3059 0.38 Israna 31.03.2022 0% Tender recalled on 04.10.2021 

19 - Gwalra D&P 3494 0.43 Israna 31.03.2022 0% Tender recalled on 12.10.2021 

20 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 

Hartari D&P 1783 0.22 Israna 31.03.2022 0% Offer letter issued to contractor. 
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years O&K 

21 Disposal of waste 
water and dsilting 
of 2 nos pond 

Israna D&P 9472 0.94 Israna 31.03.2022 0% Tender recalled on 12.10.2021 

22 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Jondhan Kalan D&P 3001 0.18 Israna 31.03.2022 0% Offer letter issued to contractor. 

23 Divert the waste 
water 

Kaith D&P 1717 0.01 Israna   100% Completed 

24 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Karad D&P 3607 0.45 Israna 31.03.2022 0% Offer letter issued to contractor. 

25 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Kakoda D&P 921 0.11 Israna 31.03.2022 0% Tender recalled on 04.10.2021 

26 Nala and Five 
Pond System 

Khalila Majra D&P 837 0.10 Israna 31.03.2022 0% Tender recalled on 12.10.2021 

27 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Mandi D&P 7454 0.79 Israna 31.03.2022 0% Offer letter issued to contractor. 
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28 Installation of SBR 
Based STP 

Naultha D&P 8655 0.56 Israna   0% Land not available 

29 Disposal of waste 
water and 
construction of 
nala, barbad wire 
etc. 

Naultha 
Dungran 

D&P 8655 0.26 Israna 31.03.2022 0% Tender recalled on 12.10.2021 

30 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Palri D&P 3961 0.29 Israna 31.03.2022 0% Offer letter issued to contractor. 

31 Nala & Three Pond 
System 

Pardhana D&P 3563 0.22 Israna 31.03.2022 0% Tender recalled on 12.10.2021 

32 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Pathri D&P 2110 0.26 Israna 31.03.2022 0% Offer letter issued to contractor. 

33 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Puthar D&P 2956 0.36 Israna 31.03.2022 0% Offer letter issued to contractor. 

34 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 

Seenk D&P 6219 0.62 Israna 31.03.2022 0% Offer letter issued to contractor. 
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years O&K 

35 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Shahpur D&P 3472 0.43 Israna 31.03.2022 0% Tender under approval 

36 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Adiyana D&P 6342 0.79 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

37 Digging of pond 
for disposal of 
waste water 

Ahmadpur 
Majra 

D&P 677 0.08 Madlauda 31.03.2022 20% In Progress 

38 Grey Water 
Management by 
Constructed 
Wetland 
Technology. 

Alupur D&P 2860 0.35 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

39 - Atawla D&P 5233 0.65 Madlauda   0% Land not available 

40 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Bal Jattan D&P 3045 0.38 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

41 Disposal of waste 
water/LWM by 
constructed 
wetland 

Bhader D&P 3403 0.42 Madlauda 31.03.2022 0% Offer letter issued to contractor. 
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technology with 5 
years O&K 

42 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Bhalsi D&P 1663 0.20 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

43 Incrasing the 
capacity of 
existing pond 

Bhandari D&P 3778 0.47 Madlauda 31.03.2022 90% In Progress 

44 Divert the waste 
water 

Bohli D&P 5845 0.19 Madlauda   100% Completed 

45 Grey Water 
Management by 
Constructed 
Wetland 
Technology. 

Dharamgarh D&P 3248 0.40 Madlauda 31.03.2022 25% In Progress 

46 Installation of SBR 
Based STP 

Joshi D&P 2592 0.32 Madlauda   0% Land not available 

47 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Kalkha D&P 3968 0.34 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

48 Installation of SBR 
Based STP 

Kawi D&P   0.86 Madlauda   0% Land not available 

49 Disposal of waste 
water/LWM by 
constructed 
wetland 

Khandra D&P 2153 0.26 Madlauda 31.03.2022 0% Offer letter issued to contractor. 
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technology with 5 
years O&K 

50 Divert the waste 
water 

Lohari D&P 3576 0.22 Madlauda   100% Completed 

51 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Nain D&P 3405 0.17 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

52 Divert the waste 
water 

Rair Kalan D&P 5399 0.23 Madlauda   100% Completed 

53 Laying of pipeline 
for disposal of 
waste water in 
panchayat land in 
ekleptus jungle 

Shera D&P 4062 0.50 Madlauda 31.03.2022 15% In Progress 

54 Installation of SBR 
Based STP 

Shodhapur D&P 6423 0.80 Madlauda   0% Land not available 

55 Const. of Five 
Pond System 

Sutana D&P 6268 0.78 Madlauda 31.03.2022 0% Work order issued 

56 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Thirana D&P   0.10 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

57 Digging of pond 
for disposal of 
waste water & 
ekleptus trees will 
be grown 

Untla D&P 2781 0.34 Madlauda 31.03.2022 25% In Progress 
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58 Installation of SBR 
Based STP 

Urlana Kalan D&P 8759 1.09 Madlauda   0% Land not available 

59 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Urlana Khurd D&P 3237 0.40 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

60 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Waiser  and 
(Bapnot) 

D&P 4107 0.56 Madlauda 31.03.2022 0% Offer letter issued to contractor. 

61 Divert the waste 
water 

Waiseri D&P 4107 0.01 Madlauda   100% Completed 

62 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Assan Kalan D&P 4960 0.12 Panipat 31.03.2022 0% Offer letter issued to contractor. 

63 Grey Water 
Management by 
Constructed 
Wetland 
Technology. 

Assan Khurd D&P   0.89 Madlauda 

64 Community 
Soakage Pit and 
Nala 

Babail D&P 5748 0.07 Panipat 31.03.2022 65% Offer letter issued to contractor. 

65 Sedimentation 
tank, nala and 

Bhainswal D&P 1512 0.18 Panipat 31.03.2022 10% In Progress 
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pipe line 

66 Construction of 
nala to divert the 
water 

Binjhol D&P 5800 0.65 Panipat 31.03.2022 20% In Progress 

67 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Chandoli D&P 2282 0.26 Panipat 31.03.2022 0% Offer letter issued to contractor. 

68 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Faridpur D&P 2237 0.17 Panipat 31.03.2022 0% Offer letter issued to contractor. 

69 Disposal of waste 
water/LWM by 
constructed 
wetland 
technology with 5 
years O&K 

Jattal D&P 3645 0.18 Panipat 31.03.2022 0% Offer letter issued to contractor. 

70 Installation of SBR 
Based STP 

Kabri D&P   0.70 Panipat   0% Land not available 

71 Laying of pipeline 
for disposal of 
waste water  

Khotpura D&P 2536 0.22 Panipat 31.03.2022 25% In Progress 

72 Five pond, nala & 
screening 
chamber 

Mahmadpur D&P 2085 0.11 Panipat 31.03.2022 10% In Progress 

73 Divert the waste 
water 

Rajapur D&P 3327 0.28 Panipat   100% Completed 
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Name of 
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Name of 
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Deptt,  Populati
on 
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flow 
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74 Five Pond System Kurar D&P 3607 0.45 Sanoli Khurd 31.03.2022 95% Completed 

75 
Sewage Treatment 
Plant (STP) 

Madlauda 
PHED 

14356 0.89 Madlauda 
  0% Being Maha Gram this village has been 

taken up by Public Health Department 
for treatment of waste water. 

76 
Sewage Treatment 
Plant (STP) 

Dadlana 

PHED 

11413 1.43 Panipat 

  0% PHED in progress 
Being Maha Gram this village has been 
taken up by Public Health Department 
for treatment of waste water. 

77 
Under village 
Siwah Sewage 
treatment Plant 
(STP) 

Nangel Kheri PHED 

 

1.00 Panipat 

  0% Village Nangel Kheri is Maha Gram. DPR 
of this village is under preparation by 
PHED. PHED will lay the sewer line to 
connect waste water of this village to 
STP of village Siwah. 

78 
Sewage Treatment 
Plant (STP) 

Siwah PHED 13680 1.71 Panipat 
  5% Being Maha Gram this village has been 

taken up by Public Health Department 
for treatment of waste water. 

79 
Sewage Treatment 
Plant (STP) 

Chulkana PHED 11793 0.36 Samalkha 
  0% Being Maha Gram this village has been 

taken up by Public Health Department 
for treatment of waste water. 

80 
Sewage Treatment 
Plant (STP) 

Ranamajra PHED 12355 0.70 Sanoli Khurd 
  0% Being Maha Gram this village has been 

taken up by Public Health Department 
for treatment of waste water. 

Total     338325 33.56         

District : Gurugram 

1 
  Khoh 

D&P 
5041 0.130     

100% Work completed (connected to CETP 
Manesar) 

2 
  Baskusla 

D&P 
3215 0.180     

100% Work completed (connected to CETP 
Manesar) 

3 
  KASAN 

D&P 
8628 0.930     

100% Work completed (connected to CETP 
Manesar) 

4 
  Manesar 

D&P 
93158 10.090     

100% Work completed (connected to CETP 
Manesar) 
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Quantum of 
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5 
  Bashariya 

D&P 
1555 0.090     

100% Work completed (connected to CETP 
Manesar) 

6 
  Dhana 

D&P 
6560 0.080     

100% Work completed (connected to CETP 
Manesar) 

7 Const. of 
Seenchewal Pond 

Bamdoli 
D&P 

800 0.080     
100% Work Completed 

8 Connecting Drain 
to STP 

Dharampur 
D&P 

1491 0.300     
100% Work Completed 

9 

  
Nawada 
Fatehpur 

ULBD 

3775 0.480     

  Presently no waste water falls in Yamuna 
river directly/indirectly. But due to 
urbanisation of area near village waste 
water may be falls in Yamuna river in 
future. In anticipation GMDA has agreed 
vide letter no. 1511 dated 04-06-19 to 
conect the village waste water line to 
master sewer line after the main Master 
sewer line will be functional and funds 
for concetion will be  bear by Gram 
Panchayat. Now village transferred to 
MC, Manesar vide Gazzette notification 
no. S058/HA.6/1994/S.3/2020 dt. 
24.12.2021 

10   Sikanderpur ULBD 3038 0.170       -do- 

11   Badha ULBD 2200 0.120       -do- 

12   Kakrola ULBD 4074 0.220       -do- 

13   Hayatpur ULBD 3372 0.190       -do- 

14 

  Daulatabad 

ULBD 

6913 0.330     

  Presently no waste water falls in Yamuna 
river directly/indirectly. But due to 
urbanisation of area near village waste 
water may be falls in Yamuna river in 
future. In anticipation GMDA has agreed 
vide letter no. 1511 dated 04-06-19 to 
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flow 

(in MLD) 
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conect the village waste water line to 
master sewer line after the main Master 
sewer line will be functional and funds 
for concetion will be  bear by Gram 
Panchayat. Now village transferred to 
MC, Gurugram vide Gazzette notification 
no. 59/HA.16/1994/S.3/2020 dt. 
28.12.2021 

15 

  Nakhrola 

ULBD 

3760 0.211     

  Presently no waste water falls in Yamuna 
river directly/indirectly. But due to 
urbanisation of area near village waste 
water may be falls in Yamuna river in 
future. In anticipation GMDA has agreed 
vide letter no. 1511 dated 04-06-19 to 
conect the village waste water line to 
master sewer line after the main Master 
sewer line will be functional and funds 
for concetion will be  bear by Gram 
Panchayat. Now village transferred to 
MC, Manesar vide Gazzette notification 
no. S058/HA.6/1994/S.3/2020 dt. 
24.12.2021 

16 

  Mahomadheri 

ULBD 

691 0.040     

  Presently no waste water falls in Yamuna 
river directly/indirectly. But due to 
urbanisation of area near village waste 
water may be falls in Yamuna river in 
future. In anticipation GMDA has agreed 
vide letter no. 1511 dated 04-06-19 to 
conect the village waste water line to 
master sewer line after the main Master 
sewer line will be functional and funds 
for concetion will be  bear by Gram 
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Panchayat. Now village transferred to 
MC, Gurugram vide Gazzette notification 
no. 59/HA.16/1994/S.3/2020 dt. 
28.12.2021 

17 

  Rampura 

ULBD 

870 0.050     

  Presently no waste water falls in Yamuna 
river directly/indirectly. But due to 
urbanisation of area near village waste 
water may be falls in Yamuna river in 
future. In anticipation GMDA has agreed 
vide letter no. 1511 dated 04-06-19 to 
conect the village waste water line to 
master sewer line after the main Master 
sewer line will be functional and funds 
for concetion will be  bear by Gram 
Panchayat. Now village transferred to 
MC, Manesar vide Gazzette notification 
no. S058/HA.6/1994/S.3/2020 dt. 
24.12.2021 

18 

  Dhankot 

GMDA 

5585 0.980     

  Work is being executed by the GMDA as 
desposit work. Work order issued to the 
agency vide GMDA lt. no. 293 dt. 
07.09.2020. Land has been provided vide 
lt. dt. 14.12.2020 but demarcation 
pending. 

19 

  Bajghera 

GMDA 

3640 0.210     

  Work is being executed by the GMDA as 
desposit work. Work order issued to the 
agency vide GMDA lt. no. 284 dt. 
07.09.2020. Land has been provided vide 
lt. dt. 14.12.2020. Works is in progress as 
per report of SE (GMDA) 

Total     158366 14.88         

District : Faridabad 
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Name of 
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Name of 
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Deptt,  Populati
on 

Quantum of 
flow 

(in MLD) 

Name of 
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Target date latest 
progress 
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1   Chhainsa D&P 12463 2.1   2 years after 
release of 
funds 

0% Purchase of land through e-bhoomi 
portal in process. 

2   Mohna D&P 9859 1.54   -do- 0% -do- 

3   Chandpur D&P 3202 0.5   -do- 0% -do- 

4   Immamudinpur D&P 935 0.25   -do- 0% -do- 

5   Shahajahnpur D&P 2393 0.45   -do- 0% -do- 

6   Sahupura 
Khadar 

D&P 1580 0.2   -do- 0% -do- 

7   Arua D&P 2963 0.53   -do- 0% -do- 

8   Ghurasan D&P 756 0.13   -do- 0% -do- 

9   Rajpur Kalan D&P 1970 0.3     100% Completed by GP by diverting water. 

10   Palwali ULBD 2807 0.43         

11   Tikawali ULBD 3313 0.485         

Total     36121 6     0%   

District : Palwal 

1   Bilchpur D&P 652 0.000   31.03.2022 0% Work in progress 

2   Tappa D&P 1228 0.005   31.03.2022 0% Work in progress 

3   Gorwari D&P 679 0.126   31.03.2022 0% Work in progress 

Total     2559 0.131         

 

Latest status of villages in the catchment of river Ghaggar 

Sr. 
No. 

District Name of 
Work 

Deptt.  Populat
ion 

Quantum 
of Flow 

(in MLD) 

Name of 
Village 

Revised target 
date of 

completion, if 
any 

Physical 
Progress in 

% age 

Remarks 

1 Panchkul
a 

Construction of Sokage Pit 
& Drain (Nala) 

D&P 905 0.010 Dholuwal 30.06.2021 100% Work completed 
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Deptt.  Populat
ion 

Quantum 
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completion, if 
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Remarks 

2 Construction of Sokage Pit 
& Drain (Nala) 

D&P 532 0.020 Burjkotia 30.06.2021 100% Work completed 

3 Construction of Sokage Pit 
& Drain (Nala) 

D&P 2238 0.025 Toda 30.06.2021 100% Work completed 

4 Construction of Sokage Pit 
& Drain (Nala) 

D&P 4404 0.018 Mouli 30.06.2021 100% Work completed 

5 Construction of Sokage Pit 
& Drain (Nala) 

D&P 1134 0.025 Khetpurali 31.12.2021 75% In Progress, Revised estimate amounting 
to Rs.14.60 lakh has been sent to Govt. 

for sanction of funds. The revised 
estimate propose lifting of waste water 

and wet land technology has been 
made, treated water used for irrigation 

purpose 

6 Construction of Sokage Pit 
& Drain (Nala) 

D&P 1241 0.015 Rehor 30.06.2021 100% Work completed 

7 Construction of Sokage Pit 
& Drain (Nala) 

D&P 1210 0.025 Bharoli 30.06.2021 100% Work completed 

Total (District : Panchkula)  11664 0.14     

1 Kaithal Const. of Development of 
Pond on Sinchewala 

Model 

D&P 641 0.500 Shihali 31.12.2021 90% Work in progress 

2 Const. of Development of 
Pond on Sinchewala 

Model 

D&P 1390 0.700 Paprala 31.12.2021 90% -do- 

3 Const. of Development of 
Pond on Sinchewala 

Model 

D&P 815 0.400 Kasoli 31.12.2021 35% Work in progress 

4 Const. of Development of 
Pond on Sinchewala 

Model 

D&P 1389 0.600 Mangra 30.06.2021 100% Work completed 
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5 Const. of LWM Project D&P 1253 0.200 Ratta Khera 
Lukman 

31.03.2022 60% Work in progress 

6 Const. of Development of 
Pond on Sinchewala 

Model 

D&P 996 0.200 Lalpur 31.12.2021 90% Work in progress 

7 Const. of Development of 
Pond on Sinchewala 

Model 

D&P 307 0.300 Bubakpur 31.12.2021 80% -do- 

8 Kaithal Const. of Development of 
Pond on Sinchewala 

Model 

D&P 897 0.013 Nandgarh 31.12.2021 80% -do- 

9 Const. of Development of 
Pond on Sinchewala 

Model 

D&P 667 1.000 Chhanna 
Jatan 

30.06.2021 100% Work completed 

10 Laying of RCC pipe line for 
disposal of dirty water 

D&P 2414 0.270 Kutabpur 31.12.2021 30% Work order issued vide lt. no. 1183 dt. 
14.02.2020. Work in progress. 

Letter/case submitted to XEN, WS 
Division, Kaithal for granting NOC for the 

work to be taken up alongwith Bandh, 
NOC awaited. 2 acre land required for 

excavation of pond, given on lease by GP 
and will be available in the month of 
April, 2021 after harvesting of crops. 

11 Const. of LWM Project D&P 6495 2.000 Ghuhna  100% Work completed 

12 Const. of Liquied Based 
Management Project 

D&P 4421 0.100 Sirta 31.12.2021 45% Work is in progress 

13 Const. of Liquied Based 
Management Project 

D&P 3899 0.370 Manas 31.12.2021 55% Work is in progress 
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14 Const. of LWM Project D&P 1434 0.300 Jagdishpura 31.12.2021 65% GP has diverted waste water by 
construct nala at their own level.  Now, 

there is dispute between villagers 
regarding diversion of waste water in 

Nala. Work in progress 

15 Const. of Treatment for 
waste water treatment 

through five pond system 

D&P 5286 1.000 Geong 30.06.2021 100% Work completed 

16 Const. of LWM Project D&P 2779 1.100 Patti Afgan 31.03.2022 0% In Progress 

17 Const. of LWM Project D&P 6018 0.500 Kakaut  (2 in 
list) 

31.03.2022 0% In Progress 

18 Const. of work Liquied 
based Management 

Project 

D&P 4309 0.700 Titram 31.12.2021 70% Work is in progress 

19 Const. of LWM Project D&P 3241 0.294 Sega 31.03.2022 30% Work in progress 

20 Const. of LWM Project D&P 5964 0.130 Teontha 31.03.2022 10% Work in progress 

21 Development of pond 
under NGT 

D&P 4707 0.500 Sakra 31.12.2021 75% Work is in progress 

22 Const. of Five Pond 
System 

D&P 2627 0.350 Khanpur 31.12.2021 65% Work is in progress 

23 Const. of Liquied Based 
Management Project 

D&P 2910 0.420 Kangthali 31.12.2021 60% Work is in progress 

24 Kaithal Const. of LWM Project D&P 2011 0.230 Ujhana 31.03.2022 10% Work is in progress 

25 Const. of LWM Project D&P  0.400 Harnola 31.12.2021 70% In progress at new site. (sanctioned 
under  SBM-G) 
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26 Laying of RCC  pipe line for 
Drarinage of waste water 

from Village to pond 

D&P 2435 0.800 Sair 31.12.2021 75% Work in progress. 

27 Const. of Liquied Based 
Management Project 

D&P 4197 0.140 Kakheri 31.12.2021 80% Work in progress. 

28 Const. of LWM Project PHED 11896 1.050 Kaul (3 in list )  0% ( PHED ) For one pond. Micro Irrigation 
project is under construction by CADA 

Department. For remaining points. This 
village falls under Maha Gram Yojna. 

There for Sewer system is to be provided 
by PHED. 

29 STP PHED 14051 0.320 Keorak  50% work is already in progress under 
Mahagram Yojna by PHED. 

Total (District : Kaithal)  99449 14.89     

1 Fatehaba
d 

Const. of Wetland D&P  0.400 Talwara 31.03.2022 0% In Progress 

2 Const. of Wetland D&P 2848 0.200 Talwari 31.03.2022 0% In Progress 

3 Construction of 
Sinchewala Model 

D&P 2290 0.010 Kanwalgarh 30.06.2021 100% Work completed 

4 Construction of 
Sinchewala Model 

D&P 1504 0.400 Talwari Dhani 30.06.2021 100% Work completed 

5 Construction of 
Sinchewala Model 

D&P 4103 0.010 Sadhanwas 31.12.2021 20% Work is in progress & held up due to 
court stay. 

6 Const SLWM 3 Pond 
System 

D&P 564 0.010 Kahirpur 30.06.2021 100% Work completed 

7 Const SLWM 3 Pond 
System 

D&P 612 0.200 Malwala 30.06.2021 100% Work completed 

Total (District : Fatehabad)  11921 1.23     
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1 Sirsa Const. of SLWM D&P 2079 0.200 Mallewala 31.12.2021 95% Work completed 

2 Const. of LWM D&P 1097 0.118 Amritsar 
Kalan 

30.06.2021 100% Work completed 

Total (District : Sirsa)  3176 0.32     

 


