HARYANA STATE POLLUTION CONTROL BOARD

—
o —

G-11, SECTOR-S, PANCHKULA
_ Ph. 0172-2577870-73
= E-mail:hspcbho@gmail.com
HSPoE
No. Hspcamwc | 47/7-9 TRE Dated:- 04-//-2¢f3
To
1 The Additional Chief Secretary, Agriculture Deptt, Haryana, Chandigarh
2 The Additional Chief Secretary. Env. Deptt , Haryana, Chand igarh
3 The Additional Chief Secretary, Indusines Deptt | Haryana Chandigarh
4 The Additional Chief Secretary. PHED, Haryana, Chandigarh
§ The Principal Secretary, Irrigatian Depariment, Haryana, Chandigarh
& The Principal Secretary, Urban Local Bodies Depit., Haryana, Chandigarh
7 The Principal Secretary, Develcpment and Panchayals Deptt, Haryana

Chandigarh.

8 The Principal Secretary, Town and Country Planning Daptt,, Haryana Chandigarh
g The Chief Executive Officer, GMDA, Gurugram

10. The Member Secretary. Pond Development Authonty, Haryana.

11 Dr. PKMK, Das, Member Maonitoring Committee, Haryana

12. Sh. YK Garg, Member Maonitoning Committee. Haryana.

sub: Proceedings of the meeting held o review the progress of implementation of
yvamuna Action Plan (OA Ne. §/2012-Manoj Mishra Vs Union of India & Ors)
under the Chairmanship of smt. Keshni Anand Arora, |AS, Chief Secrelary.
Haryana on 22.10.201 8.
Sir,
Kindly refer to the subject noted above
In this connection, | have been dirscted to enclose nerewith a copy of proceedings of
the mesting held to review the progress of implementation of Yamuna Action Plan (OA No.
6/2012-Mano] Mishra Vs Union of India & Ors) under the Chairmanship of Smt. Keshni
Anand Arora, |AS Chief Secretary, Haryana on 27 10,2019 for kind information and further
necessary action please.

DA/ As above
e
Env. Enginear (HQ)
For Chairman
Endst. No. Hspcawe [ 9729~ 9716 Dated: of -1~ 20/ 9
A copy of the above |8 forwarded to the fotiowing for information and nacessary
action plaase.
1 PS to Chief Secretary, Haryana.
5 PS to Chairman, HSPCB.
3 PA to Member Secretary, HSPCB.
4 Branch Incharges dealing with Consent Management. HSPCB
5. All Regional Officers, HSPCB

DAl As above

mf/
Env. neer (HQ)

For Chairman




MINUTES OF THE METTING HELD ON 22.10.2019 UNDER THE CHAIRPERSONSHIP OF
SMT. KESHNI ANAND ARORA, IAS, CHIEF SECRETARY HARYANA TO REVIEW THE
PROGRESS OF IMPLEMENTATION OF DIRECTIONS OF HON'BLE NGT PASSED IN 0A
NO. 06/2012 TITLED AS: - MANCI MISHRA V/S UNION OF INDIA.

The list of participants Is enclosed at Annexure -

The Chief Secretary welcomed all the participants and briefty outlined the
objective of the meeting. Member Secretary, Haryana State Pollution Control Board
(HSPCB) apprised the participants of the salient features of the arder of the Hon'ble
NGT dated 23.08.2019 and also about the actions to be completed by different
stakeholder departments within the timeframes prescribed by Hon'ble Tribunal. He
further Informed that the copy of orders has already been circulated to all
departments for compliance at thelr level. The decisions conveyed by the Principal
Committee of River Yamuna Monitaring Co mmittee (RYMC) during its meeting held
an 70.09.2019 were also elaborately explained to the participants. Following issues
were discussed and decided as under:-

Timelines and Com pensation liable

« The directions of Hon’ble Tribunal fixing the timeline till 31.12.2019 for
rectifying the operational deficiencies of all existing STPs/CETFs, failing which
a penalty of Rs. 5 Lakh per treatment plant per month shall be paid by the
state to Central Pollution Control Board {CPCB) were informed to all the
participants, Similarly the decision of the Hon'ble NGT to get all the 'under-
construction’ STPs/CETPs completed by 31.12.2020 was also conveyed to the
participants failing which they will be liable to pay a penalty of Rs. 10 Lakh per
treatment plant per month. The same thing is applicable to all the incomplete
sewerage networks and their connectivity, it was informed.

e It was Further informed that a similar penalty will be Imposed where the
warks an STP/CETR/Sewerage Network/Connectively have not been started
before 31.12.2020, as ordered by Hon'ble Tribunal

e The directions of Hon'ble Tribunal to start Bio/Phyto remediation works as an
interim measure from 01.01.2020 In all the under construction/incomplete
treatment plants were also explained to the participants. It was also apprised
that the failure to do so shall invite a penalty of Rs, 5 Lakh per month/drain.

e Ta ensure filling up of all the vacant posts of HSPCB within four months, as
directed by Hon'ble Tribunal.

Supervision
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A Monitoring Cell has to be constituted in the office of Chief Secretary for
reviewing the progress and the same needs to be shared with RYMC and
published in the weabsite.

The State Government has to appoint a Single Supervisory Authonty for
reviewing the progress and works of all treatment plants/sewerage
networks and their connectivity regularly,

One responsible senior officer may need to be assigned by the concerned
departments for supervision of works and operation of every treatment
plant who will regularly evaluate the efficacy of the plant.

A Standard Operating Procedure (SOP) has to be formulated for 5TPs and
CETPs and the same has to be implemented religiously in every treatment
plant.

The efficacy of the treatment plant has to be independently assessed
through reputed institutions.

Implamentation Issues

All the stakeholder departments may revise their plans fitting their actions
as per the imelines prescribed by NGT. These pians must Include month-
wise execution plan for all the construction, upgradation, connection
activity, These plans must be prepared and submitted to Environment
Department and HSPCB latest by 25.10.2019 so that the same can be
compiled and submitted to RYMC and NGT.

Any relaxation beyond the timelines prescribed by NGT may have to be
obtained by the individual department from the Tribunal justifying the
demand and updating the progress made so far.

There is a significant delay in diversion of sewerage in unapproved areas
where anly 27.8 MLD (out of 91.27 MLD) has been diverted so far at 26
locations against the total number of 78 locations.

Septage Management Policy has not yet been adopted by all the towns in
the lines of Gurugram as has been decided earlier. it be followed in letter
and spirit.

In Faridabad, almost all the CETPs and STPs are non/partially functional
resulting in discharge of untreated effluent inte drains falling owt in river
Yamuna. Further no funds have been allotted for the newly proposed STPs
and CETPs, It was apprehended that the timelines preseribed by NGT may
he not achievable in Faridabad and therefore the concerned departments
were advised to consider re-visiting their plans and seek extensians, if




necessary, from the Hon'ble Tribunal, quoting the progress and
justifications for such extensions, Further it was observed that the plan
which is required to be submitted by Urban Local Bodies {ULB} Departmeant
for Faridabad town for approved and unapproved areas within a period of
two months has not yet been submitted and the same needs to be
expedited,

s In case of Gurugram, Gurugram Metropolitan Development Authority
|GMDA) was advised 1o submit @ time bound action plan for Leg-f, Leg-li
and Leg-ll as per the directions of Hon'ble NGT and it was also advised to
ensure plugging of all the pollution points by 31,12.2020. Further the plan
far construction of STPs of 20 MLD at Ihajgarh and 50 MLD at Dhanwapur,
which is to be submitted within a month’s time, has not yet been
submitted.

« GMDA expressed its apprehension that it may not opt for new STP, as it is
planning to curtail the ewisting drainage 1o the tune of 116 MLD from
diffarent projects, which have been directed to re-use the entire treated
effluent and not to drain any effluent INto Sewers. GMDA was advised to
prepare Its revised plan and obtain necessary relaxation from the Tribunal
for all the revised targets and timelines.

« All the projects of ULBD and HSHIDC were observed to be delayed in
Gurugram, Similarly many projects of ULBD and HSVP are also delayed in
other parts of the State, as observed by RYMC. Efforts be made by the
respective department to expedite the commissiening of projects.

« In Sonipat, the issue relating to breakdown of sewer lines reésulting in non-
receipt of any effluent in two of its 5TPs which has finally resulted in
draining of polluted water in Drain No. & out falling in river Yamuna was
discussed at length. The concerned agencies shall take remedial actions
immediately

e As far at the industrial effluent is concerned, which is a major concerm of
Sonipat District, it was observed by RYMC and NGT that the design criteria
of all CETPs have not yet been addressed. It was also informed that the
physicochemical part of the treatment plants has been found abandoned
in many of the CETPs. Further, the discharge is considerably higher in all
the treatment plants beyond their existing ca pacities, It was also informed
that they may require total dismantiing and installation of neéw systems to
schieve the prescribed standards. The concerned agencies shall take
immediate steps in this regard to install new systems in place.

« RYMC's concern on discharge of untreated effluent into Majafgarh drain in
Gurugram, drains of Faridabad and lack of monitaring and Inspection of

b




CETPs and 5TPs were conveyed to the participants. The concern of the
RYMC, in delay in taking a decision on shifting of industrial units in non-
conforming areas, especially in Yamuna Nagar, Kundli and Faridabad were
conveyed the participants. The Commerce & Industries Department was
directed to address the same on top priority.

» The RYMC's decision to get the samples collected by their expert feams
and to get them tested through reputed recognized labs as decided by
RYMC, on the approved rates was conveyed to all the participants. The
request of RYMC to consider the payment of the test fees by the Board
was accepted HSPC and Board was directed to do the needful.

Besides the above, the following decisions were also taken.

(i) The review of the progress of implementation of the action plan will be
done at State level by the Administrative Secretary of Envirenment
Department every month and the same will be submitted to Chief
Secretary on file and will be forwarded to RYMC after due approval. The
same will be uploaded on the website of the Environment Department and
HSPCB as directed by the Hon'ble Tribunal.

(i}  Administrative Secretary of PHED will be the Single Supervisory Authority
for monitoring the works of the treatment plants including 5TPs and CETPs
of other Departments in the State. He will review the progress every
month and submit a report to the Chief Secretary on file.

(i}  For implementation of the directions on Bio/Phyto remediation works in
drains, it was decided that the Administrative Secretary of Envirenmeant
Department shall hold a separate meeting with frrigation Department,
PHED and HSPCB to decide the modalities and mechanism for
implementation.

(iv) Pending issues relating to effluent management of Rajiv Colony of
Panchkula, Action Plan of Faridabad and CETP issues relating to 1DC, Sector
18 and 37 of Faridabad were directed to be addressed on priority.

(v}  Agriculture & Farmers Welfare Department was advised to finalize its
policy on regulation of groundwater extraction immediatﬂvh-":- =] ‘L_"'qi

(vi) PHED was advised to notify the policy on re-use of treated water at the
parlipst, paldla— 8 Ammeli

(vii)  All Departments were advised to finalize their revised action plans {along
with the month-wise execution plan) as per the directions of Hon'ble NGT,
and forward to Environment Department and HSPCB for compllation latest
by 25.10.2019.

v




[wiii]

(i)

PHED shall finalize the SOPs far all STPs and CETPs in the State after taking
inputs from concerned stakeholder departments.

All stakeholder departmants shall immediately get the efficacy of their
treatment plants checked through independent agencies. It was also
docided that the State may consider submitting the compiled report of all
the departments seeking relaxation (if necessary) through a single
application after compiling the applications of individual department. The
application may be submitted through PHED/ULBD on behalf of the State.

The meeting ended with a vote of thanks to the chalr.

-oilla-
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Annexure

List of participants of the meeting on review of progress in implementation
of Yamuna Action Plan (DA No. 6/2012 = Mano] Mishra Vs Union of India &
Ors]) under the Chairmanship of Smt. Keshni Anand Arora, 1AS, Chief
Secretary, Government of Haryana at 1430 Hrs on 22.10.2019.

Sr,

Name and Designation/ Department

No.
s

Sh. Sanjeev Kaushal, 1A5, ACS, Agriculture Department, Haryana,
Chandigarh
smit. Dheera Khandelwal, 145, ACS, Environment Department, Haryana,
Chandigarh

sh. Rajeev Arora, IAS, ACS, PHED, Haryana, Chandigarh

Sh. Anurag Rastogi, IAS, PS, Irrigation Department, Haryana, Chandigarh

sh, AK Singh, 1AS, P5, Town & Country Planning, Haryana, Chandigarh

5h; Sudhir Rajpal, IAS, PS, Rural Development, Haryana, Chandigarh

5h. V. Umashankar, 145, CEQ, GMDA, Gurugram

5h. §. Narayanan, IFS, MS, HSPCB, Panchkula

Sh. Lalit Siwach, |AS, Director, ULBD, Panchkula

Sh. Birender Singh, EIC, Irrigation Department, Panchkula

5h. Mahabir Singh, EIC, HSIDC, Panchkula

Sh. Manpal Singh, EIC, PHED, Panchkula

.| Sh. Shankar Jindal, CE, Panchayat Department, Haryana, Chandigarh

Sh. RK Singla, CE, PHED, Panchkula

5h. KK Verma, CE, PHED, Panchkula

Sh. VK Kalra, CE, HSVP, Panchkula

5h. Maresh Pawar, CE, H5VP, Panchkula

Sh. Suresh Gehlawat, Additional Director, Agﬁulh-.lre Department,
Haryana, Panchkuia

15

Sh. YK Garg, Member, HYMC, Haryana, Gururgam

20.
4 18

Dr. PKMK Das, Member, HYMC, Haryana, Gurugram

gh. AK Bhardwa|, District Attorney, O/o Chief Secretary, Haryana,
Chandigarh

22

Sh. [5, Dahiya, SE, PHED, Panchkula

3.

5h. Bhupender Singh, SE, HSPCB, Panchkula

24,
25.

Sh. JP Singh, EE, HSPCB, Panchkula

s5h. Sandip Kulshreshtha, EE,PHED, Panchkula
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