
HARYANA STATE POLLUTION CONTROL BOARD
C-11, SECTOR-6, PANCHKULA

       Website – www.hspcb.org.in  E-Mail: hspcbwatercell@gmail.com
         Ph: 0172-2577870-873

 
 No. HSPCB/ WC                                                      Dated:   30.04.2025   
                          
To               

1. ACS, Agriculture Department, Haryana, Chandigarh
2. ACS, Town & Country Planning Department, Haryana, Chandigarh
3. ACS, Irrigation Department, Haryana, Chandigarh
4. Principal Secretary, Industries Department, Haryana, Chandigarh
5. PCCF, Van Bhawan, Sector-6, Panchkula
6. The Commissioner & Secretary, Urban Local Bodies Dept, Haryana, Chandigarh
7. The Commissioner & Secretary, PHED, Haryana, Chandigarh
8. The Commissioner & Secretary, Development & Panchayat Deptt., Haryana,

Chandigarh
9. Director, Rural Development, Haryana, Chandigarh

 
Sub:  Minutes of the review meeting held under the chairmanship of Sh. Vivek Joshi, IAS,
Chief Secretary, Govt. of Haryana on 06.02.2025 at 2:30 PM in the Main Committee            
Room, Civil Secretariat, Haryana in compliance of the orders dated   5.4.2024 passed by
Hon'ble National Green Tribunal in OA no. 22 of 2024 (CZ) in    the matter of Harish         
Solanki Vs State of Madhya Pradesh and Ors.

            Kindly refer to the subject noted above.
 

            In this connection, I have been directed to enclose herewith the copy of the
minutes of the review meeting held under the Chairmanship of Sh. Vivek Joshi, IAS,
Chief Secretary, Govt. of Haryana on 06.02.2025 at 2:30 PM in the Main Committee
Room, Civil Secretariat, Haryana in compliance of the orders dated 5.4.2024 passed by
Hon'ble National Green Tribunal in OA no. 22 of 2024 (CZ) in the matter of Harish
Solanki Vs State of Madhya Pradesh and Ors for information and necessary action
please.  

 
Sr. Env. Engineer (HQ)

                                                                                        For Chairman
 
Endst No.  HSPCB/WC                                                    Dated: 30.04.2025   
 

A copy of the above is forwarded to the following for information please:-
 

1. Dr. Babu Ram, Technical Expert, HSPCB
2. Chief Environmental Engineer-II, HSPCB

  
Sr. Env. Engineer (HQ)

                                                                                     For Chairman
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Minutes of the review meeting held under the chairmanship of Sh. Vivek Joshi, IAS, Chief 

Secretary, Govt. of Haryana on 06.02.2025 at 2:30 PM in the Main Committee Room, Civil 

Secretariat, Haryana in compliance of the orders dated 5.4.2024 passed by Hon'ble 

National Green Tribunal in OA no. 22 of 2024 (CZ) in the matter of Harish Solanki Vs State 

of Madhya Pradesh and Ors.  

The list of the participants is at Annexure-1. 

At the outset, the Chairman, HSPCB welcomed the participants and apprised that in compliance 

of order dated 5.4.2024 in OA no. 22 of 2024 in the matter of "Harish Solanki Vs State of 

Madhya Pradesh and Ors", two meetings under the Chairmanship of Chief Secretary, Govt. of 

Haryana were held on 23.4.2024 and 20.05.2024. In the last meeting held on 20.05.2024, the 

following decisions were taken. 

i. The work of identification of the slum areas located between STPs and drains 
leading to river Yamuna and Ghaggar may be completed within 15 days by the 
concerned stakeholder departments. 

ii. Proposed/under construction STPs in Yamuna and Ghaggar catchment area 
may be completed by 31.12.2025.  

iii. Departments of Panchayats and Public Health Engineering shall approach 
NABARD for funding for installation of STPs to treat the wastewater of 
mahagrams and towns/cities, respectively.  

iv. HSPCB/Department of Environment & Climate Change shall allocate cluster of 
STPs to the Deputy Commissioners, Additional Deputy Commissioners and Sub 
Divisional Magistrates of the concerned area for inspection/monitoring of STPs. 
The photographs and performance of the concerned STPs may be reported to 
the Department of Environment/HSPCB on a monthly basis. The self appraisal 
report of the said officers shall be based on the working of STPs. 

v. Sewerage network laying in Faridabad, Karnal, Ambala Sadar and Jakhal town 
may be completed by 31.8.2024. 

vi. Treatment systems for sewage/sullage of villages indentified along river Yamuna 
and Ghaggar may be completed in a time bound manner. 

vii. For installation of 03 CETPs of capacity 90 MLD, funding of Rs. 824 crore may 
be arranged from the National Mission Clean Ganga (NMCG). For the remaining 
03 CETPs of capacity 30.5 MLD to be set up in Gurugram area, land may be 
transferred by HSVP and ULB to HSIIDC within 01 month. 

viii. HSPCB shall make request to the Government Universities of the State of 
Haryana to check the design and performance of existing STPs of the State. 

ix. For management of solid waste generated in the State, various related activities 
mentioned in the District Environment Plans may be implemented in a time 
bound manner. 

x. The executing agencies (PHED, ULB, HSVP, Department of Panchayats, GMDA, 
FMDA, HSIIDC) shall regularize the household connections with sewerage 
facility in a time bound manner.  

xi. Department of Agriculture shall provide data and with reference to diversification 
of crops and other policies to conserve ground water/surface water to reduce the 
pressure on river systems.  

xii. Department of Irrigation and Water Resources shall complete the work of laying 
of irrigation network (Phase-I) to utilize the treated wastewater of 27 STPs in a 
command area of about 43000 acres by 31.12.2024.  

xiii. The work of laying of irrigation network to utilize the treated wastewater of 57 
STPs in a command area of about 67000 acres, to be covered under phase-II, 
may also be started and the same may be completed by 31.12.2025. 

xiv. Department of Forests in consultation with executing agencies (PHED, ULB, 
HSVP, Department of Panchayat, GMDA, FMDA, HSIIDC), shall plant trees 
along drains and river systems of the State and the progress may be submitted 
to the HSPCB on a monthly basis, along with satellite images to depict the area 
under forestation along with rivers, from the year 2018 to 2024. 

xv. Checking the design and performance of existing STPs of the State by the Govt. 
Universities and work of monitoring of water quality of drains/rivers be given to 
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Government Universities and the tender proposed to be called for purchase of 
data with reference to various parameters through real time water quality 
monitoring stations on river Yamuna, to be set up by private agencies may be 
cancelled and work of installation and operation of these systems may be 

entrusted to Government Universities of the State of Haryana. 

The  decisions taken in said meeting were conveyed to the all the concern departments 

on 10.06.2024 and these departments were requested to submit the action taken 

report/progress on the decisions taken in the meetings held on 23.04.2024 and 

20.05.2024. Action taken report/ progress of the decisions taken in the said meetings 

was received from the concern departments and based on the reports submitted by the 

departments, the data was prepared by HSPCB and presentation was made in the 

meeting held under Chief Secretary, Haryana on 06.02.2025.  

The  detailed deliberation   on each point was made and the decisions taken in the 

meeting are as under. 

1. Preparation of details of the funds utilised/to be utilised for constructing new 
STPs/CETPs, upgradation of existing STPs/CETPs, rejuvenation of polluted drains by the 
Executing Departments. 
  
Detailed deliberation in the matter was made and it was  decided that capital expenditure 

made on each new STP/CETP/upgraded STP/CETP and annual maintenance charges on 

each STP/CETP for the last five years may be submitted  by all the concerned 

departments namely PHED, ULB, HSIIDC,HSVP,GMDA,FMDA, DP, Irrigation department 

to HSPCB within a period of 7 days  

  

2. Mapping of drains/ sources of pollution in river Yamuna and Ghaggar by HSPCB  

  

HSPCB submitted that mapping of drains/ sources of pollution in river Yamuna has been 

completed and work of mapping of drains/ sources of pollution in river Ghaggar is under 

progress. 

It was decided that HSPCB shall complete the work of mapping of  drains/ sources of 

pollution in river Ghaggar within three weeks. 

  

3. Identification of slum areas located between STPs and drains carrying treated sewage 

of STPs and connecting untreated wastewater of these slum areas to nearby STPs by the 

departments (Action by:  PHED, ULB,HSIIDC,HSVP,GMDA,FMDA, DP, Irrigation 

department)  

Department of Urban Local Bodies submitted that 87 slum areas(Panipat: 10, Faridabad: 64, 

Panchkula: 07, Cheeka: 01 and Kalka: 05) have been identified and work of diversion of sewage 

of Panipat and Kalka area shall be completed by 31.12.2025,whereas, no proposal for diversion 

of sewage of Panchkula, Cheeka, Faridabad has been submitted by HSVP, MC Cheeka and 

MCF.  

After detailed deliberation in the matter, it was decided as under. 

i. MC Faridabad, HSVP and MC Cheeka shall submit the proposal regarding 
diversion of sewage points of slum areas of Faridabad, Panchkula and 
Cheeka within 7 days. 

ii. All the executing departments (PHED, ULB,HSIIDC,HSVP,GMDA,FMDA, DP) 
shall also identify illegal colonies established along drains and measure 
the quantity of wastewater discharged by these colonies within 15 days 

and the report in this regard may be submitted to HSPCB.  

4. Identification of  priority areas in the State by HSPCB in consultation with executing 

departments 
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HSPCB submitted that it has identified the following priority area in the State in 

consultation with executing departments  

i. Timely completion of STPs/CETPs 

ii. Illegal industries in NCR area 

iii. Implementation of SOPs for STPs/CETPs 

iv. Management of solid waste  
v. Tapping of untreated wastewater 

vi. Household sewer connections 

vii. Septage management  
viii. Command area mapping for reuse of treated sewage  

HSPCB further submitted that regarding septage management, committees under the 

Chaimanshhip of Deputy Commissioner of each district, have been constituted who are making 

surprise inspections/raids on the illegal tankers carrying septage of the colonies/ residential 

houses and FIR is launched  against such illegal tanker owners. HSPCB also submitted that 

SOPs for STPs/ CETPs have been prepared by PHED but its implementation  is not proper. 

After detailed deleibartion in the matter, it was decided as under  

i. HSPCB in consultation with other departments shall identify specific 
problematic areas in various districts of the State  with respect to 
environmental pollution within 21 days. The list of the illegal industries 
operating in NCR area may be prepared and action on such industries may 
be taken by HSPCB as per the provisions of the environmental laws. 

ii. HSPCB shall impart training regarding implementation of SOP prepared by 
PHED to all the executing departments namely PHED, ULB,HSIIDC, 
HSVP,GMDA,FMDA and D & P within 01 month. 

iii. HSPCB shall prepare the list of the compliant and non compliant STPs of 
the State and meeting with the concerned departments operating such 
STPs shall be held by HSPCB within 15 days. 

iv. PHED shall proposed legislation to be made for the effective management 
of septage generated from the non sewered area and the same may be 
discussed in the next meeting.  

v. The committees, constituted under Deputy Commissioner of each district, 
may make surprise inspection/ raid on the illegal tankers discharging 
septage into drains/rivers or any other location on weekly basis and action 
may be taken against the defaulting tanker owners as per the provisions of 
the law. 

  

5. Identification of areas along drains for plantation of adequate number of trees by the 

executing departments in consultation  with department of Forest  

Detailed discussion on the point was made and it was decided as under. 

i. HSPCB shall prepare a format for seeking information regarding plantation 
to be made by the departments along drains and same may be sent to all 
the  concerned departments. 

ii. All the executing departments namely PHED, 
ULB,HSIIDC,HSVP,GMDA,FMDA and D&P shall make plantation with  
suitable variety of plants after getting the same from forest department in 

the next season and report in this regard may be submitted to HSPCB 

6.  Completion of under construction / proposed STPs  in Yamuna and Ghaggar 

catchment area by 31.12.2025 

The Departments submitted their reports as under. 

i. PHED informed that 6 STPs (Pinjore, Charkhi dadri, Hisar, Adampur, Siwan, and 
Village khewra) of capacity 26.7 MLD shall be completed by 31.12.2025 and 3 
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STPs (02 Yamuna Nagar and 01 Rohtak) of capacity 156.5 MLD are under 
tendering/allotment stage and shall be completed by 31.08.2026  

ii. ULB submitted that 32 STPs of capacity 383 MLD in Yamuna and Ghaggar river 
catchment  area are under construction, of which 29 STPs of capacity 349 MLD 
have been completed and  3 STPs of capacity 34 MLD are under construction in 
Ambala Sadar area which shall be completed by 31.12.2026. 

iii. GMDA informed that 25 MLD and 2 MLD capacity STPs of Manesar and 
Bajghera have been completed to 80% and 40%, respectively  and 04 STPs of 
capacity 340 MLD in Yamuna catchment area are under tendering / DPR stage 
and shall be completed by 31.12.2027  

iv. FMDA submitted that 45 MLD STP Badshapur is under trial and 30 MLD STP in 
Faridabad town is at tendering stage and 03 STPs of capacity 80 MLD for 
Mirzapur, Surajkund and Badshapur of Faridabad area are at DPR stage.  

v. HSPCB submitted that as per the river action plan for river Yamuna and Ghaggar 
submitted to Hon'ble NGT, timelines for completion of STPs/ CETPs have 
already been expired.   

Detailed deliberation on the data provided by the department was made and it was 

decided that all the departments namely PHED, ULBD, GMDA,FMDA and Panchayat 

Department shall complete all the STPs by 31.12.2025  

7. Approaching NABARD for funding for installation of STPs to treat wastewater of 

Mahagrams and towns/ cities by D&P and PHED  

It was submitted by PHED that NABARD does not provide financial support in the urban areas 

for developmental works. However, presently 79 projects sponsored by NABARD at a cost of 

Rs. 1819.6 crores are in progress, out of which 51 projects relate to improvement of water 

supply and providing STPs of costing Rs. 645.75 crores. 

After detailed deliberation, it was decided that both the departments namely PHED and 

Pancahyat Department shall approach  NABARD for funding for installation STPs to treat 

wastewater of Mahagrams.  The data with regard to funding for installation of STPs by 

NABARD for Mahagrams/other villages may be provided by Department of Panchayat 

within 7 days. 

8. Allocation of cluster of STPs to DCs, ADCs and SDMs of concerned area for inspection 

/ monitoring of STPs 

HSPCB submitted that letter has been written to the concerned branch of the State Govt. to take 

up the matter regarding allocation of cluster of STPs to DCs, ADCs and SDMs of concerned 

area for inspection / monitoring of STPs and it may not be appropriate to allot cluster of STPs by 

HSPCB to DCs, ADCs, and SDMs of the concerned area for inspection/monitoring of STPs and 

such directions may be issued at the level of State Government. 

It was decided as under 

i. HSPCB shall get write DO letter from the Chief Secretary to Deputy 
Commissioners of all the districts within 10 days  

ii. Check list mentioning the various parameters regarding functioning and 
operation of STPs  to be checked by DCs, ADCs, SDMs may be prepared by 
HSPCB within 15 days and the same may be enclosed with the DO letter to 
be written to the said officers. 

9. Completion of Sewerage network in Faridabad, Karnal, Ambala Sadar and Jakhal town 

by 31.08.2024  

The executive departments informed that sewerage network in Jakhal and Karnal towns has 

been completed, whereas, the sewerage network in Faridabad and Ambala Sadar has been 

completed to 98 %  and 92%, respectively. 

It was decided that 100% sewerage network in Faridabad and Ambala Sadar may be 

completed by FMDA and ULBD by 31.12.2025 
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10. Treatment systems for sewage/sullage of villages identified along river Yamuna and 
Ghaggar shall be completed in a time bound mannner  

PHED submitted that the department is in the process of installation of micro STPs in villages 

and estimate of the same has been prepared. 

As per the report submitted by Panchayat Department, 211 works of 50 MLD capacity have 

been completed in Yamuna catchment area and 13 works of 5 MLD capacity shall be completed 

by 31.12.2025  

After detailed deliberation, it was decided as  under  

i. PHED shall make necessary arrangements for funding for installation of 
micro STPs in villages and these STPs shall be completed by 31.12.2025. 

ii. The Panchayat Department shall complete all the works regarding 
treatment systems in villages existing in the catchment area of rivers 
Yamuna and Ghaggar by 31.12.2025  

11. Arrangements of  funds of Rs. 824 crores  for installation of  3 CETPSs of capacity 90 

MLD from NMCG   

it was informed by HSIIDC that DPR of Rs. 824 crores for 3 CTPs has been prepared and the 

same has been submitted to FMDA for further submission to NMCG for funding. 

It was decided that FMDA  shall take of the matter with NMCG for providing funds of Rs. 

824 crores for installation of 3 CETPs of capacity 50 MLD, 25 MLD and 15 MLD within 10 

days  

12. Transferring land by HSVP to GMDA and HSIIDC for installation of 3 CTPs of capacity 

25 MLD, 1.5 MLD and 9 MLD  

HSIIDC submitted as under. 

i. For 20 MLD CETP to be setup at sector 34 Gurugram, land has been transferred 
to GMDA and CETP is to be constructed by GMDA.  

ii. For installation of 1.5 MLD capacity CETP at sector 18, Gurugram, no space is 
available due to independent sewerage system in  the area and different disposal 
locations . 

iii. Regarding 9 MLD CETP to be setup at industrial area, sector 37 Gurugram, 
HSVP has not transferred land to HSIIDC. 

It was decided as under 

i. GMDA shall complete the work of installation of 20 MLD CETP to be setup 
at sector 34 Gurugram by 31.12.2025 

ii. HSVP shall transfer the land for installation of 9 MLD capacity CETP to be 
setup at industrial area, sector 37 Gurugram within 1 month. 

iii. HSIDC shall explore the possibility of installation of 1.5 MLD capacity CETP 

at suitable location and land for the same may be arranged at the earliest.  

  

13. Implementation of various activities mentioned in the District Environmental Plans 

with regard to solid waste management by the departments  

HSIIDC submitted that request has been made to ULBD to make arrangements for solid waste 

collection and segregation facilities in the industrial estate/ zones for which HSIIDC is ready to 

pay the proportionate charges to ULBD. Other departments intimated that they have noted the 

point for compliance. 

After deliberation, it was decided as under 

i. All the executing departments namely PHED, ULB, HSIIDC Irrigation 
department, HSVP, GMDA, FMDA, Panchayat Department shall implement 



6 
 

the activities mentioned in the District Environmental plan and progress in 
this regard may be submitted to HSPCB on monthly basis. 

ii. ULBD may consider  the proposal submitted by HSIIDC regarding setting 
up of solid waste collection and segregation facilities at each industrial 
estate/zone and final action in the matter may be sent to HSIIDC within 15 
days. 

14. Checking the design and performance of existing STPs of the State of Haryana by 
Govt. Universities and giving the work of monitoring of water quality of drains/ rivers to 
the Govt. Universities and cancellation of tender proposed for purchase of water quality 
parameters data through real time water quality monitoring stations on river Yamuna, to 
be setup by private agency.  

HSPCB submitted that the Board has made request to all the Govt. Universities of State of 

Haryana to check the design and performance of existing STPs of the State. Only one 

University namely Guru Jambheshwar University of Science and Technology, Hisar has 

responded and has mentioned that the total cost for one time assessment of STPs is Rs. 1.73 

crores and monthly sample testing fee Rs. 55.8 lakhs. But no response from any other Govt. 

 University in the matter has been received. The university has also not come forward regarding 

Real Time Water Quality Monitoring Station. It was put forward by Sh. JP Singh, SEE, HSPCB 

that this is a new field in India and has not entered into academics so far. The CPCB and most 

of the State Board have executed such units at their own level only. 

After discussion, It was decided that Chairman, HSPCB shall hold a meeting with Vice-

Chancellors of the Govt. Universities within 21 days and the issue regarding checking 

the design and performance of existing STPs of the State and monitoring of water quality 

of drains/rivers by the Govt. Universities may be discussed with them and final decision 

in the matter may be put up for discussion in the next meeting at the level of Chief 

Secretary.  

  

15.  Regularization of house hold connections with sewerage facility by the departments  

The Departments submitted as under. 

i. PHED submitted that complete drinking water supply and sewerage services in 
85 towns of the State of Haryana are maintained by the department.  

ii. HSVP stated that water supply and sewerage services in Panchkula town are 
maintained by their department . 

iii. ULBD informed that 100% target with regard to sewerage connections has been 
achieved in 16 towns namely Sonipat, Karnal, Faridabad, Panipat, Ambala City , 
Hisar, Panchkula, Rohtak, Yamuna Nagar, Ambala Sadar , Bahadurgarh, 
Bhiwani, Jind, Kaithal, Palwal and Rewari. 

It was decided that all the executive departments namely PHED, ULB, HSIIDC, HSVP, 

GMDA, FMDA, Panchayat Department shall give 100% sewerage connections to the 

residents of all the towns/villages falling in their jurisdiction by 31.03.2025   

16. Providing data regarding diversification of crops and other policies to conserve 
ground water / surface water to reduce pressure on river system  by the Department of 
Agriculture 

No data was provided by the Department of Agriculture.  

It was decided in the meeting that the Department of Agriculture shall provide data 

regarding  diversification of crops and other policies to conserve ground water / surface 

water to reduce pressure on river system to HSPCB within 7 days    

17. Completing the work of laying of irrigation network to utilize treated wastewater of 27 
STPs in command area of 43000 acres and wastewater of 57 STPs in command area of 
67000 acres by 31.12.2024 and 31.12.2025, respectively.  
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The Department of Irrigation submitted that out of 27 irrigation projects to utilize the treat 

waste water of 27 STPs of capacity 326.5 MLD , 11 irrigation projects for utilization of 

treat wastewater of 11 STPs of capacity 60 MLD have been completed. 3 irrigation 

projects of 55 MLD capacity are under tendering stage and 13 projects of capacity 211.5 

MLD are under progress and the same shall be completed within the timelines of 

30.06.2025 and 31.12.2025.  The work regarding setting up of irrigation projects for 

utilization of treated wastewater 57 STPs has not been started.  

The detailed discussion in the matter was held and it was decided as under 

i. Irrigation projects for utilization of treated wastewater of 13 STPs of 
capacity 211.5 MLD may be completed by 30.06.2025 and 31.12.2025.  

ii. The work of laying of irrigation network for utilization of treated wastewater 
of 3 STPs of capacity 55 MLD may be started by 31.03.2025    

iii. The timelines for completion of irrigation projects for utilization of treated 
wastewater of 57 STPs may be finalized and command area of the same 
may be identified and mapped within 15 days and report in this regard may 
be submitted to HSPCB.    

The meeting ended with vote of thanks to the Chair and all other participants. 
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Annexure-1 

List of participants of meeting held under the chairmanship of Sh. Vivek Joshi, IAS, Chief 

Secretary, Govt. of Haryana on 06.02.2025 at 2:30 PM in the Main Committee Room, Civil 

Secretariat, Haryana in compliance of the orders dated 5.4.2024 passed by Hon'ble 

National Green Tribunal in OA no. 22 of 2024 (CZ) in the matter of Harish Solanki Vs State 

of Madhya Pradesh and Ors. 

Sr. No.  Name and Designation 

1.   Sh. Vivek Joshi, IAS, Chief Secretary, Haryana 

2.   Sh. Anand Mohan Saran, IAS, Additional Chief Secretary, Environment Department, 
Haryana 

3.   Sh. AK Singh, IAS, Additional Chief Secretary, Town and Country Planning Department, 
Haryana 

4.   Sh. Vineet Garg, IAS, Chairman, HSPCB Panchkula 

5.   Sh. Mohmad Shayin, IAS, Commissioner & Secretary, PHED, Panchkula 

6.   Sh.  Vikas Gupta, IAS,  Commissioner & Secretary, Urban Local Bodies,  Haryana 

7.   Sh. Shushil Sarwan, IAS, MD, HSIIDC, Panchkula 

8.   Sh. Pardeep Kumar, IAS, Member Secretary, HSPCB, Panchkula 

9.   Sh. Shailender Singh, Chief Engineer, PHED, Panchkula 

10.   Sh. Rajesh Bansal, Chief Engineer, GMDA, Gurugram (through VC) 

11.   Dr. Babu Ram, Technical Expert, HSPCB, Panchkula 

12.   Sh. AK Pandey, GM, HSIIDC, Panchkula 

13.   Sh. Yashvir Singh, Chief Engineer, Panchayati Raj, Panchkula 

14.   Sh. Aditiya Sharma, Chief Engineer, HSVP, Panchkula 

15.   Sh. JP Singh, SEE, HSPCB, Panchkula 

16.   Sh. Vishal Bansal, SE, FMDA, Faridabad 

17.   Sh. Ranbir Singh, XEN, ULBD, Panchkula 

  

 


