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1. Chief Executive Officer, GMDA, Gurugram.
2. Additional Chief Secretary to Government, Haryana, Agriculture & Farmers

Welfare Department, Chandigarh.
3. Additional Chief Secretary, Industries Deptt, Govt of Haryana, Chandigarh.
4. Additional Chief Secretary, Forest Department, Govt. of Haryana Chandigarh.
5. Additional Chief Secretary, Housing For All, Govt of Haryana, Chandigarh.
6. Additional Chief Secretary, Development & Panchayat Dept, Govt of Haryana,

Chandigarh.
7. Additional Chief Secretary, Public Health Engineering Department, Govt. of

Haryana, Chandigarh.
8. Additional Chief Secretary, Town and Country Planning Deptt, Govt of

Haryana, Chandigarh.
9. Additional Chief Secretary, Urban Local Bodies Dept, Govt of Haryana,

Chandigarh.
10. Secretary, Irrigation Department, Govt. of Haryana, Chandigarh
11. Managing Director, HSIIDC Department, Govt. of Haryana
12. Commissioner, Transport Deptt, Haryana, Chandigarh.

 
Sub:   Proceedings of the meeting held on 20.10.2022 at 11:00 AM under the             
Chairmanship of Sh. Sanjeev Kaushal, IAS, Chief Secretary, Haryana in the Main          
Committee Room, Civil Secretariat, Chandigarh to review the progress of Yamuna  
Action Plan and Ghaggar Action Plan in OA No. 673/ 2018, OA No. 06/ 2012, OA no.
138/ 2016, OA No. 593/ 2017 and OA No. 562/ 2022.

Please refer to the subject noted above.
In this connection, I have been directed to enclose herewith the copy of

proceedings of meeting held on 20.10.2022 at 11:00 AM under the Chairmanship of
Sh. Sanjeev Kaushal, IAS, Chief Secretary, Haryana to review the progress of
Yamuna Action Plan and Ghaggar Action Plan in OA No. 673/ 2018, OA No. 06/
2012, OA no. 138/ 2016, OA No. 593/ 2017 and OA No. 562/ 2022 for your
information and further necessary action, please.
DA/As above

Sr. Env. Engineer (HQ)
                                                                                                       For Chairman

Endst. No.

A copy of the above is forwarded to the PS to Chief Secretary, Haryana for
information please.

File No.HSPCB-09/3/2020-WATER CELL-HSPCB
I/142505/2022

1830



Proceedings of the meeting held on 20.10.2022 at 11:00 AM under the Chairmanship of 
Sh. Sanjeev Kaushal, IAS, Chief Secretary, Haryana in the Main Committee Room, Civil 
Secretariat, Chandigarh to review the progress of Yamuna Action Plan and Ghaggar 
Action Plan in OA No. 673/ 2018, OA No. 6/ 2012, OA no. 138/ 2016, OA No. 593/ 2017 and 
OA No. 562/ 2022 
 
            The meeting was held to discuss the progress achieved to control pollution in Yamuna 
and Ghaggar rivers, based on the Action Plans submitted before the Hon’ble NGT and in the 
matter of OA No. 673/ 2018, OA No. 6/ 2012, OA no. 138/ 2016, OA No. 593/ 2017 and OA No. 
562/ 2022.  The list of participants is attached as Annexure-I. 
 

The Chairman, HSPCB briefed about the progress achieved so far in implementation of 
the Action Plans for reducing pollution in the drains and rivers and the challenges being faced. 
MS, HSPCB made a brief presentation on various related issues and the status. 

 
The Chief Secretary expressed concern on the large number of non-complying STPs, 

particularly in the catchment of rivers Yamuna and Ghaggar. ACS, PHED informed that up-
gradation of STPs is being undertaken to achieve stringent revised norms and the work is 
expected to be completed latest by March 2024, as per the time lines.  

 
On the issue of bridging the gaps in sewage generation and treatment capacity in 

Gurugram and Faridabad cities, ACS ULBD informed that construction work on new STPs is in 
progress. The Chief Secretary advised that the works be monitored closely for timely 
completion. He directed that the PHED shall be the Nodal Department for coordinating all issues 
related to sewage treatment, on behalf of the state government.  

 
Following agenda items were discussed and decided, as under: 

1. Objective of Action Plan 
 
The Member Secretary, HSPCB apprised about the directions of Hon’ble NGT and the 
objectives of the river action plans. The value of Bio-chemical Oxygen Demand parameter 
should be less than 3 mg/ltr, Dissolved Oxygen parameter must be more than 5 mg/ltr,while 
Faecal Coliform parameter must be less than 500 MPN/ 100 ML in the river water. This 
objective has not been achieved so far. Now, OA No. 562/ 2022 titled Ishika Vs NCT has been 
filed before the Hon’ble NGT and the Tribunal has directed the Chief Secretaries of Delhi, UP 
and Haryana to review the status and further submit report on the action plans along with 
timelines. Accountability must be fixed and based on the report, the Hon’ble Tribunal may have 
to fix the responsibility of the concerned authorities. A template for submission of the status 
report has already been circulated to all the concerned departments and the information needs 
to be supplied by 21 October 2022 so that it could be compiled and put up to the CS for 
approval for onward submission before the Hon’ble NGT well in time. 
 
2. Action Plan for identifying the sources of pollution 
 
The Member Secretary, HSPCB informed that effluent from Surajpur, Bir Ghaggar and Chandi 
Mandir areas of Panchkula district have not so far been tapped for treatment. PHED assured 
that Action Plan for the same shall be submitted by them by 30 November 2022. 
 



In the matter of Himshikha and Issar Nagar at Kalka, the effluent was to be tapped and treated 
in STP by the PHED. The land for the same was to be provided by HSVP.  CE, HSVP informed 
that proposal has been prepared and submitted for approval and the land is expected to be 
transferred to the PHED soon. 
 
It was informed that the effluent from different locations of Rajiv and Indira Colony in Panchkula 
is also flowing untreated into drains. Similar is the position for area near old Panchkula. CE, 
HSVP informed that expression of interest will be invited for this project and the work is 
expected to be completed by December 2025.  
 
The Chief Secretary directed that the pending works be expedited and work for area near old 
Panchkula be also undertaken by HSVP. Any funds required can be taken from the Govt, if 
necessary.  
 
3. Under construction STPs and laying of Sewerage lines 
 
The status of under construction STPs and sewerage in different cites/ towns was reviewed, in 
detail.  
 
The Chief Secretary directed the concerned Departments to closely monitor the progress for 
timely completion. He further advised that the progress achieved in the previous month must be 
compared with the progress made 3 and 6 months back for better appreciation. 
 
4. Under construction CETPs 
 
HSVP informed that the work of CETP at Kundli, Sonepat could not be started due to non-
availability of land though hydraulic design/ drawings have been approved. ACS, Industries 
assured to get the land issue resolved at the earliest, in coordination with the DC, Sonepat.  
 
ACS ULBD informed that the CETPs at Faridabad and Gurugram are being set up by the MCs 
and the DPRs have been prepared. He stated that the ULBD lacks expertise in the field of 
CETPs. 
 
After detailed discussion, the Chief Secretary directed that the HSIIDC shall take up the 
construction of these CETPs on priority basis, in the EPC mode.  
 
5. Status of Drain 
 
The Member Secretary, HSPCB presented that water quality of drains has not improved up to 
the desired level during the implementation of river Action Plans, though there is improvement in 
comparison to the past, but for few drains, especially Drain No 6 carrying effluent mainly of 
Sonepat area, the position has worsened. 
The Chief Secretary directed that comprehensive plan be prepared drain-wise, immediately for 
bringing improvement so that untreated effluent does not flow into drains and ultimately into 
rivers.  
             
The meeting ended with thanks to all present.  



  
Annexure-I 

 
List of participants of the meeting held on 20.10.2022 at 11:00 AM under the 
Chairmanship of Sh. Sanjeev Kaushal, IAS, Chief Secretary, Haryana in the Main 
Committee Room, Civil Secretariat, Sector-01, Chandigarh to review the progress of 
Yamuna Action Plan and Ghaggar Action Plan in OA No. 673/ 2018, OA No. 6/ 2012, OA 
no. 138/ 2016, OA No. 593/ 2017 and OA No. 562/ 2022-reg. 
 
Sr.No. NameandDesignation 

1.   Sh. Sanjeev Kaushal, IAS, Chief Secretary, Haryana, Chandigarh 
2.   Sh. P. Raghavendra Rao, Chairman, HSPCB, Panchkula 
3.   Sh. Anil Malik, IAS, ACS, Housing for all Department and D&P 
4.   Sh. Sudhir Rajpal, IAS, CEO, GMDA, Gurugram  
5.   Sh. AK Singh, IAS, ACS, PHED, Haryana, Chandigarh  
6.   Sh. Vineet Garg, IAS, ACS, Environment Department and Forest Department 
7.   Sh. Anand M. Sharan, IAS,A C S ,  Industries Deptt., Haryana, Chandigarh 
8.   Sh. Arun Gupta, IAS, ACS, ULBD, Haryana, Chandigarh 
9.   Sh. Navdeep Singh Virk, IPS, PS, Transport Department, Haryana, Chandigarh 
10.   Sh. Virender Lather, IAS, Commissioner, MC, Panchkula 
11.   Sh.P a r d e e p  D a g a r ,  I A S ,  M S ,  H S P C B ,  P a n c h k u l a  
12.   Sh. AseemKhanna,EIC,PHED,Panchkula 
13.   Sh.Rakesh Kumar,CE,PHED,Panchkula 
14.   Sh. Hari Dutt Sharma, CE, HSVP, Panchkula 
15.   Sh. Shankar Jindal, CE, D&P Department, Haryana, Chandigarh 
16.   Sh. Shailender Singh, CE, Project, PHED, Panchkula 
17.   Sh.Mukesh Gupta,HOD (Engg.),HSIIDC,Panchkula 
18.   Sh.Anil Bhardwaj,DA,OfficeofCS 
19.   Sh.JPSingh, SEE,HSPCB,Panchkula 
20.   Sh.Ranbir Singh,XEN,ULBD,Panchkula 
21.   Sh. Ashwani, AEE,HSPCB,Panchkula 

  
 


