
Monthly Progress Report by State of Haryana regarding Yamuna Action Plan.  

(Hon'ble NGT in the matter of OA No. 673/ 2018 dated 06.12.2019) 

Sr. 
No. 

Activity to be monitored Timeline 

1 Ensure 100% treatment of sewage at least in-situ 
remediation 

31.03.2020 

Commencement of setting up of STPs and connecting 
all the drains and other sources of generation of sewage 
to the STPs must be ensured. 

31.03.2020 

2 Timeline for completing all steps of action plans 
including completion of setting up STPs and their 
commissioning. 

31.03.2021 

5 Chief Secretaries may set up appropriate monitoring 
mechanism at State Level 

 Specifying accountability of nodal authorities not 
below the Secretary Level. 

 Chief Secretaries may have an accountable person 
attached in their office for this purpose. 

22.01.2020 
 
 
 
 
 
 
 
 
22.01.2020 

 Monitoring at State Level must take place Fortnightly 
Commencing 
21.12.2019 

6 Progress report may be furnished by the States/ UTs to  

 Secretary, Ministry of Jal Shakti 

 Member Secretary, CPCB 

Monthly 
(Preferably before 
20th of every 
month) 

 

Progress report regarding Yamuna Action Plan by State of Haryana  
 

6.1 (i) Identification of polluting sources including drains contributing to 
river pollution and action as per NGT order on in-situ treatment. 

 
Meeting of all stakeholder Departments was held on 04.11.2019, wherein the 
agencies for executing the Bio / Phyto remediation works in specific drains 
were identified (PHED, ULBD, GMDA & HSIIDC). Work is yet to be taken up. 
In the meeting held on 04.11.2019 two departments for each drain which 
contribute maximum share in the quantum of flow were identified. Further, one 
Nodal Department was identified for each drain for defining scope of work 
pertaining to the departments and shall be responsible for implementation of 
the work.  
 
 
 



The Nodal departments were identified as under:- 

Sr. 

No.  

Name of 
Drain 

Main 
Stakeholder 
Departments 

Name of ULB Nodal 
Department for 
execution of 
works 

1. Dhanura 
Escapes 
(Ditch Drain) 

PHED, ULBD Yamunanagar PHED 

2. Drain no. 2 ULBD, HSVP Panipat ULBD 

3. Drain no. 6 ULBD,HSIIDC Sonipat HSIIDC 

4. Mungeshpur ULBD, PHED Bahadurgarh ULBD 

5. KCB Drain HSIIDC,ULBD Bahadurgarh HSIIDC 

6. Drain no. 8 Not required 
being nil flow 

   

7. Leg I MCG, GMDA Gurugram MCG 

8. Leg II MCG, GMDA Gurugram MCG 

9. Leg III MCG, GMDA Gurugram GMDA 

10. Budhiya 
Nalah 

ULBD,HSIIDC Faridabad ULBD 

11. Guanchi ULBD, 
PHED (For 
discharge of 
village Hodal 
and Hathin). 

Faridabad ULBD 

 

6.1 (ii) Status of STPs, I&D and sewerage networks, Details of Existing 
Infrastructure, Gap Analysis, Proposed along with completion timeline. 

 

 (a)Details for sewage management (in MLD)  

River Generated Treatment capacity Gap 

Yamuna  1032.7 1207.2 0 

Gap analysis- However, there is gap in treatment capacity of 79.9 MLD in 
Haryana i.e.  Faridabad (70 MLD), Beri (0.1 MLD), Indri(0.8), Palwal(8.7) and 
Samalkha (0.3 MLD). 
 
(b) Details of STPs 
 

Existing STPs Under Construction 
STPs 

Proposed STPs 

No. Capacity No. Capacity No. Capacity 

61 1170.7 
17 176 11 303 

 

Work of construction of new STPs will be completed latest by 31.07.2021. 
 



 
 
(c) Status of laying of sewer network in approved/notified areas 

1516 Km of sewer line was proposed to be laid in total 34 towns in the 
catchment of river Yamuna, out of which 832 KM length of sewer line have 
already been laid. Sewerage fully laid in 11 towns i.e. Radaur, Ganaur, Ladwa, 
Nuh, Kharkhoda, Sampla, Yamuna Nagar, Hathin, Meham, Gurugram and 
Chhachhrauli. Sewer lines are being laid in balance 23 towns. Plan for 2 towns 
(Beri and Panipat,) are beyond the timelines prescribed by NGT i.e. exceeding 
31.12.2020. Work will be completed latest by 31.12.2021. 
 
(d) Interception of sewage (excluding Gurugram) in the un-approved areas 

84.14 MLD of effluent was proposed to be tapped/ diverted at 165 locations. 
Out of which 28.6 MLD effluent has been diverted at 49 locations.  
 
(e) Diversion of sewage at Leg-I, Leg-II, Leg-III drains in Gurugram 

 Leg I – 13 locations out of total 16 locations have been plugged upto 
1.1.2020.  Work is under process at rest of 3 locations.  

 Leg II - Effluent has been tapped at 23 locations out of total 33. Balance 10 
locations to be attended. 

 Leg III - Work completed at 21 locations out of total 61. Work is under 
progress at balance 40 locations.  
The work of tapping of sewage in Leg-I, Leg-II, Leg-III drains will be 

completed by 31.12.2020.  
 

6.1 (iii) Status of CETPs, Details of Existing CETP and ETP Infrastructure, 
Gap Analysis, Proposed along with completion timeline, No. of industries 
and complying status. 

 
Details of Common Effluent treatment plants 
 

Existing CETPs Under Construction 
CETPs 

Proposed CETPs 

No. Capacity No. Capacity No. Capacity 

13 158.75 
0 0 8 120.25 

 
 

 No. of industries in catchment of River Yamuna  -2597 

 Quantum of Industrial effluent generation  -129.7 MLD 

 Existing treatment capacity of CETPs   –158.750 MLD 

 Treatment capacity under proposal   - 114.25 MLD 

 Gap in treatment       -0 
 

  



6.1 (iv) Status of Solid Waste Management & Details of Processing Facilities  

Details of Existing Infrastructure, Gap Analysis, Proposed along with 
completion timeline. 
 

There are 84 Urban Local bodies in the state of Haryana and generates 5568 
TPD Municipal Solid Waste. Out of which 2108 TPD is being 
processed/treated and remaining quantity i.e., 3460.12 TPD is being sent to 
landfills.  

The current status of SWM  

Table 1: Current status of SWM activities in the State is given in as under: 
 

Sr. No. SWM Activities in State Quantity (in Nos) 

1. Total No. of Wards 1540 

2. Quantity of Solid Waste generated 5568 TPD 

3. No. of wards with 100% Door to Door Collection 1422 

4. No. of wards where segregation is initiated 923 

5. No. of vehicles 4299 

6. No. of vehicle with Compartment 3192 

7. No. of vehicles with GPS 1546 

8. No. of Garbage Vulnerable Points Identified 744 

9. No. of BWG identified 2692 

10. No. of BWG processing on site 486 

11. No. of Solid Waste Challan done 1868 

12. No. of Plastic Waste Challan done 4848 

            
Government of Haryana has adopted cluster based integrated approach for Solid 
Waste Management. The entire State has been broadly divided into fourteen 
(14) clusters out of which four (4) will be Waste To Energy i.e., Faridabad, 
Rohtak, Sonepat, Ambala and (10) will be waste to Compost/RDF processing 
i.e., Jind, Hisar, Dabwali with Sirsa, Rewari, Panchkula, Bhiwani, Faruknagar, 
Yamuna Nagar, Punhana and Fatehabad.  

 Processing Facilities  

14 suitable sites for setting up of processing facilities in 14 clusters based on 
Integrated Solid Waste management approach have already been identified. It is 
informed by MC Hisar that international airport is proposed to be developed at a 
distance of 2 km from the proposed MSW site. In view of this, a new site should 
be identified for the project, till that time project is annulled for bidding. Out of 14 
clusters for the development of Integrated Solid Waste processing facilities and 
Sanitary Landfill facilities, suitable sites for setting up of 12 clusters, have 
already been procured. The procurement of site (processing facilities and 
Sanitary Landfill) for Jind Cluster is under progress and will be procured at the 
earliest. As there is international Airport is about to set up within the range of 
2Km of the site identified at hisar so the bidding process is annulled for Hisar 
cluster and MC Hisar has identified few sites, which are under the site feasibility 



process. As per the Annual Report for the year 2018, presently in the state there 
are 14 nos. Solid Waste Composting Facilities, 10 nos. Vermi Composting 
Facilities and 03 nos. RDF Facilities. Rejects and residues collected from the 
above mentioned processes are disposed in dumping sites and further proposed 
to be processed for energy recovery.  

6.1 (v) Latest water quality of polluted river, its tributaries, drains with flow 
details and ground water quality in the catchment of polluted river; 

(a) Water Quality and flow of major drains of river Yamuna 

River 
Yamuna  

Sr. 
No. 

Drain Quantity 
(MLD) 

BOD (mg/l) 

 1 Dhanura Escape 
before meeting 

Yamuna, Vill. Jarauli, 
Karnal(Ditch Drain) 

58.8 155 

2 Drain No.2 vill. 
Khojkipur 

123.55 40 

3 Drain No.6 vill. 
Akbarpur Barota, 

Sonepat 

170.44 65 

4 Mungeshpur drain in 
Delhi, Territory, Back 
side of Sainik School. 

85.75 120 

5 KCB Drain Near MCD 
Toll Tax, VPO Lowa 

90 52 

6 Drain No.8 Near 
Dhansa store of 

Executive 

49 40 

7 Leg I Najafgarh drain 
Gurugram 

9.52 55 

8 Leg II Najafgarh drain 
Gurugram 

45.01 65 

9 Leg III (Badshahpur) 
Najafgarh drain 

Gurugram 

334.94 65 

10 Budhiya Nalah Vill. 
Manjhawali, Faridabad 

30 42 

11 Guanchi drain before 
river Yamuna 

5.38 42 

 
(b) Ground water quality status in the vicinity of river Yamuna. 

Ground water quality is being monitored at 66 locations in the 
catchment of river Yamuna by HSPCB.  Out of total 66 locations, ground 
water is found fit for drinking at 50 locations and non complying at 16 
locations. Directions have already been conveyed to all the task forces to cap 
such water sources and a display board mentioning that “Water is not for 
drinking purpose” may be placed. The same has been compiled by the task 
forces. 



 

Sr. 
No.  

Region NO. of Points 
monitored 

Complying Non-Complying 

1 Panipat 9 6 3 

2 Faridabad 7 7 0 

3 Sonepat 13 11 2 

4 Ballabagarh 12 4 8 

5 Bahadurgarh 7 4 3 

6 Gurgaon South 7 7 0 

7 Gurgaon North 8 8 0 

8 Yamuna Nagar 3 3 0 

  Total  66 50 16 

 

6.1 (vi) Preventing dumping of waste and scientific waste management 
including bio-medical wastes, plastic wastes and decentralizing waste 
processing, including waste generated from hotels, ashrams, etc. 

 
(a) Bio Medical Waste Management  

As per the Annual Report of 2018 Haryana state has generated 14217.88 
KG/Day and same is processed/treated by the authorized 11 nos. of Common 
Bio Medical Waste Treatment Facilities. Total Incineration Capacity of these 
CBWTFs is 1650 Kg/hr. 

As per Annual Report 2018, there are 4079 number of Health Care 
Facilities (HCFs) in the State including 2723 number Bedded HCFs and 1356 
number Non Bedded HCFs. In all Bedded HCFs of State total numbers of 
Beds are 53259. Total Bio Medical Waste (BMW) generated by all HCFs is 
14217.88 Kg/day.   

 
(b) Plastic Waste Rules Management  

 
As per the detail provided by ULBD total 525.121 TPD plastic waste is 

being generated and out of which 283.06 TPD is being processed/Treated. 
There is gap of 242.061 TPD.  

Under the notification no 2/8/2013/R issued in the official Gazette of 
Haryana Govt. dated 20th August 2013, complete plastic ban has been 
enforced in the whole State. 

The Municipal Corporation/Committee/Council is doing door to door 
collection and segregation and through private parties. ULBD is framing a 
proposal for use of plastic waste in road construction as per Indian road 
congress guidelines for energy recovery and waste oil from plastic waste.      



For plastic waste (including other dry waste) segregation, 373 Material 
Recovery Facilities have been set up in the whole State. Apart from Material 
recovery Facilities, ULBs have also identified 3524 and registered 3232 rag 
pickers and Kabariwalas’s for collection and segregation of plastic waste. 
These rag pickers are also segregating the plastic waste on their own level 
and selling it to the recyclers directly. At present 22 nos. Of Plastic Waste 
recyclers are registered in Haryana under PWM Rules, 2016. 
 

6.1 (vii) Ground water regulation 

The industries are being persuaded to obtain permission from CGWA 
for extraction of ground water. 

6.1 (viii) Adopting good irrigation practices, 

 
The major demand for river water is for Irrigation purposes and 

accordingly the State of Haryana has taken initiatives for water efficient 
farming practices which are given as under:- 
(a) Project of Recycle and Ruse of Treated Wastewater for Irrigation 
Purpose  

Project was prepared under the guidelines of the scheme for 
"Ïncentivization Scheme for Bridging Irrigation Gap (ISBIG) of Ministry of water 
Resources, River Development and Ganga Rejuvenation, govt. of India" under 
components infrastructure for conveyance and additional treatment of 
municipal and industrial wastewater for augmenting water for the farm use 
"Project Under newly created Irrigation Efficiency in phasing during the 
financial year 2018-19 to 2020-2021 for amounting in Rs. 235.94 Crore only. 
13 STPs with 157.60 MLD capacity in the catchment of river Yamuna are 
selected for the project. 
 
(b) Installation of community based solar/grid powered mirco-irrigaton 
infrastructure in existing canal commands 

Six community based solar/grid powered mirco-irrigaton facilities have been 
installed for Irrigation of 768 hectare land. 
 

6.1 (ix) Protection and management of Flood Plain Zones (FPZ). 

All the construction activities are banned on river Yamuna/Ghaggar Flood 
Plains and no encroachment on river Yamuna is allowed as per section 45 of 
Haryana Canal and Drainage Act, 1974. However, if any encroachment exists 
on river Yamuna/Ghaggar is immediately removed in accordance of this Act. 
 

  



6.1 (x) Rain water harvesting, 

 

Following steps are taken for rain water harvesting / conservation of 
water/avoid exploitation of ground water  
 

(a). Roof Top Rain Water Harvesting Scheme 

On 31.10.2001, a notification regarding making roof rain water 
harvesting-Conversation & Artificial recharge of ground water compulsory in 
Govt. buildings/HSVP Buildings, including all the private houses/buildings to 
be constructed in Urban Estates, in future having roof top surface area 100 
Sqm. more was issued. Notification has already been circulated vide No.9945-
46 dated 29.11.2001 (copy enclosed) and the areas/Urban Estates in Haryana 
where this notification has been made applicable have also been notified vide 
letter no.1200 dated 10.12.2001. (copy enclosed). 

425 rain water harvesting systems have been constructed by HSVP. 

(b). INSTALLATION OF DUAL BUTTON FLUSHING CISTERN 
 

  Haryana Govt. has issued notification on 13.08.2014, making 
installation of dual button cisterns (capacity 10/5 Litre and 6/3 Litre) mandatory 
for all types of plot holders (new buildings) in HSVP areas in addition to all 
Govt. Buildings and Buildings in licensed areas. Occupation certificate shall 
not be issued in the absence of dual button flushing cisterns in these 
buildings. 
 
(c). GRADED TARIFF FOR ECONOMIC USE OF WATER 
 The graded water tariff has been implemented in various Urban Estates 
in Haryana for economical domestic use of water. 
 
(d). REUSE OF TERTIARY TREATED / RECYCLED WATER 
 To avoid exploitation of ground water, tertiary treated water is being 
used for irrigation/flushing purpose in some of Urban Estates of HSVP. Efforts 
are being made for  its implementation in other Urban Estates also.   
 

6.1 (xi) Maintaining minimum environmental flow of river 

It has been reported by the Irrigation and Water Resources Department, 
Haryana that as per MoU dated 12.05.1994 signed among the States of UP, 
Haryana, Rajasthan, Himachal Pradesh & NCT of Delhi, a minimum discharge 
of 352 cusec water is released in Yamuna river from Hathnikund barrage at 
lean period also to maintain the E-flow of river which was in accordance with 
the guidelines of Ministry of Water Resources, River Development & Ganga 
Rejuvenation, Govt. of India in compliance of the order of Hon’ble NGT dated 
11.06.2015. However, in case excess discharge is received at HKB (in 
monsoon seasons) in comparison to capacity of channel, then this excess 
discharge is released into river Yamuna through Somb Nadi and the indented 
supply is released in the channel. 
 



6.1 (xii) Plantation on both sides of the river 

Detail of plantation and Herbal/Bio-diversity Parks in catchment areas 
of Yamuna river 

  Plantation 2018-
2019 

Plantation Target 
2019-2020 

Herbal Parks 
for Bio-
diversity 
conservation 

  

District  Ha. No. of 
plants 

Ha. No. of 
plants 

Names Area 
in 

Acre 

Yamuna 
Nagar 

977 10,67,000 898 9,20,000 i) Rudraksh 
Vatika at 
village 
Chuharpur 

184 

ii) Adi Badri 
Herbal Park 

10 

Karnal 543 4,91,000 844 6,48,000 i) Ashok 
Vatika at 
Gharaunda 

5 

ii) Indri Herbal 
Park 

10 

Panipat 599 5,41,000 540 4,46,000 i) Bilva Vatika 
at Pati 
Kalyana 
Village 

14 

Sonipat 646 5,06,000 612 4,99,000 ii) Amaltas 
Vatika Pati 
Kalyana 
Village 

8 

ii) Khanpur 
Kalan Herbal 
Park 

12 

Faridabad 527 3,62,000 940 7,44,000 i) Ratanjot 
Vatika at 
Gurugram 
Canal at 
Faridabad 

10 

Palwal 264 2,22,000 386 2,98,000   0 

Total 3556 3189000 4220 3555000   253 

 

6.1 (xiii) Setting up biodiversity parks on flood plains by removing 
encroachment. 

Already given at Sr. No. xii. 
 


