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Action Taken Report of Haryana till June, 2019 in matter of OA No. 673 of 2018 

“More River Stretches are critically now polluted: CPCB”, reg. Yamuna action 

plan. 

The State of Haryana has already submitted Action Plan for control of pollution in River 

Yamuna before Hon’ble NGT. The progress of the action plan is being reviewed every 

month by the river Rejuvenation Committee every month. The cumulative action taken 

report for the month of January to June, 2019 is summarised in the following paras. 

Each heading has to parts i.e. A and B. The action already completed have been given 

in part-A and the action pending or not taken so far have been mentioned in part-B of 

each heading.  

1. Identification of points for untreated discharge.  

A. The Irrigation Department identified all the subdrains joining main drains. These main 

drains are discharging into River Yamuna. The Latitude/longitude of the points have 

been given. 

B. ROs were already directed in the last meeting to get the quantum of effluent assessed 

corresponding to various deptt./ agencies at each point given by the Irrigation Department 

and the quantum of effluent along with the name of responsible department should also 

be informed. The Irrigation Department was also requested to direct the officers to 

complete the exercise. So, that the matter could be taken up with the respective HODs of 

the concerned Departments. It was also recommended that the District Task Forces may 

link it with the plan prepared for each source and if any point is missing then the plan be 

prepared. But no report received from ROs. 

 (Relates to Irrigation Department and HSPCB) 

 2. Flow of rivers 

A. The monthly flow of drains joining river is being measured. The directions have been 

issued the Irrigation Department to give the monthly flow for River Yamuna. The 

locations of drains meeting to rivers, from where the flow is desired have been sent to 

the Irrigation Deptt. Data of June, 2019 received for Yamuna. 

B. The CPCB has directed to add the point regarding e-flow in the Action Plan for River 

Yamuna. The report on e-flow for River Yamuna is required from Irrigation Department. 

(Relates to Irrigation Department) 

3. Provisions for measurement of flows in all the drain  

       A. Presently the flow in all the drains/rivers is being measured manually.  

B. Permanent flow monitoring stations in all the drains before it outfalls into the river 

Yamuna or its tributaries in all the State are to be installed to know the contribution of 

discharge into the River Yamuna or its tributaries and record shall be maintained by the 

concerned department in order to evolve further strategies, if required. 

(Relates to Irrigation Deptt.) 
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4. Dredging & de-silting/ uncovering of drains in the cities. 

A. Action plan has been submitted by Irrigation Department, GMDA and ULBD on this 

issue. 

B. The departments of Irrigation, GMDA and ULB have given the Action Plans for de-

silting of drain but the monthly progress reports are not submitted. The Officers of 

departments of Irrigation, GMDA and ULBD were advised to submit the same by 5th of 

every month. The Solid Waste is seen dumped in many drains, for which concerned 

Deptt. have to taken preventative and punitive action. The Department was asked to 

submit ATR in this regard. Further, the Officers of GMDA informed that the storm water 

drain passing through habitated area is being covered due to safety reasons and they 

have no plan to uncover the drain in Gurugram. The Officer from GMDA informed that 

the problems regarding uncovering of the Badshahpur Drain were submitted in Hon'ble 

NGT.  

(Relates to Irrigation Department, GMDA and ULBD) 

5.  Laying of Sewerage in Approved Colonies 

A. The monthly action plan for laying of sewerage has already been submitted to Hon’ble 

NGT for 27 towns in the catchment of river Yamuna. The targets have already been 

achieved for Tarouri town in March, 2019. 

B. The monthly plan has not been received for laying of sewerage in Indri town.  The 

monthly target has not been achieved for Jagadhari, Palwal, Panipat and Sonepat as per 

plan upto June, 2019. The monthly progress report is not received for Bahadurgarh, 

Gohana, Nilokheri, Rohtak, Taoru, Yamuna Nagar, Nuh, Punhana, Hodal, Jhajjar, 

Kalanaur, Ladwa, Samalkha, Sampla, Sohna and Hathin. 

The time period of the plan is upto 31.03.2021.But the PHED has extended the target 
date upto 31.06.2021. The target date cannot be extended and needs to fixed upto 
31.03.2021 as already proposed. 
The work should be executed on priority in the areas where there is actual release of 
sewerage and the effluent from such areas needs to be tapped first and diverted to 
exiting sewers. . The estimated cost of the project is not received for Asandh, Beri, 
Gohana, Indri, Nilokheri, Firozpur Zirkha, Taoru, Nuh, Punhana, Hodal, Jhajjar, 
Kalanaur, Kharkhoda, Ladwa, Samalkha, Sampla, Sohna, Hathin and Hassanpur. The 
progress report regarding the utilization of funds have not been submitted for Asand, 
Bahadurgarh, Beri, Gohana, Indri, Nilokheri, Rohtak, Firozpur Jhirka, Tarou, Yamuna 
Nagar, Nuh, Punhana, Hodal, Jhajjar, Kalanaur, Ladwa, Samalkha, Sampla, Sohna, 
Hathin and Hassanpur. 
 

(Relates to ULBD & PHED) 
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6. Tapping of Sewage of unapproved colonies to existing sewers.   

A. The action plan has already been submitted to Hon’ble NGT and the Progress is 

as under: 

Progress regarding tapping of sewage into nearest sewage network in Yamuna 
Catchment  

 Sr. 
No.  

Name of city 
MC 

No. of 
location 

Quantu
m of 

effluent 
to  be 

diverted 
MLD 

No. of 
location 

work 
complete

d 

Quamtu
m 

diverted  

No. Of 
location 
where 
work is 
under 

process 

No. of 
locatio

n 
delaye

d 

No. of 
locatio
n work 

not 
started 

1 Yamuna 
Nagar 

18 40.56 0 0 0 0 18 

2 Rohtak  2 8 0 0 0 0 2 

3 Sonepat 9 21.48 0 0 1 6 2 

4 Kharkhoda 1 12.25 0 8.12 0 1 1 

5 Tarori 10 1.28 0 0 0 0 9 

6 Gohana 3 12.43 2 12.25 0 1 0 

7 Jhajjar 4 2.25 3 1.65 0 1 0 

8 Hodal 4 2.3 2 1.5 0 0 2 

9 Nilokheri 2 1.3 2 1.3 0 0 0 

10 Panipat 57 19.45 0 0 0 57 0 

11 Bahadurgarh 17 6.16 2 0.62 6 1 8 

12 Gharaunda 5 39.48 2 14.7 0 3 0 

13 Palwal 1 2.75 0 0 0 0 1 

14 Ganaur 2 0 0 0 1 0 1 

15 Radaur 1 0 0 0 1 0 0 

16 Sampla 4 4.9 4 4.9 0 0 0 

    140 174.59 17 45.04 9 70 44 
 

B. The Nodal Officer from ULBD has intimated that they have updated the list of 

locations/ points for tapping of sewage of unapproved colonies of towns in the catchment 

of River Yamuna. He was further directed to ensure that all such points have been 

included in the Action Plan. Further, the monthly progress is desired from ULBD along 

with the quantum of sewage diverted and connected to existing sewer urgently. Further, 

tapping of sewage should not be misunderstood with laying of sewers. The tapping is 

temporary measure and such points should be completed within 3-6 months. 
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(Relates to ULBD) 

      7. Action Plan for STPs 

A. Total 21 STPs are proposed to be constructed by 30.06.2021 in the catchment of river 

Yamuna as per the action plan submitted to Hon’ble NGT. 

Sr. 
No. 

Name of 
Department 

No. of STPs under 
construction 

Capacity(in MLD) 

1 PHED 4 42 

2 ULBD 15 149.5 

3 HSVP 2 8.3 

 Total 21 199.8 

 

B. The construction of STPs has not started at Singhpura, Rohtak, Garhi Bohar, Rohtak 

and Peerbodhi, Rohtak as per monthly progress received upto June, 2019.  The work 

has been delayed at Sarai Alawardi, Garouli Khurd, Sihi, Gurugram, Garoli Kalan, Ghata, 

Gawalpahadi, Ferozpur, Palwal and Jodhpur Road, Palwal. The monthly plan has not 

been received from under construction STPs of Gharoli Khurd, Sihi (Gurugram) and 

Faridabad.  The report regarding the progress of work upto June, 2019 has not been 

received for STPs to be constructed at Radaur Road, Yamuna Nagar, Baddi Majra, 

Yamuna Nagar, Gharaunda, Faridabad and Firozpur Jhirka. The details regarding the 

estimated cost for construction of STPs is not provided for STPs to be constructed at 

Radaur Road Yamuna Nagar, Baddi Majra, Gharaunda, Sarai Alawardi, Faridabad and 

Firozpur Jhirka.  

The monthly progress regarding the utilization of funds for construction of STPs is 

required for STPs to be constructed at Radaur Road Yamuna Nagar, Baddi Majra, 

Gharaunda, Faridabad and Firozpur Jhirka. The officers of ULBD & HSVP were asked to 

provide the same urgently. Moreover, the monthly progress of the fund utilization shall 

also be submitted by the concerned departments.  

All STPs should have electromagnetic flow meter at inlet, outlet and the bypass system. 
All STPs should have provision of uninterrupted power supply. 
All STPs should have stand by arrangements atleast for 2 days to carry out the 
maintenance works. 
Action should be taken for any STP indulging  in bypassing.  
All the STPs should be designed to treat the sewage upto BOD level of 10 mg/l as per 
direction of Hon'ble NGT dated 30.04.2019 in the matter of OA No. 1069 of 2018 titled as 
Nitin Shankar Deshpande Vs UOI & Ors. 

(Relates to PHED, ULBD and HSVP) 

8.  Untreated effluent during maintenance/ break down in working of STPs 

A. No progress report. 

B. Monitoring Committee has flagged an issue that sewage is being by passed during 

maintenance/ breakdown of STPs and therefore, there should be provisions/ 

arrangements so that effluent is not bypassed at any time. Officers of ULBD/ PHED 

were directed to submit the reports after conducting inspection within 15 days in the 

previous meeting. The plan for un-interrupted operation of STPs during maintenance be 

given by ULBD/ PHED. 
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      (Relates to ULBD/ PHED) 

    9.  Agriculture Practices 

      A. No progress report. 

B. It was decided in the meetings of the River Rejuvenation Committee that Agriculture 

and Horticulture Departments have to frame a comprehensive plan for crop 

diversification and water conserving practices in Agriculture. The outcome of which could 

be seen on monthly/quarterly basis. The comprehensive plan is required from Agricultute 

Deptt. and Horticulture Department.   

Relates to Agriculture Deptt. and Horticulture Department) 

10. Disposal of sewage through tankers  

A. The disposal of sewage through tankers is being done in Rohtak, Palwal, 

Kharkhoda, Bhiwani, Gohana, Jhajjar, Samalkha and Sampla. 32 No. of tankers are 

approved by ULBD for this purpose. MCG is doing the disposal of sewage through 

tankers in Gurugram and the monitoring through QR codes is started manually.  

B. No report regarding the Monitoring mechanism of the vehicles is provided by ULBD. 

Member Secretary, HSPCB directed the Regional Officers Faridabad, Gurugram South, 

Gurugram North and Sonepat that Consent to Operate should not be given to any unit 

not having the sewer connection. The report is required from ROs on this issue.  

(Relates to ULBD) 

11.  Area having no plan for installation of STPs/ CETPs   

A HSVP has submitted plan for installation of CETP for Sector-24, Sector-25 Part-1, 

Part-2 and Sector-29 Part-1, HSVP, Panipat and it shall be commissioned by 2023. 

Presently, the discharge of these sectors is being treated in the STP of PHED.  

B. There is still no clarity between GMDA, HSVP and HSIIDC on who has to prepare the 

plan for Sector-37, 18 and IDC, Gurugram. Also no plan has been submitted for 

Industrial area of Hathin. The matter is unresolved from past many months & GMDA/ 

HSVP/ HSIIDC to expedite the matter and submit report after decision. The 

representative of Director, Industry was also asked to get matter decided through ACS, 

Industry as per directions of CS, Haryana. 

 The MCF had intimated that CETPs to be constructed for Sector-27, A, B, C & D, 

Sector-24 & 25 at Faridabad by HSIIDC. Further, NIT Faridabad, New Industrial 

Township, Faridabad is also not having any plan for treatment of industrial effluent and 

presently the effluent is leading to STP of PHED at Partapgarh. It was advised that the 

Action Plan for these area be submitted by HSIIDC/ MCF but no report is received, so 

far. 

HSIIDC have taken the decision to transfer the land to MCG for STP of 2 MLD at 

Mohmadpur. The action plan is to be submitted by MCG. 
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The HSIIDC has prepared a DPR for the area near Delhi Border in Sonepat District. The 

same has been sent to Deputy Commissioner, Sonepat for getting it examined and 

implemented on ground. But no report has been received yet.  

MCF has not started work on ground for construction of STPs and everything is on paper 

so far i.e. Badshahpur, Mirzapur, Badkhal etc. The matter should be expedited. 

       (Relates to ULBD, HSIIDC and HSVP) 

     12.   Organizing Health Camps 

A. Report of health camps organized in the month of march 2019 received from district 

Yamuna Nagar and Nuh and for the month of April 2019 the report is received from 

District Panipat only. No report received for the month of May and June, 2019. 

B. The reports or details of district wise Health Camps organized have not been received 

for rest of the districts as proposed in the action plans. The photographs for each camp 

are also not submitted. The Health Department has been forwarding the reports of 

District Level Officers to HSPCB and they are not desired. The compiled report should 

be sent to HSPCB.  

(Relates to Health Department) 

13. Treatment of sewage in villages. 

A. The villages have been found discharging into drains leading to River Yamuna. The 

Panchayat Department has submitted the plan for some of the villages and the same is 

not adequate at this stage. The construction work not started and all projects are at 

estimation stage only. 

B. The monthly Action Plan is required from Panchayat Department for execution of the 

work. The survey work should be completed immediately and complete Action Plan 

including monthly targets for all the villages alongwith the fund details is required. Also, 

the ATR regarding transfer of land by Panchayat Department to GMDA for the 

construction of work of STPs at Dhankot is desired from the Panchayat Department. By 

this time some physical progress on ground is must to convince the Monitoring 

Committee. 

(Relates to Panchayat Department) 

14.  ISWM 

A. There are 7 clusters in the catchment of River Yamuna i.e . Gurugram, Sonepat, 

Ambala- Karnal, Rohtak, Yamuna Nagar and Farukhnagar.  Action plan for all the 

clusters has been submitted to Hon’ble NGT. 

B. The work for clusters at Ambala- Karnal, Rohtak, Yamuna Nagar and Farukhnagar 

has been delayed and did not meet with the monthly target given in the action plan.  

(Relates to ULBD) 

 



7 
 

 

 

15. Non submission of ATR by the SESTF/ District Level Task force 

A. The SESTFs (River Yamuna) have to submit monthly ATR since November, 2018 but 

the Action Taken Report is almost Nil. However, the action taken report for March, 2019 

is received from SESTFs of Yamuna Nagar, Sonepat, Nuh, Faridabad and Palwal. But 

the reports do not include the progress achieved for the monthly targets fixed in the 

Action Plan on the prescribed performa.  

B. SESTFs Kurukshetra (Ladwa Block), Karnal, Panipat, Jhajjar, Rohtak and Gurugram  

have not submitted their monthly ATR till date.  

Sr. 
No. 

Name of 
Task Force 

January February March April May, 2019 June 

1. Yamuna 
Nagar 

Submitted    Submitted   Submitted   Not 
submitted 

Submitted   Submitted   

2 Kurukshetra  
(Ladwa 
Block) 

Not 
submitted 

 Not 
submitted 

Not 
submitted 

Not 
submitted 

Not 
submitted 

Submitted 

3. Karnal Not 
submitted 

Not 
submitted 

Not 
Submitted 

Not 
submitted 

Not 
Submitted 

Submitted 

4. Panipat Not 
submitted 

  Submitted Not 
Submitted  

submitted Submitted Submitted 

5. Sonepat Not 
submitted 

Not 
submitted 

Submitted Not 
submitted 

Not 
Submitted 

Submitted 

6. Jhajjar Not 
submitted 

Not 
submitted 

Not 
submitted 

Not 
submitted 

Not 
submitted 

Submitted 

7. Rohtak Not 
submitted 

Not 
submitted 

Not 
submitted 

Not 
submitted 

Not 
submitted 

Submitted 

8. Gurugram Submitted Submitted Not 
submitted  

Not 
submitted 

submitted  Submitted  

9. Faridabad Not 
submitted 

Not 
Submitted 

Submitted Not 
submitted 

Submitted Submitted 

10 Palwal Not 
submitted 

Not 
Submitted 

Submitted Not 
submitted 

Not 
Submitted 

Submitted 

11. Nuh Not 
submitted 

Not 
submitted 

Submitted Not 
submitted 

Not 
Submitted 

Submitted 

 

(Relates to ROs/ STFs)  

 

16. Ground Water 

A. Sampling of ground water for designated points is  being done.  

B. Unregulated abstraction of groundwater by the general public as well as the industry 

is being observed and thereby causing sewage generation and also leading to depletion 

of groundwater resources. Also, all the industries located in the catchment of river 

Yamuna should be allowed to use ground water abstraction for commercial use only with 

the approval of the Central Ground Water Authority and such industries also be 
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suggested to explore alternate water supply sources (including adoption of low water 

consuming technologies) without depending on the natural ground water resources. 

Where, there is a ground water depletion in such areas, the abstraction of ground water 

resources should be banned in consultation with the Central Ground Water Authority. 

The regulation of ground water abstraction is not being done and a file is being submitted 

to the Chief Secretary in this regard.  

The status regarding collection of ground water samples by HSPCB is as under:- 

Collection of samples of Ground Water 

Sr. No.   District No. of Ground 
water samples 

No. of Points 
sample 
collected 

No. of points 
sample not 
collected 

1 Panchkula 24 14 10 

2 Jind  10 10 0 

3 Bhiwani 2 0 2 

4 Panipat 6 4 2 

5 Faridabad 17 17 0 

6 Dharuhera 7 7 0 

7 Sonepat 14 12 2 

8 Ballabagarh 7 0 7 

9 Bahadurgarh 4 0 4 

10 Gurgaon South 
7 7 0 

11 Gurgaon North 
8 8 0 

12 Hisar 
47 43 4 

13 Yamuna Nagar 
3 3 0 

  Total  156 125 31 
       
 
Note:-                                                                                                                                                                      

Fatehabad, Hisar, Sirsa, Panchkula, Kurukshetra, Ambala, Jind & Kaithal District. One 
ground water point shall be treated as not  collected of it is older than 3 months. 

 
       Other Districts:-                                                                                                                                                                

One Ground Water shall be treated as not collected if last sample ATR is older than 6 
months. Generally sample should be in month of April-June and Oct. to Dec. of the year. 

 (Relates to STFs, CGWA) 

17. Plan for E-Waste Management 
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A. The Action Plan for E-Waste Management has been incorporated in the Yamuna 

Action Plan. 

B. But the monthly progress is not submitted by the Waste Management Cell, HSPCB. 

The Branch Incharge, Waste Management Cell was directed to submit the monthly 

progress report immediately. Further, the quantum is not river stretch wise.  

(Relates to HSPCB) 

 

18. Plan for Plastic Waste Management 

A. The ULBD has framed a policy for Plastic Waste Management but the action on the 

ground should be reported.  

B. Further, the monthly progress or Action Taken is not provided by ULBD.  

(Relates to ULBD) 

 

19. Pond Development Authority 

A. No progress report for action plan. 

B. Pond Development Authority has not submitted any Action Plan inspite of instruction 

by Chief Secretary and therefore they should provide their Action Plan. Now, they say it 

will be submitted as and when prepared.  

(Relates to Pond Development Authority) 

 

20. Regular inspection of common walls of Drain No. 6 & 8 

The Officers from Irrigation Department informed that the common wall has been 

strengthened and inspections are being done regularly.  

 

  (Relates to Irrigation Department) 

 

21. Initiation of Civil/ Criminal Cases against the violator 

The Hon'ble NGT has directed for initiation of civil/ criminal proceeding against the 

violators. Executing Committee has observed that more than 95 % environmental related 

cases are pending in acquittal whereas hardly less than 5% end in conviction, this may 

be for want of sufficient evidence, or lack of awareness of procedures in the staff. The 

orders of prosecution have been issued and status is as under:-  
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Sr. 
No. 

Region 
Name 

Number of orders  
issued from HO to 

initiate prosecution 

No. of sanction of 
prosecution issued 

No. of prosecution 
filed in Court 

    Before 
01.08.18 

After 
01.08.18 

Before 
01.08.18 

After 
01.08.18 

Before 
01.08.18 

After 
01.08.18 

1 Gurgaon 
North 

4 3 4 3 4 1 

2 Gurgaon 
South 

3 4 3 4 3 1 

3 Faridabad 45 2 45 2 45 0 

4 Ballabgarh 20 13 20 13 19 0 

5 Panipat 13 14 0 18 0 12 

6 Sonipat 3 2 3 2 3 2 

7 Bahadurgarh 0 14 0 14 0 2 

8 Yamuna 
Nagar 

0 82 0 18 0 14 

Total 88 134 75 74 74 32 

  

Grand Total 222 149 106 

 

(Relates to HSPCB) 
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22. Installation of Online Monitoring Devices  

A. 314 industries out of requisite no. of 325 have already installed Continuous Online 

Effluent Monitoring Devices.  

Status of installation of Water OMD in Yamuna Catchment.  

Sr. 
No. 

Region 
Name 

No. Of 
Industry 
required 

to 
installed 

OMD 

No. Of 
Industry 
installed 

OMD 

No. Of 
Indust
ry not 
install

ed 
OMD 

Reco
mme
nded 
for 

closu
re 

Closed 
by 

Board/ 
by own 

Prosec
ution 

Action 
initiate

d 

Und
er 

SCN 

Not 
Clos
ed 

    1 2 3 4 5 6 7 8 

1 Gurgaon 
North 30 30 0 0 0 0 0 0 

2 Gurgaon 
South 111 111 

0 0 0 0 0 0 

3 Faridabad 16 16 0 0 0 0 0 0 

4 Ballabgarh 48 48 0 0 0 0 0 0 

5 Panipat 23 21 2 1 1 0 0 0 

6 Sonipat 38 36 2 0 2 0 0 0 

7 Bahadurgar
h 

27 24 3 0 1 0 0 2 

8 Yamuna 
Nagar 

35 34 1 0 0 0 0 1 

  Total 328 320 8 1 4 0 0 3 

 

Status of OMDs in STPs is as under:- 

Status of Online Monitoring Devices (STPs) 

Sr. 

No 

Department 

Name 

Required to 

install 

Installed as per 

online status 

Connected 

with HSPCB 

Server 

1 PHED 44 23 22 

2 HSVP 9 4 4 

3 ULB 8 0 0 

 
TOTAL 61 27 26 
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B. All the 10 CETPs in the catchments of river Yamuna have already installed 

Continuous Online Effluent Monitoring Devices.  2 CETPs i.e. 5 MLD CETP, IE Rai, 

Sonepat  and 0.1 MLD CETP I. E. Jind have not installed online monitoring devices, so 

far. 

PHED has intimated that OMD could not be installed on STPs/Oxidation ponds of small 

capacities but the reasons of PHED are not acceptable and do not confirm to the Water 

Act, 1974 and EP Act, 1986. 

 (Relates to ROs, PHED, HSIIDC and HSVP) 

23. Environmental compensation for violation 

A. The NGT has desired that the Environmental compensation be collected from the 

violators on the "polluters pay principle". The Board has issued policy order on 29.4.2019 

for levying Environmental Compensation on the polluting units based on polluter pays 

principal and to use the same for restoration of Environmental damages. The 

compensation shall be recovered from the industries as per the guidelines prepared by 

the Central Pollution Control Board.  

B. The STFs have to send the proposal for the Environmental compensation. The ROs 

have been directed to sensitize the District Level Task Forces in this regard. 

(Relates to ROs/ STFs) 

24. Collection of samples of STP sludge 

A. Sample of sludge from STPs have been collected and analyzed. 

B. It was informed that the sludge samples are being collected from the STPs it has 

been found that the STP of 35 MLD STP Sewah, 5 MLD STP Samalkha, 25 MLD STP 

Sewah,  30 MLD STP Rathdana Road ,  Sonepat, 7 MLD STP Ganaur, 3 MLD STP, 

Gohana , 8.3 MLD STP Gohana, 68 MLD STP Dhanwapur, 50 MLD STP Dhanwapur, 3 

MLD STP Hassanpur and 9 MLD STP, Hodal do not meet with the prescribed standards 

for manure in MSW Rules. The concerned departments were asked to get the samples 

analyzed from reputed institutes to establish whether the sludge is hazardous or non 

hazardous and further dispose the sludge after consultation with HSPCB. The Regional 

Officers were directed to immediately complete the sampling and send action taken 

report after comparing with HWM Rules also. The ROs need to identify industry along 

possible discharge into STPs.  

25. Online Portal for submission of monthly ATR on Yamuna  

A. The Board has developed online portal for submission of monthly ATR on Action 

Plans for Yamuna. All the concerned departments have been provided login ID to upload 

the monthly ATR for the activity in respect of their departments. They should depute 

concerned field level officers to have training for uploading information online.  

B. The departments are not uploading their reports  

(Relates to PHED, ULBD, HSIIDC, HSVP, Panchayat Deptt., Irrigation & GMDA) 
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26.  Providing Sewerage connection to households 

A. No progress report so far. 

B. The PHED and ULBD have to ensure that all the households are connected to sewers 

for all MCs. The Authorities should also make arrangements to prevent the entry of Solid 

Waste into sewerage network. The mechanism prepared in this regard need to be 

submitted by the PHED and ULBD. 

(Relates to PHED and ULBD) 

27. Action Plan for CETPs 

A. Sampling of effluent of CETPs is being done by HSPCB. 

B. The CETPs at IMT Rohtak, Panipat, Kundli, Murthal, Rai and Barhi do not meet 

with prescribed standards. The details of shortcomings alongwith Action Plan to remove 

them is required. 

The industries situated in industrial area are operating without consent. The list of 

industries along with their product is required from HSIIDC for each industrial area so 

that it could be matched with list of HSPCB to find any industry operating without consent 

of HSPCB. 

(Relates to HSIIDC and HSVP) 

28. Industries in non confirming areas 

A. HSVP has planned STPs for Sector-25 Part-I & II at Panipat. 

B. Industrial effluent generated from the industries operating in confirming and non 

conforming areas of Yamuna Nagar ( Jagadhari Industrial Area), Panipat (Old Industrial 

Area), Sonepat (Kundli), Faridabad (Sector-27A, B, C, D, Sector32, 33, DLF industrial 

area, Sector-24, 25, 58, 59), Gurugram (Sector-34, 37, Behrampur Industrial Area) are 

not being owned by any of the agencies. Urgent time bound action is required. 

It is pertinent to add here that the Haryana State Industrial Infrastructure Development 

Corporation do not have any Rules or Acts for the installation, operation of CETPs. 

There is no agreement executed between HSIIDC and those partner industries in the 

HSIIDC Industrial Estates. The ROs need to provide list of industries existing in 

residential area. Report awaited. 

(Relates to Industries Deptt.) 

29. Bio Diversity Monitoring & Indexing of Rivers 

HSPCB has to launch Bio Diversity Monitoring and Indexing of the rivers to assess the 

efficacy of river clearing program apart from carrying out regular hygienic surveys of the 

rivers with respect to Faecal Coliform  and Faecal Streptococci. 

(Relates to HSPCB) 
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30. Green/ Plantation on both sides of Rivers/ catchment 

A. Action plan has been submitted for plantation of trees. 

B. The monthly progress report for tree plantation alongwith their location coordinates is 

to be submitted by Forest Department. 

The details of Bio Diversity parks and plan for setting up new Bio diversity parks is 

required from Forest Department/ HSVP. The Geo mas for the location need to be 

submitted by Forest Department. 

(Relates to Forest Department) 

31. Open defecation 

A. Plan has been submitted.  

B. Latest status along updated plan is required from ULBD. 

(Relates to ULBD) 

32. Policy regard to utilization of treated sewage 

A. The PHED has prepared a draft policy for reuse and recycles the treated sewage. 

B. Also, policy with regard to the utilization of treated sewage for beneficial use which 

includes agriculture, construction activity and green development so as to reduce 

abstraction and consumption of the ground water resources should be implemented and 

promoted.  

The policy is under process of approval by the State Govt. The PHED has to persuade  

with Govt. of early issuance and submission of action plan. 

(Relates to PHED) 

33. Installation of real time water quality of monitoring stations  

A. The decision conveyed to concerned.  

B. Installation of real time water quality of monitoring stations at all the outfalls of the 

drains and at the salient points of the river Yamuna to its tributaries and display of such 

data in public domain by all the concerned State Governments. 

(Relates to HSPCB) 

34. Inspection to be conducted by SESTFs 

A.  Special Environment Surveillance Task Forces (SESTFs) has been constituted by the 

State Government vide order dated 08.011.2018 incompliance to direction of Hon’ble 

NGT vide orders dated 20.09.2018 in the matter of OA No. 673 of 2018 “More River 

stretches are critically polluted now: CPCB”.  It is the mandate of SESTFs as per the 

order to identify all person, responsible for violation of law and norms relating to pollution 

in Yamuna River and the drains joining it and to initiate civil and criminal action against 
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the violators as well as those who fail to perform their duties in this regard and shield the 

culprits. Accordingly, RO Sonepat was asked to conduct surprise inspection through 

SESTF vide letter dated 05.02.2019 and 21.02.2019. RO Sonepat submits that SESTF 

was invited for surprise inspection as intimated by Head Office. Accordingly, ADC cum 

Chairman, SESTF held a meeting on 25.02.2019 and as per the proceeding of the 

meeting; the Committee showed displeasure on the direction of Member Secretary of 

SESTF for conducting surprise inspection as SESTF is not bound to follow the direction 

of MS SESTF.  Moreover, SESTF is a task force and can conduct surprise inspection 

independently without any direction of HSPCB.  

 

35. Collection of samples of Drains 

The quarterly samples of the drains are being collected by Board. The status is as 

under:- 

Sr. 
No. 

Name of Region No. of Total 
Points 

No. of Points 
sample collects 

No. of points sample 
not collected 

1. Hisar 13 0 13 

2. Panchkula 46 39(18 points 
found Dry) 

7 

3. Jind 21 0 21 

4. Sonepat 4 1 3 

5. Gurugram South 4 0 4 

6. Gurugram North 11 1 10 

7. Bahadurgarh 3 0 3 

8. Panipat 9 0 9 

9. Faridabad 9 9 0 

10. Yamuna Nagar 7 7 0 

11. Ballabgarh 12 12 0 

12. Dharuhera 2 0 2 

 Total 141 69 72 

 

 (Relates to HSPCB) 

 


