
HARYANA STATE POLLUTION CONTROL BOARD
                C-11, SECTOR-6, PANCHKULA

       Website – www.hspcb.gov.in  E-Mail: hspcbho@gmail.com
         Ph: 0172-2577870-873

 
No. HSPCBNo. HSPCB                                                                                          Dated: 26.04.2022Dated: 26.04.2022
  
To           

1. Chairperson, HWRA, Panchkula
2. CEO, GMDA, Gurugram.
3. Principal Chief Conservator of Forest, Sector-6, Panchkula.
4. Chief Administrator, HSVP, Sector 06, Panchkula.
5. MD, HSIIDC, Sector 6, Panchkula.
6. Director, Development & Panchayat Department, Plot No. 3, Sector-28-A, Chandigarh.
7. Director, Agriculture Department, Krishi Bhawan, Sector 21, Panchkula.
8. Director, Mines and Geology Department, 30 Bays Building, Chandigarh
9. Director, Department of Rural Development, Haryana, Chandigarh

10. EIC, Irrigation Department, Sinchai Bhawan, Sector 5, Panchkula.
11. EIC, Public Health Department, Sector 4, Panchkula.
12. Director General, Health Services, Sector 6, Panchkula.
13. Member Secretary, Pond Development Authority, Bays No. 39-40, Sector-4, Panchkula.

 
Sub: Status report of the implementation of River Action Plans after 13Sub: Status report of the implementation of River Action Plans after 13 thth review meeting of RRC review meeting of RRC
constituted in matter of OA No. 673 of 2018 "More river Stretches are now critically Polluted: CPCB" heldconstituted in matter of OA No. 673 of 2018 "More river Stretches are now critically Polluted: CPCB" held
on 25.04.2022 at 1030 Hrs through VC.on 25.04.2022 at 1030 Hrs through VC.

Sir,Sir,
                        Kindly refer to the subject noted above.

        In this connection, I have been directed to enclose herewith the status report of the implementation
of River Action Plans after 13th review meeting of RRC constituted in matter of OA No. 673 of 2018
"More river Stretches are now critically Polluted: CPCB" held on 25.04.2022 at 1030 Hrs through VC
among the Member Secretary, HSPCB, Directors of Environment, ULBD and Industries Department for
information and necessary action please.

DA/ As aboveDA/ As above

                                                                                                                                                                                           Sr. Environment Engineer (HQ)                   Sr. Environment Engineer (HQ)
For Member SecretaryFor Member Secretary

Endst. No.Endst. No.

                        A copy of the above is forward to the following for information please:-

1. Director, Urban Local Bodies Department, Bays No. 11 & 12, Sector-4, Panchkula.
2. Director, Industries Department, 30 Bays Building, Secotr-17, Chandigarh.

  
DA/ As aboveDA/ As above
 
 

                                
 
 
Status report of the implementation of River Action Plans after 13Status report of the implementation of River Action Plans after 13thth review meeting of review meeting of
RRC constituted in matter of OA No. 673 of 2018 "More river Stretches are nowRRC constituted in matter of OA No. 673 of 2018 "More river Stretches are now
critically Polluted: CPCB" held on 25.04.2022 at 1030 Hrs through VC.critically Polluted: CPCB" held on 25.04.2022 at 1030 Hrs through VC.
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13th review meeting of the RRC was held on 25.04.2022 through VC among the DG,
Environment Department, DG, ULBD and Member Secretary, HSPCB. Following
were present:- 

1. Sh. S. Naryanan, IFS, DG, Environment and Member Secretary, HSPCB
2. Sh. DK Bahera, IAS, DG, ULBD, Haryana. 

The progress report submitted by the Stake Holder Departments was reviewed and
the brief proceedings are as under:- 

The issue of tapping of sewage and putting it into existing sewer was discussed.
Some of the departments have not sent the Action Plan for respective locations.
The same shall be attached herewith.
Regarding achieving Faecal Coliform Standard, the departments have not
achieved the same so far through it was to be achieved by 02.07.2021.
The PHED has proposed to construct a 75 MLD CETP at Yamuna Nagar. This
issue needs to be discussed technically by Member Secretary, HSPCB and EIC,
PHED.
It was also discussed that the Monitoring Committee of Justice Pritam Pal has
sought report for the news items regarding discharge of sewage into WJC in
Yamuna Nagar. The Irrigation Department was asked to send the report for that.
Similarly, ULBD might have prepared plan for Solid Waste Management and
Plastic Waste Management. The same may be conveyed to Water Cell. So that it
could be placed before Chief Secretary, Haryana, if required.
The septage management issue needs to be taken up with District Admin. By
ULBD w.r.t. their policy for septage. The CPCB has even directed DGP to take
notice of illegal tankers.
The issue of CETP at Gurugram needs to be decided so that its work could be
started on ground.

 

The above issues shall be placed before the Chief Secretary, Haryan in the coming
meeting to be held on 29.04.2022 at 3:00 PM in Main Secretariat, Chandigarh. As
the departments have submitted report today only so it shall be updated for
presenting before CS, Haryana. Some of the departments have not submitted the
latest updated status of the activities mentioned in the agenda. The same is
reproduced here in the coming paras so that concerned departments may submit the
upated status (if any).  

I. Tapping of sewage  Tapping of sewage  
Govt. has laid and been laying sewerage network in approved areas for carrying
sewage to STPs. But as per NGT direction, the sewage from unauthorized colonies
of towns/cities is to be tapped/ diverted at various locations by concerned
Departments and put into existing sewers so that it could be treated in existing STPs.
The list of the locations of towns/cities where issuses need to be resolved is
attached as Annexure-1Annexure-1.
The abstract of work done is as under:-
 
River GhaggarRiver Ghaggar
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Sr. N
o.

Name of 
city MC

Deptt. No. of lo
cation

Quantu
m of effl
uent to  
be diver
ted MLD

Work Completed Work in progress Work not started
No. of lo
cation

Quantu
m

(MLD) 

No. of lo
cation

Quantu
m 

(MLD)

No. of lo
cation

1 Ambala ULBD 11 30.61 0 0 11 30.61 0
2 Barwala ULBD 5 6.54 0 0 5 6.54 0
3 Pehowa ULBD 3 0.007 3 0.007 0 0 0

PHED 2 0.005 0 0 2 0.005 0
4 Cheeka ULBD 2 0.6 2 0.6 0 0 0
5 Kaithal ULBD 2 3.45 2 3.45 0 0 0
6 Panchkul

a
ULBD 13 11.1 6 3.92 3 2 4

  

PHED 10 8.44 6 5.9 2 1.54 2
Railway 1 0.39 0 0 0 0 1

Panchayat
s

2 0.3 0 0 0 0 2

HSVP 11 4.37 6 2.27 2 0.7 3
HSPCB 1 0.17 0 0 0 0 1

7 Kalayat ULBD 4 1.12 4 1.12 0 0 0
8 Thanesar ULBD 5 10 5 10 0 0 0
 Total  72 77.102 34 27.267 25 41.395 13

  
  
  
  
River YamunaRiver Yamuna
  
Sr. 
No.

Name of ci
ty MC

Deptt No. of l
ocation

Quantu
m of effl
uent to  
be diver
ted MLD

Work Completed Work in progres
s

Work not starte

. No. of l
ocation

Quantu
m (MLD)

No. of l
ocation

Quantu
m  (MLD

)

No. of l
ocation

1 Yamuna Na
gar

ULBD 16 61.055 10 52.28 6 8.775 0

2 Taraouri PHED 10 1.28 10 1.28 0 0 0
3 Rohtak ULBD 2 8 1 2 1 6 0
4 Sonepat ULBD 9 21.48 6 16.47 3 5.01 0
5 Gohana ULBD 3 1.45 3 1.45 0 0 0
5 Panipat ULBD 58 19.45 33 6.81 25 12.64 0
7 Bahadurgar

h
ULBD 17 6.35 17 6.35 0 0 0

8 Palwal ULBD 29 2.49 29 2.49 0 0 0
9 Ganaur ULBD 2 0 2 0 0 0 0

10 Radaur ULBD 1 0.3 1 0.3 0 0 0
11 Gharaunda ULBD 5 0.97 5 0.97 0 0 0
12 Kharkhoda ULBD 1 12.25 1 12.25 0 0 0
13 Jhajjar ULBD 6 3.55 6 3.55 0 0 0
14 Hodal ULBD 4 2.3 4 2.3 0 0 0
15 Nilokheri ULBD 2 1.3 2 1.3 0 0 0
16 Sampla ULBD 4 1.3 4 1.3 0 0 0

 Total  169 143.525 134 111.1 35 32.425 0
 
Out of above locations, work has not been done upto desired level for many
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locations and need to be addressed. The detail is given as under:-
 
River GhaggarRiver Ghaggar

  

1. PanchkulaPanchkula

Action plan not submitted for 4 locations by ULBD.
Action plan not submitted for 2 locations by PHED.
Action plan for 2 locations not submitted by D&P Department and 1 location by
Railways.
Action plan not submitted for 3 locations pertaining to HSVP.

 

II. Action plan for sources of pollution given by Irrigation DepartmentAction plan for sources of pollution given by Irrigation Department
Besides above tapping points, the Irrigation Department had also submitted survey
of the pollution sources/locations responsible for polluting river Ghaggar and
Yamuna. The list of the locations is attached as Annexure-2. Annexure-2. The Concerned
Departments were asked to submit action plan for each source/locations.. The
Departments have not submitted time bound action plan or not submitted action plan
at all for many points. The status of action plan can be summarised for each deptt. is
given as under:-
  

River GhaggarRiver Ghaggar
Department Locations Status of Action Plan

Submitted
action plan

Not
submitted
Action plan

Not submitted
Time Bound
action plan

Action plan not
required/completed

PHED 46 23 4 0 19
D&P 136 1 5 67 63
HSVP 14 0 11 0 3
ULBD 49 12 9 1 27

HP State 1 0 1 0 0
Railway 1 0 1 0 0

Housing board 1 0 1 0 0
UT-CHD 1 0 1 0 0
 Total 249 36 33 68 112

  
River YamunaRiver Yamuna
Department Locations Status of Action Plan

Submitted
action plan

Not
submitted
Action plan

Not
submitted

time bound

Action plan
not

required/   
completed

D&P 23 0 2 0 21
Haryana

Roadways
3 0 3 0 0

Total 26 0 5 0 21
  

PHEDPHED

Action plan is in progress for 23 locations and action plan not submitted for 4
locations in Ghaggar catchment.

File No.HSPCB-09/50/2020-WATER CELL-HSPCB
I/109597/2022

903



 

D&PD&P

Action plan is in progress for 1 locations but Time Bound Action Plan not
submitted for 67 locations and action plan not submitted for 5 locations in Ghaggar
catchment.

 

Action plan not submitted for 2 locations in Yamuna catchment.
 
HSVPHSVP

Action plan not submitted for 11 locations in Ghaggar catchment.
  
ULBDULBD

Action plan is in progress for 12 locations but Time Bound Action Plan not
submitted for 1 locations and action plan not submitted for 9 locations in Ghaggar
catchment.

 
HP StateHP State

Action plan not submitted for 1 location in Ghaggar catchment.
  
Railways Deptt.Railways Deptt.

Action plan not submitted for 1 location in Ghaggar catchment.
  
Housing BoardHousing Board

Action plan not submitted for 1 location in Ghaggar catchment.
 
Haryana RoadwaysHaryana Roadways

Action plan not submitted for 3 locations in Yamuna catchment.
  
  

UT ChandigarhUT Chandigarh

Action plan not submitted for 1 location in Ghaggar catchment.
(Action by D&P, PHED, HSVP, ULBD and HSIIDC)(Action by D&P, PHED, HSVP, ULBD and HSIIDC)

  

III. Estimation of sewage generationEstimation of sewage generation
The STPs have been constructed considering future population mostly upto
2031. But the waste water generation have been calculated according to
population of 2021 and it has been observed that the waste water reaching upto
STPs for treatment is higher than the estimated qauntum of sewage in many
towns.
 

So it can be deducted that method used to estimate the capacity of STP to be
installed is not true representative of the actual position. This will create problem
and without proper planning the river pollution problem shall not be solved. So
the concerned departments are to take corrective steps. The detail of the towns
is given in following tables:-
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Detail of towns where quantum of sewage higher than generation is reaching upto STPs inDetail of towns where quantum of sewage higher than generation is reaching upto STPs in
Ghaggar catchmentGhaggar catchment
Sr.
No.

Name of
Town

Name of Deptt. Present
population
as in 2021

Estimated
Sewage

Generated
(in MLD)

2021

Actual
sewage

reaching to
STPs  in

MLD

Remarks

1 Tohana PHED 72967 7.88 8.20 The actual
sewage

reaching at
the STP is
within the

design
capacity of
these STPs.

2 Jhakal
Mandi

PHED 8897 0.96 1.50

3 Fatehabad PHED 102163 11.03 14.00
4 Hisar PHED/HSVP/ULBD 350744 37.88 50.00
5 Uchana PHED 19210 2.07 2.75
6 Kaithal PHED/HSVP 178023 19.23 21.50
7 Kalayat PHED 21317 2.30 3.50
8 Pundri PHED 23184 2.50 3.25
9 Shahbad PHED 52341 5.65 6.50

10 Mandi
Dabwali

PHED 60402 6.52 13.50

11 Sirsa PHED/HSVP 263476 28.46 29.50
  
  

Detail of towns where quantum of sewage higher than generation is reaching upto STPs inDetail of towns where quantum of sewage higher than generation is reaching upto STPs in
Yamuna catchment.Yamuna catchment.

Sr.
No.

Name of
Town

Name of
Deptt.

Present
population
as in 2021

Estimated
Sewage

Generated
(in MLD)

2021

Actual
sewage

reaching to
STPs  in

MLD

Remarks

1 Jagadhri PHED 156118 16.86 18.5 The actual
sewage

reaching at
the STP is
within the

design
capacity of
these STPs.

2 Yamunanagar PHED 271338 29.30 43.70
3 Ladwa PHED 36064 3.89 5.00
4 Nilokheri PHED 21702 2.34 3.50
5 Taraori PHED 31387 3.39 3.80
6 Ganaur PHED 45932 4.96 5.50
7 Hathin PHED 17404 1.88 2.08

Besides above, there are towns where sewage quantity less than installed capacity
of STP is reaching upto STPs. The reaons of the same need to be verified and
corrective action for any lapses need to be taken.
  
Detail of towns where sewage reaching upto STPs is less than generation in GhaggarDetail of towns where sewage reaching upto STPs is less than generation in Ghaggar
catchmentcatchment
Sr.
No.

Name of
Town

Name of Deptt. Present
population
as in 2021

Estimated
Sewage

Generated
(in MLD)

2021

Actual
sewage

reaching
to STPs 
in MLD

Remarks
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1 Naraingarh PHED/ HSVP 28049 3.03 1.70 In part of the old
town there exist
septic tanks/
soakage pits in the
individual
households. So the
sewage from septic
tanks/soakage pits
does not contribute
to the sewage
discharge reaching
the STPs.

2 Ambala PHED/HSVP/ULBD 375009 40.50 22.10 The sewerage
system in the
balance approved
area of the town is
under execution by
ULBD under
AMRUT. The
sewage discharge
at the STP will
increase after
commissioning of
sewerage system
being laid by ULB.

3 Safidon PHED 39673 4.28 3.20 In part of the old
town there exist
septic tanks/
soakage pits in the
individual
households. So the
sewage from septic
tanks/soakage pits
does not contribute
to the sewage
discharge reaching
the STPs.

4 Thanesar PHED/ HSVP 177245 19.14 18.00

5 Kalka PHED 37136 4.01 2.55 Work of tapping of
sewage is in
progress.

6 Rania PHED 36264 3.92 2.60 In part of the old
town there exist
septic tanks/
soakage pits in the
individual
households. So the
sewage from septic
tanks/soakage pits
does not contribute
to the sewage
discharge reaching
the STPs.
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Detail of town where sewage reaching upto STPs in less than generation in YamunaDetail of town where sewage reaching upto STPs in less than generation in Yamuna
catchmentcatchment
Sr.
No.

Name of
Town

Name of Deptt. Present
population
as in 2021

Sewage
Generated
(in MLD)

2021

Actual
discharge
reaching
to STPs 
in MLD

Remarks  
 

 

1 Panipat PHED
/HSVP/ULBD

757432 81.80 42.00 The sewerage
system in the
balance
approved area
of the town is
under execution
by ULBD under
AMRUT. The
sewage
discharge at the
STP will increase
after
commissioning
of sewerage
system being
laid by ULB.

 

2 Samalkha PHED 51489 5.56 4.00 In part of the old
town there exist
septic tanks/
soakage pits in
the individual
households. So
the sewage
from septic
tanks/soakage
pits does not
contribute to the
sewage
discharge
reaching the
STPs.

 
3 Kharkhoda PHED 29191 3.15 2.00

 

4 Rohtak PHED/HSVP/ULBD 585988 63.29 49.70 The sewerage
system in the
balance
approved area
of the town is
under execution
by ULBD under
AMRUT. The
sewage
discharge at the
STP will increase
after
commissioning
of sewerage
system being
laid by ULB.

 
5 Bahadurgarh PHED/HSVP- 251291 27.14 22.60
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6 Ferozepur
jhirka

PHED 33092 3.6 2.5 In part of the old
town there exist
septic tanks/
soakage pits in
the individual
households. So
the sewage
from septic
tanks/soakage
pits does not
contribute to the
sewage
discharge
reaching the
STPs.

 
7 Punahana PHED 33073 3.57 1.25

 

8 Palwal PHED 170197 18.38 9.00 The sewerage
system in the
balance
approved area
of the town is
under execution
by ULBD under
AMRUT. The
sewage
discharge at the
STP will increase
after
commissioning
of sewerage
system being
laid by ULB.
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9 Hodal PHED 64689 6.99 4.60 In part of the old
town there exist
septic tanks/
soakage pits in
the individual
households. So
the sewage
from septic
tanks/soakage
pits does not
contribute to the
sewage
discharge
reaching the
STPs.

 

  
(Action by PHED, HSVP & ULBD)(Action by PHED, HSVP & ULBD)

 

IV. Upgradation of STPsUpgradation of STPs
Only 74 STPs are complying in the State of Haryana and rests of the STPs do not
meet the prescribed standards. The Concerned Department had submitted Action
Plan for upgradation of STPs to achieve Faecal Coliform standards. But have not
completed the work so far. The detail is given in following tables:-
 
Abstract for Action Plan to achieve Faecal Coliform (FC) standards for existing STPs inAbstract for Action Plan to achieve Faecal Coliform (FC) standards for existing STPs in
the State of Haryanathe State of Haryana
Deptt
.

Tota
l No.
of S
TPs

No. of STPs No. of STPs No. of STPs No. of STPs No. of STPs Timelines 
not given

Alrea
dy ac
hievi
ng

Likely to  ach
ieve FC Stan
dard by 2020

Likely to ac
hieve FC St
andard  by 
2021

Likely to achi
eve FC Stand
ard  by 2022

Likely to ac
hieve FC St
andard  by 
2023

Likely to ach
ieve FC Stan
dard  by 202
4

Achie
ved

Not Ac
hieved

Achi
eved

Not A
chiev
ed

Achie
ved

Not Ac
hieved

Achi
eve
d

Not Ac
hieved

Achi
eved

Not Ac
hieved

Achie
ved

Not 
Achi
eved

Yamuna
Catchment

           
 

PHED 42 10 4 0 1 4 5 0 14 0 2 1 1 15
HSVP 6 0 0 3 2 0 0 0 0 0 0 1 0 4
GMDA 5 0 0 3 0 2 0 0 0 0 0 0 0 5
ULBD 6 0 0 0 1 0 0 0 0 0 0 5 0 5
Total 59 10 4 6 4 6 5 0 14 0 2 7 1 29
Ghaggar Catchm
ent 

 
           

PHED 50 15 3 5 0 1 11 3 4 1 6 1 0 22
HSVP 10 0 0 6 3 0 0 0 0 0 0 1 0 7
ULBD 1 0 0 0 0 0 0 0 0 0 0 1 0 1
GE 1 1 0 0 0 0 0 0 0 0 0 0 0 1
Total 62 16 3 11 3 1 11 3 4 1 6 3 0 31
Other Area              
PHED 32 5 0 2 0 5 1 0 14 0 4 1 0 13
HSVP 2 0 0 1 1 0 0 0 0 0 0 0 0 1
ULBD 1 0 0 0 0 0 0 0 0 0 0 0 1 0
Total 35 5 0 3 1 5 1 0 14 0 4 1 1 14
G. Tot
al 156 31 7 20 8 12 17 3 32 1 12 11 2 74
 
Above tables shows that the likely dates have already expired for most of STPs but
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the same have not achieved in Faecal Coliform standard of 100 MPN/ 100 ml. The
list of STPs is attached as Annexure-3Annexure-3.
  

(Action by PHED, HSVP, ULBD, GMDA and GE)(Action by PHED, HSVP, ULBD, GMDA and GE)
  

V. Under construction/ proposed STPsUnder construction/ proposed STPs
Construction work for 3 STPs i.e. Dev colony- Panipat, Barsat Road- Panipat and
Manesar have been started very late and it will be proved that Action Plans
submitted by State were not complete in all respects. These STPs were not
envisaged previously and shall be viewed adversely. This could invite the
environment compensation from CPCB/NGT. The construction works for many STPs
are complete but have not been commissioned so far. For example, there is a glaring
lapse in case of Gurugram where in pumping station has not been set up
simultaesouly for one STP by ULBD.
 

Sr.
No.

Name of the
Town/city

Deptt. Capacity
(in MLD)

Timelines Latest
progress

Remarks

River Ghaggar      
1 12 Cross Road,

Ambala
ULBD 12 31.01.2023 35% New

2 Khatoli ULBD 0.75 31.10.2021 100% New

3 Billa ULBD 0.75 31.10.2021 100% New

4 Khuda Khurd, Ambala ULBD 12 31.01.2023 40% New

5 Babyal ULBD 10 31.03.2022 95% New

6 Shahpur Machhonda ULBD 7.5 31.08.2022 50% New

7 Saketri-STP ULBD 1.5 31.03.2022 82% New

8 Sirsa HSVP 7.5 31.01.2022 100% New

9 Sukhdarshanapur ULBD 0.75 31.07.2021 100% New

10 Uchana PHED 2 30.06.2022 82% Replacement

11 Ramgarh, PKL ULBD 1 31.03.2022 84% New

 Total  55.75    
River Yamuna      

1 Shiv Colony, Karnal ULBD 8 31.07.2022 91% Replacement

2 Phooshgarh, Karnal ULBD 20 31.05.2022 92% New

3 Garhi Bohar, Rohak ULBD 12 31.03.2022 97% New

4 Peer Bodhi, Rohak ULBD 15 30.09.2022 60% New

5 Faridabad, sector-21 ULBD 10 30.11.2022 52% New

6 Kithwari ULBD 10 31.03.2022 64% Replacement
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7 Jodhpur Road, Palwal ULBD 15 31.03.2022 66% Replacement

8 Ferozpur, Palwal ULBD 2.5 31.03.2022 69% Replacement

9 Sonepat (Aterna) HSVP 15 30.06.2022 66% New

10 Murthal Sonepat ULBD 3 31.12.2022 34% New

11 Jhazgarh GMDA 20 30.06.2022 28% New

12 Dhankot, Gurugram GMDA 2 31.12.2022 0% New

13 Bajghera GMDA 2 30.09.2022 21% New

14 Rohtak HSVP 10 30.06.2022 92% New

15 Mirjapur, Faridabad ULBD 80 30.11.2022 36% Replacement

16 Partapgarh,
Faridabad

ULBD 100 30.11.2022 40% Replacement

17 Faridabad HSVP 30 30.06.2022 74% New

18 Beri PHED 2 31.03.2022 97% Replacement

Total 356.5    
        

(Action by PHED, HSVP, ULBD and GMDA)(Action by PHED, HSVP, ULBD and GMDA)
  

VI. Status of laying of sewer network in approved/notified areasStatus of laying of sewer network in approved/notified areas
2243 Km of sewer line was proposed to be laid in total 61 towns in the State of
Haryana, out of which 1947 Km length of sewer line have already been laid.
Sewerage fully laid in 51 towns. Sewer lines are being laying in balance 10 towns
and status of the same is as under:-

Sr.
No.

Name of
town

Deptt. Timelines  Length to
be laid (in
meters)

Latest
progress

% age of
work done

 
 
 

River Ghaggar      
1 Ambala City ULBD 30.09.2021 27825 27509 98.86%  

Ambala Sadar             
ULBD

30.06.2022 305800 261710 85.58%  
2 Jakhal Mandi PHED 31.03.2022 46861 30000 64.02%  

River Yamuna      
1 Yamuna Nagar ULB 31.03.2022 92410 92328 99.91%  
2 Jagadhri    
3 Palwal ULB 31.03.2022 148700 116776 78.53%  
4 Panipat ULB 31.01.2023 328000 205000 62.50%  
5 Rohtak ULB 31.03.2022 155000 138000 89.03%  
6 Faridabad ULBD 31.03.2022 450000 392193 87.15%  
7 Karnal ULBD 30.05.2022 150653 148200 98.37%  
8 Bahadurgarh ULB 30.05.2022 50195 47900 95.43%  
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    1755444 1459616   
(Action by ULBD and PHED)(Action by ULBD and PHED)

VII. Sludge disposal for STPs.Sludge disposal for STPs.
The STP sludge management has not been scientific so far. The sludge is nothing
but aggregated mass of pollutants and cannot be left unattended or it will pollute
environment again. A lot of cost is incurred in removing these pollutants from water
environment. So, this issue needs to be addressed. If the sludge is hazardous then it
should be disposed as per HOWM Rules. The Concerned Departments should
review for disposal of sludge for their respective STPs.

(Action by ULBD, HSVP and PHED)(Action by ULBD, HSVP and PHED)
  

VIII. Under construction and Proposed CETPsUnder construction and Proposed CETPs
HSIIDC has submitted action plan for CETPs and they should not delay their action.
Further, the work of CETPs at Faridabad has not been started so far by ULBD. The
construction of CETP at Gurugram has not been started and Executing Department
has also not been decided so far out of GMDA and ULBD.

(Action by ULBD, HSVP, HSIIDC and GMDA)(Action by ULBD, HSVP, HSIIDC and GMDA)
  

  

IX. Online Monitoring Devices (OMDs) on STPsOnline Monitoring Devices (OMDs) on STPs
The OMDs were to be installed and data displayed by 31.03.2019 as per action plan
submitted before NGT, but 74 STPs are still not displaying the data of OMDs. The
data of other STPs has not been validated so far. The Concerned Department
should look into it.

(Action by ULBD, HSVP, GMDA and PHED)(Action by ULBD, HSVP, GMDA and PHED)
  

X. Dredging and de-silting of drains in the citiesDredging and de-silting of drains in the cities
The Action Plan was submitted by Irrigation Department for cleaning/de-silting of
drains and has completed action for the previous year. But this is a regular work. The
action plan for current financial year has not been submitted.

   (Action by Irrigation Deptt.)(Action by Irrigation Deptt.)
  

XI. Plan for integrated Solid Waste Management (ISWM).Plan for integrated Solid Waste Management (ISWM).
Only one ISWM (Waste to Energy plant, Sonepat) has been commissioned so far.
Timelines for Faridabad-Gurugram cluster has been submitted as Dec, 2023 by
ULBD. The Time Bound Action Plan not submitted for 11clusters.

 (Action by ULBD) (Action by ULBD)

XII. Plan for plastic waste management by HSPCB/ULBDPlan for plastic waste management by HSPCB/ULBD
The action plan was submitted but latest status needs to be updated. The updated
action plan for PWM should be submitted by ULBD.

 (Action by ULBD) (Action by ULBD)
  

XIII. Crop Diversification/inter Cropping for water conservationCrop Diversification/inter Cropping for water conservation
Following issues were enumerated in action plan by Agriculture Department for
Water Conservation so that pressure of river water extraction is minimum:-
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1. Area reduction under technology of innovation for establishing alternate crops.
2. Farm mechanization
3. Cluster demonstration and Agro forestry system
4. Underground pipelines
The work complet ed so far and future action for above or any newly added
scheme should be submitted for monitoring.
 

(Action by Agriculture Department)(Action by Agriculture Department)
  
  

XIV. Water Efficient agriculture PracticesWater Efficient agriculture Practices
The Irrigation Department had submitted action for promoting of following water
efficient agriculture practices:-
1. Status of Micro irrigation on STPs is required to be submitted. 
2. Latest status of reuse of treated waste water should be submitted.
3. The latest status is required for Solar/Grid powered Micro Irrigation project.

(Action by Irrigation Department)(Action by Irrigation Department)
  

XV. Watershed ManagementWatershed Management.
The Rural Development Department has submitted project wise monthly plan for
Watershed Management but the same is not received from Agriculture Department.
The Rural Development Department has not been submitted Monthly Progress
Reports.

(Action by Rural and Agriculture Department)(Action by Rural and Agriculture Department)
 

XVI. Increasing the water storage capacityIncreasing the water storage capacity
Irrigation Department has proposed to construct dams on rivers for water storage in
catchment of river Yamuna and Ghaggar. Latest status of these dams should be
submitted.

 (Action by Irrigation Department) (Action by Irrigation Department)
  

XVII. Greenery Development PlanGreenery Development Plan
Forest Deptt/ HSVP are involved in tree plantation and had submitted action
plan.The Geo locations of areas for tree plantations have not been provided so far by
the Forest Deptt/ HSVP as per action plan submitted by them. These plantation need
to be verified to enumerate as success of action plan.

(Action by HSVP and Forest Department)(Action by HSVP and Forest Department)
  

XVIII. Ground water ManagementGround water Management
HSVP has under taken water conservation measures. They are implementing dual
button cistern systems for housing projects. List of units/occupation certificates
where dual button cisterns systems have been installed in Haryana is required to
enumerate the action completed as achievements.  Further, the HWRA is to submit
action plan for Ground Water Management The status should be submitted.
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 (Action by HWRA, HSPCB and HSVP)(Action by HWRA, HSPCB and HSVP)
  

XIX. Septage Management/disposal of sewages through tankersSeptage Management/disposal of sewages through tankers
There are complaints of plying of illegal tankers in NCR which collect untreated
sewage/ effluent from various industries and discharge into drains or road sides. The
ULBD has prepared mechanism to address this issue. But we have not received any
case where vehicle has been impounded and case filed against vehicle by police.
Such action is must for creating minimum deterent.
CPCB has issued direction under section 18 of Water Act, 1974 and these are
binding in nature. CPCB have asked to take action through DGP. The action can be
either for violation of ULBD policy or Motor Vehicle Act.

ULBD has submitted that septage Management policy has been notified by all the
Municipalities falling in catchment of River Ghaggar and Yamuna. 242 Nos. tankers
have been registered/deployed in the MCs falling in the catchment of River Yamuna
& 68 nos. tankers have been registered/deployed in the MCs falling in the catchment
of River Ghaggar. MCs have also started challaning of the tankers disposing septage
illegally. From the month of June, 2020 to till date, 393 nos. of tankers have been
challaned and penalty of Rs. 77,39,000/- has also been recovered from the violators
out of which 03 Challans amounting to Rs. 4500/- were issued in month of Feb,
2022.

(Action by ULBD and Haryana Police)(Action by ULBD and Haryana Police)
  

XX. Organization of Health CampOrganization of Health Camp
Now, Health Camps could not be organized due to COVID-19 pandemic.But Health
Department may submit report for their action plan for future.

(Action by Health Department)(Action by Health Department)
  

XXI. Status of treatment System/ STPs in villages along Rivers Yamuna andStatus of treatment System/ STPs in villages along Rivers Yamuna and
Ghaggar.Ghaggar.

The Action Plan for sewage of villages having out fall in rivers was prepared after
submission of the State Action Plan before NGT and hence, it was not in the original
plan. There are 277 villages along Yamuna and 45 villages along Ghaggar.
  
River Yamuna catchmentRiver Yamuna catchment
The matter of some villages needs attention. The latest progress and Time Bound
Action Plan not submitted for 3 villages (by PHED), 11 villages (by ULBD) and 1
village (by GMDA).
 

D&P Department has not given action plan for 17 villages, time limits for 56 villages
have already crossed and action for 3 villages is under tendering process along
River Yamuna.

River GhaggarRiver Ghaggar catchment catchment
The latest progress and Time Bound Action Plan not submitted for 1 village (by
PHED) and time limit for 1 village in Ghaggar catchment have already crossed by
D&P.
The status of such villages is enclosed as Annexure-4. Annexure-4.
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The D&P and other concerned Departments have not obtained CTE/ CTO from the
HSPCB for treatment system being setup/established. It is worth to mention here that
the NGT is reviewing CTO status of STPs in OA No. 887/ 2019- Sukhwanti Vs SoH.

(Action by PHED, GMDA, ULBD and D&P)(Action by PHED, GMDA, ULBD and D&P)
  

XXII. Adverse entry in ACRs of erring officersAdverse entry in ACRs of erring officers
DO letter was written by CS to Administrative Secretaries but no information for
adverse entry/action against defaulting officers is available. It is matter of fact that
many projects have been delayed and activities not started in some cases. The
matter of the fixing of responsibility is absent.
  

XXIII. Monthly ATRs by SESTFsMonthly ATRs by SESTFs
The DO letters were written by Chief Secretary to Deputy Commissioners for action
against the violators but visible action not being taken by the SESTFs. The action
taken in case of Sonepat, Yamuna Nagar, Faridabad and Gurugram is an example.
 

XXIV. Action taken for River bed miningAction taken for River bed mining
River bed mining should be scientific and the policy in this regard to be implemented.
The monthly ATR for violations should be submitted by Mining & Geology
Department every month.

(Action by Mining & Geology Department)(Action by Mining & Geology Department)
  

XXV. Disconnection of electricity connection and record of defaulting industriesDisconnection of electricity connection and record of defaulting industries fromfrom
GST Department.GST Department.

HSPCB files prosecutions against the industries which are operating without CTE
and are violating the environmental norms. This has to be established in courts that
unit has operated in the past. The sample reports and photographs are the only
evidence so far with the Board. But many times, sample report is not available. The
operation of unit can be established with electricity consumption/ bills and the GST
deposited by it. This record also provides the names of the owners i.e. accused in
our case. The Regional Officers of HSPCB face difficulty in obtaining such record
from the Field Offices of the Taxation Department and Electricity Department. In
some cases, the Taxation Department has submitted reply after 4 years regarding
Tax details.
 
It is worth to mention here that in matter of WP No. 375/2012, Parayaran Suraksha
Samiti Vs UOI, Hon’ble Supreme Court has directed that Electricity Department is to
comply with directions of State Board for disconnection of electricity.
 
Electricity Department and Taxation Department were requested to depute 1 Nodal
Officer at Head Office to over come the difficulty. But, no response has been
received from these departments so far.

(Action by DHBVN and Excise & Taxation Department)(Action by DHBVN and Excise & Taxation Department)
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Annexure-1

Status of tapping of sewage in the catchment of river Ghaggar
Sr. No Name of M

C
Name of Location Deptt. Quantum of s

ewerage to be
diverted (in M
LD)

Timeline Progres
s

Remarks

1 Panchkul
a

Drain of Tipra PHED 0.5  Not start
ed

Transferred by ULBD

2 Near Railway washing
centre Kalka

Railway 0.39 Dec, 20 Not start
ed

It relates to Railway Department due to washing of Train Engine etc. The
letter is written to Railway Department. 

3 Abad area to river Gh
aggar

ULBD 0.31 Dec, 20 Not start
ed

Fall in MC area

4 Abadi area to river G
haggar

ULBD 0.34 June, 21 Not start
ed

Fall in MC area

5 Drain of Manakpur Th
akur Das

ULBD 4  Not start
ed

Fall in MC area

6 river Ghaggar ULBD 0.53 Dec, 20 Not start
ed

Fall in MC area

7 River end of Khetpura
li village

D & P 0.06 Dec, 20 Not start
ed

Estimate sent to CEO, ZP, Panchkula amounting to Rs.  14,60,400/- acco
rding to new HSR vide this office letter memo no. 981 dated 19.05.2021

8 Near Bridge of river T
angri

D & P 0.14  Not start
ed

No grey water flows into river. Used for Irrigation purpose in the fields.

9 Swastik vihar, Sec-5 
MDC PKL

HSPCB 0.17  Not start
ed

The treated discharge is not from HSVP area but from private colony (S
wastik Vihar). Action is to be taken by RO HSPCB.

10 Near Issar Nagar PHED 0.5 Does not re
lates to HS
VP

Not start
ed

Transferred by HSVP

11 Rajiv Indra colony HSVP 0.4  Not start
ed

As per decision in meeting of PSTCP on 28.09.2020 this demostic sewag
e tapping shall be carried out by HSVP as deposit wor of MC PKL. The wo
rk is likely to be completed within 18 months after allotment of work (De
posit work of MC PKL)

12 opp. New Guga mari HSVP 1  31.03.202
2

Not start
ed

As per decision in meeting of PSTCP on 28.09.2020 this demostic sewag
e tapping shall be carried out by HSVP as deposit wor of MC PKL. The wo
rk is likely to be completed within 18 months after allotment of work (De
posit work of MC PKL)
The point needs to be transferred to MC, PKL.

13 Near old Panchkula le
ft side NH-22

HSVP 4893 (during flo
od season only)

 Not start
ed

The discharge is not from HSVP area and the same relates to PHED.

  Total  8.34    

Annexure-2
 
Status of action for sources of pollution given by the Irrigation Department in
the Catchment of River Ghaggar

Status of Action PlanStatus of Action Plan
NSTB-Not submitted time bound and NS-Not submitted

 
 Sr. 
No.

Name of to
wn/ city

Deptt n
ame by 
Irrigatio

n

District 
Name

Name of Dr
ain

Source of 
untreated 

effluent

Latest status 
of action plan

Status 
of actio
n plan N
STB, NS

1 ABADI OF K
AITHAL CITY
 

PHED kaithal GEONG LINK 
DR.

21000-6000 The estimate for
tapping of these
points is under 

preparation.

NS
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2 AaADI OF K
AITHAL CITY

PHED kaithal DEVIGARH LI
NK DR.

12000-8000 The estimate for
tapping of these
points is under 

preparation.

NS

3 KAITHAL PHED kaithal AMIN DRAIN 29785-R The estimate for
tapping of these
points is under 

preparation.

NS

4 GEONG LINK
DRAIN FROM
RD 0 TO 173
00

PHED kaithal ABADI OF KA
ITHAL CITY.  
ABADI OF VI
LLAGE GEON
G.

 The estimate for
tapping of these
points is under 

preparation.

NS

5 Surajpur, BC
W, Raipur

D&P Panchkul
a

Surajpur Vill
age BCW Rai
pur Area drai
n

Domestic w
ater of Villa
ge Surajpur,
BCW & Raip

ur

It relates to D&P NS

6 Khetpural D&P Panchkul
a

Public sewer  Nil flow. NS

7 KAITHAL DR
AN FROM R
D. 18000-16
3000

D&P kaithal IN GHAGGAR
RIVER NEAR 
KHANOURI

KEORAK Being Mahagra
m taken up by P

HED

NS

8 MUNDRI D&P kaithal AMIN DRAIN. 60000 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NS

9 EFFLUENT O
F VILLAGE A
BADI KATWA
OF 1 NO. NA
LLAH IN LEN
GTH 200 FT

D&P Kurukshet
ra

WASTE WAT
ER OF ABADI
OF VILLAGE 
KATWA

MARKANDA 
RIVER

Waster water di
verted to village

pond.

NS

10 Raipur Rani D&P Panchkul
a

Public sewer  The water from 
Screening Plan/
Crusher flow int

o river.

NSTB

11 Khetpurali D&P       
 

Panchkul
a

Khetpurali vi
llage Nallah

Public used 
water

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

12 Raipur Rani D&P Panchkul
a

Raipur rani n
allah

Public used 
water

Not related NSTB

13 VILLAGE SU
GALPUR

D&P kaithal GHAGGAR RI
VER

 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB
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14 VILLAGE DU
NDOTA

D&P kaithal GHAGGAR RI
VER

 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

15 PUNDRI L/D
R. 0-22743

D&P kaithal AR RD. 5860
0 AMIN DR. 
NEAR VILL. P
ILINI

KAKOT Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

16 OLD MANAS 
LINK DRAIN 
FROM rd 0 T
O 18500

D&P kaithal VILLAGE MA
NAS

 In progress (alre
ady in action pl
an of 43 works 

of Ghaggar)

NSTB

17 GADLA DER
A KAITHAL

D&P kaithal KAITHAL DR
AIN

121000/L in progress NSTB

18 VilLAGE UJH
ANA

D&P kaithal KAITHAL DR
AIN

142i500/R in progress but 
site dispute

NSTB

19 VilLAGE  JAG
DISHPURA

D&P kaithal KAITHAL DR
AIN

138000/l Waste water div
erted by GP

NSTB

20 VILLAGE KH
ANPUR

D&P kaithal MAGOMAGRI
DRAIN

24100/L This pint is sam
e as point no. 2

5

NSTB

21 VILLAGE SIR
TA

D&P kaithal MAGOMAGRI
DRAIN

15750/L . 55% work comp
leted

NSTB

22 VILLAGE  MA
GHOMAJRI

D&P kaithal MAGOMAGRI
DRAIN

2900/R Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

23 VILLAGE MA
NAS

D&P kaithal MANAS DRAI
N

18500/L This pint is sam
e as point no. 2

6

NSTB

24 TITRAM D&P kaithal TITRAM LINK
DRAIN

7200 70% work comp
leted

NSTB

25 KAKOUT D&P kaithal PUNDRI LINK
DRAIN

9750 in progress NSTB

26 SEGA D&P kaithal PEOD LINK D
RAIN

23830 60% work comp
leted

NSTB

27 SAKRA D&P kaithal PUNDRI DRA
IN NO 1.

73300-L 80% work comp
leted

NSTB

28 TEONTHA D&P kaithal PUNDRI DRA
IN NO 1.

49000-L Site dispute (Alr
eady in action p
lan of 43 works 

of Ghaggar)

NSTB

29 FATEHPUR D&P kaithal FATEHPUR LI
NK DRAIN.

7000 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB
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30 HARSOLA D&P kaithal PEODA LINK 
DRAIN

8250 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

31 VILLAGE BH
ATIAN

D&P kaithal OLD GHAGG
AR CREAK

9800/R Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

32 VILLAGE HE
MUMAJRA

D&P kaithal OLD GHAGG
AR CREAK

22000/L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

33 VILLAGE LAL
PUR

D&P kaithal OLD GHAGG
AR CREAK

23000/L 90% work comp
leted

NSTB

34 VILLAGE  BU
BAKPUR

D&P kaithal OLD GHAGG
AR CREAK

28000/L 90% work comp
leted

NSTB

35 VILLAGE  NA
NDGARH

D&P kaithal OLD GHAGG
AR CREAK

32600/L 90% work comp
leted

NSTB

36 VILLAGE HA
RNOLA

D&P kaithal SARASWATI  
NALA

 This point is sa
me as point no. 

38

NSTB

37 VILLAGE JOD
WA

D&P kaithal MEERPUR C
HOE DR.

5800/L Work is in progr
ess

NSTB

38 CHANDIGAR
H PLANT

D&P kaithal MEERPUR C
HOE DR.

7200/R Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

39 PREMPURA D&P Kaithal SARASAVATI
DRAIN

56400 L/ SI
DE

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

40 POLAD D&P Kaithal SARASAVATl
DRAIN

30000 L/ SI
DE

Estimate of Rs. 
90.84 lakh sub

mitted for appro
val.

NSTB

41 SOTHA D&P Kaithal SARASAVATI
DRAIN

23300 R/ SI
DE

70% work comp
leted

NSTB

42 PAPSAR L/D
R. FROM RD.
0 to 21300

D&P kaithal AT RD. 3140
0/R SARASV
ATI DR. NEA
R VILL. POLA
R

PAPSAR Work is in progr
ess under LWM 
works in Sarasw

ati River.

NSTB

43 KAKRALA IN
AIT L/FR. FR
OM RD. 0-16
900

D&P kaithal AR RD.
9000/L PAPS
AR L/DR. NE
AR VILL. KHN
GTHALI

KAKRALA Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB
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44 Village Talw
ara

D&P Fatehaba
d

Domestic wa
ste water Vill
. Talwara

Near Village
Talwara   G
haggar Rive

r

Work in progres
s (already in act
ion plan of 43 w
orks of Ghaggar

)

NSTB

45 Village talwa
ri

D&P Fatehaba
d

Domestic wa
ste water Vill
. talwari

Near Village
talwari   Gh
aggar River

Work in progres
s (already in act
ion plan of 43 w
orks of Ghaggar

)

NSTB

46 Village Myon
d Khurd

D&P Fatehaba
d

Rangoli Nala RD 1000 work is in progr
ess under

SLWM

NSTB

47 Village Sadh
anwas

D&P Fatehaba
d

Domestic wa
ste water Vill
. Sadhanwas

Near Village
Sadhanwas 
Ghaggar Ri

ver

Work is in progr
ess

NSTB

48 Sullar D&P Ambala Sullar Drain 20100-L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

49 Kurban Pur D&P Ambala Sullar Drain 68500-L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

50 Baringa D&P Ambala Sullar Drain 4950-L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

51 Ismailpur D&P Ambala SYL II -L  Dra
in

27500-L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

52 Naggal D&P Ambala SYL II -L  Dra
in

0-L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

53 chormast Pu
r

D&P Ambala Chormast Pu
r Drain

7700-L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

54 amipur D&P Ambala Chormast Pu
r Drain

3000-L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB
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55 Baknour D&P Ambala Baknour Drai
n

8500-L Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

56 Mohri D&P Ambala Ganda Nala 
Drain

30140-R Work is in progr
ess

NSTB

57 Naggal D&P Ambala Ganda Nala 
Drain

4650 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

58 EFFLUENT O
F VILLAGE A
BADI MALIK
PUR OF 4 N
O. NALLAH I
N LENGTH 3
50 FT

D&P Kurukshet
ra

WASTE WAT
ER OF ABADI
OF VILLAGE 
MALIKPUR

MARKANDA 
RIVER

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

59 EFFLUENT O
F VILLAGE A
BADI JHANS
A OF 1 NO. 
NALLAH IN L
ENGTH 200 
FT

D&P Kurukshet
ra

WASTE WAT
ER OF ABADI
OF VILLAGE J
HANSA

MARKANDA 
RIVER

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

60 JANDHOLA D&P Kurukshet
ra

SARASAVATI
NADI

74500R/S Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

61 KANDOLI D&P Kurukshet
ra

SARASAVATl
NADI

92837R/S Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

62 KASITHAL D&P Kurukshet
ra

SARASAVATI
NADI

143600 R/S Being executed 
by GP

NSTB

63 KHANPUR D
RAIN

D&P Kurukshet
ra

SARASAVATI
NADI

207100R/S Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

64 SAINSA D&P Kurukshet
ra

SARASAVATI
DRAIN

128200 R/ 
SIDE

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

65 SAINSA D&P Kurukshet
ra

SARASAVATI
DRAIN

128400 R/ 
SIDE

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB
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66 SAINSA D&P Kurukshet
ra

SARASAVATI
DRAIN

127900 R/ 
SIDE

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

67 ARUNAI D&P Kurukshet
ra

SARASAVATI
DRAIN

123000 R/ 
SIDE

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

68 DHANI RAMP
URA

D&P Kurukshet
ra

SARASAVATI
DRAIN

117000 R/ 
SIDE

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

69 SATTORA D&P Kurukshet
ra

SARASAVATI
DRAIN

95500 L/ SI
DE

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

70 SATTORA D&P Kurukshet
ra

SARASAVATl
DRAIN ( Bla
ckish Efflue
nt)

90100 R/ SI
DE

Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

71 Uncha Chan
dna

D&P Yamunan
agar

Saraswati Ri
ver

RD 2236 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

72 Tehi jattan D&P Yamunan
agar

Saraswati Ri
ver

RD 82095 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

73 Chanda Khe
ri

D&P Yamunan
agar

Saraswati Ri
ver

RD 88912 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

74 Kakrouni D&P Yamunan
agar

Saraswati Ri
ver

RD 91014 Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

75 VILLAGE RA
MNAGAR/UN
CHA CHAND
ANA

D&P Yamuna 
Nagar

SARASAVATI
NADI

750L/S Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB
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76 GUDIANA D&P Yamuna 
Nagar

SARASAVATI
NADI

7200 R/S Estimate submit
ted to Govt. on 
22.10.2021 for 
Administrative 

Approval.

NSTB

77 Panchkula HSVP Panchkul
a

Manimajra, 
Choe

Treated Sw
astik Vihar, 
Sec-5, MDC 
Panchkula

 NS

78 Panchkula HSVP Panchkul
a

Manimajra, 
Choe

SWD NAC M
animajra

Not submitted NS

79 Panchkula HSVP Panchkul
a

Rajiv-Indira 
Colony Rain
y Nallah

Sector-17, P
anchkula

Not submitted NS

80 Panchkula HSVP Panchkul
a

rajiv-Indira c
olony rainy 
Nallah

Domestic w
ater

Not submitted NS

81 Panchkula HSVP Panchkul
a

rajiv-Indira c
olony rainy 
Nallah

Domestic w
ater of Rajiv

Colony

Not submitted NS

82 Panchkula HSVP Panchkul
a

rajiv-Indira c
olony rainy 
Nallah

Domestic w
ater of Rajiv

Colony

Not submitted NS

83 Panchkula HSVP Panchkul
a

rajiv-Indira c
olony rainy 
Nallah

Bhudhanpur
Village

Not submitted NS

84 Panchkula HSVP Panchkul
a

Singh Nallah
choe

Sewer Wast
er of Sector
-4, Panchku

la

Not submitted NS

85 Panchkula HSVP Panchkul
a

Singh Nallah
choe

Sewer Wast
er of Sector
-12A, Panch

kula

Not submitted NS

86 Panchkula HSVP Panchkul
a

Singh Nallah
choe

STP, Sector-
20

Not submitted NS

87 HUDA DISPO
SAL

HSVP Kurukshet
ra

SARASAVATl
NADI

213800L/S The said dischar
ge relate to HSV

P

NS

88 Bheron ki Sh
er

ULBD Panchkul
a

Open Nallah/
Drains in Bh
eron ki Sher

Domestic w
ater of Bher
on ki sher

MC Area NS

89 Bir Ghaggar ULBD Panchkul
a

BIR Ghaggar
village drain
s Nallah

Domestic w
ater of villa
ge BIR Gha

ggar

MC area NS

90 Chandi Man
dir

ULBD Panchkul
a

Chandi Mand
ir village are
a drains

Domestic W
ater of villa
ge Chandi 

Mandir

Village Chandi 
Mandir as in MC

area

NS

91 AMIN DRAIN
RD. 0-14000
0

ULBD kaithal KAITHAL CIT
Y JIND ROAD

 Relates to MC, K
aithal.

NS
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92 ABADI OF VI
LLAGE GEO
NG

ULBD kaithal GEONG LINK 
DR.

34000-3200
0

Falls in MC limit NS

93 PUNDRI• ULBD kaithal PUNDRI DRA
IN.

16500 Relates to MC, P
undri

NS

94 PUNDRI ULBD kaithal PUNDRI DRA
IN NO 1.

24750-R related to MC Pu
ndri

NS

95 OLD GHAGG
AR FROM RD
. 0-56730

ULBD kaithal GHAGGAR RI
VER NEAR VI
LL BHATIAN

CO CHEEKA
PATIALA RO
AD NEAR C
HEEKA TOW

N

Falls in MC limit NS

96 PIPLI ZOO ULBD Kurukshet
ra

SARASAVATI
NADI

206900L/S Not related to th
is department.

NS

97 PIPLI COLON
Y

ULBD Kurukshet
ra

SARASAVATI
NADI

207300L/S MC area NSTB

98 Jattan walla 
Nallah

H.P. Stat
e

Ambala    NS

99 Kalka Railway Panchkul
a

Railway Drai
n ( Starts fro
m Railway C
olony and m
erge in Jhajr
a River  near
BDO Office K
alka)

Treated 0.2
5 MLD STP

To be attended 
by Railway Dep

artment.

NS

100 Himshikha C
olony

Housing 
Board D

eptt.

Panchkul
a

Virat NagarD
r.

Untreated/ 
waste water
of virat Nag
ar residenta

il area

Not submitted NS

101 Panchkula UT CHD Panchkul
a

MDC Drain o
f Panchkula 
entering Suk
hna Nallah

- At this point wa
ste water is flow
ing into this drai
n from Chandig
arh area hence 
necessary actio
n in this regards
is to be taken u
p by MC, Chandi

garh.

NS

  
Status of action for sources of pollution given by the Irrigation Department in
the Catchment of River Yamuna

Status of Action PlanStatus of Action Plan
NS-Not submitted
 
Sr. 
No

Name of
town/cit

y

Point of 
pouring 
effluent

Deptt Na
me by Irri
gation

Name of
Drain

Source of 
untreated
effluent

Latest status of action plan
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1 YNR 39800/L I
nlet

D&P WJC MLL Municipal C
orporation 
Yamuna Na
gar Naya G

aon

There is no village namely Nay
a Gaon in Raduar Block the sa
me has been confirmed from 
MC Raduar. But there is one vil
lage Naya Gaon in block Jagad
hari, which comes under
Panchayat Deptt. DDPO office 
Yamuna Nagar. As per reprot o
f EE Yamuna Nagar this point i
s of a pond of Nayagaon whos
e overflow goes to WJC.

2 Sonipat 35750/R Haryana R
oadways

Main Drai
n No.6

Haryana Ro
adways

Written letter to concerned de
ptt. so many times but no acti
on has been taken till date.

3 Sonipat 35880/R Haryana R
oadways

Main Drai
n No.6

Haryana Ro
adways

Written letter to concerned de
ptt. so many times but no acti
on has been taken till date.

4 Sonipat 36380/R Haryana R
oadways

Main Drai
n No.6

Haryana Ro
adways

Written letter to concerned de
ptt. so many times but no acti
on has been taken till date.

5 Sonipat RD-
115500

D & P Kheri Gujj
ar

Drain no 6 Land not available.

  

Annexure-3Annexure-3
  

Status of Action Plan regarding achievement of Faecal Coliform standards by STPs inStatus of Action Plan regarding achievement of Faecal Coliform standards by STPs in
Yamuna CatchmentYamuna Catchment

  
Sr. 
No.

Name of t
he district

Name of the town/ 
city

Deptt. Existing STP 
and Capacity

(MLD)

Likely date 
of achievin
g  FC stand
ards

Status

1 Yamuna Na
gar

Yamuna Nagar PHED 25 31.12.2020 Achieved
2 Yamuna Na

gar
Radur Road, Yamuna 
Nagar

PHED 20 30.04.2022 Achieved
3 Yamuna Na

gar
Yamuna Nagar PHED 10 target date n

ot given Achieved
4 Yamuna Na

gar
Parwaloo, Jagadhri PHED 24 31.12.2020 Achieved

5 Yamuna Na
gar

Chhachhrauli PHED 3 31.12.2020 Achieved
6 Yamuna Na

gar
Radaur PHED 3.5 30.04.2022 Achieved

7 Yamuna Na
gar

Baddimajra, Yamuna 
Nagar

PHED 10 30.06.2022 Achieved
8 Karnal Gharaunda PHED 7 31.12.2020 Achieved
9 Karnal Indri PHED 4 30.06.2022 Achieved

10 Karnal Nilokheri PHED 6 31.12.2020  Achieved
11 Karnal Nissing PHED 4 31.12.2020  Achieved
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12 Karnal Tarori PHED 5.5 31.12.2020 Achieved

13 Panipat Sewah, Panipat PHED 35 target date n
ot given Not Achieved

14 Panipat Jattal Road, Panipat PHED 10 31.12.2020 Not Achieved
15 Panipat Samalkha PHED 5 31.12.2023 Not Achieved
16 Panipat Sewah, Panipat PHED 25 31.12.2020 Not Achieved
17 Panipat Jattal Road, Panipat PHED 20 31.12.2020 Not Achieved
18 Sonepat Kharkhoda PHED 4.5 31.12.2023 Not Achieved
19 Sonepat Ganaur PHED 7 31.12.2023 Not Achieved
20 Sonepat Gohana PHED 3 30.06.2023 Not Achieved
21 Sonepat Gohana PHED 8.3 30.06.2023 Not Achieved
22 Jhajjar Kosli Road, Jhajjar PHED 5.5 31.12.2023 Not Achieved
23 Jhajjar Sampla Road, Jhajjar PHED 5 31.12.2023 Not Achieved
24 Jhajjar Beri PHED 2 30.06.2022 Not Achieved
25 Jhajjar Bahadurgarh PHED 18 30.06.2022 Not Achieved
26 Jhajjar Bahadurgarh PHED 36 31.12.2020 Achieved
27 Rohtak PGI Rohtak PHED 19.5 31.12.2020 Not Achieved
28 Rohtak Sonaria,  Rohtak PHED/ULB 40 31.12.2022 Not Achieved
29 Rohtak Kalanaur PHED 3.5 31.03.2023 Not Achieved
30 Rohtak Meham PHED 5 30.06.2023 Not Achieved
31 Rohtak Singhpura, Rohtak PHED 10 31.03.2021 (

Relates to UL
BD)

Not Achieved

32 Rohtak Singhpura, Rohtak PHED 14 31.12.2020  Achieved
33 Rohtak Sampla PHED 4 31.03.2023 Not Achieved
34 Nuh Taoru PHED 4.5 31.12.2023 Not Achieved
35 Nuh Punhana PHED 4.5 31.03.2024 Not Achieved
36 Nuh Nuh PHED 3.6 31.12.2023 Not Achieved
37 Nuh Ferozepur Jhirka PHED 5 31.03.2024 Not Achieved
38 Palwal Hassanpur PHED 3 30.04.2022 Not Achieved
39 Palwal Hathin PHED 4.5 31.12.2023 Not Achieved
40 Palwal Hodal PHED 9 31.12.2023 Not Achieved
41 Palwal Palwal PHED 9 30.09.2022 Not Achieved
42 Kurukshetr

a
Indri Road, Ladwa PHED 7 31.12.2020 Achieved

    452.4   
 HSVP      
1 Panipat Sec-19, Panipat HSVP 30 30.06.2021 Achieved
2 Panipat Sec-6, Panipat HSVP 0.8 30.06.2021 Achieved
3 Sonepat Rajiv Gandhi Edu. Cit

y, Phase-I, Sonepat
HSVP 7.5 30.06.2021  Achieved

4 Jhajjar Sec-36, Bahadurgarh HSVP 10 30.06.2021 Not Achieved
5 Rohtak Sec-25, Rohtak HSVP 10 30.06.2021 Not Achieved
6 Faridabad Faridabad HSVP 7.5 target date n

ot given Achieved
 Total   65.8   
 GMDA      
1 Gurgaon Dhanwapur, Gurgaon GMDA 68 31.03.2021 Achieved
2 Gurgaon Dhanwapur, Gurgaon GMDA 100 31.12.2022 Achieved
3 Gurgaon Behrampur GMDA 50 31.03.2021 Achieved
4 Gurgaon Behrampur, Gurgaon GMDA 120 31.12.2022 Achieved
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5 Gurgaon Gurgaon GMDA 50 31.03.2021  Achieved
 Total   388   

 ULBD      
1 Faridabad Badshahpur, Faridaba

d
ULB 45 31.03.2021 Not Achieved

2 Karnal Transport Nagar, Karn
al

ULB 50 target date n
ot given  Achieved

3 Karnal Gogharipur Road, kar
nal

ULB 10 target date n
ot given Achieved

4 Karnal RK Puram, Karnal ULB 8 target date n
ot given  Achieved

5 Sonepat Rathdana Road, Sone
pat

ULB 30 target date n
ot given Achieved

6 Sonepat Kakroi Road, Sonepat ULB 25 target date n
ot given  Achieved

 Total   168   
  
   Status of Action Plan regarding achievement of Faecal Coliform standards by
STPs in Ghaggar Catchment

 
Sr. 
No.

Name of t
he district

Name of the town/ 
city

Deptt. Existing STP 
and Capacity 

(MLD)

Likely date 
of achievin
g  FC stand
ards

Status

1 Ambala Naya Gaon, Unit-I, A
mbala City

PHED 3 31.12.2023 Achieved
2 Ambala Naya gaon, Unit-II, A

mbala City
PHED 3.25 31.12.2023 Achieved

3 Ambala Baldev Nagar, Unit-I, 
Ambala City

PHED 5 31.01.2024 Not Achieved
4 Ambala Baldev Nagar, Unit-II, 

Ambala City
PHED 3.25 31.12.2023 Not Achieved

5 Ambala Moti Nagar, Unit-I, A
mbala City

PHED 5 31.12.2023 Not Achieved
6 Ambala Moti Nagar, Unit-II, A

mbala City
PHED 5 31.12.2023 Not Achieved

7 Ambala Modal Town, Ambala 
City

PHED 6 31.12.2023 Achieved
8 Ambala Nasirpur, Ambala City PHED 3.25 31.01.2024 Achieved
9 Ambala Sadopur PHED 0.25 31.12.2020 Achieved

10 Ambala Devi Nagar, Ambala C
ity

PHED 3 31.01.2024 Not Achieved
11 Ambala Naraingarh PHED 3 31.03.2024 Not Achieved
12 Kurukshetr

a
Modal Town, Pehowa PHED 8 31.03.2024 Not Achieved

13 Kurukshetr
a

Ladwa Road,
Shahbad

PHED 11.5 31.12.2020 Achieved
14 Kurukshetr

a
Thanesar PHED 25 31.12.2020 Achieved

15 Panchkula Kalka PHED 4.5 31.12.2023 Not Achieved
16 Panchkula Kalka PHED 0.25 30.04.2022 Not Achieved
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17 Panchkula Nalagarh Road, Pinjor
e

PHED 5 31.12.2020 Not Achieved

18 Jind Hansi Road, Jind PHED 15 31.05.2022 Not Achieved
19 Jind Narwana Road, Jind PHED 5 31.12.2022 Not Achieved
20 Jind Jind PHED 7 31.12.2020 Not Achieved
21 Jind Patiala Road, Narwan

a
PHED 3.5 31.12.2022 Not Achieved

22 Jind dharodi Road Narwan
a

PHED 3.75 31.12.2022 Not Achieved
23 Jind Narwana PHED 2 31.12.2022 Not Achieved
24 Jind Near Railway, Uchana PHED 2 30.06.2022 Not Achieved
25 Jind Bhangra Road, Uchan

a
PHED 1.5 30.06.2022 Not Achieved

26 Jind Safidon PHED 9 31.12.2020 Not Achieved
27 Kaithal Cheeka PHED 10 31.12.2020  Achieved
28 Kaithal  Jind Road, Kaithal PHED 10 31.12.2020 Achieved
29 Kaithal Manas Road, Kaithal PHED 10 31.12.2020 Achieved
30 Kaithal Manas Road, Kaithal PHED 10 31.03.2021 Achieved
31 Kaithal Kalayat PHED 5 31.12.2020 Achieved
32 Kaithal Pundri PHED 3.5 31.03.2021 Achieved
33 Hisar Azad Nagar, Rajgarh 

Road  Hisar
PHED 15 31.12.2020 Achieved

34 Hisar Rishi Nagar, Hisar PHED 40 31.12.2020 Achieved
35 Hisar Kaimri road,  Hisar PHED 4 31.05.2022 Not Achieved
36 Hisar Narnaund PHED 4 31.12.2022 Achieved
37 Sirsa Chautala Road, Dabw

ali
PHED 16.5 31.12.2020 Achieved

38 Sirsa Shamsabad patti, Kal
ania Road, Sirsa

PHED 15 31.3.2021 Achieved
39 Sirsa Kelnia PHED 20 31.12.2020  Achieved
40 Sirsa Vill. Nattar 1, Sirsa PHED 5 31.03.2024 Not Achieved
41 Sirsa Vill. Nattar 2, Sirsa PHED 5 31.03.2024 Not Achieved
42 Sirsa Daddu Road, Kalanwa

li
PHED 9.5 31.12.2020 Achieved

43 Sirsa Ellenabad PHED 7.5 31.03.2021 Achieved
44 Sirsa Jevan Nagar, Rania PHED 6 31.12.2020 Achieved
45 Fatehabad Vill. Bhodia Khera, Bh

attu Road, Fatehabad
PHED 10 31.05.2022 Not Achieved

46 Fatehabad Vill.Amani, Tohana, D
istt. Fatehabad

PHED 10 31.05.2022 Not Achieved
47 Fatehabad Lali Road, Ratia PHED 6.5 31.03.2021 Achieved
48 Fatehabad Fatehabad PHED 5 31.12.2020 Achieved
49 Fatehabad Jakhal Mandi PHED 3 31.12.2020 Achieved
50 Fatehabad Bhuna PHED 8 target date n

ot given Achieved
 Total   381.5   
 HSVP      
1 Ambala Sec-7, Urban Estate, 

Ambala City HSVP 2 30.06.2021 Achieved
2 Ambala Ambala HSVP 5 target date n

ot given Achieved
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3 Kurukshetr
a

Sec-6, Urban Estate, 
Thanesar

HSVP 15 30.06.2021 Achieved
4 Panchkula Sec-20, Panchkula HSVP 18 30.06.2021 Not Achieved
5 Panchkula Sec-20, Panchkula HSVP 39 30.06.2021 Achieved
6 Panchkula Sec-28, Panchkula HSVP 15 30.06.2021 Not Achieved
7 Jind Jind HSVP 10 30.06.2021 Not Achieved
8 Kaithal Kaithal HSVP 7.5 30.06.2021 Achieved
9 Hisar Dabara Tosham  Roa

d, Hisar
HSVP 15 30.06.2021 Achieved

10 Fatehbad Village Majra HSVP 10 30.06.2021 Achieved
 Total   136.5   
 ULBD      
1

Hisar
Dabra, Hisar ULBD 8 target date n

ot given Achieved
 Garrison Engineer     

1 Panchkula Garrison Engineer, Ch
andimandir

GE 9 31.03.2020 Achieved

  
    Status of Action Plan regarding achievement of Faecal Coliform standards by
STPs in Other Catchment
  
Sr.
No.

Name of the
district

Name of the
town/ city

Deptt. Existing
STP and
Capacity

(MLD)

Likely date
of
achieving 
FC
standards

Status

1 Gurgaon Sohna PHED 6 30.06.2022 Achieved
2 Gurgaon Pataudi PHED 4.5 31.12.2022 Achieved
3 Gurgaon Farrukhnagar PHED 3 31.12.2020 Achieved
4 Gurgaon Haily Mandi PHED 5.5 31.12.2020 Achieved
5 Jind Julana PHED 4 31.03.2024 Not achieved
6 Bhiwani Dhana Road,

Bhiwani
PHED 10 31.12.2023 Not achieved

7 Bhiwani Bhiwani PHED 10 31.12.2023 Not achieved
8 Bhiwani Bhiwani PHED 15 31.12.2020 Achieved
9 Bhiwani Bhiwani PHED 15 31.12.2020 Achieved

10 Bhiwani Charkhi Dadri PHED 5 31.12.2024 Not achieved
11 Bhiwani Charkhi Dadri PHED 5 31.12.2024 Not achieved
12 Bhiwani Bawani Khera PHED 4.5 31.12.2023 Not achieved
13 Bhiwani Loharu PHED 3.5 31.12.2023 Not achieved
14 Bhiwani Tosham PHED 3 31.03.2021 Achieved
15 Bhiwani Siwani PHED 4 31.12.2023 Not achieved
16 Mohindergarh Mohindergarh PHED 6.5 target date

not given Achieved
17 Mohindergarh Ateli Mandi PHED 2 30.06.2022 Achieved
18 Mohindergarh Kanina PHED 3 30.06.2022 Achieved
19 Mohindergarh Rewari Road,

Narnaul
PHED 7.5 30.06.2022 Achieved

20 Rewari Bawal PHED 3 31.12.2023 Not achieved
21 Rewari Rewari PHED 6.5 31.12.2023 Not achieved
22 Rewari Rewari PHED 8 31.12.2023 Not achieved
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23 Rewari Rewari PHED 16 31.12.2023 Not achieved
24 Rewari Dharuhera PHED 9.5 31.05.2022 Not achieved
25 Rewari Kosli PHED 3 31.12.2023 Not achieved
26 Ambala Barara PHED 4 31.12.2020 Achieved
27 Karnal Assandh PHED 5 31.03.2021 Achieved
28 Hisar Hansi PHED 6.5 31.12.2023 Not achieved
29 Hisar Dhani Gram,

Barwala
PHED 6 31.03.2024 Not achieved

30 Hisar Uklana PHED 6.5 31.12.2023 Not achieved
31 Hisar Dhani Kushal,

Bhiwani Road,
Hansi

PHED 5 31.12.2023
Not achieved

32 Hisar Lalpura- Jind Road,
Hansi

PHED 7.5 31.12.2023 Not achieved
 Total   203.5   
 HSVP      
1 Bhiwani Bhiwani HSVP 10 30.06.2021 Achieved
2 Rewari Dharuhera HSVP 5 30.06.2021 Not achieved
 Total   15   

 MC      
1 Rewari Road,

Narnaul
Dharuhera MC 6 target date

not given Not achieved

  
  
  

Annexure-4Annexure-4

Status of treatment system/STPs in villages along River YamunaStatus of treatment system/STPs in villages along River Yamuna

Sr. 
No.

Name
of wo

rk

Distri
ct

Name o
f villag

es

Dep
tt.

Popul
ation

Quan
tum 
of flo
w (in 
MLD)

Name 
of Blo

ck

Targe
t dat

e

Tot
al

Remarks

PHED, ULBD and GMDA (Not submitted action plan and targ
et date)

 

1 Sewag
e Trea
tment 
Plant (
STP)

Panipa
t

Madlaud
a

PHE
D

14356 0.89 Madlau
da

 0% The target date will be
fixed after allotment o
f work

2 Under 
village
Siwah 
Sewag

e
treat
ment 
Plant (
STP)

Panipa
t

Nangel 
Kheri

PHE
D

 1 Panipat  0% Village Nangel Kheri is
Maha Gram. DPR of thi
s village is under prep
aration by PHED. PHE
D will lay the sewer lin
e to connect waste wa
ter of this village to ST
P of village Siwah.
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3 Sewag
e Trea
tment 
Plant (
STP)

Panipa
t

Ranama
jra

PHE
D

12355 0.7 Sanoli 
Khurd

 0% The target date will be
confirmed after allotm
ent of work

4  Guru
gram

Nawada
Fatehpu

r

ULB
D

3775 0.48    Presently no waste wa
ter falls in Yamuna riv
er directly/indirectly. B
ut due to urbanisation 
of area near village w
aste water may be fall
s in Yamuna river in fu
ture. In anticipation G
MDA has agreed vide l
etter no. 1511 dated 0
4-06-19 to conect the 
village waste water lin
e to master sewer line
after the main Master 
sewer line will be func
tional and funds for co
ncetion will be  bear b
y Gram Panchayat. No
w village transferred t
o MC, Manesar vide G
azzette notification no.
S058/HA.6/1994/S.3/20
20 dt. 24.12.2021

5  Guru
gram

Sikande
rpur

ULB
D

3038 0.17    -do-

6  Guru
gram

Badha ULB
D

2200 0.12    -do-

7  Guru
gram

Kakrola ULB
D

4074 0.22    -do-

8  Guru
gram

Hayatpu
r

ULB
D

3372 0.19    -do-
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9  Guru
gram

Daulata
bad

ULB
D

6913 0.33    Presently no waste wa
ter falls in Yamuna riv
er directly/indirectly. B
ut due to urbanisation 
of area near village w
aste water may be fall
s in Yamuna river in fu
ture. In anticipation G
MDA has agreed vide l
etter no. 1511 dated 0
4-06-19 to conect the 
village waste water lin
e to master sewer line
after the main Master 
sewer line will be func
tional and funds for co
ncetion will be  bear b
y Gram Panchayat. No
w village transferred t
o MC, Gurugram vide 
Gazzette notification n

o.
59/HA.16/1994/S.3/202

0 dt. 28.12.2021

10  Guru
gram

Nakhrol
a

ULB
D

3760 0.211    Presently no waste wa
ter falls in Yamuna riv
er directly/indirectly. B
ut due to urbanisation 
of area near village w
aste water may be fall
s in Yamuna river in fu
ture. In anticipation G
MDA has agreed vide l
etter no. 1511 dated 0
4-06-19 to conect the 
village waste water lin
e to master sewer line
after the main Master 
sewer line will be func
tional and funds for co
ncetion will be  bear b
y Gram Panchayat. No
w village transferred t
o MC, Manesar vide G
azzette notification no.
S058/HA.6/1994/S.3/20

20 dt. 24.12.2021
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11  Guru
gram

Mahom
adheri

ULB
D

691 0.04    Presently no waste wa
ter falls in Yamuna riv
er directly/indirectly. B
ut due to urbanisation 
of area near village w
aste water may be fall
s in Yamuna river in fu
ture. In anticipation G
MDA has agreed vide l
etter no. 1511 dated 0
4-06-19 to conect the 
village waste water lin
e to master sewer line
after the main Master 
sewer line will be func
tional and funds for co
ncetion will be  bear b
y Gram Panchayat. No
w village transferred t
o MC, Gurugram vide 
Gazzette notification n

o.
59/HA.16/1994/S.3/202

0 dt. 28.12.2021
12  Guru

gram
Rampur

a
ULB
D

870 0.05    Presently no waste wa
ter falls in Yamuna riv
er directly/indirectly. B
ut due to urbanisation 
of area near village w
aste water may be fall
s in Yamuna river in fu
ture. In anticipation G
MDA has agreed vide l
etter no. 1511 dated 0
4-06-19 to conect the 
village waste water lin
e to master sewer line
after the main Master 
sewer line will be func
tional and funds for co
ncetion will be  bear b
y Gram Panchayat. No
w village transferred t
o MC, Manesar vide G
azzette notification no.
S058/HA.6/1994/S.3/20

20 dt. 24.12.2021
13  Farid

abad
Palwali ULB

D
2807 0.43     

14  Farid
abad

Tikawali ULB
D

3313 0.485     
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15  Guru
gram

Dhankot GMD
A

5585 0.98    Work is being execute
d by the GMDA as des
posit work. Work order
issued to the agency v
ide GMDA lt. no. 293 d
t. 07.09.2020. Land ha
s been provided vide l
t. dt. 14.12.2020 but d
emarcation pending.

D&P (Not submitted action plan and target date)   
1 Sewag

e Trea
tment 
Plan

Yamun
a Nag

ar

Dayalga
rh

D&P 3051 0.05 Jagadhr
i

 0% In Progress by MC (fall
s in MC area)

2 Install
ation 
of SBR
Based
STP

Panipa
t

Budsha
m

D&P 4664 0.46 Israna  0% Tender case sent to th
e CE (PR) Chandigarh t
hrough SE (PR) Karnal 
vide 2358 dated 20.12

.2021.
3 Install

ation 
of SBR
Based
STP

Panipa
t

Naultha D&P 8655 0.56 Israna  0% Tender case sent to th
e CE (PR) Chandigarh t
hrough SE (PR) Karnal 
vide 2364 dated 20.12

.2021.
4 - Panipa

t
Atawla D&P 5233 0.65 Madlau

da
 0% Constructed Wetland s

urvey done. Drawing a
waited Offer letter iss
ud wide no 803 dated 
25-01-2022 Ganesh En
terprises Lattif Garden
Assandh Road Panipat 

89300090908
5 Install

ation 
of SBR
Based
STP

Panipa
t

Joshi D&P 2592 0.32 Madlau
da

 0% Constructed Wetland d
rawing awaited. Offer l
etter issued to agency
vide letter no. 156 dat

ed 06.01.2022.
6 Install

ation 
of SBR
Based
STP

Panipa
t

Kawi D&P  0.86 Madlau
da

 0% Constructed Wetland d
rawing awaited. Offer l
etter 793 dated 25-01-
2021  Baharat Tiles ne
ar Railway crossing Ma

dlauda Panipat
7 Install

ation 
of SBR
Based
STP

Panipa
t

Shodha
pur

D&P 6423 0.8 Madlau
da

 0%  
The start and completi
on date of the project 
will be finalized only af
ter finalization of the a

bove said proposal.
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8 Install
ation 
of SBR
Based
STP

Panipa
t

Urlana 
Kalan

D&P 8759 1.09 Madlau
da

 0% Tender case sent to th
e CE (PR) Chandigarh t
hrough SE (PR) Karnal 
vide 2366 dated 20.12

.2021.
9 Install

ation 
of SBR
Based
STP

Panipa
t

Kabri D&P  0.7 Panipat  0% Constructed Wetland s
urvey done. Drawing a
waited. Offer ltter no 8
08 dated 25-01-2022 
M/s Bharat Tiles new R
ailway crossing by pas

s Madlauda
10  Farid

abad
Chhains

a
D&P 12463 2.1  2 year

s after
releas
e of fu

nds

0% Tender under process 
of approval.

11  Farid
abad

Mohna D&P 9859 1.54  -do- 0% -do-

12  Farid
abad

Chandp
ur

D&P 3202 0.5  -do- 0% -do-

13  Farid
abad

Immam
udinpur

D&P 935 0.25  -do- 0% -do-

14  Farid
abad

Shahaja
hnpur

D&P 2393 0.45  -do- 0% -do-

15  Farid
abad

Sahupur
a Khada

r

D&P 1580 0.2  -do- 0% -do-

16  Farid
abad

Arua D&P 2963 0.53  -do- 0% -do-

17  Farid
abad

Ghurasa
n

D&P 756 0.13  -do- 0% -do-

D&P  (Target date crossed)    
1 Wetla

nd pro
ject

Sonep
at

Dubhett
a

D&P 2030 0.14 Ganaur 31.12.
2021

20% Work Start Departmen
tally and in progress

2 Wetla
nd pro

ject

Sonep
at

Mehmu
dpur Ma

jra

D&P 1179 0.08 Ganaur 31.12.
2021

30% Work Start Departmen
tally and in progress

3 Collec
tion of
Waste
water

Sonep
at

Bidhal D&P 3422 0.23 Gohana 31.12.
2021

8% Work Start Departmen
tally and in progress

4 -do- Sonep
at

Nayat D&P 1977 0.13 Gohana 31.12.
2021

80% Work Start Departmen
tally and in progress

5 -do- Sonep
at

Bhawar 
Kaliram

an

D&P 1127 0.514 Kathur
a

31.12.
2021

10% Work Start Departmen
tally and in progress. 
High water table/Dewa

tering not possible
6 Wetla

nd pro
ject

Sonep
at

Chinoli D&P 1160 0.02 Kharkh
oda

31.12.
2021

20% Work Start Departmen
tally and in progress
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7 Collec
tion of
Waste
water

Sonep
at

Mundlan
a

D&P 8982 0.1 Mundla
na

31.12.
2021

85% Work Start Departmen
tally and in progress

8 Wetla
nd pro

ject

Sonep
at

Badsah
pur Mac

hri

D&P 1451 0.8 Sonipat 31.12.
2021

14% Work Start Departmen
tally and in progress. 
Held up due to encroa

chment
9 Collec

tion of
Waste
water

Sonep
at

Ahemad
pur Majr

a

D&P 1611 0.104 Mundla
na

31.12.
2021

80% Work Start Departmen
tally and in progress

10 Wetla
nd pro

ject

Sonep
at

Bajana 
Kalan

D&P 2551 0.1 Ganaur 31.12.
2021

55% Work is in progress

11 Collec
tion of
Waste
water

Sonep
at

Dhanan
a

D&P 6591 0.125 Kathur
a

31.12.
2021

5% Work is in progress. Hi
gh Water table

12 -do- Sonep
at

Ridhana D&P 2236 0.189 Kathur
a

31.12.
2021

50% Work is in progress

13 Wetla
nd pro

ject

Sonep
at

Matindu D&P 2708 0.02 Kharkh
oda

31.12.
2021

25% Work is in progress

14 Wetla
nd pro

ject

Sonep
at

Nakloi D&P 1952 0.02 Kharkh
oda

31.12.
2021

30% Work is in progress

15 Wetla
nd pro

ject

Sonep
at

Rohana D&P 6611 0.04 Kharkh
oda

31.12.
2021

95% Work is in progress

16 Collec
tion of
Waste
water

Sonep
at

Chidana D&P 1598 0.278 Mundla
na

31.12.
2021

7% Work is in progress. N
OC pending from fores

t Deptt.

17 Wetla
nd pro

ject

Sonep
at

Bhadan
a

D&P 3399 0.18 Sonipat 31.12.
2021

50% Work is in progress

18 Wetla
nd pro

ject

Sonep
at

Bhatgao
n Dungr

an

D&P 3428 1.04 Sonipat 31.12.
2021

65% Work is in progress

19 Wetla
nd pro

ject

Sonep
at

Chitana D&P 3075 0.72 Sonipat 31.12.
2021

50% Work is in progress

20 Wetla
nd pro

ject

Sonep
at

Juan-I D&P 4426 0.42 Sonipat 31.12.
2021

60% Work is in progress. P
ond excavated. Nala w
ork stopped due to en
croachment & court ca

se
21 Wetla

nd pro
ject

Sonep
at

Mahipur D&P 766 0.66 Sonipat 31.12.
2021

85% Work is in progress
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22 Wetla
nd pro

ject

Sonep
at

Pugthal
a

D&P 4022 0.1 Ganaur 31.12.
2021

50% Work is in progress

23 Wetla
nd pro

ject

Sonep
at

Rehman
a

D&P 1129 0.11 Ganaur 31.12.
2021

50% Work is in progress

24 Wetla
nd pro

ject

Sonep
at

Sardhan
a

D&P 1634 0.12 Ganaur 31.12.
2021

40% Work is in progress

25 Collec
tion of
Waste
water

Sonep
at

Barota D&P 4300 0.05 Gohana 31.12.
2021

40% Work is in progress

26 -do- Sonep
at

Gamri D&P 3677 0.29 Gohana 31.12.
2021

15% Work is in progress

27 -do- Sonep
at

Garhi Sa
rai Nam
dar Kha

n

D&P 4494 0.36 Gohana 31.12.
2021

10% Work is in progress

28 Wetla
nd pro

ject

Sonep
at

Giwana D&P 3302 0.45 Gohana 31.12.
2021

5% Work is in progress

29 Wetla
nd pro

ject

Sonep
at

Jasrana D&P 3836 0.26 Gohana 31.12.
2021

5% Work is in progress. Hi
gh Water table

30 Collec
tion of
Waste
water

Sonep
at

Jolly D&P 5963 0.2 Gohana 31.12.
2021

25% Work is in progress

31 -do- Sonep
at

Kakana 
Bhadri

D&P 1455 0.1 Gohana 31.12.
2021

40% Work is in progress

32 -do- Sonep
at

Kasand
a

D&P 2077 0.17 Gohana 31.12.
2021

20% Work is in progress. Dr
ain merged in pond.

33 -do- Sonep
at

Kasandi D&P 2921 0.1 Gohana 31.12.
2021

20% Work is in progress. Dr
ain merged in pond.

34 Wetla
nd pro

ject

Sonep
at

Katwal D&P 3730 0.06 Gohana 31.12.
2021

10% Work is in progress

35 Collec
tion of
Waste
water

Sonep
at

Kheri D
amkan

D&P 4477 0.3 Gohana 31.12.
2021

5% Work is in progress

36 -do- Sonep
at

Lath D&P 4826 0.32 Gohana 31.12.
2021

10% Work is in progress

37 -do- Sonep
at

Mahra D&P 3292 0.27 Gohana 31.12.
2021

5% Work is in progress

38 Wetla
nd pro

ject

Sonep
at

Moi Hoo
da

D&P 3681 0.25 Gohana 31.12.
2021

40% Work is in progress
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39 Collec
tion of
Waste
water

Sonep
at

Nagar D&P 1700 0.14 Gohana 31.12.
2021

5% Work is in progress

40 -do- Sonep
at

Riwara D&P 2312 0.16 Gohana 31.12.
2021

5% Work is in progress

41 -do- Sonep
at

Saragth
al

D&P 3435 0.23 Gohana 31.12.
2021

70% Work is in progress

42 Collec
tion of
Waste
water

Sonep
at

Ahulana D&P 6451 0.075 Kathur
a

31.12.
2021

30% Work is in progress

43 -do- Sonep
at

Chhichh
rana

D&P 3955 0.275 Kathur
a

31.12.
2021

50% Work is in progress

44 Wetla
nd pro

ject

Sonep
at

Silana D&P 5173 0.02 Kharkh
oda

31.12.
2021

10% Work is in progress

45 Collec
tion of
Waste
water

Sonep
at

Busana D&P 3771 0.06 Mundla
na

31.12.
2021

80% Work is in progress

46 -do- Sonep
at

Butana D&P 6065 0.122 Mundla
na

31.12.
2021

80% Work is in progress

47 -do- Sonep
at

Chhater
a

D&P 2065 0.151 Mundla
na

31.12.
2021

40% Work is in progress

48 -do- Sonep
at

Gangan
a

D&P 4098 0.298 Mundla
na

31.12.
2021

21% Work is in progress

49 -do- Sonep
at

Ishapur 
Kheri

D&P 3324 0.03 Mundla
na

31.12.
2021

12% Work is in progress. Hi
gh court stay.

50 -do- Sonep
at

Jagsi D&P 3022 0.238 Mundla
na

31.12.
2021

11% Work is in progress. Si
te dispute. BDPO

Mundlana reported tha
t land not available wit

h GP
51 -do- Sonep

at
Jawahar

a
D&P 3818 0.05 Mundla

na
31.12.
2021

10% Work is in progress. Si
te dispute. BDPO

Mundlana reported tha
t land not available wit

h GP
52 -do- Sonep

at
Khandra

i
D&P 3368 0.098 Mundla

na
31.12.
2021

40% Work is in progress

53 -do- Sonep
at

Kohla D&P 3527 0.06 Mundla
na

31.12.
2021

50% Work is in progress

54 -do- Sonep
at

Shamri D&P 2192 0.476 Mundla
na

31.12.
2021

30% Work is in progress

55 Wetla
nd pro

ject

Sonep
at

Bhatgao
n Malya

n

D&P 3594 1.44 Sonipat 31.12.
2021

70% Work is in progress

56 Wetla
nd pro

ject

Sonep
at

Hullaher
i

D&P 1980 0.12 Sonipat 31.12.
2021

80% Work is in progress

D&P (Under tendering process)   
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1 Sewag
e Trea
tment 
Plan

Yamun
a Nag

ar

Milk Maj
ra

D&P 602 0.039 Sarasw
ati Nag

ar

30.06.
2022

0% Tender under approval

2 Sewag
e Trea
tment 
Plan

Yamun
a Nag

ar

Gadhola D&P 1426 0.157 Sarasw
ati Nag

ar

30.06.
2022

0% Tender under approval

3 Sewag
e Trea
tment 
Plan

Yamun
a Nag

ar

Kharwa
n

D&P 8345 0.025 Chhach
hrauli

30.06.
2022

0% Tender under approval

  

Status of treatment system/STPs in villages along River GhaggarStatus of treatment system/STPs in villages along River Ghaggar

Sr.
No
.

Distri
ct

Name 
of

Work

Dep
tt.

Popul
ation

Quan
tum o
f Flo

w
(in M
LD)

Name 
of

Villag
e

Nam
e of
Bloc

k

Revised
target 
date of 
comple
tion, if 

any

Prog
ress

Remarks  

 

PHED (Not submitted action plan 
and target date)

      
1 Kaith

al
Const. 
of LWM
Project

PHE
D

11896 1.05 Kaul (3
in list )

Dhan
d

 0% DPR technically clear
ed and processed for 
administrative approv

al.
 

D&P (Target date crossed)        
2 Fateh

abad
Constru
ction of
Sinche
wala M

odel

D&P 4103 0.010 Sadha
nwas

Jakh
al

31.12.20
21

20% Work is in progress & 
held up due to court s
tay next date of heari
ng is 07.02.2022. Pro
posal amouting to Rs.
102.73 lakh was revis
ed keeping in view th
e delay due to cout c
ase. Now, work order 
issued on
25.01.2022. Above w
ork order issued in G
WM Phase-II of same 
village instead of NGT
.
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